THE WORLD BANK GROUP ARCHIVES

PUBLIC DISCLOSURE AUTHORIZED

Folder Title: Guri Hydroelectric Project - Venezuela, Republica Bolivariana de - Loan 0353 -

P008181 - 1969 / 1971 Administration - Volume 1

Folder ID: 1614837

Project ID: P008181

Dates: 1/8/1969 – 7/8/1971

Fonds: Records of the Latin America and Caribbean Regional Vice Presidency

ISAD Reference Code: WB IBRD/IDA LAC

Digitized: 9/6/2019

To cite materials from this archival folder, please follow the following format: [Descriptive name of item], [Folder Title], Folder ID [Folder ID], ISAD(G) Reference Code [Reference Code], [Each Level Label as applicable], World Bank Group Archives, Washington, D.C., United States.

The records in this folder were created or received by The World Bank in the course of its business.

The records that were created by the staff of The World Bank are subject to the Bank's copyright.

Please refer to http://www.worldbank.org/terms-of-use-earchives for full copyright terms of use and disclaimers.



© International Bank for Reconstruction and Development / International Development Association or The World Bank 1818 H Street NW Washington DC 20433

Telephone: 202-473-1000 Internet: www.worldbank.org

Archives



614837

A1995-113 Other#: 19

170002B

Guri Hydroelectric Project - Venezuela, Republica Bolivariana de - Loan 0353 - P008181 1969 / 1971 Administration - Volume 1

DECLASSIFIED
WITH RESTRICTIONS
WBG Archives

RETURN TO
RECORDS CENTER ROOM HB-1
1969-71 MATERIAL
BOX NO. 114-20

THIS FILE IS CLOSED AS OF

DECEMBER 1971.

FOR FURTHER CORRESPONDENCE SEE:

1972 - 1974.

RECORDS MANAGEMENT SECTION January 1972



Record Removal Notice



File Title Guri Hydroelectric Project - Venez 1971 Administration - Volume 1	1	1614837		
Document Date	Document Type			
08 July, 1971	Letter			
Correspondents / Participants To: Legal Files From: C.F. Amerasinghe			×	
Subject / Title Foreign Business - Contract Disput	e and Bank Policy - Kaiser Case (Venezuela)			
Exception(s) Attorney-Client Privilege				
×			92 	
Additional Comments				
×	re Po	The item(s) identified above has/have been emoved in accordance with The World Bank Policy on Access to Information or other lisclosure policies of the World Bank Group.		
		Withdrawn by	Date	
	1	onya Ceesay	9/5/2016	

Venezuela Loan 353 Admin

Legal Files

July 8, 1971

C. F. Amerasinghe

Foreign Business - Contract Dispute and Bank Policy - Kaiser Case (Venezuela)

- 1. Kaiser Industries Corporation, as the leading representative of the Guri Consortium which had a contract with EDELCA, the Borrower, under Loan No. 353 VE (1963 Power), claimed that EDELCA was acting in breach of contract and that the Consortium was likely to suffer loss as a consequence amounting to between \$45 million and \$50 million. The claim of the Consortium was that the conditions encountered on the job were unforeseen and were different from those represented by the Borrower at the time bids were made. Additional excavations and their nature had delayed the job and had increased the costs significantly. This "economic unbalance" required adjustment of terms under the contract. EDELCA and the consultants retained under the Loan Agreement disagreed with this position (Mr. Zinman's memo to files of February 24, 1967 "Venezuela Guri Hydroelectric Project (Loan 353 VE)"). Complaints were made to the Bank by the contractors.
- 2. The contractors claimed that there should be binding arbitration of the differences, although the contract provided for arbitration with an appeal to the Venezuelan courts. They argued that appeal to the courts would cause delays. EDELCA claimed that resort to arbitration should be subject to appeal to the Venezuelan courts as required by the contract (Mr. Howell's memo to Operational Files of March 23, 1967 "Venezuela Loan 353 VE Guri Hydroelectric Project").
- 3. The Bank took the view that it should remain neutral and decided to declare effective Loan No. 482 VE signed on January 26, 1967, which was also to EDELCA (for power), when the conditions stipulated in the Loan Agreement were fulfilled ("Venezuela Guri Hydroelectric Project Working Party Observations" of March 29, 1967). No other loans or credits were pending at the time, the next one signed being in 1969 (Loan No. 629 Power).
- 4. On June 6, 1967 the dispute was settled by signature of a Financial Agreement between the parties. This agreement was approved by the Bank. Article 12 of the agreement provided that differences arising from the original contract should be amicably settled by the parties failing which resort should be had to arbitration with appeal to Venezuelan courts under the original contract. Article 17 of the agreement stipulated that disputes under the agreement should be submitted to the Venezuelan courts.

JUL 12 10 WH AH 1981

Logal Files

July 5, 1971

C. F. Amerastaghe

Foreign Emainess - Contract Dispute and Bank Policy - Kaiser Case (Venezuela)

- 1. Salsor Industries Corporation, so the leading representative of the Geri Connectium which had a contract with EDELCA, the Borrower, under Leen Wo. 353 VE (1963 Power), claimed that EDELCA was acting in breach of contract and that the Consertium was likely to suffer less as a consequence amounting to between \$45 million and \$50 million. The claim of the Connectium was that the conditions encountered on the job were unformed and were different from those represented by the Borrower at the time hids were made. Additional excavations and thair nature had delayed the job and had increased the costs significantly. This "economic unbalance" required adjustment of terms under the contract. HULLA and the consultants retained under the Loan Agreement diagreed with this position (Mr. Zinman's memo to files of return y 24, 1967 "Venesuels Gurl Eydroelectric Project (Loas February 24, 1967 "Venesuels Gurl Eydroelectric Project (Loas Pebruary 24, 1967 "Venesuels Gurl Eydroelectric Project (Loas Pebruary 24, 1967). Complaints were made to the Bank by the contractors.
- 2. The contractors claimed that there should be binding arbitration of the differences, although the contract provided for arbitration with an appeal to the Venezuelan courts. They argued that appeal to the courts would cause delays. EDELCA claimed that resort to arbitration should be subject to appeal to the Venezuelan courts as required by the courtset (Mr. Howell's memo to Operational Files of March 23, 1957 "Venezuela Loan 353 VK Guri Hydroelectric Project").
- 3. The Bank took the view that it should remain neutral and decided to declare effective Loan No. 482 VE signed on January 26, 1967, which was also to EDELCA (for power), when the conditions stipulated in the Loan Agreement sere fulfilled ("Vanasuels Guri Rydroelectric Project Working Farty Observations" of March 29, 1967). No other loans or credits were pending at the time, the next one signed being in 1969 (Loan No. 629 Power).
- A. On June 6, 1967 the dispute was settled by signature of a Financial Agreement between the parties. This agreement was approved by the Bank. Article 12 of the agreement provided that differences arising from the original contract should be amicably settled by the parties falling which resort should be had to arbitration with appeal to Venezuelan courts under the original contract. Article 17 of the agreement stipulated that disputes under the agreement should be submitted to the Venezuelan courts.

OENTIS 10 44 AHIBII

Comment

5. In taking a neutral stand and proceeding with operations during the dispute the Bank seems to have followed its usual policy of avoiding any involvement in disputes arising from contracts, not lending its good offices and continuing operations (see O.P.M. 1.01, paragraph 11), even though in this case the dispute arose from a contract connected with a project for which the Bank had made a loan and therefore was a special one (see O.P.M. 1.01, paragraph 13). In taking the stand it did, the Bank impliedly agreed that the contractor should in the last resort submit to arbitration subject to an appeal to the local courts as required by the contract and local law. From the surrounding facts and circumstances, it would appear that the Bank suspected the contractor's motives in this case. This may also account for the Bank's not having taken a more active role in the dispute, even though, only through project supervision, although the dispute arose from a contract connected with a project for which the Bank had made a loan.

cc. Messrs. Broches
Nurick
Sella
Scott

CEAmerasinghe/el

CENTONNED AHIOTI

Comment

In taking a neutral stand and proceeding with operations during the dispute the Bank seems to have followed its usual policy of avoiding any involvement in disputes arising from contracts, not lending its good offices and continuing operations (see 0.P.M. 1.01, paragraph 11), even though in this case the dispute arose from a contract connected with a project for which the Bank had made a loan and therefore was a special one (see O.P.M. 1.01, paragraph 13). In taking the stand it did, the Bank impliedly agreed that the contractor should in the last resort submit to arbitration subject to an appeal to the local courts as required by the contract and local law. From the surrounding facts and circumstances, it would appear that the Bank suspected the contractor's metives in this case. This may also account for the Bank's not having taken a more active role in the dispute, even though, only through project supervision, allehdegbuthe dispute arose from a contract connected with a project for which the Bank had made a loan.

> cc. Messrs. Broches Nort ck Sella Scott

> > GEAmerasinghe/el

1801 HA 44 BI SI JUL

C.V.G. Electrificacion del Caroni, C.A. Apartado 62413 Este Caracas, Venezuela

Re: Loan 353-VE

Gentlemen:

We acknowledge with thanks receipt of your letter dated February 2, 1971 with which you enclosed a copy of your Quarterly Progress Report for the period ended September 30, 1970.

We are studying the report and if there are any questions or comments on the information presented, we will write to you again.

Very truly yours,

Donald King
Chief, Power Division III
Public Utilities Projects Department

dc IBRD

October 21, 1970

C.V.G. Electrificacion del Caroni, C.A. Apartado 62113 Este Caracas, Venesuela

Res Loan Late-VE

GentlemenY

We acknowledge with thanks receipt of your letter dated October 15, 1970 with which you enclosed a copy of your Quarterly Progress Report for the period ended June 30, 1970.

We are studying the report and if there are any questions or comments on the information presented, we will write to you again.

Very truly yours,

for Donald King
Acting Chief, Power Division III
Public Utilities Projects Department

dc I BRD Your Ref:
October 9, 1970

Re: Loan 353-VE

Very truly yours,

Donald King
Acting Chief, Power Division III
Public Utilities Projects Department

We acknowledge with thanks receipt of your letter dated September 30, 1970 with which you enclosed a copy of your Quarterly Progress Report for the period ended March 31, 1970.

We are studying the report and if there are any questions or comments on the information presented, we will write to you

C.V.G. Electrificacion del Caroni, C.A.

Apdo. 11563 Este Caracas, Venezuela

Gentlemen:

again.

dc IBRD

Nept, Fres July 22, 1970 C.V.G. Electrificacion del Caroni, C.A. Apdo 62413 Este Caracas, Venesuela Re: Loans 353/629-VE Gentlemen: We wish to bring to your attention that we have not received the quarterly progress report for the period ended March 31, 1970. We would appreciate receiving this report at your earliest convenience. Thanking you for your kind attention to this matter, Very truly yours, for Donald King Deputy Chief, Power Division III Public Utilities Projects Department af IBRD

FORM NO. 75 INTERNATIONAL BANK FOR RECONSTRUCTION AND DEVELOPMENT

INTERNATIONAL DEVELOPMENT

TERNATIONAL FINANCE		INTERNATIONAL DEVELOPM ASSOCIATION		
	ROUTING SLIP	Date	10	
	NAME	ROOM NO		
0	m. Wyos			
	0			
		A STATE OF THE STA		
_				
		7		
		7	- 444	
		7		
			- Arpita - Arija	
0	To Handle	Note and	File	
0	To Handle Appropriate Disposition	Note and		
0			Return	
0	Appropriate Disposition	Note and Prepare R	Return	
	Appropriate Disposition Approval Comment	Note and Prepare R	Return eply onversation	
0	Appropriate Disposition Approval	Note and Prepare R Per Our C	Return eply onversation ation	

From

Edgar Gutiérrez



REPUBLICA DE VENEZUELA

MINISTERIO DE HACIENDA

DESPACHO DEL MINISTRO

No. 76 237

Caracas, 6 de julio de 1970

Señor doctor Edgar Gutiérrez Director Departamento de Centroamérica y del Caribe 1818 H Street-N. W. Washington D. C. U.S.A.

Estimado doctor Gutiérrez:

Vengo por medio de la presente a contestar su carta de <u>fe</u> cha 21 de mayo de 1970 en la que se refiere a las operaciones de crédito realizadas por el Banco Mundial con el INOS, CADAFE y EDELCA. Expresa usted en la misma preocupación por los nive les de ingreso y la situación general de liquidez de cada uno de esos organismos en vista de sus relaciones contractuales con el mencionado instituto acreedor. Al respecto puedo informarle lo siguiente:

Tenemos todavía pendiente de decisión por el Concejo Municipal la posibilidad de elevar las tarifas de agua. El asesor especial designado por el Concejo, Dr. Pedro Pablo Azpúrua, rendirá su informe para fines de este mes y nos ha anticipado que recomendará una elevación de tarifas a B⁵ 0.80 el litro. Igualmente recomienda medidas de saneamiento administrativo para superar la actual situación deficitaria del acueducto de Caracas. Lamentablemente no estamos en la posibilidad de asegurar que unas y otras estén cumplidas para el día 31 de agosto de 1970, fecha de vencimiento final para la utilización del crédito.

En primer lugar debemos nuevamente señalar el error ini cial incurrido por ambas partes al establecer como condición del préstamo el equilibrio de la gestión financiera del acueducto de Caracas a base de la elevación de tarifas. El cumplimiento de esta condición supone decisiones del Concejo Municipal y no es

. <u>r</u>a 01



MINISTERIO DE HACIENDA
DESPACHO DEL MINISTRO

No.

-2-

tá dentro de la política del INOS o de su garante el Gobierno Nacional. La variada y compleja integración política del Concejo hace difícil prometer decisiones para una determinada fecha y en función de la política financiera del Ejecutivo Nacional.

Por otra parte, el Gobierno le otorga necesariamente ma yor prioridad al restablecimiento del equilibrio de las finanzas - generales del Estado. A tal fin se ha fijado como meta la elabora ción de un presupuesto de ingresos y gastos equilibrado para el próximo ejercicio de 1971. Este presupuesto será presentado al Congreso a comienzos del venidero mes de octubre y para alcan zar el indispensable equilibrio irá acompañado de medidas fisca les productoras de nuevos ingresos para el Tesoro Público. So bre estas medidas se han tenido conversaciones informativas con la misión de estudios del Banco Mundial y se mencionan algunas de ellas en el proyecto de informe que éste ha discutido con noso tros.

Cabe también observar que la mayoría parlamentaria que podría aprobar las medidas fiscales requeridas para equilibrarel presupuesto no tendría igual caracter decisorio dentro del Concejo Municipal por su diferente integración política. Esto nos obliga, como antes expresamos, a concentrar el esfuerzo en lograr equilibrar las finanzas del Estado y no arriesgar los resultados de este propósito tratando de formar una mayoría distinta en el Concejo Municipal. Hemos de actuar dentro de las limitaciones que impone la realidad y queremos ser muy sinceros al expresar nuestras prioridades y nuestras posibilidades.

Las consideraciones dichas nos obligan a plantear las alter nativas que pueden ser consideradas en relación con el menciona do préstamo 444-VE del INOS. Una es la que el Banco Mundial - convenga en permitir girar contra dicho préstamo sin que se - cumpla la condición del alza de tarifas y que otorgue un mayor - plazo para lograr este propósito. Este mayor plazo tendría que





No.

ser por lo menos de dos años adicionales para tener verdadera mente perspectivas de cumplimiento. Otra sería la de cancelar de mutuo acuerdo el saldo no utilizado y otorgar el nuevo plazo mencionado para el alza de tarifas. Por último, cabría pensar en la re-negociación de esa cláusula para sustituirla por otra, cuyo cumplimiento dependiera directamente del INOS o de su garante el Gobierno Nacional.

En relación con CADAFE y EDELCA hemos podido mejo - rar la situación de ingresos con dos medidas complementarias correctivas del creciente endeudamiento gubernamental. Una fue to mada en el mes de noviembre de 1969 y establece la obligación de pronto pago entre entes públicos de conformidad con los términos de las instrucciones del Presidente de la República, cuya copia le anexo. La segunda se refiere a la deuda anterior al presente ejercicio cuya cancelación se realizó por pagos y compensaciones se gún se desprende del cuadro que igualmente le anexo. En estos - términos el INOS está al día en sus pagos con CADAFE y ésta a su vez, ha cancelado las 2/3 partes de sus obligaciones con - EDELCA, esperándose que el saldo de dicha cuenta quede totalmen te cancelado en el curso del presente año.

Tenemos todavía presente en CADAFE el problema creado por la falta de pago de muchos Concejos Municipales, los cuales por su autonomía no pueden ser constreñidos a un cabal cumplimiento. Sin embargo, se están estudiando diversas fórmulas para mejorar la situación entre las cuales parece tener alguna adaptación la venta a los Concejos Municipales de acciones en las empresas locales que les prestan el servicio. Su participación en las empresas podría ser factor de una mayor comprensión de la necesidad de asegurar salidas bases financieras sobre todo cuando son condición básica de las posibilidades de expansión de los servicios.



MINISTERIO DE HACIENDA DESPACHO DEL MINISTRO

No.

Espero que estas informaciones le sean útiles para enten - der la situación real existente y los esfuerzos que estamos hacien do para mejorar el buen orden de la administración. En todo caso quedo a su orden para cualquier información adicional que requiera.

Lo saluda atentamente,

Pedro R. Tinoco, hijo Ministro de Hacienda

cc. Dra. Haydée Castillo de López. Ministro de Fomento

Dr. José Curiel. Ministro de Obras Públicas

Dr. Luis Enrique Oberto, Jefe de CORDIPLAN

General Rafael Alfonzo Ravard, Presidente CVG

Dr. Hugo Negrete, Presidente del INOS

Dr. Ildemaro León, Presidente de CADAFE

Dr. Julio Sosa Rodríguez, Embajador de Venezuela en Washington

Lypelos



REPUBLICA DE VENEZUELA

EL SECRETARIO GENERAL DE LA PRESIDENCIA

> Miraflores, 28 de noviembre de 1969 SGP - 016

Ciudadano Dr. Pedro R. Tinoco, hijo Ministro de Hacienda Su Despacho.

Cumplo instrucciones del ciudadano Presidente de la República al señalarle que, de conformidad con lo acordado en la reunión del Consejo de Ministros del 19 de noviembre próximo pasado, a partir del 1° de enero de 1970 todas las operaciones entre entidades públicas deberán ser pagadas en un plazo no mayor de treinta (30) días, contados a partir dela fecha de facturación. Cualquier pago posterior será considerado como una operación de crédito y requerirá el consentimiento del ente acreedor, con notificación al Ministerio de Hacienda, cuando el saldo deudor pase de la suma de un millón de bolívares (B. 1.000.000.00).

En caso de desacuerdo entre acreedor y deudor, la materia deberá ser sometida a decisión del Ejecutivo Nacional por intermedio del Ministerio de Hacienda. Quedará encargado el Tesorero Nacional de efectuar la correspondiente tramitación.

Mucho le estimo imparta <u>instrucciones</u> pertinentes con el objeto de que se de cumplimiento al contenido de la presente Circular, en el Despacho a su digno cargo y en los Institutos Autónomo y Empresas del Estado vinculados a él.

Atentamente,

Iuis/Alberto Machado Secretario/General de la Presidencia

SECRETARIA CO

INTERNATIONAL BANK FOR RECONSTRUCTION AND DEVELOPMENT

INTERNATIONAL DEVELOPMENT ASSOCIATION

OFFICE MEMORANDUM

TO : Messrs. Manuel Isla and Karl Stichenwirth DATE: June 10, 1970

FROM : D. King

SUBJECT: COLOMBIA : Supervision-Loans 369-CO; 537-CO; 575-CO and

681-co

VENEZUELA: Supervision-Loans 353-VE; 391-VE; 482-VE and

629-VE

GUYANA : Reconnaissance

Terms of Reference

- 1. You should arrive in Medellin, Colombia on June 13, 1970 to review the status of Guatape Project (Loan 369-CO) and the general affairs of Empresas Publicas de Medellin. You should visit the site, and pay particular attention to problems involved in completion of the Project, especially as they affect its cost, the Closing Date of the Loan, and the need for the balance of funds in the Loan Account. This assignment should require about 3-4 days.
- 2. From Medellin you should proceed to Bogota for general discussions with Interconexion Electrica S.A. concerning progress of the Interconnection (Loan 575-CO) and the Chivor (Loan 681-CO) Projects. You should take this opportunity to discuss the general affairs of Empresa de Energia Electrica de Bogota, with particular attention to its rate of return performance. You should also review the status of the Canoas/El Colegio Expansion Project (Loan 537-CO). During your visit you should discuss informally with representatives of Departamento Nacional de Planeacion the status of overall sector planning. This assignment should require about 2-3 days.
- 3. During your stay in Colombia you should also contact appropriate persons of Corporacion Autonoma Regional del Cauna (CVC) and Empresas Municipales de Cali (EMCALI) to discuss the proposed sale of Central Hidroelectrica del Rio Anchicaya, Ltda (CHIDRAL) shares by EMCALI to CVC.
- 4. From Bogota you should proceed to Caracas, Venezuela to review the general affairs of EDELCA, with particular reference to its overall financial performance, especially the level of its receivables. You should visit the Guri site and review progress of work on the Guri Dam (Loan 353-VE), Extra High-Voltage Transmission System (Loan 482-VE) and Powerhouse Extension (Loan 629-VE). You should visit CADAFE (Loan 391-VE) to discuss its failure to achieve the performance criteria set

forth in the Loan Agreement, as outlined in the Bank's letter of May 20, 1970. You should also investigate the current level and composition of CADAFE's receivables, with particular attention to the present level of tariffs and billings to the main customers. This assignment should require about 5-6 days.

- 5. From Caracas you should proceed to Georgetown, Guyana. The purpose of this visit is primarily to become acquainted with the power supply situation in the country, plans for development of the sector and, more specifically, the affairs and financial position of the Guyana Electricity Corporation (GEC). You should also broadly explain applicable Bank policies as regards lending for power development in general. You should form a preliminary judgment as to the suitability of GEC as a potential borrower, and review the preliminary expansion program prepared by GEC with a view towards its possible suitability for Bank financing, as foreseen for FY 1972 in the Five Year Lending Program. You may be required to hold discussions with various agencies of the Government, which should be arranged in coordination with staff of the Central America and Caribbean Department, if it is in Georgetown at that time. This assignment should require about 5-6 days.
- 6. Your overall assignment is expected to be completed in time to permit your return to headquarters by about July 2, 1970. You should submit a brief report within about one week, followed by appropriate separate detailed reports within about one month.
- 7. It is understood you will be accompanied by Mr. Howell.

FHHowell:ps Bank

Cleared with and cc: Messrs. Frost/Roessler (S. America-Colombia) (4) Mr. Schloss (C. America & Caribbean-Venezuela) (4) Mr. Davar (C. America & Caribbean-Guyana) (4)

cc: Messrs. Chadenet, Baum, Weiner, Armstrong, Howell, Berrie, Jennings, White, Saeed/Ducker

Central Files (12) Department Files (9)

In Buch AL CONTESTAR REFERIRSE AL ARCH.: LUGAR: Caracas, 2 2 MMO 1970 ASUNTO: Guri Project. Contract No. 1. Provisional - -Acceptance. -Assigned to Amill

G. ELECTRIFICACION DEL CARONI, C. A.

EDELCA

APARTADO 62419 ESTE - TELEFONOS 32.29.15 32.66,70 - 32,72.51 CABLES: EL CARONI - CARACAS - VENEZUELA

Messrs.

Г

International Bank for Reconstruction and Development 1818 H Street, N.W. Washington D.C. 20433 E.U.A .-

Centrolis.

353 - VE.

Att: Mr. F. Howell Chief Power Division III Public Utilities Project Department

Please find attached a copy of the "Acta de Aceptación Provisional" of the subject Contract.

 \neg

Very truly yours,

C.V.G. ELECTRIFICACION DEL CARONI

Ing. P. PALACIOS HERRERA

HR/mevk.-21.05.70.-

EINED

TO:E MY 25 YAMOTE!

Edificio Atlantic, & piso Avenida András Bella Los Palos Grandos - Caracas 32.33.12

33.31.38

Teléfonas: 33.92.08

33,92,07

CONSORCIO GURI

Administradores

Kaisor Engineers and Constructors, Inc. Asociados a

Paramount Pacific International Tecon International, Inc., Compañía Anónima de Construcciones Chistiani & Nielsen, Merritt - Chapman & Scott Oversoas, Inc.

Dirección Postal: Apartado No. 1629 Caracas - Venezuela Cables: CONGURI Telex - 865

Caracas, 18 de Mayo de 1970 XCG-1743

Señores C.V.G.-Electrificación del Caroní C. A. (EDELCA) Edificio La Estancia Ciudad Comercial Tamanaco Caracas.

Estimados señores:

Conforme a lo previsto en el punto tres del "Acta de Aceptación Provisional de la Obra" que será firmada en el curso del día de hoy, nos es grato informar a Uds. que este Consorcio se compromete y garantiza formalmente a ejecutar tan pronto como le sea posible y en todo caso antes del vencimiento del plazo de un año de la garantía prevista, los trabajos pendientes que se indican en el Anexo No. 1 de la referida "Acta".

De Uds. muy atentamente,

CONSORCEO GURI

John R. Connor Gerente General

JRC:fb.

ANEXO No. 1

PROYECTO GURI

ACEPTACION PROVISIONAL

LISTA DE TRABAJOS PENDIENTES

A. TRABAJO CIVIL

1. Presa de Gravedad Izquierda.

- Remoción del depósito de arena en la toma de agua de los nuevos
- Remoción de las líneas de aire y agua del tope de la Presa. b)
- Remoción del tubo de 18" y de los cables en cota 208 en la Presa.
- d) Rellenar y dar pendiente al área entre el acceso y la Presa.
- e) Reemplazar el tubo pasamano MK 231-1.
- Componer la pendiente aguas abajo, rellenando el hueco cerca -del Monolito 8.
- Limpiar los orificios de drenaje.

2. Aliviadero.

- Reparar las ojivas (reemplazar las reparaciones desprendidas).
- Repintar todas las áreas donde falló la pintura sumergida, estas reparaciones deben hacerse a satisfacción de EDELCA.
- Remover las lineas de aire y aqua. c)
- Repintar las aceras del puente.
- Colocar el pasamano en la pila adyacente a la Presa. e)
- Drenar el acceso al Aliviadero por la pila adyacente a la Presa de Gravedad Izquierda.
- Reparar la malla contra pájaros MK-317-16 de la pila en el acceso a la galería Cota 215.
- h) Asegurar los pasamanos sueltos.
- Limpiar los orificios de drenaje. i)

Presa de Gravedad Derecha.

- a) Limpiar orificios de drenaje.
- Reparar y proveer cadenas de seguridad.

- c) Calafateo de las juntas de contracción, Cota 220.
- d) Remoción de pasarelas y tuberías de la construcción de la Presa.
- e) Remover las manchas marrones de la tubería forzada en su empotramiento con la Presa.
- f) Eliminar las filtraciones de los durmientes en las tomas; remover los escombros.
- g) Remoción de la grasa negra de las tuberías forzadas.
- Reparar el drypack bajo los winches de las compuertas de toma, --Monolito 12.
- i) Asegurar el gabinete de control del winche en el Monolito 14.
- i) Reemplazar y reparar los pasamanos.
- Reparar el concreto dañado y astillado a lo largo de las aceras de la Presa.
- 1) Fijar las mallas contra pájaros en las galerías.
- m) Reparar las guías de las rejas contra basura y las guías de las compuertas de toma dañadas.

4. Casa de Máquinas.

- Remover todas las bombas, tuberías y andamiaje de la plataforma de la tubería de aspiración, instalar pasamanos y los topes para las ruedas de transformadores y grúa pórtico.
- b) Limpieza del área entre los rieles de grúa y el muro.
- c) Calafateo de las juntas de contracción de la plataforma Elev. 148.
- d) Fijar las persianas arrollables de aluminio en el muro aguas arriba de la Unidad 3, fijar los controles de las persianas arrollables de aluminio de la Unidad 1.
- e) Remover el óxido y retocar los soportes de las bandejas de cable -- MK 5026 a las planchas de anclaje (galería de cables Elev.131.00)
- f) Limpiar los drenajes y reemplazar las cubiertas de los nichos de la Caja Espiral Elev. 112.00 de la Unidad No. 3.
- g) Remoción de las tuberías para aire y agua de la parte aguas abajo de la Casa de Máquinas en la plataforma de la tubería de aspiración.
- h) Limpiar el sumidero principal de la Casa de Máquinas.

5. <u>Presa de Enrocamiento.</u>

- a) Remover la torre terminal y los 2 anclajes. Rellene con roca el tunel del anclaje más bajo.
- b) Instalar un tubo de inyección, rellenar con roca e inyectar los túneles de los anclajes más altos.

6. Canal de Descarga.

a) Remover la pila oeste del Puente Bailey.

ni Dig

.../...

7. Carreteras y Areas de Desperdicio.

 a) Remover la maleza y arbustos de todos los hombrillos de todas las carreteras.

Acceso a la Margen Izquierda.

a) Limpiar las cunetas.

Acceso a la Margen Derecha.

- a) Conformar la carretera al Dique de Silla Derecho y al Aliviadero de Emergencia.
- b) Limpiar todas las cunetas.
- c) Tratamiento de todos los postes de las defensas.
- d) Reemplazar las secciones dañadas de las defensas.

Acceso al Patio de Distribución.

- a) Limpiar las cunetas.
- b) Colocar escollera a ambos extremos de las alcantarillas donde se hubiesen desprendido.

Patio de Casa de Máquinas.

- a) Completar aguas abajo de los Monolitos 1 y 2 de la Presa de Grave dad Derecha las facilidades de drenaje.
- b) Limpiar la cuneta en el lado norte de estacionamiento.

Carretera de Acceso Sur al Campamento.

a) Limpiar todas las cunetas.

Carretera de Acceso Este al Campamento.

a) Limpiar todas las cunetas.

8. Areas de Desperdicio.

a) Nivelar el área de desperdicio principal cerca del Préstamo del - Area A.

9. Patio de Distribución.

 a) Colocar una franja de 20 cmts. con el mismo acabado del patio a lo largo de la porción de cerca en el noroeste (fondo.)

.../...

K

B. TRABAJO MECANICO

a. Elevación 220.

- 1). Winches y Compuertas del Aliviadero.
 - a) No. 1 Ajustar el sello Oeste.
 - Ajustar el sello Este.
 - Ajustar o reemplazar el sello inferior.
 Suprimir el escape de aceite de la caja de engranajes Este.
 Pintar del winche Oeste la viga de montaje y las plan-

Pintar del winche Oeste la viga de montaje y las planchas de asiento del lado Este.

- c) No. 3 Reemplazar el sello de aceite del gato y el tapón de -- purga de la caja de guarda de los engranajes.
- d) No. 5 En el lado Este, pintar la viga de montaje y las plan-chas de asiento del winche.
 - Ajustar o reemplazar el sello inferior.
 - -Ajustar el sello Este.
- e) No. 6 Ajustar los sellos para suprimir la filtración en la esqui-
- f) No. 7 En el lado Este reemplazar el sello de aceite del gato. Ajustar los sellos de ambos lados.
- g) No. 8 En el lado Oeste, reemplazar el sello de aceite del gato y el tapón de fuerza en la caja de guarda de los engranajes.
- h) No. 9 Ajustar el sello del lado Oeste.
 - Reparar el piñón después de remover el concreto.
 - Llevar el aceite a su nivel apropiado.
- Proveer Manuales de Mantenimiento.

b. Compuertas de Toma y Winches.

- 1. Reparar los seis winches de acuerdo a las especificaciones.
- Ajustar los sellos para dar debida tolerancia.

c. Elevación 192.0

- Instalar válvula de drenaje con tapón en el flange ciego al fondo del pozo del medidor de los niveles aguas arriba.
- 2. Proveer los soportes especificados para la tubería de 18" HPRM. Pintar el tubo y proveer las marcas del código de colores.
- Pintar las tuberías de 10" para llenado de las tomas de las unidades 1 a 10 y proveer las marcas del código de color. En la Unidad No. 3 instalar la válvula de seguridad (contra reventones) en la tubería de llenado de 10".

160

Be

. . ./. . .

2). Casa de Máquinas.

a) Piso Elev. 116

1. Instalar tapa de la válvula de la caja de engranajes del dre naje de la caja de aspiración de la Unidad No. 1.

b) Piso Elev. 124.5

- Reparar el volante del agitador de la planta de tratamiento de agua.
- 2. Suministrar a EDELCA dos juegos de empacaduras para una válvula reductora de presión de 10" tipo Golden - Anderson. (Son a reemplazar aquellas dadas al Consorcio Guri al mo-mento de puesta en marcha de la Unidad, cuando fue determinado que las empacaduras originales habían sido dañadas por la arena del chorro de arena).
- Probar la válvula de alivio de 2" No. 1R36 para debido asentamiento y operación.
- Proveer que en los siguientes sistemas de tuberías en la Sala de Turbinas ostenten el código de color:
 - a. Tuberias de medición de flujo.
 - b. Piezometros para alturas netas.
 - Tubería para lubricación y aceite del gobernador en eltanque sumidero y filtro de aceite del gobernador.
- 5. Proveer tarjetas de identificación a las válvulas del purifica dor de aceite.
- 6. Pintar en la sala de aceite los soportes del CO2.

c) Piso Elev. 131.0

- Reemplazar el flange roto en el sistema de aire del gobernador después del enfriador.
- 2. Proveer que las tuberias del cuarto del compresor de aire os tenten el código de colores.

d) Piso Elev. 137.5

- Aplicar el código de colores en el sistema de protección con tra fuego en el transformador de la Unidad 3.
- Probar el sistema contra fuego del transformador de la Uni-dad 3.
- Eliminar las pérdidas de aire alrededor de los difusores del cielorraso en la Sala de Equipo Auxiliar. Aislar los difusores para evitar la condensación.

172)

.../...

- 4. En la sala de control reparar la tubería de la fuente de a---gua de manera que ésta quede pegada a la pared. Usar el-tipo de codo llamado "Street" en la conexión del drenaje y manguera de goma para conectar al sifón. Usar manguera flexible de metal para la línea de aducción.
- Aplicar el código de colores en las llaves para mangueras en la sala de generadores.
- Retocar la pintura en los ductos en el taller eléctrico donde el material de calafateo fue aplicado a los ductos.

e) Piso Elev. 143.20

- En el corredor aplicar el código de colores a las 2 ventilaciones sanitarias.
- 2. Retocar la pintura en los ductos donde material de calafateo fue aplicado.
- 3. Ajustar las tuberías de las fuentes de beber como fue descrito para la fuente de la Sala de Control.

f) Piso Elev. 148.0

- 1. Ajustar las tuberías de la fuente de beber como fue descrito para la fuente de la Sala de Control.
- Aplicar el código de colores a las llaves para mangueras, en la plataforma.
- Retocar el galvanizado al equipo de protección contra fuego para el tanque de expansión en la Unidad 3.
- Pintar los dispositivos de suspensión de las compuertas de -la tubería de aspiración de la Unidad 3.
- Suministrar para 1 dren de piso la cubierta en la Unidad –
 3 y 2 cubiertas para la plataforma adyacente al Edificio de Servicios.
- 6. En el cuarto del Diesel de Emergencia:
 - a. Reemplazar la válvula de alivio defectuosa en el recipiente de aire al norte.
 - Corregir la operación del sistema de descarga en el compresor eléctrico.
 - c. Realinear las romanillas del motor y las pérdidas en las romanillas principales de suministro de aire.

g) Piso Elev. 156

1. Ajustar la tubería para la fuente de agua como se describió para la fuente de la Sala de Control.

not.

.../...

h) Ménsula de la Grúa Elev. 158

 Limpiar los drenajes de la ménsula de los escombros acumulados y colocar rejillas.

i) Piso Elev. 160.05

- 1. Arreglar el soporte del tubo de escape de la máquina diesel en el cuarto de aire acondicionado.
- Aplicar el código de colores en todas las tuberías del cuarto de aire acondicionado.
- 3. Proveer dos cubiertas para la Unidad de aire acondicionado y así reemplazar las pérdidas durante la construcción.

j) Piso Elev. 163.0

Aplicar el código de colores en la tubería del tanque de -agua potable.

C. TRABAJO ELECTRICO

1. Presa, Aliviadero y Galerías.

- a. Restituir balasto dañado en proyectores del Aliviadero.
- Limpiar y retocar la pintura de gabinetes y conductos del control de winches del Aliviadero.
- c. Restituir tapas faltantes de tomacorrientes.
- d. Poner a funcionar el alumbrado del cuarto que contiene la maquina ria del ascensor.
- e. Concluir la instalación de las luces de señalamiento:

En Aliviadero, Presa y en Acceso a la Casa de Máquinas.

2. Casa de Máquinas.

- a. Suministrar copias reproducibles de los diagramas esquemáticos y de alumbrado para los siguientes equipos:
 - -Equipo de la Sala de Agua Potable.
 - -De hidratador.
 - -Equipo de purificación y transferencia del aceite Compresor de -Aire.
 - -Ascensores de la Presa y Casa de Máquinas.
- Chequear y restituir todos los interruptores de transferencia en paneles de alumbrado que no funcionan.

12 day

../... N

- Cambiar todos los interruptores de límite, operados por motores de las bombas de sumidero, por otros de tipo sumergibles.
- d. Corregir el funcionamiento errático de los indicadores "Selsyn", en la Sala de Control, de las Compuertas del Aliviadero.

e. Piso Elev. 116

- Reparar el friso alrededor de huecos donde se han instalado artefactos.
- Remoción de concreto de conduits, cajas, y debajo de los topes de tomacorrientes.
- 3. Reacabar con pintura de aluminio interruptores y conduits de interruptores de intemperie.
- 4. Reemplazar las pantallas perdidas de las lámparas.

f. Piso Elev. 124.50

- 1. Reemplazar el tomacorriente roto en el cuarto de agua potable.
- Reemplazar el tomacorriente del teléfono de paredes por uno de tipo sumergible.
- 3. Reemplazar las cubiertas de los tomacorrientes perdidas.
- 4. Apretar accesorios de los conduits tipo SEALTITE en equipo de control de la bomba de aceite del gobernador de las Unidades 2 y 3 del medidor de flujo en el foso de turbina de la unidad No.3.
- Restituir colgador doblado del artefacto eléctrico en Unidad No.
 3.
- 6. Cambiar marcas de identificación de cables por otras de tipo per manente.
- 7. Restituir balasto en artefactos fluorescentes.
- 8. Concluir apertura para bandejas de cables en Unidad No. 1.
- Ajustar la puerta del gabinete de control en la sala de purificación de aceite para que el cierre sea hermético y a prueba de explosión segura NEMA 12.
- 10. Reacabar el gabinete de control para CO2.
- Cambiar el interruptor en sala de pintura por otro de tipo intemperie.
- Restituir empacadura del tomacorriente de tipo intemperie en Ca ja de Terminal TB-9.
- Eliminar concreto del centro de control de motores, conduits, cajas, etc.
- Instalar un inserto para cable a tierra que entra en la sala de agua potable para el cuarto de control de motores.

.../...

Note .

May

g. Piso Elevación 131

- Reorganizar los cables, en sala de tendido de cables bajo la sala de control, en bandejas y repisas para que la instalación - tenga buena apariencia.
- Proveer conexión a tierra para los porta-cables en el área de la sala de tendido de cables.
- Taponar conduits de reserva que entren en la sala de tendido de cables.
- 4. Remover concreto de las bandejas porta-cables.

h. Piso Elevación 137

- 1. Restituir globos faltantes de los artefactos eléctricos.
- 2. Proveer friso para cajas de tomacorrientes embutidos.
- Suministrar tapas de condulet para los conduits del equipo de protección contra incendios en la galería de equipos.
- Reacabar caja de empalme y conduit para cables de teléfono en taller eléctrico.

i. Piso Elevación 143.20

- Restituir difusores y sócates faltantes para los artefactos de luz fluorescentes.
- 2. Restituir balastros donde es necesario.

j. Piso en Cota 148

- 1. Montar nuevamente un sócate del artefacto eléctrico colocado en receso e instalar lámparas proyectantes en los artefactos que están en el lobby donde asi se ordena en los planos.
- Hacer que funcionen las dos persianas arrollables del lado aguas arriba.

k. Piso en Cota 160

- 1. Colocar lechada de cemento alrededor de los tomacorrientes.
- 2. Limpiar los artefactos eléctricos.

1. Piso en Cota 163

- 1. Completar los trabajos de colocación de los conduits y de los cables en la sala de agua tratada.
- 2. Instalar los artefactos eléctricos y los dispositivos de cableados -

Ken

dos -

.../...

que faltaron.

Plataforma del Transformador.

- 1. Sustituir las etiquetas de identificación de los gabinetes de control de los transformadores por etiqueta de tipo permanente.
- 2. Corregir el funcionamiento del interruptor de alumbrado en el transformador No. 3.
- 3. Colocar los tomacorrientes faltantes.

Sala de Generador Diesel.

- 1. Conectar nuevamente el cargador de batería del generador Diesel de manera que quede desconectado durante el ciclo de arran que.
- 2. Dar instrucciones para la operación del relay de sincronización y datos sobre el compresor de aire que se opera eléctricamente.
- 3. Proveer un dispositivo de carga lenta para la batería de arran-que del compresor de gasolina.
- 4. Reorganizar el cableado del relay en el cubiculo de control del generador Diesel.
- 5. Hacer que la secuencia de operación del interruptor de transferencia del regulador de voltaje sea de izquierda a derecha:

Off - Manual - Automático

- 6. Proveer placas de nomenclatura para aparatos en el cubiculo de control.
- Arreglar las luces de sincronización de manera que se desconecten una vez que el "Breaker" haya cerrado.

3. Patio de Distribución.

- Suministrar marcas de identificación faltantes de los conduits.
- Restituir artefactos de alumbrado dañados.

.../.. pe

Para la Obra en General

- a. Hacer nuevas guías para los paneles de alumbrado y fuerza.
- b. Todos los artefactos que contengan interruptores, cableados, aparatos, instrumentos, etc. tiene que ser tropicalizados.
- Suministrar un juego completo de lámparas nuevas, no usadas para ser instaladas por EDELCA en todos los artefactos eléctricos.
- d. Corregir el funcionamiento de las puertas de los ascensores de la Casa de Máquinas y Presa.

C.V.G. - Electrificación del Caroní C.A.

Gral. Rafael Alfonzo Ravard

Presidente

Consorcio

John R. Connor Gerente General

DESARROLLO HIDROELECTRICO DEL RIO CARONI

PROYECTO GURI

CONTRATO No. 1

ACTA DE ACEPTACION PROVISIONAL DE LA OBRA

POR CUANTO:

- La Cláusula 7.29 del Volumen II de los Documentos Contractuales estipula que el Contratista avise a la Corporación, cuando la obra esté lista para prestar eficientemente el servicio para el cual está destinada;
- C.V.G.- Electrificación del Caroní C.A. ha efectuado una inspección de acuerdo con lo establecido en la Cláusula 7.29 del Volumen II delos Documentos Contractuales y verificado que la obra efectivamente presta eficientemente el servicio para el cual está destinada;
- 3. C.V.G.- Electrificación del Caroní C.A. ha aceptado una garantía es crita del Consorcio Guri, para ejecutar tan pronto como le sea posible y concluir dentro del período de un año de garantía contando a partir de la fecha en que se firma esta Acta todos los trabajos pendientes, indicados en el Anexo No. 1 de esta Acta.

EN CONSECUENCIA:

C.V.G. - Electrificación del Caroní C.A. procede en este acto en nom bre y representación de la Corporación Venezolana de Guayana, a la -Aceptación Provisional de la Obra conforme se establece en la Cláusula 7.29 del Contrato, sin que esta aceptación invalide o modifique en forma alguna ninguno de los derechos, obligaciones y garantías previstas bajo los términos del Contrato existente entre C.V.G. y el Consorcio -Guri, el Convenio de Financiamiento existente entre las mismas partes y las fianzas otorgadas por los Aseguradores; y especialmente, sin que esta recepción provisional implique reconocimiento ni aceptación por parte de la Corporación, de validez o procedencia de ninguna de las re clamaciones formuladas por el Consorcio Guri, ni aceptación de modificación alguna en los plazos establecidos en el Contrato para la ejecución de la Obra. De la misma manera esta Aceptación Provisional no implica reconocimiento ni aceptación por parte del Consorcio Guri de cualquier posición legal tomada hasta este momento por la C.V.G. ni renuncia alos derechos que le acuerdan la Ley y los citados convenios. Se firma este documento de aceptación provisional en el Campamento Guri, el día -18 de mayo de 1.970.

C.V.G. - Electrificación del Caroni C.A.

Gral. Rafael Alfonzo Ravard

Presidente

Consorcio Quri

John R. Connor Gerente General Your Ref: 56

March 17, 1970

C.V.G. Electrificacion del Caroni, C.A. Apdo. 11563 Este Caracas, Venesuela

Re: Loan 353-VE

Gentlemen:

We acknowledge with thanks receipt of your letter dated March 9, 1970 with which you enclosed a copy of your Quarterly Progress Report for the period ended December 31, 1969.

We are studying the report and if there are any questions or comments on the information presented, we will write to you again.

Very truly yours,

F.W. Howell
Chief, Power Mivision III
Public Utilities Projects Department

CC 482 CC 129 CC 129 CC 435

Mr. Thomas M. Clyde

Miguel Schloss

VENEZUEIA: Regulation on Autonomous Institutes

- 1. This is to remind you about my query on the extent of the application of Decree 280, copy of which I sent to you a few days ago with a brief summary in English.
- 2. It seems clear to me that the new regulation applies to INCS (the Borrower under Loan hill-VE), since this is clearly a case of an autonomous institute. I am not quite sure, however, whether the Decree also applies to EDELCA (Loams 353-VE, 1482-VE, and 629-VE), CADAFE (391-VE), and CANTV (1435-VE). In these three cases the Borrower is a state enterprise incorporated under the form of a "compania anonima," and I am not entirely clear whether under these circumstances they might be subject to the regulations established in the above Decree.
- 3. May I have your comments on this issue as soon as possible.

Mchloss bjp

OFFICE MEMORANDUM

TO: Files

DATE: March 26, 1970

FROM: J. Beach

SUBJECT:

FORM No. 57

VENEZUELA: Loan 353-VE - Guri Project

On March 13, 1970 we received EDELCA's regular quarterly progress report (#25 for the fourth quarter of 1969) for the above project.

All mass-concrete work in the sluiceways has been completed involving the placement of 6,903 cubic meters during the quarter.

The replacement of the trunnion bushings and bearings for the spillway gates has been completed.

Generating Units Nos. 1 and 2 have operated commercially throughout the period. For Unit No. 3 the erection of the transmission line from the Unit to the switchyard has been completed. The Unit Transformer No. 3 has been installed and the generator has been energized.

With the payment of applications 188, 189 and 190 the loan was fully disbursed on January 7, 1970.

JBeach:lgf IBRD

cc: Messrs. F. H. Howell J. Beach M. A. Saeed Department Files

February 26, 1970

Br. Nex Ross Centraller G.V.G. Electrificacion del Caroni, G.A. EDELCA Apartedo 11563 Esto Caracas Venesuela

> Ro: Loan 353-VE Quri Power Project

Duer Nex:

We have received a disbursement application, No. 190 of February 18, 1970, requesting a payment of US\$69,940.26 be made to Conservio Gari. Presumbly the application has been sent to us in error since, as you are mare, the Loan was fully drawn down with the payment made against an application also numbered 190 dated December 24, 1969.

We are returning the application and supporting doommentation.

Yery truly yours,

P. H. Howell Chief, Power Division III Public Utilities Projects Department

Rael owure

JBeach: lgf

Mr. Hasal (Controller's)
Mr. Wyss (Central America & Caribbean)
Mr. Beach
Department Files
Central Files

INTERNATIONAL FINANCE

OFFICE MEMORANDUM

TO: Files

DATE: February 17, 1970

FROM:

J. Beach

SUBJECT:

VENEZUELA: Loan 353-VE - Guri Project

On December 23, 1969 we received EDELCA's regular quarterly progress report (#24 for the third quarter of 1969) for the above project.

With the completion of the Fuse Plug all of the larger earth structures had been completed. The major civil works outstanding was the concreting of the sluiceways. During the quarter, 17,601 cubic meters of concrete was poured in the sluiceways. 7,000 cubic meters remained to be placed - mostly in monoliths 17, 20 and 21. It is expected that the progress report for the quarter ending December 31, 1969 will indicate substantial completion of this work.

During the quarter the erection of Unit Transformer No. 3 continued.

The replacement of the trunnion bushings and bearings for the spillway gates continued. It was expected that all gates would be completed by the end of October 1969.

It may be recorded that with the payment of Applications 188, 189 and 190 the loan was fully disbursed on January 7, 1970.

JBeach: lgf IBRD

cc: Mr. F. H. Howell Mr. J. Beach Mr. M. A. Saeed Department Files

Venezuela - Loon 353 VE.V List of Goods

INTERNATIONAL BANK FOR RECONSTRUCTION AND DEVELOPMENT

1818 H Street, N. W., Washington, D. C. 20433, U.S.A.

Area Code 202 • Telephone - EXecutive 3-6360 • Cable Address - INTBAFRAD

January 15, 1970

C.V.G. Electrificacion del Caroni, C.A. Apartado 11563 Este Caracas Venezuela

Gentlemen:

Re: Loan No. 353-VE Guri Hydroelectric Project

In order to complete our disbursement files on this loan, we are sending you, as shown in the Annex attached hereto, the final revision of the List of Goods, reflecting actual disbursements on the loan which have now been completed.

If the List of Goods, as amended, meets with your approval, please confirm your agreement by signing the form of confirmation on the enclosed copy of this letter and return it to us.

Yours sincerely,

E. Peter Wright Eleter Wright.

E. Peter Wright
Deputy Director
Central America and Caribbean Department

C.V.G. ELECTRIFICACION DEL CARONI, C.A.
General Rofael Alfonzo Ravard
Presidente

By:
Authorized Representative

LOMI 353-VE

GURI HYDROELECTRIC PROJECT

LIST OF GOODS (Final Rovision)

Ite		Amount in USS Equivalents
1.	Civil Engineering works, including con- struction materials and equipment, con- trol gates, cranes, penstocks, fire- fighting equipment, lighting, telephone equipment, installation of two turbo- generators complete, a third turbine, and sumiliary equipment, access road, insurance, shipping and general transport	58 , 690, <u>1</u> 16.78
2.	Supply, delivery and supervision of erection of three turbines and two generators, including all auxiliary equipment and transformers, transport and insurance	5,5 03 ,1 32 . 09
3.	Miscellaneous power station equipment, high voltage switchgear, transmission, auxiliary equipment, transport and insurance	3,1 25,649.97
4-	Engineering services	4,998,801.16
5.	Interest and other charges during construction	12,682,000.00
	TOTAL	US\$85,000,000.00

PU Dest File

Jamary 6, 1970

C. V. G. Electrificacion del Caroni G.A. Ave. La Estancia No. 10 Giudad Comercial Tamanaco Caracas, Venesuela

Ret Loan No. 353 VE

Gentlemen:

We are in receipt of your withdrawal applications Nos. 188, 189, and 190 for a total of \$ 322,680.80. As the undisbursed balance of Loan No. 353 VE as of December 31, 1969 is \$ 261,515.91, we have reduced your application No. 189 to the amount of \$ 36,397.51 and approved for payment the total amount of \$ 261,515.91.

Very truly yours,

A.A. Gasson Deputy Chief, Disbursements Division

Mr. Howell
Mr. Rigby (contract File)
FILE: 353 VE - General

CAPAGAS

JANUARY 5,2970

INF COVY

Well-spin

FOR MAI ROSS APPLICATIONS 186 AND 187 PAID STOP 188 COMMA 189 AND 190 NOT YET RECEIVED PRESUMANLY DUE VOLUME CHRISTMAS MAIL STOP POINTSEE.

NO PROBLEM PROCESSING THIM WHEN RECEIVED STOP PREJZ AND NUEVO

BUSELL

Not to be transmitted: This is pursuant to a telephone call from Garages today impairing as to the status of the five final applications under less 353-VE.

P. H. Hounell Public Utilities Projects ee: Nr. Rigby (Cantroller's) Nr. Wyes (Area) Rept. File

Hillerollele Benk

December 23, 1969

C.V.G. Electrificacion del Careni, C.A. Apde. 11563 Este Caracas, Venesuela

Be: Loan 353-VE

Gentlemen:

We acknowledge with thanks receipt of your letter dated December 15, 1969 with which you enclosed a copy of your Quarterly Progress Report for the period ended September 30, 1969.

We are studying the report and if there are any questions or comments on the information presented, we will write to you again.

Very truly yours,

F.H. Howell
Chief, Power Mivision III
Public Utilities Projects Department

dc IBRD

VE- ginnel VCC 353 Cr In 176 Cc In 175

MEMORANDUM FOR THE RECORD

VENEZUELA - Mr. McNamara's Visit, December 1969

Mr. McNamara visited Venezuela from December 2 to December 5. He was accompanied by Dr. Machado and by Messrs. Clark, Wright, Christoffersen and Zirman.

On Wednesday, December 3, Mr. McNamara visited the Guayana region in southeast Venezuela. While there, he toured Ciudad Guayana and visited Orinoco Mining Company's iron reduction plant now under construction; and Aluminio del Caroni (ALCASA), the aluminum plant jointly owned by the Corporacion Venezolana de Guayana (C.V.G.) and Reynolds Aluminum International Company. He also visited the Guri Hydroelectric Project which was financed, in part, by a Bank loan (353-VE). After flying back to Caracas on the same evening, Mr. McNamara was host at a small dinner attended by government, business, press and political leaders.

On Thursday morning, December 4, Mr. McNamara met in separate meetings with Mr. Guillermo Rodriguez Erazo and Mr. Frederico Baptista, Directors of the Creole Petroleum Corporation; Mr. Jose Antonio Mayobre, former Secretary General of ECLA, Minister of Finance, Minister of Mines, Executive Director of the INF, and Ambassador to the U.S.; Mr. Luis Vallenilla, President of Compania Anonima de Desarrollo Venezolana (CAVENDES), which has received a \$7.5 million loan from IFC and in which IFC has a 15 percent interest; Mr. Hector Hurtado, former Mirector of CORDIPLAN; and Mr. Freddie Muller, First Vice-President of the Federation of Chambers of Commerce and Industry. After meeting with the foregoing Venezuelan representatives, Mr. McNamara met with the Minister of Finance, Mr. Pedro Tinoco, who accompanied him to the residence of the President of the Republic, Dr. Rafael Caldera, with whom he and Dr. Machado met privately. The President then tendered a luncheon in honor of Mr. McNamara which was attended by the Cabinet members and leaders representing government, labor, agriculture and industry.

On the afternoon of December 4, Mr. McNamara and party traveled by car to Valencia in the west where they visited the Protinal animal feed plant.

On the morning of December 5, Mr. McNamara traveled by air from Maracay to Acarigua where he visited the cattle farm of Mr. Concepcion Quijada and a sugar mill nearby. Mr. McNamara and party departed by air from Acarigua to overfly the southwestern part of Venezuelawhere he saw part of the Second Highway Project (Loan 390-VE) between Barinas and San Cristobal, and the surrounding livestock and agricultural areas. Traveling by air towards the city of Maracaibo, they overflew the petroleum fields in and around Lake Maracaibo, and after landing at Maracaibo, they departed by air for Maxico at 5 p.m.

co: Messrs. McNamara

Clark Machado Alber

Aldewereld

Bernard Zinman/E. Peter Wright Western Hemisphere Department Mr. Cunter Wiese

December 12, 1969

F. H. Howell

VENEZUELA: Loan 353-VE Glosing Date

This was our first Loan to EDELCA for the Guri Hydroelectric development. As of November 30 there was an undisbursed balance of some \$1.2 million through Application \$18k. The present Closing Date is December 31, 1969, which represents the third postponement.

I was unable to reach either EDELCA, or General Alfonso in CVG, by telephone today. But since this type of question is more within your jurisdiction, you may wish to do something yourself.

Fillowell: 1.s Bank

ces Dept. File

October 29, 1969

General Rafael Alfenso Ravard, President, J.V.G. Electrificacien del Caroni, C. A., ENELGA Apartado 62113 Rote, Caracas, VENTEUELA

> Not Loan 353-VE - Gari Power Project Loan 182-VE - 100 kV Transiesies

Dear General Alfonsos

Thank you for your letter PRE-031 of October 21, 1969. In reply I confirm that we are in agreement with your suggestion and are proposed to make disbursements for the equipment covered by Contract 511 from Loss 182-VE.

Very truly yours,

F. H. Howell

Grief, Power Division III

Public Utilities Projects Department

JBencht gh Bank

Gleared by & cer Mr. Hesel (Centrellers)
cer Mr. Wyse (West. Hemi.)
Mr. Geneie (Legal)
Mr. Beach
Dept. Files (Centrel nos. VE-9-21 & VE-9-21)
Central Files

VE-353

Mr. Milan J. Hasal

October 28, 1969

J. Beach

VENEZUELA - Loan 353-VE - Guri Power Project Loan 162-VE - 100 kV Transmission Project

I attach hereto copies of letters Mac. 932 dated October 8, 1969 and PRE 031 dated October 21, 1969 from EDELGA to the Bank. Also attached, in original, is Contract Document No. 511 covering load despatch and load frequency control equipment ordered from Leeds & Northrup Co. EDELGA are requesting that disbursements in respect of this equipment be made from Lean 182-VE instead of Lean 353-VE as was originally contemplated.

The equipment would be used to control power flow ever the LOO kV transmission line financed under Loan 482-VE and since the intention of Category B of the List of Goods for Loan 482-VE was indeed to permit the financing of necessary control and supervisory equipment, as agreed between us in our recent discussion, there should be no objection to EDELCA's request. The value of the contract is \$413,059 and funds are available in Lean 482-VE to meet payments for this amount.

I am attaching for your clearance a draft of a letter which I propose we should send to EDELCA.

JBeach: gh

Mr. Wibse
Mr. Cancio
Mr. Beach
Dept. Files
Central Files

by Beach.

ELECTRIFICACION DEL CARONI, C. A.		AL CONTESTAR REFERIRSE A:		
EDELCA		ARCH.:	No. Mac-	93
62413 ESTE - TELEFONOS 82.29.16 32.66.70 - 32.72.51			THE RESERVE	
ABLES: EL CARONI - CARACAS - VENEZUELA		LUGAR: Caracas		
	1	RECHA. St.		
	_	FECHA: 8 0	CT. 1969	
Nessrs:	7 [ASUNTO:		
nternational Bank for Reconstruction and		VE 353 C	ontract Docume	nt
evelopment		511.	_	
818 H Street N.W. Vashington, D.C.				
J.S.A.				
	J L	TREC. STERE	1	NO COLUMN TO SERVICE S
Att: Mr. F. Howell		SMI BUMB	1904	
		4		
expect to have it installed in accordance with the				
	Sincerely yours,			
	Since	erely yours,		
	Since	erely yours,		
	C.V.G. ELECTR	FICACION DEL CA		
	C.V.G. ELECTR	\equiv LC		
í	C.V.G. ELECTR GERENCI	FICACION DEL CA A DIN OPERACION Magyine	la	
	C.V.G. ELECTR GERENCI	FICACION DEL CA A DIN OPERACION Magyar	hes .	
i.	C.V.G. ELECTR GERENCI	FICACION DEL CA A DIN OPERACION Magyar	hes .	14)
	C.V.G. ELECTR GERENCI	FICACION DEL CA A DIN OPERACION CANTE COLFO TELLERIA GERENTE Date	Nes V. Det	/
	C.V.G. ELECTR GERENCI	FICACION DEL CA A DIN OPERACION CANTO COLFO TELLERIA GERENTE Date Date	Rec'd. Oet Ack'd.	/
	C.V.G. ELECTR GERENCI	FICACION DEL CA A DIN OPERACION CANTO COLFO TELLERIA GERENTE Date Date	Rec'd. Oet Ack'd.	/
*EC/leachers	C.V.G. ELECTR GERENCI	FICACION DEL CA A DIN OPERACION CANTO COLFO TELLERIA GERENTE Date Date	Nes V. Det	/
CES/kvhm	C.V.G. ELECTR GERENCI	FICACION DEL CA A DIN OPERACION CANTO COLFO TELLERIA GERENTE Date Date	Rec'd. Oet Ack'd.	/
CES/kvhm	C.V.G. ELECTR GERENCI	FICACION DEL CA A DIN OPERACION CANTO COLFO TELLERIA GERENTE Date Date	Rec'd. Oet Ack'd.	sell

EMILE 13 1 8:10

1

REGISTERED MAIL NUMBER AL CONTESTAR REFERIRSE A NO. PRE-031 Date Ack'd Loan 353-5VESand 482-

C. V. G. ELECTRIFICACION DEL CARONI, C. A.

DELCA

APARTADO 62413 ESTE - TELEFONOS 32.29.15 32.66.70 - 32.72.51 CABLES: EL CARONI - CARACAS - VENEZUELA

International Bank for Reconstruction and Development 1818 H. Street, N.W. Washington, D.C. U.S.A.

Att: Mr. F. H. Howell

With reference to our letters MAC-881 dated September 23, 1969 and MAC-932 dated October 8, 1969, and pursuant to the telephone conversation between yourself and Mr. Alazrachi on October 15th., we would like to request that the Bank pay Contract 511 for load-frequency control equipment with Leed's & Northrup out of Loan 482-VE rather than out of Loan 353-VE as had been under consideration. The value of Contract 511 is \$ 413.059,00.

The reasons are:

- a) The scope of Loan 482-VE permits Contract 511 to be paid under Category B of the List of Goods (see letter N°3 dated January 26, 1967), this equipment being similar to that being ordered under Contract 510 with General Telephone & Electronics for the Central Load Dispatching Office, and will be used for controlling power flow over the 400kV. line (Loan 482-VE).
- b) All payments on Contract 511 may not be effected by December 31, 1969, which is the closing date on Loan 353-VE, and we would not wish to have to request additional extension.

Sincerely yours,

General Parael Alfonzo Rayard

President

NE-353

REGISTERED 283 Verseguer 1

383

C. V. G. ELECTRIFICACION DEL CARONI, C. A.

EDELCA

APARTADO 62419 ESTE - TELEFONOS 82:29:15 82:66:70 - 82:72:51

CABLES: EL CARONI - CARACAS - VENEZUELA

International Bank for Reconstruction and Development 1818 H. Street, N.W. Washington, D.C. U.S.A.

Att: Mr. F. H. Howell

AL CONTESTAR REPENIRSE AL

LUGARI Caracas,

2 1 OCT. 1969

Loan 353-VE and 482-VE

With reference to our letters MAC-881 dated September 23, 1969 and MAC-932 dated October 8, 1969, and pursuant to the telephone conversation between yourself and Mr. Alazrachi on October 15th., we would like to request that the Bank pay Contract 511 for load-frequency control equipment with Leed's & Northrup out of Loan 482-VE rather than out of Loan 353-VE as had been under consideration. The value of Contract 511 is \$ 413.059, oo.

The reasons are:

- a) The scope of Loan 482-VE permits Contract 511 to be paid under Category B of the List of Goods (see letter N°3 dated January 26, 1967), this equipment being similar to that being ordered under Contract 510 with General Telephone & Electronics for the Central Load Dispatching Office, and will be used for controlling power flow over the 400kV. line (Loan 482-VE).
- b) All payments on Contract 511 may not be effected by December 31, 1969, which is the closing date on Loan 353-VE, and we would not wish to have to request additional extension.

Sincerely yours,

General Refact Altonzo Rayard

President

Original Put dt Projections
Date: wholey Section

AA/kyhm

C. V. G. ELECTRIFICACION DEL CARONI, C. A. 10. Mac-EDELCA APARTADO 62418 ESTE - TELEFONOS 82.29.15 82.56.70 - 82.72.51 CABLES! EL CARONI - CARACAS - VENEZUELA LUGARI Caracas, 8 OCT. 1969 \neg Messrs: International Bank for Reconstruction and VE 353. Contract Document Development 511. 1818 H Street N.W. Washington, D.C. U.S.A. Att: Mr. F. Howell MAIL NUMBER_

In reference to our letter MAC-1359 dated December 11, 1968, we are enclosing the contract document which covers the equipment ordered from Leeds & Northrup Co., for Load Frequency Control and some dispatch functions.

The equipment has been under manufacture since our letter of interest was sent and expect to have it installed in accordance with the dates stipulated in the contract.

Sincerely yours,

C.V.G. ELECTRIFICACION DEL CARONI CA
GERENCIA DE OPERACIONES

agalagvach

LINGO RO OLFO TELLERIA V.

CES/kvhm

Enclosure:

Original to: files/Pub. Util-Propositions.
Date: 10/13/69 Communications.
Section

October 1, 1969

C.V.G. Electrificación del Careni, G.A. Avénida La Estancia No. 10 - Pisos 13 y la Ciudad Comercial Tamanaco Apartado 7000 Caracas, Venezuela

> Loan 353-VE (Postponement of Closing Date)

Dear Sirs:

With reference to Section 7.01 of the Loan Agreement (Ouri Hydroelectric Project) between EDELCA and the Bank dated September 20, 1963 as amended on September 9, 1966 and January 23, 1969 we hereby further extend the Closing Date provided for in said Section from September 30, 1969 to December 31, 1969.

Please confirm your agreement with the foregoing by signing the form of confirmation on the enclosed copy of this letter and returning it to us.

Sincerely yours,

Gunter I. Wiese Deputy Director Western Hemisphere Department

COMPINED:

C.V.G. ELECTRIFICACION DEL CARDNI, C.A.

Date:

SSKapur 1gc

B3.

TES

Mr. Gunter E. Wiese (through Mr. Zinman)

October 1, 1969

Shiv S. Kapur

VENEZUELA - Loan 353-VE - Extension of Closing Date

1. In a cable of September 15 followed by a letter dated September 23, 1969 the Borrower has requested a further extension of the Glosing Bate of this loan from September 30, 1969 to December 31, 1969.

2. The basic features of the loan are:

Amount: US\$85 million.

Purpose: To assist in financing the first

stage of the Guri Hydroelectric Project and related facilities.

Terms: 25 years, including 4-1/2 years

of grace : interest 5-1/2 percent.

Final maturity : November 1, 1988.

Date of Loan Agreement: September 20, 1963.

Date of Effectiveness: October 7, 1963.

Original Closing Date: March 31, 1968.

First Extension to: January 31, 1969.

Undisbursed Balance as of September 29, 1969:

US\$1.7 million.

3. As far back as mid-1967 it was anticipated that the project would not be completed on time because of certain difficulties encountered by the general contractor, Consorcio Guri. As you will recall, the Borrower and Consorcio entered into a financial agreement in June 1967, to which the Bank agreed; this provided for funds being advanced to Consorcio over and above those due under the general construction contract. After the agreement was signed, construction progressed satisfactorily and without interruption. It was however visualized at the time that the Glosing Date, which had earlier been extended to January 31, 1969, might have to be further extended.

- h. In Movember, 1968 the situation was reviewed in the context of the appraisal for Loan 629-VE (Guri Expansion). As a result in January 1969, it was agreed to extend the Closing Date further to September 30, 1969 to permit (1) completion of payments under the Financial Agreement; and (ii) retention payments being made to equipment suppliers.
- However, the installation of the third generating unit was delayed by an additional three months due to late equipment deliveries. And in the final stages of the work severe difficulties were experienced with three of the sluice gates, which called for additional work before they could be properly closed. The Borrower has now requested that the Closing Date be extended another 90 days to accommodate (i) completion of payments to the Consorcio; and (ii) payments being made to certain equipment suppliers.
- 6. The Borrower's request is considered reasonable. I recommend that the Bank agree to postpone the Glosing Bate to December 31, 1969, and that we inform the Borrower accordingly. We would advise the Executive Directors in a forthcoming bi-monthly report as follows:

"\$85 million (Guri Hydroelectric) Loan of September 20, 1963, to Electrificación del Caroni (EDELCA): At the request of the Borrower, the Closing Date has been postponed from September 30, 1969 until December 31, 1969 to permit the completion of payments to the general contractor and the equipment suppliers. The undisbursed balance on September 29, 1969 was \$1.7 million".

SSKapur: gc

Gleared with and co: Messrs. Howell (PU)
Léauche (Legal)
Rigby (TR)
Zimmen (WH)

INTERNATIONAL FINANCE CORPORATION

OFFICE MEMORANDUM

TO: Files

DATE: October 1, 1969

FROM:

J. Beach

SUBJECT:

FORM No. 57

VENEZUELA - Loan 353-VE

Proposed Postponement of the Closing Date

General Alfonzo's letter of September 23, 1969 has requested a 90 day postponement of the closing date of the above loan from September 30 to December 31, 1969. A postponement has become necessary because of serious difficulties experienced with three of the sluice gates which called for additional work before they could be properly closed. In addition, the installation of the third generator was further delayed by three months due to late equipment deliveries. As a result, some payments are still due to the general contractor Consorcio and certain equipment suppliers.

The request is reasonable and should be agreed to by the Bank.

JBeach: gh Bank

cc: Mr. Howell Mr. Kapur CORPORACION VENEZOLANA DE GUAYANA AVENIDA LA ESTANCIA No. 10 - PISOS 12 381 CIUDAD COMERCIAL TAMANACO TELMFONOS: 22.97.56 - 22.97.69 - DIM. CARLES CHVEGE Mac-APARTADO 7.000 PRE-114 CARACAS - VENBEUBLA Caracas, FECHA 23 SET. 1989 Г International Bank for Loan 353-VE (Guri Hydro-electric Reconstruction and Development Project). 1818 H Street, N.W. Extension of closing date. Washington, D.C. 20433 U.S.A. Att. Mr. B. Zinman We confirm our telex dated September 15, in which we requested that the closing date on Loan 353-VE be extended from September 30 to December 31, 1969; and enclose the financial status on this loan up to and including Application N° 181. This gives details of the amounts disbursed, and our latest estimates of outstanding payments, as of this date, for all contracts. The reason for our request of an extension to the closing date are the delays in: i) the termination of Contract 1, about which the Bank is already informed, and which were not within Edelca's control. ii) finalising testing of the generators (Westinghouse, Contract 3,) due to i) iii) retentions still owed to Ansaldo San Giorgio (Auxiliary Control Centers, Contract 8, and Control Room Switchboards, Contract 11) on account of the Contractor not supplying spare parts nor complying with other obligations. iv) lateness in placing the order for the load-frequency control equipment, (Leeds & Northrup, Contract 511), due to the necessary coordination between EDELCA and other parties (Cadafe and Electricidad de Caracas) in the technical specifications and project coordination. Please confirm your agreement with this request by signing in the space provided on the attached copy of this letter and returning it to us. Gral. Rafael Alfonzo Rayard President. AA/kvhm 19-9-69

INTERNATIONAL BANK FOR RECONSTRUCTION AND DEVELOPMENT

INTERNATIONAL FINANCE

OFFICE MEMORANDUM

TO:

Files

DATE: September 16, 1969

FROM:

J. Beack

SUBJECT:

VENEZUELA - Guri Project - Loan 353-VE

On September 9, 1969 we received the quarterly progress report covering the second quarter of 1969.

The three low-level sluice gates which failed to close properly have been successfully sealed and sluiceway plug concreting is in progress. The placement of about 14,000 M³ of concrete out of a total of about 38,000 M³ had been completed by the end of the reporting period.

The rockfill dam construction has been completed.

Nos. 1 & 2 generating units have been operated as required. The erection of No. 3 unit has been completed but operation awaits the completion of installation of the main transformer. This is expected in the third quarter of 1969.

The quarterly estimates of withdrawals from the loan account indicate withdrawals during the fourth quarter. This is after the present Closing Date of the loan, but the Borrower has cabled today (Sept. 16) requesting a postponement of the Closing Date from Sept. 30 to Dec. 31, 1969. The balance of the loan account amounted to US\$16.5 million as of June 30, 1969. This figure has since been reduced to about US\$2.0 million.

JBeach: lps

cc: Mr. Saeed
Department Files

INTERNATIONAL DEVELOPMENT ASSOCIATION

INTERNATIONAL BANK FOR RECONSTRUCTION AND DEVELOPMENT

INTERNATIONAL FINANCE CORPORATION

INCOMING CABLE

DATE AND TIME

OF CABLE:

SEPTEMBER 15, 1969 1930

LOG NO .:

RC 12/16

TO:

INTBAFRAD

FROM:

CARACAS

ROUTING

ACTION COPY:

MR. ZINMAN

PUBLIC UTILITIES PROJECTS

MR. ALTER

INFORMATION COPY:

DECODED BY:

TEXT:

ATTN MR. B ZINMAN AND F HOWELL

WE CONFIRM OUR TELEPHONE CONVERSATION WITH REGARD TO OUR REQUEST TO EXTEND THE CLOSING DATE OF LOAN 353 VE FROM SEPTEMBER 30 TO DECEMBER 31 1969. THIS REQUEST IS DUE TO DELAYS INCURRED IN CONTRACT ONE AND OTHER EQUIPMENT SUPPLY CONTRACTS. PAYMENTS OF OUTSTANDING LOAN BALANCE OF DOLLARS 1.936,269,72 WILL BE MADE UNDER ALL CATEGORIES OF LIST OF GOODS. AIRMAILING DETAILED FINANCIAL STATUS FOR ALL CONTRACTS WITH PAYMENTS OUTSTANDING WHICH WE EXPECT TO AUTHORIZE DURING OCTOBER AND NOVEMBER. REGARDS

GENERAL RAFAEL ALFONZO RAVARD ELCARONI

22

INTERNATIONAL FINANCE CORPORATION

Hu. Howell VE-353

INCOMING CABLE

DATE AND TIME OF CABLE:

SEPTEMBER 15, 1969 1930

LOG NO .:

RC 12/16

TO:

INTBAFRAD

FROM:

CARACAS

REGARDS

TEXT:

ROUTING

ACTION COPY:

MR. ZINMAN

MR. ALTER

PUBLIC UTILITIES PROJECTS

INFORMATION

COPY:

DECODED BY:

Jeen 4. 9/16

ATTN HR. B ZINMAN AND P HOWELL

WE CONFIRM OUR TELEPHONE CONVERSATION WITH REGARD TO OUR REQUEST TO
EXTEND THE CLOSING DATE OF LOAN 353 VE FROM SEPTEMBER 30 TO DECEMBER 31
1969. THIS REQUEST IS DUE TO DELAYS INCURRED IN CONTRACT ONE AND OTHER
EQUIPMENT SUPPLY CONTRACTS. PAYMENTS OF OUTSTANDING LOAN BALANCE OF
DOLLARS 1.936,269,72 WILL BE MADE UNDER ALL CATEGORIES OF LIST OF GOODS.
AIRMAILING DETAILED FINANCIAL STATUS FOR ALL CONTRACTS WITH PAYMENTS
OUTSTANDING WHICH WE EXPECT TO AUTHORIZE DURING OCTOBER AND NOVEMBER.

GENERAL RAFAEL ALFONZO RAVARD ELCARONI

Date Ackid Mone send

VE-9-17

MX

SEP 16 9 OF AH 1969 COMMUNICATIONS

INTERNATIONAL DEVELOPMENT INTERNATIONAL BANK FOR RECONSTRUCTION AND DEVELOPMENT

Venguela - 353 INTERNATIONAL FINANCE

OFFICE MEMORANDUM

TO:

DATE:

September 4, 1969

FROM:

J. Beach

SUBJECT:

VENEZUELA - Loan 353-VE - Closing Date

- In January 1969 the Closing Date of the above Loan was postponed from January 31, 1969 until September 30, 1969, to permit (a) the completion of payments under a financial agreement between the Borrower and the consortium of construction companies; and (b) retention payments to equipment suppliers.
- All work is nearing completion and it is expected that EDELCA will probably be able to accept the works from the contractor in October or November of this year.
- Meanwhile, the undisbursed balance in the loan account as at July 31, 1969 was \$2.48 million. This figure has since been reduced by about \$0.3 million.
- A further short postponement of the Closing Date may thus be necessary and Mr. Zinman proposes to telephone the Borrower today to ascertain his views on the necessity for such a postponement.

JBeach: gh Bank

cc: Mr. Howell

Mr. Cancio

Mr. Rigby

Mr. Zinman

DOPT FILE

Mr. U. K. Choshal (Through Mr. E Peter Wright)

June 25, 1969

Shiv S. Kapar

VENEZUELA - (EDELCA) Signing of Loan Documents - Gurl Powerhouse Extention

- l. This is to confirm that the loan documents for the above project will be signed by General Rafael Alfonzo Ravard, President of ERRICH, and Dr. Carlos Perez de la Cova, Minister-Counselor, Embassy of Venezuela in Washington, on behalf of ERRICA (Borrower) and the Government of Venezuela (Gurrantor), respectively.
- 2. I understood from you today that Mr. Krapp will be signing the Loun and Gurantee Agreements on the Bank's behalf on June 30, 1969, at 3:30 p.m., in the Board Room. This timing is ecovenient to the Venezuelans. The signing of the Supplementary Letters will take place immediately thereafter, with Mr. Alter signing for the Bank.
- I shall be available to assist with any natter requiring coordination. I am informing the other departments involved about the signing, through their staff members working on the project.

ee: Mr. Luis Machado (ED)

Massra. Alter e/r
Wright
Zinman
Cancio
Hossell
Lecucna
Righy

SSKapurisb

Dept File

Central Files

June 20, 1969

F. H. Howell

VENEZUELA: Proposed Curi Extension

Pedro Palacies, Memager of Construction for EDELGA, telephoned me yesterday from Caracas. He wanted Bank agreement to advertise that EDELGA was soliciting prequalifications for general contractors in connection with the civil works, and equipment manufacturers in connection with the turbines and generators.

We have not yet seen the proposed advertisement, but I discussed it with Palacios, and could see no reason why he should not place it prior to our review which in any event would be perfunctory. He told me they will use BIR, as well as New York and London papers, and of course Venesuelan journals.

Fillowall: ls

ec: Mr. Arnold

P Air Beach

Jume 18, 1969

Dear Dr. Peres de la Covat

A draft Press release on the preposed Gari Powerhouse loan is enclosed for favor of your commente. As you know, the loan will be presented to the Emerative Directors after action on the anabling legislation has been completed by Venezuels.

With warm regards,

Sincerely yours,

Shiv S. Kapur Western Hemisphere Department

Dr. Carlos Peres de la Ceva Minister-Counselor for Monaxio Affairs Rebassy of Venesmela 2015 Massachusetts Avenue, N.W. Mishington, D.C. 20008

oo: Mesers. Canale Movell Keltie Zirman

2 mutheret. Dy Viele,

ADDIT OF THESE CASES

CHERAL RAPASE ALPONIO RAVARD

JUNE 18, 1969

emanuez.Li Minhacientoa

INF GOVY

CORDEPLAN

CARACAS

(MARKETELA)

HEAVELLE OF JUHE THESE STOP NORTHAFION OF YOUR REPRESENTATIVES TO SIGN
OUT POSSESSUES HITSERICE LOAN AND GUARANTEE DOCUMENTS NOT TET RECEIVED
STOP WAVILD SUCCESST EARLY ACTION BRANCH COMPLETION LOAN PROCESSIEND SOON
AS HEAVELED LIMITATION RECORDS AVAILABLE STOP REDARDS

KAPTR

TOTAL PRAD

Shilv S. Reper

Vestern Redsphere

cos Heners. Canelo Housell Highy Control Files

June 18, 1969

P. H. Howell

VENERUELA: Proposed Loss for Cart Beteneten 1968 Anna? Beart

- 1. The Public Utilities Projects Department's appraisal (see Report PU-6s of June 4, 1969) was based upon final but unandited results of 1968 operations, the best information available at the time of my Harch visit. We have morally received by now statements prepared and certified to by Price Materbouse & Gampany, but as of today we have not.
- 2. I spoke with General Alfonso, the President of RHEGA, this afternoon and he told me that the audited report was in fact available, and he was surprised we had not received it. He premised to put a copy in the mail today.

Piliformiliale Bunk

oct Hr. Armstrong

Mr. Cancio

Mr. Mahy

Mr. Zinmen

Messre, Arnold/Beach

-/e/\ ...): e/\ ...): JUNE 9, 1969

IN IN

V2 1 721 1 1 1

RETURCAS 42 OF JUNE SIX STOP BANK HAS NO OSJECTIONS TO PRESUMALIFICATION PROCESSEE TOO PROPOSE

BOWELL

INTRAFRAD

OF TO SECURE STATES

We had earlier agreed contractors qualified for Gari general contract (Loss 353-VE) need not go through proqualification again. However, EDELCA now proposes to require them to do so, the which we can not object.

P. H. Howell Public Utilities Projects oes Rupt. Files (Gari Rependen Proj.) (Control VS-9-00)

J. Domeht gin

Depthiles

Venerolle

Venerolle

Venerolle

Jame 4, 1969

Greateran

Caracas

Hibrachera

Caracas

(Venerolla)

Pretime to our carle of june there stoy please also seed undertex

Special letter on hightive please prox minister of please as agreed

Equino hightiations stop sixtlar letter pursuant for load

462-ve vide tous represent hour dated insertimes january 1967 stop

Copy sent to 1900 by mail to pacelitate dependent

EAPER DITEAPRAD

Shire S. Mapor

e.c. Mesers. Cincle
Movell
Righy
Simon
Br. Perus de la Cove
Rebessy of Venerusia, Washington

Mayer/es

June by 1969

Dr. Imbe Murique Cherto Director Oficina de Coordinacion y Flanificacion Republic of Venezuela Cornoss, Venezuela

Gard Rosenthouse Extendion

Bear Dr. Charte:

Reference my cable today. I am attacking a copy of the special letter in the negative places, received by us for Loan 182-VS. We would need a similar letter for the proposed loan for Gari Posserhouse Extensions it may kindly be sent urgently.

With best regards,

Yours sincerely,

Shiv S. Kepur Western Hamisphere Department

Bools.

go: Messrs. Gamele Mosell Elghy Zirman

SSKepur t gb

nu Guo Dept Pile (VENETUILA, GURI EXTENSION

BOOK OF THE CARE

(1) GENERAL ALPCHEED SECURORE CARACAS

(2) HEHRMERMONA

IBP GOVY.

JUNE 3, 1969

(VENTERPRIEDLA)

OUR LITTERS OF MARCE S AND MARCE 20 STOP PROPOSE TO PRESENT GREEK POWN INDUSES. RETRIBUTED LOSE TO RESCRIVE DIRECTORS ON JUNE 25 STOP REPORT INTENTS INCHITET COURSE BY CARLY AND LETTER CORNE APPROVAL OF VENEZUELA GOVERNMENT AND EDULGA TO DRAFT LOAD AND GRAHANTEE AND AGREEMENTS AND SUPPLICANTAL LETTING AS ACREED DURING HEROTIATIONS AT THE BASE IN PRESIDENT STOP DOCUMENTS ALREADY SIMIT TO YOU WITH APORTHENTIONED LETTERS STOP ALSO REQUEST NOMINATION PRINCIPLE TORR REPRESENTATIVE OF CONMITTEE UNDER ANTICLE VIVE SECTION T OF BARK'S ANTICLES OF ACRESHENT TO REPORT ON PROPOSED LOAN AND SERVED TOUR REPRESENTATIVE TO SEER LOAN DOCUMENTS STOP LOAN WILL BE SERVED CHLT AFTER VEHICURLA BAS TAKEN ACTION OF BRABLISS LINESLATION STOP REGARES

MESE

a bad lose of end of IY- itis 1

Steps/phi

enfortunately it of perpetrators

reger that signing is what EY64 boars!

Cornects if it is to be a EY64 boars!

EL CARONI CARACAS

MAY 1, 1969

IN COVY

VENEZUELA

FOR THILERIA REPREST MAC-0372 APRIL 23 STOP NO OBJECTNOM AMARD CONTRACT SLO LOAD DESPARCATING FACILITYES GENERAL TELEPHONE STOP BANK AGRESS TO PAY EDELCAS ONE-TRING SHARE FORMION EXCHANGE APPROX DOLLARS 736,665 REMARDS

MOMESTA.

Not to be transmitted: General Telephone's offer represents the lowest responsive bid exitable for installation in connection with facilities of the EDELCA/CABAFE/La Electricided pool.

F. H. Howell. Behlie Villities Projects

Mouellale etrel No. VE-9-03 Ing. Pedro Palacies H_o
Gerente de Construccion
C.V.O. Electrificacion del Careni, C.A.
EDELCA
Apartado 62h13 Este
Caracas, Venesuela

VENEZUELA - Gari Power Station Expansion Project Promalification of Midders

Dear Ing. Palacios:

Thank you for your letter No. 0058 dated April 23, 1969 regarding prequalification of firms for the general contract for the expansion of Guri. We have reviewed your proposal to place prequalification advertisements in Caracas newspapers, the Engineering News-Record, the International Herald Tribune and the International Construction Reporter and in addition to issue appropriate letters of interest to prespective bidders indicated in the list enclosed with your letter.

We agree your proposal should stimulate adequate competition and believe it is appropriate.

Wery truly yours,

P. H. Howell Chief, Power Division III Public Utilities Projects Department

2inman
Beach
Bepartment Files
Operational Files w/incoming

Control No. VE-9-Ok

CPOhritle

INTERNATIONAL BANK FOR RECONSTRUCTION AND DEVELOR FORM No. 75 (2-60) TERNATIONAL FINANCE INTERNATIONAL DEVELOPMENT ASSOCIATION Date ROUTING SLIP ROOM NO. NAME EPT HLE GURI ETT. PROS To Handle Note and File Appropriate Disposition Note and Return Prepare Reply Approval Per Our Conversation Commen t Full Report Recommendation Information Signature Initial Send On REMARKS ZINMAN'S VENEZUFLAN TRIP well From

OFFICE MEMORANDUM

TO: Mr. Gerald Alter

DATE: April 17, 1969

FROM:

Bernard Zinman 23

SUBJECT:

FORM No. 57

VENEZUELA - Back-to-Office Report

- 1. In accordance with my terms of reference, I visited Caracas from April 6-12, 1969, to (a) assist Mr. Abbate in undertaking an economic review required for an updating memorandum on Venezuela; (b) establish contact with the officials of the new Government inaugurated on March 11, 1969; (c) review present and prospective Bank operations in Venezuela; and (d) determine the preliminary thinking of the Venezuelan Government with respect to plans for investment in the public sector.
- 2. Together with Mr. Abbate, I met with the President of the Republic, Dr. Rafael Caldera; the Director of CORDIPLAN, Mr. Luis Oberto; the Minister of Finance, Mr. Pedro Tinoco; the Vice President of the Central Bank, Mr. Carlos Silva; the Minister of Public Works, Mr. Jose Curiel; the Minister of Communications, Mr. Ramon Velasquez; the President-Designate of INOS, Mr. Gustavo Maggi; the new President of CANTV, Mr. Andres Sucre; the President of C.V.G., General Rafael Alfonzo Ravard ; and with respresentatives of the Ministry of Agriculture, the Ministry of Mines, Creole Petroleum, and of the private sector.

A. General Observations

dential candidate polled only slightly more than 29 percent of the total vote and defeated the Accion Democratica (AD) candidate by less than one percentage point, the transition in government has been very orderly. The Congress, however, has been unable to do business these past few weeks because of the lack of a quorum in the Senate. The impasse, which involves political maneuvering in connection with the selection of individuals for the posts of Attorney General and the Controller General, is having a direct effect on the approval of enabling legislation for the Guri Powerhouse Extension Project. Our acquaintances in the opposition informed me that the Congressional matter should be cleared up shortly and that no problem is expected in obtaining approval of the legislation concerning Guri. We estimate that such approval will be obtained before the end of May (which would permit time to sign within the present fiscal year).

^{1/} General Alfonzo is expected to remain as President of the CVG, although there is a rumor that he will leave to take an overseas assignment (probably as Ambassador to a major country).

Mr. Gerald Alter - 2 - April 17, 1969

4. President Caldera has formed a cabinet of independents who, though sympathetic to COPEI, have no formal ties to the party. The average age of the new cabinet members dealing with economic matters is between 35 and 40. Even with little experience in government, the new economic team seems to be of high quality. It remains to be seen, however, whether President Caldera will be forced to dismantle the group in order to realign the cabinet to include members of the minority political parties which received substantial percentages of the total vote in the elections of last December.

- 5. The Minister of Finance, Dr. Pedro Tinoco, a man in his early 40 s, is intelligent, vigorous, and precise in his approach to questions. If he remains in the Government, he will probably become the key figure on the economic side. He is a lawyer and former Vice-President of the Banco de Comercio Mercantil y Agricola, in which a substantial share of the ownership is held by the Chase Manhattan Bank. In his law practice he has represented several large foreign firms in Venezuela, including petroleum companies.
- Mr. Tinoco seems to want to hold the line on expenditures of the Government. He indicated to us that a rationalization of expenditures is his aim for now. This position is probably due, in part, to his desire to contain new expenditures in 1969 because of the need to pay bills for a large quantity of works contracted in 1968 by the previous administration (reportedly to help the AD Party in the Presidential elections). His effort to concentrate on the expenditure side may also be the result of the prodding by prominent business groups (of which Mr. Tinoco can be considered representative) to avoid a tax reform in support of government programs. Dr. Hector Hurtado, former Director of CORDIPLAN, indicated to me that, in view of the budgetary outlook, the new Administration would have no alternative but to undertake tax reform. (For further discussion see B. below - Economic Situation). Upon my queries on longer term budgetary effects of possibly declining revenues, while expenditures continue to rise (and parallel results for imports and exports), the Minister said he planned to attack the problem of promoting oil exploration which had been stagnating for several years. He clearly means to tackle the service contract matter.
- 7. Mr. Tinoco showed considerable interest in a possible livestock development project with Bank assistance. He realized, however, that the immediate priority was to determine the level and composition of public sector investment and its financing. In this connection he indicated to us that he proposes setting up a planning organization for the financial aspects for public sector investment. (These efforts could lead to a possible shift in power in the economic policy field from CORDIPLAN to the Ministry of Finance. Much depends, however, on the relative performance and staying power of the top officials now holding the positions in these agencies.)

- 8. In CORDIPLAN both the Director, Mr. Oberto, who is in his late 30's, and the Deputy Director, Antonio Lopez Acosta, are engineers. My impression is that the main benefit of this combination will be more orderly organization than in the past under Dr. Hurtado, who, because of his dynamism and closeness to ex-President Leoni, had too many assignments unrelated to economic planning. Therefore, CORDIPLAT's economic planning work may become more businesslike than in the past, and its staff more efficiently employed.
- Having been operating under new leadership for only a few weeks, CORDIPLAN has not yet mounted a systematic planning effort for the new administration. Mr. Oberto was therefore not able to indicate to us even preliminary ideas on a public sector investment program. However, the first talks between President Caldera and the top economic officials of the Government were to be initiated shortly after my departure from Caracas at the end of last week. In this connection, and pursuant to my terms of reference. I discussed with key Venezuelan officials. including President Caldera, the Bank's proposal for a mission later in the current year to review the Government's investment plans for the public sector. President Caldera, Mr. Oberto and the Minister of Finance were keenly interested in the suggestion and I propose to follow up on the programming of such a mission. I have already formed some ideas on what I think the nature and size of such a mission should be. Accordingly, I plan to prepare a separate memorandum on this subject as a planning document for discussion with you and Messrs. Wiese, Wiener and Lerdau after your return from your forthcoming trip. It is not yet possible to determine with any precision what the timing of such a mission should be, but I would judge that it would be opportune during the fourth calendar quarter of 1969. Mr. Oberto felt it could be earlier.
- On the evening of April 10, 1969, Mr. Abbate and I met with President Caldera. As indicated above, he showed interest in our proposal to review public sector investment plans later in 1969. He also was interested in the Bank's expanded activities and its entry into new finds (he offered to have us flown in his personal plane to the Island of Margarita, which the Government wishes to develop as a tourist center. I reluctantly refused in order not to build up false hopes!) He was specifically interested to know that we had had meetings on our proposals with the Minister of Finance and the Director of CORDIPLAN. President Caldera did not focus on my comments concerning the need for a comprehensive look at the overall investment plans and fin ncing. He showed interest, instead, in the possibility of specific projects such as toll roads (an incipient rich man's "carratera marginal de la selva"), tourism, and in the Financ_ Minister's proposed livestock development project. In brief. President Caldera seems for the present project minded, but his general receptivness and the intelligence of his economic officials indicates the possibility of a rational interchange between us and the new Government.

Mr. Gerald Alter - 4 - April 17, 1969

B. Economic Situation

- 11. After having advanced by 5-6 percent annually over the several years, the Venezuelan economy grew by about 3 percent is 1960 as the private sector became cautious on investment during the Presidential election year. The internal price level underwent virtually no change during the year, and international reserves increased to the substantial level of \$922 million (up about \$50 million for the year).
- 12. Petroleum output and exports leveled off in 1968 after having risen by about 4 percent in 1967 as a result of the war in the Middle East. If there is no renewed upheaval in the world petroleum market, it appears that production and exports of Venezuela oil might drop in absolute terms this year, especially if supertanker tariffs decline as anticipated. Several other factors point to a short-and possibly medium-term decline in Venezuela's petroleum business. Among these are the continued absence of substantial exploration in new areas (and continued delays in agreement on service contracts acceptable to all parties), continued competition in the European market from increasing and chapper oil from North Africa and Middle-Hestern sources, Canadian pressure for sales in the U.S. market, and the reported possibilities of gigantic oil reserves in Alaska.
- Leaving aside long-term petroleum problems, many of which are beyond Venezuela's control, a serious impact on Venezuela's budgetary and balance of payments situation, and development efforts could arise over the next few years unless (1) an accommodation is made with the large oil companies which will assure expanded exploration in new areas1/and, (2) the Government takes measures to tax the non-oil sector more heavily. On the balance of payments side, a sizable cushion of foreign exchange reserves would probably exist for the next two years or so even if petroleum output falls. An absolute drop in production of petroleum, however, would cause Government revenues to flatten out, thus requiring a curtailment of expenditures in the absence of a policy of increasing revenues from other sources. Such a development would point out sharply the excessive dependence on petroleum as a source of Venezuela's public income and would mean that economic development would have to slow down considerably unless the Venezuelans are willing to face squarely the need to tax themselves (the tax burden on the non-petroleum and non-mineral GDP is about 8 percent).

^{1/} Creole reports that little exploration in new areas has taken place over the past ten years because of the "no-concessions" policy of the Government. Exploration has practically ceased on existing concessions.

14. I did not discuss the foregoing matters and economic policy problems in detail with the Venezuelan officials since I considered the subject somewhat premature on the occasion of this mission. In general there seemed to be a delicate avoidance of the question of new tax measures probably because of the newment of the Administration and a sensitivity towards arousing the powerful business groups which are reported to have contributed to Caldera's campaigns (as well as to the campaigns of other major parties). I therefore felt it more appropriate merely to touch on such matters at this time only to assess the individual officials by their responses and to become acquainted with them so that we can have frank discussions on economic policy on future missions.

C. Operational Matters

- 15. Guri Hydroelectric Project. For the status of the enabling legislation for the Powerhouse Extension Project, see paragraph 3 above. While in Caracas, I inquired about the problem of the two remaining unclosed sluice gates of the Guri dam. I had the occasion to discuss the matter briefly with one of EDELCA's consultants, the President of the International Engineering Company, who was in Venezuela with the President of Harza (the project consultant) to continue efforts at solving the problem. They indicated to me that the devices built to seal the opening had been completed and that they will be put into place this week. They were confident that the problem will be solved satisfactorily.
- Caracas Water Rates. I met with the newly-designated President of INOS, Mr. Gustavo Maggi, to brief him on the problem of INOS's commitment with respect to increasing water and sewage rates for the Metropolitan Zone System under Loan 444-VE. Mr. Maggi indicated it was his view that the political risk should be taken at the outset of the new Administration, i.e. that the Government should confront the Municipalities of the Federal District and Sucre with the need for a rate increase, thus showing responsibility. I also discussed the matter with the Director of CORDIPLAN, Mr. Oberto. Both Mr. Maggi and Mr. Oberto understood the Bank's position and know that we had postponed the Closing Date until September 30 in order to give them time to deal with the matter. It is my judgment that a resolution of the problem, one way or the other, can be made without damaging relations between the Bank and the new Government of Venezuela.
- 17. Mr. Maggi had not been officially appointed as President of INOS at the time of my presence in Venezuela, but he is expected to take over shortly. He has had over 20 years of experience as an engineer and apply systems. He worked for INOS from 1945 to 1956 as a senior engineer and Chief of a Division. I am sending copies of his curriculum vitae to the Public Utilities Projects Department. He impressed me as a mature and serious person; and I recommend that we hould have no objection to his appointment.

- ment has named Mr. Andres Sucre, a civil engineer, to the policion of President of CANTV. He was once Minister of Public Works and has an excellent reputation in Venezuela as a public administrator and executive. He is well known to the Water Supply Division and to me through our sontacts on the rate problem in INOS. I expect to receive his curriculum vitae shortly, which I will pass on to the Telecommunications Division. I would recommend that we register no objection to his appointment.
- 19. Third Highway Project. During my visit I met with the new head of the planning office of the Ministry of Public Works, Mr. Juan Bolinaga, to discuss the proposed conditions of the Third Highway Project. The Venezuelans would like to begin negotiations on April 28. The draft Loan Agreement has now been rerun to include changes made during my absence, and we will sand out the invitation cable before your departure at the end of this week.

D. Other Matters

During my mission I followed up on the status of the New Government position with respect to Venezuela's territorial dispute with Guyana. President Caldera, in his first and second news conferences (March 21 and 28, 1969) Guyana in his inaugural address on March 11, 1969. The new Government's position on Guyana is considered by disinterested observers to be constructive. After relations worsened following disturbaness in ayana near the end of the last administration's period in office, President Caldera's remarks clearly pointed at improving the atmosphere. In his second press conference (March 28, 1969), he referred not only to possible Venezuelan economic assistance for the disputed area . had the previous Administration also to development aid for the recognised territory of Guyana. "To access this," he said, "we hope that hemispheric international organizations and other countries of this continent will be able to show, in some form, their collaboration and goodwill in advancing the development program." From my inquiries, I determined that this reference had to specific plan for implementation of assistance, but was meant to indicate positive efforts without renouncing Venezuela's full claim to the disputed territory. Willingness to assist in the development of Guyana itself was new, as was a mention of possible assistance from international organizations. During my visit, newspaper articles reported on meetings between the mixed commission of Guyanese and Venezuelans presently being held in Barbados.

Bernard Zinman/ts

cc: Messrs. Wiese Abbate Kapur Morse/Renger Parahasarathi
Wiener Cancio Keltie North/Paraud Rigby
Reitter Davar
Lerdau Greene
Howell

F. H. Howell

VENEZUELA: Guri Extension

Appraisal report PU-6 was ready to be printed in gray cover April 4, 1969. It reflects the status of EDELCA as of March 15, 1969, and takes account of the proposed 20-year term for the third Bank loan.

We await Venesuelan legislation to proceed.

FHHowell:1s Bank

cc: Mr. Zinman Dept. File

Dant Files March 28, 1969 General Rafael Alfenso Ravard Proglident C.V.S. Electrificacion del Caroni, C.A. Apartedo 11563 Rote Caracas, Venesuela Guri. Pererhonee Extension Bar General Alfonso: I am emplosing herewith five revised copies (dated March 10, 1969) of the draft Loan Agreement for the Charl Powerhouse Extension Project. The only change from the draft given to you at loan negetiations on February 25 is shown on page 2h which contains Schedule 1 - Allocation of Proceeds of the Loon. The amount for item & (Engineering Services Category) now reads \$2,200,000 instead of \$2,800,000 which appeared in the previous varsion of the draft Loan Agreement. In addition, we have included Schedule 2 (pages 25 and 26) consisting of the Amertination Schedule and the Premiums on Prepayments and Redsmytions. You will recall that these were given to you as

loose pages on the day of your departure.

As in the case of the previous loans to RDEICA, the loan documents agreed upon during megotiations should be approved by the Covernment prior to presentation of the loan to our Board of Empettive Directors. I would therefore appreciate your arranging to have representatives of the Ministry of Finance review the draft Loan and Guarantee Agreements and indicate to us in writing its approval and/or comments of the text. We would also like to have a letter from EDELCA in this remard.

I have spoken to Dr. Cherto, the new Mirector of CORNITIAN, and he has agreed that we can now go ahead with our plan to visit Venezuela beginning pril 7 to review the seamonic gituation. I will be accompanied by Mr. Francesco Abbate who will be working as economist for Venesuela. He will remain in Venemuals for 2-3 weeks. I will be in Caracas for about one week to introduce Mr. Abbate and to discuss Bank operations and the Government's in-Vestment plans with various new officials. I shall be looking ferward to seeing you and members of your staff at that time.

Sincerely yours,

Burnard Zinman Western Hamisphere Department

oc: Mr. Enrique Cherto, Mrecter, CORDEPIAN Dr. Peres de la Cova, Venesuelan Rebessy VHorsell.

BEirmen isb

Rigby

V Hun Exp X 482-VE

INTERNATIONAL BANK FOR RECONSTRUCTION AND DEVELOPMENT

INTERNATIONAL DEVELOPMENT ASSOCIATION

OFFICE MEMORANDUM

TO : Mr. A. David Knox

March 25, 1969

FROM

: F. H. Howell 444

SUBJECT: VENEZUELA: Guri Powerhouse Extension Appraisal

Back-to-Office Report

- 1. In accordance with my Terms of Reference of March 14, 1969 I visited Venezuela March 16-22 to review EDELCA's present financial situation and to observe the progress of work on the Bank-financed projects, Guri and the EHV transmission system.
- 2. EDELCA's finances are as had been anticipated during my November 1968 appraisal. The Government is considering legislation authorizing EDELCA to borrow from the Bank, and committing itself to appropriating the local currency required to complete the financing plan. Endorsements of Cordiplan, the Banco Central, and the Ministry of Finance have been obtained. It is expected that a bill will be presented to Congress shortly. This would be the last step.
- 3. The EHV Project is proceeding well, and is expected to be completed during the third quarter of this year, as originally scheduled. Frequency unification is progressing as planned. About 75 MW of load had been converted by March 21. Completion is still estimated for mid-1971.
- 4. The general contractor at Guri, Consorcio, has not yet been able to close all the sluiceway gates (see my memorandum to Files dated February 5). Two out of the seven remain open, one carrying an estimated 1000 cubic meters per second. On March 19, this was reduced to an estimated 500, and EDELCA now feels confident present techniques will be successful, and closure will be effected in a matter of weeks.
- 5. EDELCA has delayed initiating the process of prequalifying contractors for the proposed powerhouse extension at Guri until the sluiceways have been completely closed. This is prudent, but if control is not accomplished within several months, we may have to consider whether or not a revision to the Closing Date in the negotiated documents would not be prudent.

FHHowell:1s
Bank

cc: Messrs. Chadenet, Baum, Piccagli, Lipkowitz, Rovani, Armstrong, White, Hittmair, Saeed, Zinman (4), Lind Dept. Files
Central Files

INTERNATIONAL BANK FOR RECONSTRUCTION AND DEVELOPMENT

INTERNATIONAL DEVELOPMENT ASSOCIATION

OFFICE MEMORANDUM

TO : Mr. F. H. Howell

March 14, 1969

V 17. 10

FROM

A. David Knox

SUBJECT: VENEZUELA:

Guri Powerhouse Extension Appraisal

Terms of Reference

- 1. You will arrive in Caracas March 17 for a visit of one week, in the course of which you should:
 - (i) Review EDELCA's 1968 operations to bring appraisal report PU-6 up to date for submission to the Executive Directors; and
 - (ii) Review the status of frequency unification.
- 2. You should take the opportunity of this trip to visit the Guri Project, and inspect the EHV Transmission Project.
- 3. You should submit a brief report immediately upon your return, and revise appraisal report PU-6 as soon as possible.

THHowell:1s
Bank

Cleared with and cc: Mr. Zinman (4)

cc: Messrs. Chadenet

Baum

Knox

Armstrong

White

Hittmair

Saeed

Dept. File

Operational Files (2)

Dept File Vereguela. Bui

EVEVE IN

MARCH 11, 1969

IBF 0077

APRICALETA

FOR ALAZRACHI

ARRIVING SURDAY HARCH SLITERY VIASA SEVERIFOURTHREE STOP PLEASE ARRANGE TAMANACO SEVEN NICHTS REGARDS

HOWELT.

F. H. Howall

ces Mr. Linuan

Public Utilities Projects

Micuallele Mik Your Ref: 0027

March 10, 1969

C.V.G. Electrificacion del Caroni, C.A. Apdo. 11563 Este Caracas, Venezuela

Re: Loan 353-VE

Gentlemen:

We acknowledge with thanks receipt of your letter dated February 26, 1969 with which you enclosed the quarterly progress report for the period ended December 31, 1968.

We are studying the report and if there are any questions or comments on the information presented, we will write to you again.

Very truly yours,

F.H. Howell Chief, Power Division III Public Utilities Projects Department FORM No. 26 (6-65)

INTERNATIONAL DEVELOPMENT ASSOCIATION

INTERNATIONAL BANK FOR RECONSTRUCTION AND DEVELOPMENT

INTERNATIONAL FINANCE

INCOMING CABLE

DATE AND TIME

OF CABLE:

MARCH 10, 1969

1615

ROUTING

LOG NO.:

RC 17/11

TO:

INTBAFRAD

FROM:

CARACAS

ACTION COPY:

MR. REITTER

INFORMATION

MR. ALTER

COPY: DECODED BY:

TEXT:

RECIBIDO AUN NO TERMINADO ALIMENTADOR NORTE JUZGAMOS CONVENIENTE PRORROGA POR SEIS MESES APROXIMADO CONCLUSION CONTRATO POR CORREO AMPLIAREMOS DETALLES ATENTAMENTE

PABLO A ALVAREZ

MPB

FAR II P 31 AN 1959 COMMUNICATIONS MAR II 8 31 AM 1969 COMMUNICATIONS

no estado estado estado en como estado en esta

GENERAL RAPARL ALPONED

ELCARONI
CARACAS

INF COVT

VENERUELA

PROPOSING VISIT WEEK MARCH SEVENTEEN UPDATE APPRAISAL REPORT WITH

PROPOSING VISIT WEEK HARCH SEVENTEEN UPDATE APPRAISAL REPORT WITH MAX ROSS ALSO TAKE OPPORTUNITY VISIT GURI STOP PLEASE ADVISE IP THIS ACCEPTABLE TO YOU REDARDS

PRED HOWALL

F. H. Howell Public Utilities Projects

Cleared with & co: Mr. Zimman

PHHowalltls Bank Mr. B. Mirman

March 6, 1969

F. H. Howell

VENEZUELA: Proposed Loan for Cari Extension

You will recall that at the conclusion of negotiations last week, Rudolfo Telletra agreed to advise us soon after his return to Caracas of a revised "allocation of proceeds of the loan" with a view towards reducing Category h "Rugineering Services".

I received a telephone call this morning from Alberto Alagrachi in Tellepha's behalf, requesting agreement to a reduction of \$600,000 in that category, and a redistribution as per the attached revised Schedule 1.

I told Alasrachi that this revision was acceptable.

Attachment

Fillowell tls Bank

ec: Mr. Canelo Mr. Rigby

REVISED DRAFT

March 6, 1969

Represt from

SCHEDULE 1

Allocation of Proceeds of the Loan

	Catalogy	W.S. Dollar Equivalent
1.	Civil engineering works, including penstock, gates, and erection of	
2.	unit h and embedded parts of units 5-10 Unit h tubbine/generator, and embedded	15,800,000
	parts for units 5-10	8,300,000
3.	Unit & transformer and switchgoor	1,000,000
h.	Engineering services	2,200,000
5.	Unallocated	3,700,000
	Total	31,000,000

Mr. Justo Garcia

March 4, 1969

A. G. Arango

VEHEZUKLA - CAVETOES

1:6.26.

- 1. Attached are two copies of a letter received from Mr. Vera, General Manager of CAVENDES, and which refers to Christiani & Mielsen, regarding a credit extended to that firm by CAVENDES with charge to the IFC loan.
- 2. The contents of this letter may also be of interest to ISRD regarding their loan to the Guri Dam project.

Attachments

AGArango: med

AGA

₩ 353.VE

C. A. VEI DECLANA DE DESARROLLO (SOCIEDAD FINANCIERA)

CAPITAL SUSCRITO Y PAGADO: BS. MOCOCOO CARACAS, VENEZUELA APDO, CORPEOS 11941 CHACAO-CARACAS TELEFONOS: 024001-04 Y 004030 DIRECCION CABLEGRAPICA: CAVENDES

G - 271

26 de febrero de 1969



Señor A. G. Arango International Finance Corporation 1818 H Street N. W. Washington D. C. 20433 U. S. A.

Estimado Sr. Arango:

Espero haya completado bien su viaje por Colombia y regresado felízmente a Washington.

He querido escribirle en relación al caso de "Christiani & Nielsen", el cual tuve la oportunidad de comentar con usted.

Luego de analizar detenidamente la situación, y considerando que tenemos garantías suficientes y que la empresa a la cual hemos otorgado el crédito es distinta en su concepción jurídica a la que forma parte del Consorcio que ha construí do la Represa del Guri, hemos decidido llevar adelante el financiamiento en cuestión, por lo cual estímole se sirva plantearlo a los funcionarios competentes, a fin de que dicho caso sea aligerado.

Reciba, como siempre, un cordial saludo.

Muy atentamente,

Jacques Vera M. Gerente General

JVM/mcr.

CROSS REFERENCE SHEET

COMMUNICATION: Memorandum

DATED: March 14, 1969

TO: Files

FROM: Bernard Zinman

FILED UNDER: VENEZUELA - Guri Expansion Project

SUMMARY: VENEZUELA - Loan Negotiations (Guri Powerhouse Extension Project)

2. Prior to beginning discussions on the above-cited project, we took the occasion to enquire about the status of the problem concerning the three sluice gates which failed to close(see Mr. Howell's memorandum of February 5, 1969.) General Alfonso explained in considerable detail the measures being taken to solve the problem and left with us a written report on the progress being made. He said the situation was now under control and expressed confidence that the problem would be solved fairly soon.

February 17, 1969

C.V.G. Electrificación del Caroni, C.A. Apartado 11563 Este Caracas, Venezuela

Gentlemen:

Further to your letter to the Bank dated December 27, 1968, pursuant to Section 3.01 of the Loan Agreement, I am attaching hereto a suggested revision to the List of Goods of the above loan as amended.

If you agree with the proposed revision, please sign the form of confirmation on the enclosed copy of this letter and return it to us.

Sincerely yours,

Gunter Wiese Deputy Director Western Hemisphere Department

CONFIRMED:

C.V.G. ELECTRIFICACION DEL CARONI, C.A.

Date:

Cleared with and cc: Messrs. Cancio (Legal)
Howell (PU)
Rigby (Treas.)

BZinmar :go

Loan 353-VE

GURI HYDROELECTRIC PROJECT

LIST OF GOODS (First Revision

<u>Item</u>		Amount in US\$ Equivalents
1.	Civil Engineering works, including con- struction materials and equipment struction materials and equipment, con-	•
	trol gates, cranes, penstocks, fire-	
	fighting equipment, lighting, telephone	•
	equipment, installation of two turbo-	
	generators complete, a third turbine,	
	and auxiliary equipment, access road,	
	insurance, shipping and general transport	58,742,000
2.	Supply, delivery and supervision of	
	erection of three turbines and two gen-	
	erators, including all auxiliary equip-	
	ment and transformers, transport and	
	insurance	5,580,000
3.	Miscellaneous power station equipment,	
	high voltage switchgear, transmission,	
	auxiliary equipment, transport and	
	insurance	3,496,000
4.	Engineering services	4,500,000
5.	Interest and other charges during construction	12,682,000

Total

US\$85,000,000

6. Unallocated

) P Y

1818 H Street, N.W., Washington, D. C. 20433, U.S.A.

Area Code 202 . Telephone - EXecutive 3 6366 . Calle Address - INTBAFRAD

35311

February 17, 1969

C.V.G. Electrificación del Caroni, C.A. Apartado 11563 Este Caracas, Venezuela

Gentlemen:

Further to your letter to the Bank dated December 27, 1968, pursuant to Section 3.01 of the Loan Agreement, I am attaching hereto a suggested revision to the List of Goods of the above loan as amended.

If you agree with the proposed revision, please sign the form of confirmation on the enclosed copy of this letter and return it to us.

Sincorely, yours;

Gunter Wiese Deputy Director Western Homisphere Department

CONFIRMED:

C.V.G. ELECTRIFICACION DEL CARCAI, C.A.

By: RUSCAGE

Date: 4-3-69

GURI HYDROELECTRIC PROJECT

LIST OF GOODS (First Revision

1. Civil Engineering works, including construction materials and equipment struction materials and equipment, control gates, cranes, penstocks, firefighting equipment, lighting, telephone equipment, installation of two turbogenerators complete, a third turbine, and auxiliary equipment, access road, 58,742,000 insurance, shipping and general transport Supply, delivery and supervision of erection of three turbines and two generators, including all auxiliary equipment and transformers, transport and 5,580,000 insurance 3. Miscellaneous power station equipment, high voltage switchgear, transmission,

5. Interest and other charges during construction .

auxiliary equipment, transport and

12,682,000

3,496,000

4,500,000 /

Amount in US\$ Equivalents

6. Unallocated

insurance

Engineering services

Item

049

US\$85,000,000

Total

Dept Reles Venynela Grui Ext (new loan)

Br. Alfonso Repinson Corporación Venesalana de Gasyana Apartado 7000 Corocas, Venesasia

Bear Br. Repinces!

As you know, we have sunt General Alfonso a sable inviting representatives of RIMICA and the Government for negotiations of the proposed loss for the Cari Powerhouse Extension Project. I assume that we will have the pleasure of seeing you must make in binakington. As mentioned in the sable, and in Mr. Alter's letter of Jermany 22, 1969, to General Alfonso, we do not plan to present the loss to the Reard of Executive Experture until the Geogrees completes action on the ambling legislation for the berrowing and until the Hank has been given as apportunity to review the scenesic situation with the Venezualan Government authorities.

To accist you in proparing for the negotiations, I am menting, with the concurrence of Mr. Cennis, copies of the draft Loan Agreement and the draft Character Agreement. As you know, the draft loan documents are selject to charge even though we have reviewed then before extending the invitation to hold negotiations. I am also sending you a copy of the "General Conditions Applicable to Loan and Character Agreements", dated Jamery 31, 1969, which has replaced the Loan Angulations. I understand from Mr. Marticle that the negotiating team will be arriving in Maskington next weshand.

Sincerely yours,

Normard Zimen Western Hanisphere Department

Basis.

oo: Messre. Canalo Hotell Beitter e/r Righy FORM No. 26 (6-65)

INTERNATIONAL DEVELOPMENT ASSOCIATION

INTERNATIONAL BANK FOR RECONSTRUCTION AND DEVELOPMENT

INTERNATIONAL FINANCE CORPORATION

INCOMING CABLE

DATE AND TIME

OF CABLE:

FEBRUARY 13, 1969

1800

ROUTING

LOG NO.:

RC 13/14

ALTER INTRAFRAD

FROM:

TO:

CARACAS

ACTION COPY:

MR. ALTER

MR. REITTER

INFORMATION COPY:

DECODED BY:

TEXT:

RECIBIDO. DE ACUERDO CON FECHA SUGERIDA PARA INICIAR NEGOCIACIONES SOBRE NUEVO PRESTAMO GURI. GENERAL ALFONZO ACOMPANADO FUNCIONARIO REPRESENTANTE GOBIERNO, QUE SERA DESIGNADO PROXIMA SENANA, PARTIRAN FIN DE SEMANA ANTERIO FECHA REUNION

HURTADO

MPB


BOOK OF THREE CAHLES

CEMERAL RAFAEL ALFONZO RAVARD ELCARONI

DR FRANCISCO MENDOZA MINISTRO DE HACIENDA

IR HECTOR HURTADO DIRECTOR CORDIFIAN

CARACAS (VENEZUELA)



IBF COVI

lowy)

PROPOSED LOAN DOLLARS THERTY-ONE MILLION EQUIVALENT FOR THERTY YEARS TO ELECA
FOR GURL POMERHOUSE EXTENSION PROJECT STOP WE PROPOSE NEGOTIATIONS COMMENCE
MONDAY FERMANY TWENTY-FOUR IF CONVENIENT YOU AND GOVERNMENT REPRESENTATIVES
STOP WE PROPOSE CONCLUDE NEGOTIATIONS BUT AWAIT PRESENTATION LOAN TO EXECUTIVE
DIRECTORS UNTIL VENEZUELA CONGRESSIONAL ACTION COMPLETED ON EMBELING LEGISLATION
FOR THIS LOAN AND UNTIL BANK HAS BEEN GIVEN OPPORTUNITY TO REVIEW ECCHONIC SITUATICH WITH VENEZUELAN AUTHORITIES STOP HAIN ITEMS FOR REVIEW DURING NEGOTIATIONS
WOULD BE PRIMERO MAINTENANCE PINANCIAL COVENANTS IN ENV TRANSMISSION LOAN 482-VE
WITH EIGHT PERCENT RATE OF RETURN REFERRED TO END NUMETEEN SEVENTY-FIVE SEGUNDO
PROHIBITION DIVIDEND PAYMENTS EXTENDED TO NUMETEEN SEVENTY-FIVE TERCERO GOVERNMENT REAFFIRMATION OF UNDERTAKING TO ENSURE PROMPT COMPLETION FREQUENCY CONVERSICH CARACAS AREA SYSTEM CUARTO GOVERNMENT UNDERTAKING CAUSING CADAFE PROMPTLY
MAKE ANY PARENTES DUE TO ELECA FOR PURCHASE ELECTRICITY QUINTO UNDERTAKING BY

FEBRUARY 12, 1969

PAGE 2

CVO TO MAKE ADDITIONAL CASH DEVESTMENT ABOUT BOLIVARES SIXTY-FIVE MILLION
IN EDELCA STOP WE WOULD EXPECT BEACH AGREEMENT THESE MAIN POINTS DURING
NEGOTIATIONS STOP DEBT REPRESENTATION LETTER AND LETTER APPOINTING REPRESENTATIVE TO STATUTORY LOAN COMMITTEE WILL BE REQUESTED LATER STOP SHALL
APPRECIATE CABLE CONFIRMING TIMING HEGOTIATIONS SUITABLE AND GIVING HAMES
AND DATE ARRIVAL NEGOTIATORS STOP

ALTER .

THYRAFRAD

Gerald Alter Western Hemisphere Cleared with and cc: Mr. Cancio (Legal)
Mr. Howell (PU)
Mr. Rigby (Treas.)

co: Mr. Reitter o/r

Dept Cole.

Dept C

The ettached drafts reflect the inclusion of the new form of text on standard classes required by the "General Conditions Applicable to Loss and Charantee Agreements" dated January 31, 1969. They also incorporate minor changes made in previous drafts and include the following changes in provisions shown in the last Loss and Guarantee Agreements applicable to the Borrower (Loss 182-18):

LOAN ACRESIONS

Section 5.11. This section includes a new clause governing the pass of installation of new units by the Borrower. The purpose is to prevent present installation and expenditure. There is little damper of this openring under present amagness of ENEAL, but it would be a safeguard should the samegorant change over the next several years.

Seption 5.13. The dates applicable to the divident limitation (1969-1975) serely refined the financial enalysis shown in the Appraisal Report. The Loss Agreement for Loss 182-72 limited non-payment of each dividends to 1971.

Section 5.14. The teriff coverant has been modified only to incorporate the escential details (such so the specific rate of return target) which were forwarly in a Sepalamental Letter. You will note that the wording requires that the computation of the rate of return shall be related to the realistic value... of the Servences total not fixed access in operation... This wording appeared in the Supplemental Letter on Rates for the last loan to the Servence. You will recall that the Loan Countities agreed that a greatmation of access to reflect price changes would not be required in the case of this loan.

CHARACTEE ACRESSES

Section 3.06. This clause refers to the date by which the electrical facilities and equipment of the power company serving the Corners area must be converted from 50-sycle to 60-sycle operation. The last Loan Agreement (Loan 502-VE) stipulated that such conversionisms to completed by July 1, 1970. In view of the slippage in commencement of such conversion, which is now well under way, the appraisal report recommends that we require completion by July 1, 1971.

Hr. Ounter Klass February 7, 1969 Section 2.07. This coverant includes a new clause requiring the GADAYS promptly to cake may payments due by GADAYS to the Borrower. This is nevely a safaguard to ensure payment of bills the publicity - senset power emspeny which would be a principal consumer of the Borrower. It also takes into consideration past delinquency in payment of bills by official agencies of the Soverment. If you have no further community on the attached draft loan documents, I plan to subsit to you a mable inviting negotiators as moon as it is element. Attackremto. ons Fenera, Cample Hound 1 Minune jeh

February 6, 1969

Your ref: Mac-0095

C. V. G. Electrificacion del Caroni, C. A. Apartado 11563 Este Caracas

Gentlemen:

Re:: Loan No. 482-VE

We acknowledge with thanks receipt of your letter dated January 27, 1969, with which you sent us your progress report #7 for the period ended December 31, 1968.

We are studying the report and if there are any questions or comments on the information presented, we will write to you again.

Very truly yours,

F. H. Howell Chief, Power Division III Public Utilities Projects Department

cdd IBRD FORM No. 75

INTERNATIONAL BANK FOR RECONSTRUCTION AND DEVELOPMENT

INTERNATIONAL FINANCE

INTERNATIONAL DEVELOPMENT

CORPORATION	ASSOCIATION	
ROUTING SLIP	Date Feb. 5, 1969	
NAME	ROOM NO.	
Operational	Files	
To Handle	Note and File	
To Handle Appropriate Disposition	Note and File Note and Return	
Appropriate Disposition	Note and Return	
Appropriate Disposition Approval	Note and Return Prepare Reply	
Appropriate Disposition Approval Comment	Note and Return Prepare Reply Per Our Conversation	

REMARKS

The original memo, addressed to Operational Files, has been passed on to Mr. Chadenet. This xerox copy is being sent you just in case Mr. Chadenet retains the original.

February 5, 1969

Operational Files

F. H. Howell

VENEZUELA: Ioan 353-VE

The January 30, 1969 issue of Engineering News-Record carried the following item:

"Guri Dam gates stuck Guri Dam, the problem-plagued hydro project
on the Caroni River, is battling more trouble.
Reportedly, eight of the big dam's lh sluice
gates are stuck open, leaving 50 x 10-ft gaps
through which 50,000 cfs is jetting and
cousing cavition damage."

In the course of a telephone conversation yesterday with General Alfonzo I mentioned this to him, and asked him if the difficulties were not being exaggerated.

General Alfonzo told me that FDELCA is continuing to experience difficulty in closing some of the gates, which we had been aware of at the time of the inaugural ceremonies November 8, 1968. He said a local stringer for ENR had requested detailed information from his staff, and had been told that when operations achieved normality a technical paper would be written discussing the problem and that he could get all the details he wanted from that.1/

The gates in question are supposed to control seven low-level apertures through the main concrete gravity dam. Each aperture or sluiceway, is controlled by two gates operating in parallel vertically, but separately. The sluiceways were provided for carrying the river during the last stages of construction when the right channel had been desactered and the right rockfill dam was being put in place. It had been planned, upon completion of the rockfill structure, to close most of the sluiceways to begin ponding water. Several gates were to remain open while the reservoir was being filled and until the reservoir level reached the crest of the spillway, in order that water might be available for the operation of the existing downstream Macagua installation. The full operating level has been achieved, and the sluiceways chould be closed now so that they can be "plugged" with concrete as planned.

Someone from the McGraw Hill group of publications contacted me several weeks ago seeking information. He had been referred to me by the Bank's Information and Public Affairs Department. I told him to contact either EDELCA in Caracas, or Harza in Chicago.

Enveyor, three of the 14 gates -- one in each of three sluice mys-cannot be closed completely with the control mechanisms. Some 2g meters of the 12-meter-high spertures are open. The General Contractor, Consorcio Guri (managed by Kaiser Engineers & Constructors, Inc.) is currently mershalling equipment and people to place an underwater barrage or cofferdem of rock-filled gabions in an attempt to reduce the volume of flow through the sluiceways and minimize its velocity. (The gates are at a level now some 60 meters underwater.) They then plan to send a diver down to inspect the condition of the gates and mechanisms. The General told me consideration has been given to the use of some kind of hydraulic device to force the gates closed.

The basic responsibility for getting the gates closed rests with Consorcio, who receives a lump sum payment for "care of water." Furnishing and erection of these sluiceway gates was a part of the general contract.

FMHowell:kr IERD

cc: Messrs. Knox/Armstrong /
Piccacli
Zinman
Lind
Beach
Department File

Mr. Leopaldo Canado

Bernard Zimen

VENEZUELA - Guri Pougehouse Astension

Testerday Nr. Alter sent a memorandum to the Loan Committee on the above-cited project. In view of the absence of enabling legislation, we followed your recommendation and have proposed inviting negotiations but waiting until Congressional action on the legislation has been committally completed before propenting the loan to the Emerciae Mirectors. This approach has now been approved by Nr. Huago.

Assuming that we obtain Loan Committee approval (which we hope to have by next Tweeday), we plan to invite negotiations after the loan documents have been drafted and cleared within the Runk. I have a draft Loan Agreement and draft Guarantee Agreement which you indicated might require several changes in the form. Mr. Hemall and I have some comments in the draft as it is now written, but I would propose holding them for discussion until you confirm that new drafts of the loan documents will be necessary.

I am attacking heroto a draft copy of Schedule 1 (List of Goods), Schedule 3 (Description of the Project), and Schedule 4 (Procurement), all of which have been propored by Mr. Heroll for inclusion in the Loan Agreement. Mr. Heroll has also informed so that he suggests an additional coverant relating to the timing of installation of additional generating units (see Mr. Heroll's memorumbun to me dated January 23, 1969).

Please let me know whether it will be necessary for you to draft new loss documents and, if so, when we can expect them so that we can arrange to invite negotiators.

Attachment

oe: Mesers. Howall Makey

Brimmantsb

Mr Hnox

CONFIDENTIAL

LOAN COMMITTEE

SEP U 5 2016 WBG ARCHIVES

January 23, 1969

MEMORANDUM TO THE LOAN COMMITTEE

Venezuela - Loan for Guri Powerhouse Extension

- 1. The Committee is requested to consider, without meeting, the attached memorandum of January 23, 1969 from the Western Hemisphere

 Department entitled "Venezuela Proposed Bank Loan to C.V.G. Electrificacion del Caroni for Guri Powerhouse Extension" (LC/O/69-9).
- Comments, if any, should be sent to reach Mr. Zinman (ext. 2446)
 3:00 p.m. on Tuesday, January 28.
- 3. It is planned then, if the Committee approves, to inform the Government that the Bank is prepared to begin negotiations for the proposed loan.

Michael A. Gould Acting Secretary Loan Committee

- DISTRIBUTION -

Committee:

Mr. J. Burke Knapp, Chairman
Mr. S.R. Cope, Deputy Chairman
Mr. S. Aldewereld, Vice President
Directors, Area Departments
Director, Projects Department
General Counsel
Director, Economics Department
Director, Development Services Department
Treasurer

Copies for Information:

President
The Economic Adviser to the President
Sir Denis Rickett, Vice President
Mr. M. Shoaib, Vice President
Directors, other Departments
Special Adviser to the President
Executive Vice President (IFC)
Vice President (IFC)

CONFIDENTIAL

LC/0/69-9 January 23, 1969

LOAN COMMITTEE

Memorandum from Western Hemisphere Department

VENEZUELA - Proposed Bank Loan to C.V.G. Electrificacion del Caroni for Guri Powerhouse Extension

- 1. Attached is Appraisal Report No. PU-6 recommending a Bank loan of \$31 million equivalent to the C.V.G. Electrification del Caroni (EDELCA) to finance the foreign exchange costs of extending the powerhouse structure of the Guri Hydroelectric Project from the present three-unit capacity to the full 10-unit size contemplated, and installing unit 4.
- 2. To date, the Bank has made 7 loans in Venezuela totalling \$247.3 million. The proposed Bank loan would be the third to EDELCA and the first one in Venezuela since the \$15 million loan made in January 1967 to EDELCA for the Extra-High-Voltage (EHV) Transmission Project. In October 1967, IFC made an investment of \$7.5 million, including an option to purchase shares, in the C.A. Venezolana de Desarrollo (CAVENDES), a private development finance company.
- 3. Apart from the proposed loan for Guri powerhouse extension, a long-pending highway project is now being reappraised in the field for a possible loan of about \$15 million which would be the third for this purpose in Venezuela. This loan is scheduled to be presented to the Executive Directors in mid-1969.
- The loan for the Guri powerhouse extension has only recently been proposed to the Bank. It was originally contemplated that extension would take place in stages during the late 1960's and 1970's as installation of the 7 units was required. EDELCA's projected sales, based on the Bank's evaluation of the markets served by EDELCA and its two major customers, will require the completion of the powerhouse, as originally foreseen, by 1980. The rate of sales growth is projected to be such that, beginning in 1973, an additional 175 MW unit will be required on the average about every year until 1980. An analysis by EDEICA's consultant has shown that it is preferable for EDELCA to extend the powerhouse to the full 10-unit capacity at once instead of by stages; at any rate of return of capital less than 12 percent EDELCA is thus justified in deciding to extend the existing powerhouse to its full size during 1969-72 and to purchase and install the remaining 7 units between 1972 and 1980. EDELCA's financial projections, as shown in the appraisal report, indicate that it will be capable of financing the purchase of 6 of the 7 additional units from its own resources. It is possible, however, that these 6 units will be financed by suppliers! credits.

As a result of the Presidential election held on December 1, 1968, a new administration headed by Dr. Rafael Caldera of the Social Christian Party (COPEI) will begin a five-year term in March 1969. After the new Government has formulated its programs and policies, we plan to send an economic mission to Venezuela to ascertain its plans for investment in the public sector over the next four years. We would then formulate a lending program for Venezuela in the context of the Government's public sector investment program and its economic policies.

The Economic Situation

- 6. A memorandum on economic developments in Venezuela was circulated to the Board in January 1967 in connection with the loan to EDELCA for the EHV Transmission Project. I propose circulating an updated memorandum on Venezuela's current economic situation and prospects when the proposed loan for Guri powerhouse extension is presented to the Board.
- Venezuela's recent presidential election demonstrated the political and economic stability that has come to characterize the country in recent years. In contrast to previous elections, there were no unusual international capital movements during the Presidential campaign. Nearly all sectors of the economy have registered gains and the increase in GDP for 1968 is expected to be 5-6 percent. Despite some growth of the government budget deficit, prices have risen only moderately in recent years. The new Government is expected to continue emphasis on mixed private-public enterprises, plus ambitious health, education and welfare programs.
- 8. After a 3 percent decline in petroleum production in 1966, output rose by 5 percent in 1967, partly as a result of the dislocation of supply resulting from the Middle East war. Petroleum production and exports continued to increase during 1968. Despite the presently favorable situation, the dependence of the Venezuelan economy on the petroleum industry makes it vulnerable to long-term problems of this sector. Since 1958, no new oil concessions have been granted in Venezuela, while increases in tax demands have been made upon foreign oil companies. As a result, exploration activities have fallen and new investment in production facilities by the oil industry has declined markedly over the last few years. The Venezuelan petroleum industry must also deal with lower-cost oil from competing African and Middle-Eastern countries. The new Government, therefore, will be faced with the problem of increasing exploration and maintaining its high level of petroleum exports over the next several years while it continues the last Administration's efforts to diversify the economy.
- 9. In the light of present prospects for the economy, there will remain a significant margin for additional borrowing on conventional terms for which Venezuela continues to be creditworthy. Venezuela's debt service ratio, which has been consistently low over the past several years, amounted to no more than 2 percent for 1967.

Justification for Lending

When the loan for the Guri Powerhouse Extension Project was first mentioned to us last fall, we carefully considered whether the Bank would be justified in going ahead with this loan even though it was not possible clearly to demonstrate the magnitude of Venezuela's external financing requirements over the next few years. We have at present no way of knowing whether the new Government would step up public sector investment, thus clearly establishing the need for external financing on a significant scale. On the other hand. Venezuela is not borrowing for public sector projects on a large scale now and the proposed loan for power is, in any case, small relative to the size of Venezuela's public sector. Given the sector and institutional objectives of our lending for the Guri Project and taking into account particularly the importance of this project for the diversification of the Venezuelan economy, we decided to proceed with this operation. In making this decision, we noted that with the exception of the proposed Third Highway Project, it is doubtful that few, if any, of the projects included in our five-year lending program have been moving to the stage where Bank financing is likely to be forthcoming.

The Project

- 11. The Bank has made two loans to EIELCA totalling US\$100 million equivalent for the initial phase of Guri and the extra-high-voltage facilities to transmit the power to the Caracas market area. The proposed project for the powerhouse extension would include (a) complete civil works for the full 10-unit powerhouse; (b) installation of unit No. 4 complete; (c) installation of embedded parts for units 5-10; and (d) engineering and supervision during procurement and construction.
- 12. The proposed loan would finance the foreign exchange cost of the project excluding interest during construction. The appraisal report assumes that EDELCA's cash generation and government contributions during the construction period (1969-73) will be sufficient to cover EDELCA's total cash requirements, including interest on the proposed loan, while still leaving a modest amount of cash on hand at the end of each year.
- 13. Because of a one-year delay in the completion of the Guri Hydroelectric Project and a longer delay in frequency unification, both of which were beyond the control of the Borrower, EDELCA will not be able to achieve an 8 percent rate of return by 1973, as required under the tariff covenants in previous Bank loans to the company. The appraisal report therefore recommends a waiver of the 8 percent financial rate of return provision until 1975.
- In view of the outlook for a relatively modest rate of inflation, the rate covenants in the earlier Loan Agreements for Guri did not require periodic revaluation of EDELCA's assets. Based on developments in recent years and present prospects, we see no compelling reason to modify the rate covenant in this respect.

- 15. The rate of return requirement, however, presents a special problem because of a 20-year sales and interconnection agreement signed in mid-1968 by EDELCA and its two main customers who will account for more than 60 percent of EDELCA's power sales, i.e., Compania Anonima de Administracion y Fomento Electrico (CADAFE), a Government-owned company, and C.A. La Electricidad de Caracas, a private company. The agreement does not provide for an adjustment of electricity rates to offset the effects of any price inflation in Venezuela, and therefore could prevent EDELCA from complying with the rate covenant.
- 16. In view of the history leading up to the agreement, La Electricidad de Caracas would not readily accept renegotiation of the agreement. La Electricidad undertook a significant commercial risk when it agreed, after several years of negotiation (and before completion of the Guri Hydroelectric Project), to convert its facilities from 50 to 60 cycles to conform with the frequency unification program for the country. However, in the event that price increases were to accelerate in Venezuela, EDELCA and the Government are likely to open up the question of rate adjustments with both CADAFE and La Electricidad. Nevertheless, in order to protect the Bank, we propose to include in the loan documents a letter to EDELCA to the effect that the Bank is cognizant of the fact that the fixed rates in EDELCA's agreement with CADAFE and La Electricidad may seriously reduce EDELCA's ability to meet the rate covenant; that the existence of the rate covenant in the opinion of the Bank implies that EDELCA and the Government, in case of need, expect to be able to modify the rate provision in the agreements between the three Companies; and that unless compliance with the rate covenant in the Loan Agreement were to be restored, the Bank would have to take recourse to the remedies provided for in the loan documents.
- 17. The appraisal report would be modified to cover the matters discussed in paragraphs 14 through 16 of this memorandum.
- 18. The appraisal report recommends, on project grounds, a term of 25 years, including a five-year grace period for the proposed loan. This term, however, seems too long in view of Venezuela's strong economic position and is not consistent with the maturity pattern for past loans to Venezuela. I therefore propose a term of 20 years, as in the case of the last loan to EDELCA, including a grace period of 5 years. As far as the company's financial position is concerned, the reduction in the term of the proposed loan from 25 years to 20 years would not be significant. Before presentation to the Board of Executive Directors, the appraisal report will be modified to reflect the change in the repayment term. The revised appraisal report will demonstrate that EDELCA will have the capacity to service a loan of \$31 million repayable in 20 years.
- 19. EDELCA does not yet have the enabling legislation for the proposed powerhouse extension project, and a law for this purpose cannot be approved before the Venezuelan Congress reconvenes in March 1969. Enactment of such legislation would be a condition for signing of the loan. I therefore propose that we proceed with negotiations, but wait until Congressional action

on such legislation has been essentially completed before presenting the proposed loan to the Executive Directors.

Recommendation

20. I recommend that the Bank inform EDELCA and the Venezuelan Government that the Bank is prepared to begin negotiations for a loan of \$31 million on the conditions set forth in the attached appraisal report, subject to its amendment with respect to the explanation of the Bank's position on the proposed rates of return as mentioned in paragraphs 14 through 16 above, and except for the repayment term which would be 20 years as proposed in paragraph 18 above.

Gerald Alter Director

Attachment



INTERNATIONAL BANK FOR RECONSTRUCTION AND DEVELOPMENT

1818 H Street, N.W., Washington, D. C. 20433, U.S.A.

Area Code 202 · Telephone - EXecutive 3-6360 · Cable Address - INTBAFRAD

January 23, 1969

C.V.G. Electrificacion del Caroni, C.A. Apartado 11563 Este Caracas, Venezuela

> Loan 353-VE (Postponement of Closing Date)

Dear Sirs:

With reference to Section 7.01 of the Loan Agreement (Guri. Hydroelectric Project) between EDELCA and the Bank dated September 20, 1963, as amended on September 9, 1966, we hereby further extend the Closing Date provided for in said Section from January 31, 1969, to September 30, 1969.

Please confirm your agreement with the foregoing by signing the form of confirmation on the enclosed copy of this letter and returning it to us.

Sincerely yours,

Gunter Wiege Deputy Director

Western Hamisphere Department

CONFIRED:

C.V.G. ELECTRIFICACION DEL CARCHI. C.A.

Date:

January 23, 1969

C.V.G. Electrificacion del Caroni, C.A. Apartado 11563 Este Caracas, Venezuela

Loan 353-VE (Postponement of Closing Date)

Dear Sirs:

With reference to Section 7.01 of the Loan Agreement (Guri Hydroelectric Project) between EDELCA and the Bank dated September 20, 1963, as amended on September 9, 1966, we hereby further extend the Closing Date provided for in said Section from January 31, 1969, to September 30, 1969.

Please confirm your agreement with the foregoing by signing the form of confirmation on the enclosed copy of this letter and returning it to us.

Sincerely yours,

Gunter Wiese Deputy Director Western Hemisphere Department

CONFIRMED:

C.V.G. ELECTRIFICACION IEL CARONI, C.A.

Ву:_____

Date:

Cleared with and cc: Mr. Cancio (Legal) cc: Messrs. Howell Rigby

Reitter o/r

BZinman:sb

Admilia

lir, J. Surba Kupp

Garald Alter

VINESELA - Ours. Forerhouse Schmaton Fraject

I am abtorizing a copy of my neuronium to the Lieu Committee together with the green cover appraisal report on the proposed loss for the slowe-cited project. In my opinion, the incuses discussed in these documents do not require a secting of the Loss Committee.

As indicated in paragraph 19 of the attached assertation, I propose that we proceed with negatiations but wait until Compressional action has been eccentially completed on enabling legislation before presenting the loan to the Executive Mirectors. We have also been informed by the Venezuelan Covernment that, since the staffs of government agencies and the Central Bank will be fully occupied preparing data for the new Administration, it will not be opportune for a 2-man economic mission to visit Venezuela early in February, as planted, to update our information on the economy and to obtain an idea of the new Covernment's investment plants for the public meter. We are trying to arvenge for a specific date for the mission later in February, but it is conceivable that the Compresses will not be ready, and that therefore Reard presentation will have to be delayed.

Attanhomts

out Heaurs. Course

BL OF

Beitter o/r

Minest tab

January 22, 1969

Omeral Rafael Alfonso Ravard President G.V.G. Electrificacion del Garoni, G.A. Apartado 11563 Este Garocas, Venesuela

Dear General Alfensos

I am pleased to inform you that our staff work on the proposed loan for the Cari powerhouse expansion project is at an advanced stage. As Mr. Zimman explained to you earlier, however, we will wish to see Congressional action on the enabling legislation essentially completed before presenting the loan to our Board of Executive Birectors. In addition, before such presentation it will be necessary for us to bring up to date our economic information on Venezuela. Since our last report on the economy was circulated to the Board of Executive Birectors more than two years ago in commertion with the loan presentation for the extra-high-voltage transmission project. We will also have to convey to the Board on idea of the preliminary plane of the new Government on investment in the public sector over the next few years.

For the purpose of obtaining the economic information, we were planning to send Mr. Enrique Lardau to Venesuela early in February. Br. Bartade however, recently informed us that it will be impossible for members of CORDIPLAS, the Banco Control or other agencies to spend any time with Bank economic staff in early February, even briefly, as the pertinent staff of institutions are fully occupied with the preparation of reports for the new administration. He premised to advice us regarding a suitable date for the visit.

Unfortunately, the postponement of the planned brief economic review much beyond early Pehrunzy may delay it for a much langer period because of other work commitments of our staff in the next several months. We do hope, however, to move as far along as possible with this lean so that we can present it to our Board of Ensewtive Directors as soon as Congressional action on the enabling legislation has been essentially completed and our review of the economic situation of Venezuela has been made. Heamstile, we hope to be able to invite you for loss negotiations at a methally convenient date during February and will be in touch with you on this matter shortly.

Sincerely yours,

Gerald Alter Birector Western Hesisphere Department

Cleared with and oc: Mr. Lerdau (WH)
oc: Messrs. Cancio, Howell, Rigby, Reitter e/r

Dept-File

Mr. B. Minnen

Jamary 17, 1969

F. H. Howell

VENEZUEA: Carl Programmen Brienelen

I mentioned to you earlier this menth when we were pursuing with EDELCA the questions relating to the GADAFR/La Electricided sales agreement that we should seek a covenant in the Loan Agreement not foreseen in the appraisal report. Because we have not yet gone to the Loan Committee, I think we still have ample opportunity to introduce emendments to the draft documents.

I suggest we require in the Loan Agreement that EDEGA install additional generating units (cominding civil engineering works) only after written request by the system planning committee, as provided in the power cales agreement. (I have already sent this agreement to Mr. Cancio.)

Filliowall sls Bank

ee: Mr. Reitter Mr. Geneio

Mr. Righty

INTERNATIONAL DEVELOPMENT **ASSOCIATION**

INTERNATIONAL BANK FOR RECONSTRUCTION AND DEVELOPMENT INTERNATIONAL FINANCE CORPORATION

253-VE

OUTGOING WIRE

TO: GENERAL ALFONZO RAVARD ELCARONI CARACAS

JANUARY 15, 1969 DATE:

CLASS OF

SERVICE: IBF GOVT

COUNTRY: (VENEZUELA)

TEXT: Cable No.:

> REFERENCE LOAN 353-VE BANK HAS AGREED EXTEND CLOSING DATE FROM JANUARY 31 TO SEPTEMBER 30, 1969 STOP LETTER FORMALIZING EXTENSION WILL FOLLOW REGARDS

> > ZINMAN

INTBAFRAD

NOT TO BE TRANSMITTED

MESSAGE AUTHORIZED BY:

NAME Bernard Zinman

Western Hemisphere DEPT.

SIGNATURE_ BZinman: sb Signature of Individual Authorized to Approve)

ORIGINAL (File Copy)

(IMPORTANT: See Secretaries Guide for preparing form)

CLEARANCES AND COPY DISTRIBUTION:

cc: Messrs. Cancio

Howell

Rigby

For Use By General Files and Communications Section

Checked for Dispatch:

TO GENERAL ALENARO FOR THURADES

(VILLERUSIA)

J. ..

BADASIAG

TWO SETT

JAHUARY 15, 1968

DEFERENCE LOAN 353-VE BANK HAS ASSESS KNTIND CLOSING DATE FROM JANUARY 31 TO SEFFICIER 30. 1969 SIGF LEFTER FORELLEVING SEPENCION WILL POTTOM MEGNINE

MANIATA

CAREARTNE

COMMUNICATIONS

21 MAL

Herman Himsen

Wastern Henisphere

JULY SIGNATURE

Balanca: so

CLEARACHURS SARRE CORE DISTRIBUTION OLIOSURO LATERATINA HOS CEMERAL FLESSETT

zeofald hi G

Dischard Hall and Klay and Columnian love section

Howell

Mr. Gerald Alter (through Mr. Heitter)

Jamesy 14, 1969

Bernard Zinnen

VENEZUELA - Gurd Pounthouse Extension

We have looked into the question of the sensitivity of the effect of a shortfall in market demand for Guri power as related to the decision to expand the Guri powerhouse to full 10-unit capacity rather than expanding on various piecessal bases. I am attaching Mr. Howell's memorandum to me on the subject.

We have also been in touch with Herne Engineering on this matter. They have informed us that the quantitative result of a shortfall in market demand would not be significant, i.e., the discount rate applicable to the present value calculation for comparing the construction of an expension of the powerhouse to 10-unit capacity compared with piecessal expension would not be highly sensitive to even a 10-15 percent shortfall in demand for Guri power.

For will recall that the appraisal report (paragraph 1.02) states that the Hara engineering studies indicate that the present values (at a 12 percent discount rate) are virtually equal for the full expension or piecessal expension of the powerhouse, assuming the demand forecast shown in the appraisal report.

Although we have not calculated the precise effect of a shortfall in demand, it is possible to estimate the effect indirectly. For 1975, we have assumed ALCASA would not go sheed with a redoubling of capacity, and therefore that demand for Guri power would be 5 percent less than shown in the appraisal report. For 1980, we have assumed a shortfall in demand of 10 percent (as compared with 5 percent for 1975) on grounds of greater uncertainty about the level of demand by that year.

On the foregoing assumptions, the Mr capacity required and the need for additional units is shown below:

Owner	of Installed	No. of Units	Opposity Required	No. of Units Required
Assuming demand as shown in ap- praisal report	1,063	5	1,657	10
Assuming 5 per- cent shortfall in demand in 1975 and 10 percent in 1980	1,013	5	1,671	9

^{1/} Includes dry year capacity of Macagua plant (about 307 MM).

In 1975, with market demand 5 percent lower than shown in the appraisal report, 50 Mm less in installed aspecity would be required. This reduction of aspecity would be considerably less than the aspecity of one additional unit (175 Mm). Since the dam has been designed for 10 units of equal capacity (i.e., 175 Mm each), it would not be feasible to consider increments by installing units of smaller site. The effect of a shortfall in demand requiring less than one unit in 1975 could, of course, be measured in terms of the unused portion of especity of a single unit and the portion of civil works related thereto. The matter is sendenic, however, since the precise matching of additions to demand with installation of units of indivisible size is not practical once the size of the units to be employed is established. Horeover, such a discontinuity sould happen even in the case of piecemeal expansion of the powerhouse.

In the event that the shortfall in demand would be as much as 10 percent in 1975, the installation of one 175 M unit could be postponed by one year (until 1976). Given the need for an adequate margin of reserve energy, however, it is not likely that such postponement would be advisable. Moreover, a 10 percent shortfall in 1975 is equivalent to assuming that ALCASA would fall to redouble its capacity (removing the need for 50 M/), and that either SIDDA's planned expansion, which is fairly firm, would not take place, or the other Guayana industries would actually need less energy in 1965 then in 1969. The development of demand in this memor, particularly for SIDDA and other Guayana industries, is unlikely; it is therefore highly probable that if there is a shortfall in demand by 1975, it would be along to 5 percent (because of ALCASA) rather than to 10 percent.

For 1980, if a 10 percent shortfall in demend is assumed (reducing the need by 186 bb), then the tenth unit would not be required until a year later, i.e., in 1981 rather than in 1980. Thus the relevant factor in measuring the effect of the shortfall in demend would be the idle portion of the civil works built, in effect, one year too early for the tenth unit. The difference in cost to EDELCA of having this small pertion of the civil works idle for a year would be the difference in the present values of investing the money in 1980 or 1981. At 12 percent discount, this difference is shout \$150,000, which compares with the present value of all the investment of about \$40 million at the same discount rate. It is obvious that this difference is so small as to be meaningless. 1/ In other words, the effect of a difference in timing of one year at the end of the period under consideration cannot really be measured.

Cleared with and co. Mr. Howell co. Mr. Wiese Mr. Cancio

⁵ Strictly speaking, we should search for a discount rate - below 12 percent in this case - that would make the present value of the time distribution of the alternative investment patterns equal not to \$10 million, but to (\$10.0-0.15). Here we would be seeking a refinement unverrented by the precision of the estimates of cost given us.

F. H. Howell

VENEZUELA: Proposed Third Lean to EDELCA Guri Powerbases Extension

- I am not sure I understand precisely the questions being put to us by your Department regarding the effect a slowdown in EDELCA's sales would have on the justification of the proposed project, as it is set forth in our December 23, 1968 appraisal report PU-6. I think it has been suggested that I estimate the effect of assuming 1975 sales to be 5% lose than forecast in the rupert. (This would be equivalent to assuming that the aluminum reduction load of ALGASA does not increase beyond the second polline, new under construction.) In this implies, I suppose, that sales in 1976 and later years would also be lower, by the same amount. The economic analysis of the proposed project is indifferent to this assumption, because the difference in demand implied by the assumption is much smaller than the size of a Guri unit. In other words, the schedule of installation shown in our report would be unchanged if ALGASA does not double its demand in 1975. Thus the calculation underlying the statements in paragraph h.O2 of the report would also be unchanged.
- 2. The same results would obtain if in addition we assume that SINDR's demand does not increase beyond the Level to which it is already committed. We can say that the time distribution of investments for the extension of the Ouri powerhouse and installation of units b-10 is insensitive to assumptions about future growth in the demands of ALGASA and SINDR. This of course can be seen from inspection of Annex 1 of our report.
- 3. On the other hand, failure of MDELGA's revenues to develop as foremast would reduce the estimated rate of return on the additional investment discussed in paragraph 5.09 of the report. I have made a calculation of the effect of assuming that neither ALGASA nor SIDOR increase their demands above the 197h levels. This is equivalent to a reduction in revenues during 1975-1980 of only hs. It is intuitively obvious that in the range of rates of return involved, such a modest reduction in future revenues will have but a small affect, and in fact the return drops only one percentage point to 16-175 from 176185.

Fillowell:le Bank oo: Mr. Know; Mr. Reitter; Dept. File; Operational Files.

ALCASA has in operation one 12,500 m ten potline, and requires 25 MW. The second potline is scheduled to go into operation in April 1969, increasing demand to 50 MW. A further doubling—to 50,000 m ten and 100 NW—is planned for 1975.

am Howell

Mr. Gorald Alter (Morengh Mr. Reitter)

January 10, 1969

Barnard Zimon

WELLESHIA - Organ Percephorum Betonician

This is in response to your request for clarification of curtain points relating to the extension of the Curi Poundouse beginning in 1969, as proposed in the appraisal report. We have addressed curselves to the following constitue:

- 1. The failure of sales to develop as forecasted earlier, as stated in the appraisal report, various the reference to the Herresor's forecast of increased desand in your memoruphes of October 11, 1968, to Mr. Hupp.
- 2. The effects of a reduction in demand if ALGASA (the aluminum plant) does not re-double its especity in 1975.
-). The alternative of espending to a 10-unit persebutes later instead of new.
 - Print 1. In your memorundes to Mr. Enapp, you referred to the Morrover's estimate of an increase in the long-term demand in the general methot for EDELCA power. The appraisal report, on the other hand, states that there has been a one-year log in asked by RIMICA. The two positions are not in smallest. The Morrover was referring to the demand growth forecast over the long term, abscure the appraisal report pointed out that the espected sales by HHELCA to meet the growth in demand, did not materialize in 1966, as espected earlier. The response for the shortfall of RIMICA's sales were first, a year's delay in the sampletion of the Guri Hydroelectric Project which commed to Electricided and CADAFE to imptall additional expensity to tide them every and secondly, a delay in completion of frequency unification which affected sales to in Electricided.
 - Point 2. We have considered the question of the required timing of EMELIA's imstalled capacity in the event that AIGASA does not re-double its especity by 1975, as projected in the appraisal report. In fact, we have exemined the effect of as further especition of AIGASA beyond the present doubling of deposity; and in addition so assumed so growth, which is unlikely, in other industries (not including the steel plant) in the Gasyona beyond the level resolved in 1969. Since the espansion plane of SIRSE steel plant are fairly firm up to the mid-1970's (with me major espansion projected after 1975), we have not reduced the demand figures for SIRSE shows in the appraisal report-

On these assemptions, EDELGA's imstalled especity requirements for 1975 would be reduced by about 75 MV or 6 percent less than projected in the special report. The financial result would be a reduction in the financial rate of return for 1975 from 8.1 percent to about 7.5 percent under this unlikely accomption. The same assumption applied to 1980 would call for one unit less in installed capacity (175 MV), or

A working

for amual! James 19 1969 Mr. Alter - 2 loss than 10 percent of total canacity assumed for 1980 in the apprelual report. It would also regult in a decrease in the rate of return from about 14.4 percent to a little over 11 percent (semestat higher than 11 percent if imphallation of the tenth unit is portponed by one year or on, time reducing the rate base). The main reason for the relatively small offest of a reduction in demand by ALCASA is that a re-doubling of plant would require summant loss than 5 percent of RHEGA's total installed especity in 1975, and would account for loss than a purcount of REELCA's total revenues. In 1980, these prepertiess would drap off to less than 3 percent and less than ? percent, respectively. Point 3. Expending the prescribence to 10-unit sepenity later is not an alternative to expending it to that expecity now. As indicated in paragraph 4.02 of the appreciant report, the alternative to full expendent now would be piecemeal expension. The reason for this is that the fourth unit will be required in 1973 (even taking into consideration the oneyear lag in RHEGA's sales). For the fourth unit to be placed in operation by 1973 it would be necessary to begin in 1969 to espend the powerhouse expensity for at locat two units, in asserdance with the minimum piscessed expension under the original engineering plant. Cleared with and out Mr. Howall (FU) out Money, Wiese Camelo Billimen seb

Mr. J. Burke Knapp

January 9, 1969

Chinter Wiese

VENEZUELA: Loan 353-VE - Extension of Closing Date

1. In a letter dated November 25, 1968, the Borrower has requested a further extension of the Closing Date of this loan from January 31, 1969, to September 30, 1969.

2. The basic features of the loan are:

Amount:

US\$85 million.

Parpose:

To assist in financing the first stage of the Guri Hydroelectric Project and related

facilities.

Terms:

25 years, including 4-1/2 years of grace, interest 5-1/2 percent. Final maturity: November 1, 1988.

Date of Loan Agreement:

September 20, 1963.

Date of Effectiveness:

October 7, 1963.

Original Closing Date:

March 31, 1968.

First Extension to:

January 31, 1969.

Undisbursed Balance as of December 31, 1968:

\$7.2 million.

- 3. The Borrower has informed the Bank that payments to Consorcio Guri (the consortium of construction companies headed by Kaiser Engineers and Constructors) under the Financial Agreement between the Borrower and the Consorcio will extend to July 31, 1969. Of a total of \$13.4 million which the Bank has agreed to make available from the Loan Account for the purpose of the Financial Agreement, \$12.5 million have been disbursed to date. The Borrower has paid to Consorcio Guri an equivalent amount under the Financial Agreement.
- and Consorcio Guri, provides for payment from the Borrower to the Consorcio for expenditures over and above the regular contract revenues for the civil works. The Financial Agreement was arranged in order to facilitate the financing of the Consorcio pending a resolution of differences between the latter and the Borrower concerning contract claims which threatened to interrupt construction of the Project. After the Financial Agreement was signed, construction progressed satisfactorily and without interruption.

January 9, 1969

Mr. Knapp

The first of the three units and the dam were inaugurated and placed into operation on November 8, 1968.

- 2 -

5. A second extension of the Closing Date was foreseen in May 1967, during negotiations of the Financial Agreement between the Borrower and the Consorcio Guri. In this connection, Mr. Alter's memorandum to Mr. Cope of May 22, 1967, "Guri Hydroelectric Project", stated that:

"The new construction schedule indicates that the project would be completed by March 15, 1969. It will be recalled that the Glosing Date of the Loan was extended to January 31, 1969, in connection with an earlier proposal for a special commitment by the Bank. Thus it appears likely that we will again be requested to extend the Glosing Date."

- 6. Completion of the Project is now scheduled for April 1969. Recognizing that it will be necessary to make certain retention payments to equipment suppliers after the Project has been completed, the Borrower has requested the Bank to postpone the Closing Date until September 30, 1969.
- 7. Since it was fully recognized in mid-1967 that the Project would not be completed on time because of certain difficulties encountered by the construction consortium, I recommend that we accede to the Borrower's request for a postponement of the Closing Date until September 30, 1969. If you agree, I propose that we so inform the Borrower by letter, and that we also inform the Executive Directors of the action taken by including the following statement in the Semi-Monthly Report on Bank and IDA Operations:

"\$85 Millian (Guri Mydroelectric) Loan of September 20, 1963, to Electrificacion del Caroni (EDELCA): At the request of the Borrower, the Closing Date has been postponed from January 31, 1969, until September 30, 1969, to permit (a) the completion of payments under a Financial Agreement between the Borrower and the consortium of construction companies; and (b) retention payments to equipment suppliers. The Project is scheduled for completion in April 1969. The undisbursed balance on December 31, 1968, was \$7.7 million (R68-38)."

Cleared with and sc: Messrs. Cancie (Legal)
Howell (PU)
Reittar (WH)

co: Mr. Rigby

BZinman:sb

Mr. Bernard Zinman

F. H. Howell

VENEZUELA: Curi Powerhouse Extension Project

Alberto Alazrachi telephoned me this afternoon from Caracas with some information we had asked Telleria for yesterday.

- (1) There is no legislation prohibiting the revaluation of assets in Venezuela. It is therefore possible, but with the authorisation of the income tax authorities. Alasrachi reports that they are extremely reluctant to grant authorisation.
- (ii) La Electricidad (and its subsidiary Lus Electrica) operates in two political jurisdictions: the Distrito Federal, and the State of Sucre. Alasrachi passed along what Telleria told him about franchises after he (Telleria) spoke to Oscar Machado, General Manager of La Electricidad. It seems that La Electricidad has developed in each jurisdiction a "modus vivendi" which Alasrachi reports is formalised in some kind of written instrument. But the agreement in the D.F. has lapsed, and its extension is under discussion. The arrangement in Sucre has also expired, but there is no one to talk to about it apparently because a governing counsel has been accused of stealing Bs200 million and has been thrown out of office.

PHHowell: 1s Bank

oc: Mr. Beach/Dept. File Operational Files Operational Files

F. H. Howell

VENEZUELA: EDELCA - Curi Persenhouse Extension

I spoke this morning to Ing. Rudolfo Telleria, Manager of Operations at MDELCA, concerning the sales agreement EDELCA has with CADAPE and La Electricidad.

Telleria confirmed my understanding: the agreement is silent with respect to the effects of possible inflation and devaluation.

Piliosellals Bank

Mossre. Reitter/Kinman Mr. Beach/Dept. File