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Common Abbreviations and Defined Terms 
 
This section explains the common terms and abbreviations used in this document. 

Abbreviation / Term Full Terminology / Definition 

AAT Average Annual Construction Turnover 

ADB Asian Development Bank 

AUD Australian Dollar 

CAC Contract Award Committee 

CCAB Central Contract Award Board 

CESMP Contractor Environmental and Social Management Plan 

CMU Country Management Unit 

CPU Central Procurement Unit 

DP Development Partner 

EAP East Asia and Pacific 

GDP Gross Domestic Product 

IA Implementing Agency 

ICT Information and Communication Technology 

KDP Kiribati Development Plan 2020 – 2023 

KV20 Kiribati 20-Year Vision 2016 – 2036 

MCIC Ministry of Commerce, Industry, and Cooperatives 

MFED Ministry of Finance and Economic Development 

MICTTD Ministry of Information, Communications, Transport and Tourism Development  

MISE Ministry of Infrastructure and Sustainable Energy 

PCB Procurement Complaints Board 

PIC Pacific Island Country 

PPA Public Procurement Act 2019 

ProcDash Asian Development Bank (ADB) Operational Procurement Statistics Dashboard 

STEP World Bank Systematic Tracking of Exchanges in Procurement 
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1 Executive Summary 
This report provides an overview of the construction contractor market in the Republic of Kiribati 
(Kiribati). The analysis is based on findings from desk research on market capability, data analysis on 
contract awards, and Kiribati contractor survey results. The aim of this report is to identify key insights 
and risks associated with the Kiribati construction market and present actionable recommendations to 
promote sustainable growth and local contractor participation in procurements. 

Market Capability and Data Analysis 
The market analysis identified 30 Kiribati-based contractors. The average annual construction turnover 
(AAT), a reliable measure of a contractor's financial capacity, was calculated for each contractor based on 
the value of contracts awarded by World Band and Asian Development Bank (ADB) in the five-year period 
of 2018 – 2022. By categorizing contractors based on their AAT, Implementing Agencies (IAs) can 
effectively assess their financial resources and suitability for specific contracts. Key findings from the 
market analysis include: 

• AAT was presented for 10 contractors, including 8 Kiribati-based contractors that responded to 
the contractor survey. The other 2 contractors were sourced from ADB and World Bank datasets, 
bringing the total number of sample contractors for the analysis to 10. 

• The distribution of the 10 contractors across different AAT ranges is as follows: 
o 6 contractors have an AAT below $50K. 
o 1 contractors fall within the AAT range of $50K to $100K. 
o 0 contractors are in the AAT range of $100K to $200K. 
o 2 contractor falls within the AAT range of $200K to $300K. 

o 1 contractors operate in the AAT range of $300K to $500K. 
o 0 contractors have an AAT exceeding $500K. 

Moreover, the market analysis provides valuable insight into the number of contractors per type of 
construction works, categorized by their AAT specific to each type of work. The types of construction 
works were based on the contract activities described in the datasets and survey results. This information 
is crucial as it not only indicates the number of financially capable contractors but also highlights the 
availability of contractors with experience in similar types of construction works. Key findings include: 

• Energy-Related: There is only one contractor that performed this type of works, and it has an AAT 
below $50K.  

• Building Construction: Five contractors were involved in building construction. Among these, 
three contractors have an AAT below $50K, one contractor has an AAT falling within the $100K to 
$200K range, and one contractor falls within the $300K to $500K range.  

• Road Construction: There is only one contractor that performed this type of works, and it has an 
AAT below $50K. 

• Water and Sanitation: There is only one contractor that performed this type of works, and it has 
an AAT that falls within the $200K to $300K range. 

• Maritime (Port / Wharf): There were no contractors that performed this type of work during the 
stated period. 
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Total and Available Construction Market Capacity 
While no current data on infrastructure spend was found, according to the Kiribati Development Plan 
2020 – 2023, $900 million was earmarked in 2019 for government projects. Among these, $600 million 
worth of projects will be financed through development partners, and $300 million by the government of 
Kiribati (Government of Kiribati 2021). An assumption can be made that a similar level of spending on 
government projects will occur in future years following a slowdown in spending during the COVID-19 
pandemic. The World Bank and ADB play a role in funding projects, but local contractors received only 1% 
of total contracts issued from these development partners (DPs) in the 5-year period of 2018 – 2022. If 
past performance is an indicator, based on local contractors’ prior experience with World Bank- and ADB-
funded contracts, it is likely that local contractors’ share in the country’s future investments will remain 
limited. 

Select Kiribati Survey Results 
A 19-question survey on company financial and operational information was issued via email in July 2023 
to select Kiribati contractors identified through desk researches and outreach. The survey shed light on 
the contractors’ AAT, construction experience, barriers to tender participation, workforce, and 
environmental and social sustainability considerations. 
Regarding contractor experience, a minority of the surveyed contractors have previously bid on contracts 
financed by international donors with only two having received contract awards from these sources. The 
main barriers faced by contractors in participating in tenders include bid qualification requirements, 
complexity of bid documents, purchasing insurance, and importing equipment and materials. 
In terms of environmental and social considerations, the survey indicates a positive trend in contractors' 
awareness and willingness to prioritize environmental sustainability in material selection and workforce 
inclusion. However, efforts to promote the participation of women and disadvantaged groups in the 
construction industry need improvement. 
The analysis of insurance access reveals that permitted deductibles pose the most significant challenge 
for contractors, followed by insurance amounts requested, insurance exclusions, and presence of insurers 
in country of operations. 

Risks and Mitigation Actions 
The market analysis identifies several risks associated with the country’s construction contractor market. 
One key risk is the potential for project delays or failures if IAs package contracts, especially those unlikely 
to attract international bidders, without adequately considering the capacity of local contractors. On the 
other hand, lowering the AAT requirement solely to match the capacity of local contractors without 
considering the financial requirements of the contract can also lead to contractor’s financial difficulties 
during contract implementation. 
To address these risks, the following mitigation measures are recommended: 

• Encourage partnerships or joint ventures between local contractors and larger contractors with 
more experience or resources. This collaboration can help local contractors enhance their 
capabilities and mitigate potential risks. 

• Structure payment terms in a way that eases the financial burden on local contractors, especially 
during the initial stages of the project when costs might be higher, e.g., mobilization payments, 
invoice processing time). 

Another risk highlighted is the limited number of qualified local contractors, which can lead to poor 
competition and potentially result in higher pricing. To mitigate this risk, contract packages should be 
designed to align with the AAT of local contractors, enabling more of them to participate. Engaging actively 
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with local contractors and promoting collaborations among them can also enhance competition and 
improve market dynamics. By implementing these mitigation measures, the construction contractor 
market in Kiribati can be strengthened, fostering a healthier and more competitive local construction 
market. 
Furthermore, there are challenges around bid qualification requirements and the intricacies of bidding 
documents, and issues related to permitted insurance deductibles and the willingness of insurers to 
provide coverage. These risks can be mitigated by simplifying the procurement process, providing 
additional training to local contractors on bidding documents, and expanding the capacity of the insurance 
market to ensure that qualified contractors can obtain the necessary insurance so that they can compete 
for local contracts. 

2 Introduction 
The objective of this report is to provide the World Bank and IAs in Kiribati with market research, data 
analysis, tools, and templates to facilitate the understanding of local construction market capacity. The 
report will also aid in planning and executing project procurements using fit-for-purpose procurement 
sizing, qualification criteria, and sustainability principles, while adhering to World Bank procurement 
guidelines. 
The market analysis aims to enable IAs to formulate procurement strategies that maximize the 
participation of construction contractors based in Kiribati during bidding processes. It will also provide 
information that the World Bank can use to update procurement approaches and methods thresholds for 
works procurement in Kiribati. This, in turn, will promote increased participation in national open 
competition approaches within World Bank-funded projects. 
To enhance Kiribati’s procurement capabilities, readers should also reference the following reports and 
tools: 

1. Rated Criteria for Works Procurement Playbook and Application to Future World Bank East Asia 
Pacific (EAP) Project Portfolio; and 

2. Pacific Island Country (PIC) Sustainability Policy Analysis, Global Blue Economy Procurement Best 
Practices and Application to Future World Bank EAP Project Portfolio. 

These reports are available through the country-assigned World Bank Procurement Specialist and are 
available upon request. 

3 Country Context 
Kiribati is comprised of 33 islands dispersed across an expansive area of 3.5 million square kilometers of 
ocean. It has a population of 131,232 as of 2022. As of 2022, Kiribati's Gross Domestic Product (GDP) 
amounted to $223 million while it's GDP per capita stood at $1,702. Kiribati experienced growth in its GDP 
in the same year, with a growth rate of 1.6%. The average growth rate among Pacific island small states 
was 6.4% in 2022. 1 The country’s labor force was measured at 47,190 persons as of 2020.2 
Kiribati is confronted with a significant need for infrastructure investment while grappling with a 
development obstacles that surpass its existing resources. The country's susceptibility to the gradual 
progression of climate change poses a prolonged and serious threat, impeding its national progress. The 
nation's geographical isolation, both on the international and domestic fronts, leads to elevated costs for 

 
1 For more information see https://data.worldbank.org  
2 For more information see https://kidb.adb.org/economies/kiribati  

https://data.worldbank.org/
https://kidb.adb.org/economies/kiribati
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business operations and the provision of public services. This has resulted in a substantial deficit in the 
necessary infrastructure. Compounded by governance issues, business regulations, and limited access to 
credit owing to insufficient expertise and technologies, these challenges are further exacerbated (Asian 
Development Bank 2023). 

4 Overview of the Kiribati Construction Contractor Market 
The Kiribati 20-Year Vision (KV20) provides a blueprint of the country’s development priorities including 
development in air, land, and sea transport infrastructures, costal infrastructure, Information and 
Communication Technology (ICT), energy, utilities, and social infrastructures for the period of 2016 – 2036 
(Government of Kiribati 2016). The KV20 document does not outline the funding allocation for specific 
projects, but it does acknowledge the constraints stemming from the country's limited internal resources. 
The Kiribati Development Plan 2020 – 2023 (KDP) provides insight into the financial landscape of the 
country. According to the KDP, $900 million was earmarked in 2019 for government projects. Among 
these, $600 million worth of projects will be financed through development partners, and $300 million by 
the government of Kiribati. Development partners include the World Bank, ADB, the European Union, the 
Government of Italy, the Government of Japan, and the Government of New Zealand (Government of 
Kiribati 2021). 
The execution of infrastructure development projects outlined in the KDP fall within the purview of 
pertinent ministries. These encompass the Ministry of Finance and Economic Development (MFED), the 
Ministry of Infrastructure and Sustainable Energy (MISE), the Ministry of Information, Communications, 
Transport and Tourism Development (MICTTD), as well as state-owned enterprises that operate under 
each respective ministry, directed by the Ministry Strategic Plan of the corresponding ministry. Other 
ministries or agencies may also carry out construction projects that are aligned with their respective 
Ministry Strategic Plan. 

4.1 History and Organization of the Market 
Kiribati’s infrastructure development is primarily driven by government projects, with heavy reliance on 
funding from development partners such as the World Bank, ADB, the European Union, the Government 
of Italy, the Government of Japan, and the Government of New Zealand (Government of Kiribati 2021). 
The majority of the identified local construction contractors are privately-owned companies in terms of 
their organization. 

4.2 Note on Eligibility, Qualification, Classification, and Certification Systems 

4.2.1 Vendor Eligibility and Qualifications 
The Public Procurement Act 2019 (PPA)3 indicates that public procurement is open to all domestic and 
international bidders. The PPA does not explicitly outline the qualifications requirements for bidders, as 
it leaves this to each procuring ministry or agency to describe in their bidding documents. 
DPs such as the World Bank and ADB have established specific eligibility and qualification criteria for 
projects subject to their funding. These criteria, although similar in nature, vary slightly between the two 
institutions. The key qualification criteria as described in the World Bank’s Standard Procurement 
Documents (World Bank 2020) include: 

 
3 For more information see https://www.procurement.gov.ki/attached_files/ProcuremenatAct%202019.pdf  

https://www.procurement.gov.ki/attached_files/ProcuremenatAct%202019.pdf
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1. Eligibility: Bidders must meet certain eligibility requirements outlined by the respective DP. These 
requirements pertain to country membership in the organization, United Nations (UN) eligibility, 
participation guidelines for government-owned entities, and conflict of interest. The World Bank 
permits all firms and individuals from countries not under UN sanctions to participate in tenders, 
while ADB typically allows participation only from its member countries (68 countries).  

2. Bidders need to meet specific qualification criteria such as:  

• Contractual Experience: A minimum threshold of contractual experience is typically required, 
which is often set at three (3) years. This criterion ensures that project bidders have prior 
experience in successfully executing contracts of a similar nature, demonstrating their ability 
to effectively manage and deliver project outcomes. 

• Average Annual Construction Turnover (AAT): The average annual turnover of the bidder is 
evaluated to assess their financial capacity. This criterion helps determine if the bidder has 
sufficient financial resources and stability to undertake and sustain the project's financial 
obligations over its duration. 

• Financial Capacity: This includes assessing their available financial resources net of their 
current contractual commitments, and ability to mobilize funding, manage cash flows, and 
fulfill contractual obligations. 

By adhering to these qualification criteria, IAs aim to ensure that projects are carried out by qualified and 
capable contractors. These criteria serve as benchmarks for evaluating the suitability and capacity of 
bidders, contributing to the overall success and effectiveness of development initiatives. 

4.2.2 Vendor Classification and Certification Systems 
Kiribati does not have a specific classification and certification system for local construction contractors. 
However, the Business Names Act 20104 provides guidance on which vendors need to register their 
business name with the government’s Registrar. 

5 Construction Contractor Market Survey Results 
An electronic survey was developed to capture construction market information directly from local 
contractors. The survey was opened in July 2023 and was sent to 21 contractors for whom contact details 
were available. Of these, 9 contractors responded to the survey. The content below summarizes the 
results of the survey. 
Company Registration Information 
1. Question: Does your company have a parent or subsidiary company? If so, please provide the 

company name(s) and country of registration. (9 responses) 
All 9 contractors (100%) do not have a parent or subsidiary company. 

2. Question: Does your company operate in other countries? If so, please list the countries. (9 
responses) 

None of the 9 contractors (100%) operate in countries outside of Kiribati. 
Size of Operation 
3. Question: What is your average annual construction turnover over the last five years? (8 responses) 

 
4 For more information see https://www.president.gov.ki/images/Gazettes/Business_Names_Act_2021.pdf  

https://www.president.gov.ki/images/Gazettes/Business_Names_Act_2021.pdf
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Average Annual Construction 
Turnover (USD) Number of Contractors 

Less Than $50K 5 

$50K – $100K 1 

$100K – $200K 0 

$200K – $300K 1 

$300K – $500K 1 

More Than $500K 0 

Total 8 

Table I. Survey Response – Average Annual Construction Turnover Over the Last Five Years 

Of the respondent contractors, 5 (63%) reported an AAT of less than $50K over the last five years. 
Additionally, 1 contractor (13%) had an AAT in each of the following ranges: $50K-$100K, $200K-$300K, 
and $300K-$500K. 

Contractor Experience 

4. Question: Has your company previously bid on a contract financed by the World Bank, Asian 
Development Bank, or international donor? (6 responses) 

2 contractors (33%) indicated that they have previously bid on a contract financed by the World Bank, 
Asian Development Bank, or other international donors while 4 contractors (67%) have not. 

5. Question: Has your company previously received a contract award from the World Bank, Asian 
Development Bank, or international donor? (6 responses) 

2 contractors (33%) indicated that they have received a contract award from the World Bank, Asian 
Development Bank, or other international donors while 4 contractors (67%) have not. 

6. Question: Please select the largest barriers you face in participating in tenders. (Check all that apply) 
(6 responses) 

 
Figure I. Survey Response – Largest Barriers that Contractors Faced in Participating in Tenders
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All 6 contractors (100%) identified “Bid qualification requirements” as the largest barrier they face in 
participating in tenders. 4 contractors (67%) identified "Complexity of bid documents" as a significant 
barrier while 3 contractors (50%) identified “Purchasing insurance” and “Importing equipment and 
materials” as barriers. 2 contractors identified “Access to finance” as a barrier. A single contractor (17%) 
indicated that “Relevant contract experience” was a significant barrier. 

7. Question: In which sectors does your company have experience? (Check all that apply) (6 responses) 

 
Figure II. Survey Response – Contractor Experience by Sector 

The survey asked about the sectors in which contractors have experience. Responses were as follows: 
67% - Multi-Sector, 50% - Urban Renewal, 33% - Other, 33% - Water/Wastewater, 17% - Energy, and 17% 
- Transport. Contractors specified experience in "Other" sectors, which are Building Construction (1 
response) and Seawall Construction (2 responses). 

Environmental, Social, and Economic Stability 

8. Question: Does your company have experience completing a Contractor Environmental and Social 
Management Plan (CESMP) for civil works contracts? (5 responses) 

All 5 contractors (100%) have experience completing a CESMP for civil works contracts. 

9. Question: Do you consider environmental sustainability when selecting materials used in your 
construction projects? (5 responses) 

4 contractors (80%) consider environmental sustainability when selecting materials for construction 
projects, while 1 contractor (20%) does not currently consider environmental sustainability but foresees 
using environmentally sustainable materials in the future. 

10. Question: Has your business hired women on your recent construction projects? (5 responses) 

3 contractors (60%) have hired women on their recent construction projects, while 2 contractors (40%) 
responded that they have not hired women. 

11. Question: Has your business hired youth (18 to 25) on your recent construction projects? (5 
responses) 



 Republic of Kiribati Domestic Construction Contractor Market Analysis 
  

 

 11 

All the respondents (100%) have hired youth (aged 18 to 25) on their recent construction projects.  

12. Question: Has your business provided any facilities or training to better enable women or 
disadvantaged groups to participate in construction projects? (4 responses) 

2 contractors (40%) have provided facilities or training to better enable women to participate in 
construction projects, while 3 contractors (60%) have not provided such facilities or training. 

In conclusion, the findings from this section of the survey highlight several positive aspects regarding the 
contractors’ approach to environmental, social, and economic sustainability. All respondent contractors 
indicated that they have experience completing a CESMP for civil works contracts. While the survey did 
not request a copy of the CESMPs or verify their submission and quality, this response indicates a 
substantial awareness of this important topic among the surveyed contractors. Moreover, 80% of the 
contractors consider environmental sustainability when selecting materials for construction projects, with 
20% foreseeing the use of environmentally sustainable materials in the future. This demonstrates a 
growing awareness and willingness among contractors to prioritize environmental considerations in their 
construction practices. 

In terms of workforce, the survey highlights positive efforts towards gender and youth inclusion. 60% of 
respondent contractors have hired women on their recent construction projects, while all respondents 
have hired youth aged 18 to 25 on their recent projects, showcasing an inclusive approach towards 
empowering young individuals in the workforce. 

However, there is room for improvement in providing facilities and training to promote greater 
participation of women and disadvantaged groups in construction projects. Only 40% of the contractors 
have provided such facilities or training. 

Workforce Information 

5 of the respondent contractors provided information on their personnel. Below is the distribution by 
gender and workforce category: 

 
Figure III. Survey Response – Distribution of Contractor Personnel by Gender 

The data indicates that the majority of personnel in the given group are men, accounting for 92% of the 
total personnel. Women make up 8% of the total personnel. This indicates a gender imbalance within the 
workforce, with men being significantly overrepresented. Additionally, the gender distribution across 
different categories of personnel was provided as shown in the figures below. 
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Figure IV. Survey Response – Distribution of Contractor Supervisory Personnel by Gender 

 
Figure V. Survey Response – Distribution of Contractor Skilled Personnel by Gender 

 
Figure VI. Survey Response – Distribution of Contractor Labor (Unskilled) Personnel by Gender 

Looking at the gender distribution across different categories of personnel, the following observations 
were made. 

• Supervisory Personnel: 88% of supervisory personnel are men, while 12% are women. This 
indicates a clear underrepresentation of women in leadership and supervisory roles within the 
construction sector. 

• Skilled Personnel: 94% of the skilled personnel are men, whereas only 6% are women. This 
highlights a considerable lack of female representation in skilled positions.  

• Labor (Unskilled) Personnel: The data shows that among the contractors that provided 
information, 94% of the labor personnel are men, while 6% are women. This further reinforces 
the gender disparity prevalent in manual work roles within the industry. 

Overall, the findings underscore the need for targeted efforts and initiatives to address the gender 
imbalance in the construction workforce. 
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Topic: Insurance Requirements 

13. Question: On a scale of 1-5 (1 = can’t access, 5 = very easy to access), what difficulty does your firm 
have in accessing insurance for construction projects your firm is otherwise qualified to bid for? 
Please specify the type of insurance coverage. (5 responses) 

According to the feedback received from the respondent contractors, two contractors (40%) consider 
obtaining insurance to be easy to access. One contractor (20%) considers obtaining insurance difficult to 
access while 2 contractors (40%) deemed the question not applicable. Out of the surveyed contractors, 
three of them specified the particular insurance requirements included in their contracts, which include 
general workers compensation, public liability, contractor's all-risk, and indemnity liability coverage. 
Among these requirements, worker's compensation and contractor’s all-risk were each mentioned by two 
contractors. 

 
Figure VII. Survey Response – Contractor Access to Insurance 

14. Question: Arrange the following items in descending order based on how much they negatively 
impact your ability to access insurance on your projects: (i) insurance amounts requested, (ii) 
permitted deductibles, (iii) insurers exclusions, (iv) willingness of insurers to provide coverage, (v) 
presence of insurers in my country, (vi) other (specify below) (5 responses) 

The table below captures the number of respondents that provided each rating. A lower score indicates a 
greater impact of each item. 
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Item 

Rating 
Average 
Rating5 

Total 
Number of 
Responses 

1 – 
Most 

Impact 
2 3 4 

5 – 
Least 

Impact 

Not 
Applicable 

Insurance Amounts Requested 1 0 0 0 1 2 3 4 

Permitted Deductibles 0 1 2 0 0 2 2.7 5 

Insurance Exclusions 0 1 0 1 0 2 3 4 

Willingness of Insurers to 
Provide Coverage 0 1 0 1 1 2 3.7 5 

Presence of Insurers in Country 
of Operations 1 0 0 0 1 2 3 4 

Table II. Survey Response – Items That Negatively Impact Insurance 

Overall, the analysis reveals that the willingness of insurers to provide coverage is the most crucial factor 
affecting contractors' ability to access insurance for their projects. Contractors also face challenges with 
insurance amounts requested, insurance exclusions, and presence of insurers in country of operations. 
Permitted deductibles is reported as having a lesser negative impact. These insights can help contractors 
focus on addressing the most critical issues to improve their access to insurance.

 
5 Does not include Not Applicable responses 
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6 Construction Contractor Market Capability and Data Analysis 
6.1 Construction Market Capability and Organization 
AAT provides a reliable measure of a contractor's financial capacity and ability to handle projects of 
different sizes and complexities. By categorizing contractors based on their AAT, IAs can assess whether a 
contractor has the financial resources to take on specific contracts. The table below shows the number of 
contractors for each AAT range. These contractors have been identified from the ADB and World Bank 
datasets, and results of the survey. It is important to note that the AAT of contractors that did not 
participate in the survey was calculated based on the year with the highest total value of contracts 
awarded from 2018 – 2022 per the World Bank and ADB datasets. Eight survey respondents provided 
their AAT, which is presented in the table. Overall, it is noteworthy that only one contractor has an AAT 
within the $300K to $500K range while six contractors have an AAT of less than $50K. 

AAT Number of Contractors – AAT 
Based on Survey Response 

Number of Contractors – AAT 
Based on World Bank/ADB Data Total 

Less Than $50K 5 1 6 

$50K – $100K 1 0 1 

$100K – $200K 0 0 0 

$200K – $300K 1 1 2 

$300K – $500K 1 0 1 

More Than $500K 0 0 0 

Total 8 2 10 

Table III. Number of Kiribati Contractors by AAT Range 

The table below provides data on the distribution of contractors based on their AAT and the type of works 
they are engaged in from 2018 – 2022. The types of works considered are energy-related, building 
construction (urban), road construction, water and sanitation, and maritime (port/wharf). 

Type of Works 
AAT 

Total 
<$50K $50K-

$100K 
$100K-
$200K 

$200K-
$300K 

$300K-
$500K >$500K 

Energy-Related 1 0 0 0 0 0 1 

Building Construction (Urban) 3 0 1 0 1 0 5 

Road Construction 1 0 0 0 0 0 1 

Water and Sanitation  0 0 0 1 0 0 1 

Maritime (Port / Wharf) 0 0 0 0 0 0 0 

Table IV. Number of Kiribati Construction Contractors by Type of Works and AAT Range 

The analysis reveals that building construction is the most prevalent type of works among the contractors, 
with five contractors engaging in these activities. In summary: 

• Energy-Related: There is only one contractor that performed this type of works, and it has an AAT 
below $50K.  

• Building Construction: Five contractors were involved in building construction. Among these, 
three contractors have an AAT below $50K, one contractor has an AAT falling within the $100K to 
$200K range, and one contractor falls within the $300K to $500K range.  
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• Road Construction: There is only one contractor that performed this type of works, and it has an 
AAT below $50K. 

• Water and Sanitation: There is only one contractor that performed this type of works, and it has 
an AAT that falls within the $200K to $300K range. 

• Maritime (Port / Wharf): There were no contractors that performed this type of work during the 
stated period. 

6.2 Estimated Construction Market Capacity 
While the KV20 does not outline the funding allocation for specific projects, the KDP provides limited 
insight into the financial landscape of Kiribati. According to the KDP, $900 million was earmarked in 2019 
for government projects. Among these, $600 million worth of projects will be financed through 
development partners, and $300 million by the government of Kiribati (Government of Kiribati 2021). An 
assumption can be made that a similar level of spending on government projects will occur in future years 
following a slowdown in spending during the COVID-19 pandemic. 

For the 5-year period of 2018 – 2020, the World Bank and ADB have funded a limited number of 
infrastructure projects within Kiribati. The table below shows the distribution of value of contracts 
between local and foreign contractors: 

Funding Source 
Total Value 

($M) 
Awarded to Local 
Contractors ($M) 

Awarded to Foreign 
Contractors ($M) 

World Bank-funded contracts6 2.1 0.1 2.0 

ADB-funded contracts7       27.3        0.2           27.1  

Total ADB and WB 29.4 0.3 29.1 

Percentage of Total   1% 99% 

Table V. Distribution of ADB- and World Bank-funded Contracts in Kiribati from 2018 – 2022  

Based on the local contractors' experience, particularly their experience in World Bank and ADB contracts 
over the past five years where local contractors received only 1% of the total contracts issued for works 
in Kiribati during the said period, the country’s infrastructure development will rely heavily on 
international contractors. It is important to acknowledge that this calculation is solely based on World 
Bank- and ADB-funded contracts and may not accurately reflect the local contractors' actual financial and 
technical capacity, which could potentially be higher. It is important for the government and relevant 
stakeholders to identify actions that may enhance the participation of local contractors, such as capacity 
building, access to financing, and streamlined procurement processes, to promote the development of a 
robust and competitive local construction industry. 

The table below provides an overview of contracts and their total values (in millions of dollars) for various 
types of works, categorized by different funding sources. The funding sources include the World Bank, 
ADB, the government, other DPs, and the private sector.8 

 
6 Source: World Bank Systematic Tracking of Exchanges in Procurement (STEP). See Annex I for more information. 
7 Source: ADB Operational Procurement Statistics Dashboard (ProcDash). See Annex I for more information. 
8 Source: Survey results and ADB and World Bank datasets 
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Type of 
Works 

ADB World Bank Government Other DPs9 Private Sector Total 

# 
Contracts 

Total 
Value 
($M) 

# of 
Contracts 

Total 
Value 
($M) 

# of 
Contracts 

Total 
Value 
($M) 

# of 
Contracts 

Total 
Value 
($M) 

# of 
Contracts 

Total 
Value 
($M) 

# of 
Contracts 

Value 
($M) 

Energy-
Related --- --- --- --- --- --- --- --- 1 0.1 1 0.1 

Building 
Construction 
(Urban) 

--- --- 1 0.1 2 0.3 3 0.2 --- --- 6 0.6 

Road 
Construction --- --- --- --- --- --- 1 0.1 --- --- 1 0.1 

Water and 
Sanitation  1 0.2 --- --- --- --- --- --- --- --- 1 0.2 

Maritime 
(Port / Wharf) --- --- --- --- --- --- --- --- --- --- --- --- 

Total 1 0.2 1 0.1 2 0.3 4 0.3 1 0.1 9 1.0 

Table VI. Contractor Award Details from 2018 – 2022 by Type of Works and Funding Source 

In summary: 

• Energy-Related: Only one low value contract was identified for energy-related works. 

• Building Construction: Six contractors were involved in building construction with contracts 
averaging $0.1 million in value.  

• Road Construction: Only one low value contract was identified for road construction works. 

• Water and Sanitation: Only one low value contract was identified for water and sanitation works. 

• Maritime (Port / Wharf): There were no identified contractors that performed this type of work 
during the stated period.

 
9 Other DPs includes Australia’s Department of Foreign Affairs and Trade (DFAT) and the governments of New Zealand and 
China 
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7 Conclusions and Recommendations 
The analysis highlights the significance of AAT as a reliable measure of a contractor's financial capacity in 
the absence of information on the contractor’s financial resources. The analysis indicates that 60% of the 
contractors have an AAT of less than $50K while the contractor with the highest AAT has an AAT that falls 
in the range of $300 to $500K. 

According to the KDP, $900 million was earmarked in 2019 for government projects. Among these, $600 
million worth of projects will be financed through development partners, and $300 million by the 
government of Kiribati (Government of Kiribati 2021). An assumption can be made that a similar level of 
spending on government projects will occur in future years following a slowdown in spending during the 
COVID-19 pandemic. 

The distribution of ADB- and World Bank-funded contracts from 2018 to 2022 indicates that local 
contractors received only 1% ($0.3 million) of the total $29.4 million contracts issued during that period, 
which suggests that there will continue to be a reliance on international contractors for future 
infrastructure development. 

Regarding contractor experience, a limited number (33%) of contractors that were surveyed have 
previously bid on contracts financed by international donors, but few have received contract awards from 
these sources. The largest barriers faced in participating in tenders include bid qualification requirements, 
complexity of bid documents, purchasing insurance, and importing equipment and materials. 

In terms of environmental and social considerations, the survey reveals a positive trend in contractors' 
awareness and willingness to prioritize environmental sustainability in material selection and workforce 
inclusion. However, efforts to promote the participation of women and disadvantaged groups in the 
construction industry still need improvement. The analysis of insurance access highlights that permitted 
deductibles poses the most significant challenge for contractors, followed by willingness of insurers to 
provide coverage.  

The market analysis highlights several risks associated with the Kiribati construction contractor market as 
presented in the table below.  

# Risk Mitigation 

1 

Possible project delays or failures could arise if IAs 
package contracts, particularly those not likely to 
attract international bidders, without adequately 
considering the capacity of local contractors. On 
the other hand, if the AAT requirement is lowered 
solely to match the local contractor's capacity, with 
less regard for the financial requirements of the 
contract, there is a risk of contractors facing 
financial difficulties during contract 
implementation, potentially leading to delays or 
even project failure. 

To foster healthy competition and encourage local 
contractor participation, contract packages should 
consider the AAT of local contractors in projects 
where international contractors are not expected to 
participate. IAs should ensure that the AAT 
requirement in the bidding documents is aligned 
with the contract’s financial requirements. 

To address the risk of possible project delays or 
failures arising from the mentioned risks, the 
following mitigation measures can be implemented: 
• Encourage partnerships or joint ventures 

between local contractors and larger 
contractors with more experience or 
resources. This collaboration can help local 
contractors enhance their capabilities and 
mitigate potential risks. 



 Republic of Kiribati Domestic Construction Contractor Market Analysis 
  

 

 19 

• Structure payment terms in a way that eases 
the financial burden on local contractors, 
especially during the initial stages of the 
project when costs might be higher. 

2. 

The limited number of qualified local contractors 
poses a risk of poor competition, potentially 
resulting in higher pricing. Among the contractors 
that were surveyed and responded, 60% have an 
AAT below $50K. 

To address the risk of limited competition and its 
potential negative effects, including higher prices, 
the following measures can be implemented: 
• Where feasible, split large contracts into 

smaller packages that align with the AAT of 
local contractors based on type of construction 
works, enabling more local contractors to 
participate. 

• Engage actively with local contractors to 
increase their awareness of upcoming projects 
and contract opportunities. This can be 
achieved through various initiatives, such as 
conducting market outreach programs and 
regularly publishing annual procurement plans. 
By keeping local contractors informed, they 
can better prepare and participate in the 
bidding process, which may lead to increased 
competition. 

• Promote collaborations and partnerships 
among local contractors to combine their 
resources and expertise. 

• Reassess the AAT requirements to strike a 
balance between ensuring project quality and 
allowing more qualified local contractors to 
participate. 

3. 

Bid qualification requirements and the intricacies 
of bidding documents could discourage local 
contractors from participating in tenders or result 
in misunderstandings concerning the stipulated 
requirements in the bidding and contract 
documents. 

• Simplify the procurement process by using 
simpler request for quotation/proposal 
documents for contracts where the desired 
participants are local contractors. 

• Organize trainings/workshops to acquaint local 
contractors with the intricacies and 
requirements of the bidding/request for 
proposal documents. 

4. 

Permitted deductibles and willingness of insurers 
to provide coverage limit the number of 
contractors who are eligible to bid on certain 
projects. 

• Capacity within the insurance market should 
be examined and providers should be 
developed or new providers introduced to 
effectively service the small number of local 
contractors. 

Table VII. Risks and Mitigation Actions for the Kiribati Construction Contractor Market 
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ANNEX I: Market Analysis Methodology 
 
The market analysis of Kiribati’s domestic construction industry drew upon several datasets and sources 
of information, including: 

1. World Bank Systematic Tracking of Exchanges in Procurement (STEP):10 The STEP platform 
provided valuable data for tracking procurement activities and exchanges within Kiribati's 
construction industry from 2018 – 2022. 

2. Asian Development Bank (ADB) Operational Procurement Statistics Dashboard (ProcDash):11 The 
ProcDash tool offered insights and statistics related to procurement operations in Kiribati from 
2018 – 2022. 

3. Kiribati 20-Year Vision (KV20):12 The KV20 is Kiribati’s long term development plan for the period 
2016 – 2036. 

4. Kiribati Development Plan 2020-2023 (KDP):13 The KDP is the implementing mechanism for the 
KV20. 

5. World Bank Kiribati Construction Contractor Survey: This survey collected data on Kiribati's 
construction contractors. The survey provided crucial information on the current state of the 
industry and the experiences and challenges faced by contractors. The results of the survey are 
captured in section 5 of this report. 

After conducting a rapid desk review of the above sources, 30 local contractors were identified for 
inclusion in the market analysis. Of these local contractors, an electronic survey was sent to 21 contractors 
that were identified through desk research and outreach where 9 responded. The survey assessed factors 
such as average annual construction turnover, experience, and resources to evaluate the suitability of 
contractors for different projects. 
To assess a contractor’s capacity and capability, it is important to review their latest financial statements 
and construction experience but accessing recent financial records is not always possible. To expand the 
list of local contractors for the market analysis, an additional two contractors from the World Bank and 
ADB datasets were included. Their AAT was calculated based on the contract values found in these 
datasets.14 It is worth noting that the AAT for the two local contractors found in the ADB and World Bank 
datasets that did not responded to the survey may differ if they had participated in the survey. Further, 
the calculated AAT may not necessarily reflect the contractors’ actual financial capacity. It is possible for 
a contractor to have higher financial capability than suggested by their past construction experience 
alone. 
It is important to note that the size of the market in Kiribati is determined by the number and scale of 
available contracts. This may not necessarily reflect the financial capacity of contractors. It is possible for 
a contractor to have higher financial capability than what their past construction experience suggests. 
  

 
10 For more information see https://step.worldbank.org  
11 For more information see https://data.adb.org/dashboard/operational-procurement-statistics-nationality  
12 For more information see https://www.president.gov.ki/resources/kiribati-20-year-vision-kv20.html  
13 For more information see https://policy.asiapacificenergy.org/sites/default/files/Kiribati%20Development%20Plan%202020-
2023.pdf  
14 The AAT was derived based on the value of contractor’s largest contract or total of contracts undertaken during a whole fiscal 
year between 2018 and 2022 using the formula, AAT = (contract amount/no. of years of implementation) x 1.5 for contracts of 
$1 million and above, or 1.2 for contracts below $1 million 

https://step.worldbank.org/
https://data.adb.org/dashboard/operational-procurement-statistics-nationality
https://www.president.gov.ki/resources/kiribati-20-year-vision-kv20.html
https://policy.asiapacificenergy.org/sites/default/files/Kiribati%20Development%20Plan%202020-2023.pdf
https://policy.asiapacificenergy.org/sites/default/files/Kiribati%20Development%20Plan%202020-2023.pdf
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ANNEX II: Kiribati Public Procurement System 
 
Rules and regulations concerning government contracts are described in the Public Procurement 
Regulations, 15 which are in accordance with the PPA.16 Open competitive bidding is the default 
procurement method while prequalification is optional. Other alternative methods can only be applied in 
exceptional cases. Methods under exceptional cases are (i) limited competitive bidding, where only those 
invited by the procuring entity or implementing agency are eligible to be evaluated, and (ii) single source 
procedure in cases of a single source of supply, services, or works, extremely urgent or critical situations, 
protection of national safety and security, additional orders, and “exceptionally advantageous temporary 
conditions.” 
Procurement activities are conducted in a decentralized manner within the respective procuring entities 
and with assistance from the Central Procurement Unit. Nevertheless, the process of awarding contracts 
for high-value procurement (those that amount to AUD 50,000 (approximately $32,000) and higher) 
involved a review and subsequent endorsement by the Central Contract Award Board. Within each 
procuring entity, a dedicated Contract Award Committee is established. This committee assumes the 
responsibility of assessing and endorsing contracts falling within the range of medium-value procurement, 
which is from AUD 10,000 to AUD 49,999 (equivalent to $6,400 to $32,000). 
Procurement contracts categorized as low-value pertain to contracts with an estimated value ranging 
from AUD 1,000 to AUD 9,999. Very-low value procurements are those with a contract value that falls 
below the threshold of AUD 1,000. These two categories adopt a simplified procedure similar to shopping. 
The execution of very-low and low-value procurement activities is exclusively overseen by the procuring 
entity itself, without the need for review or endorsement by the Central Contract Award Board or the 
Contract Award Committee of the implementing agency. 

Public Procurement Agency 
The following entities play key roles in the public procurement structure of Kiribati:  

1. Ministry of Finance and Economic Development (MFED): MFED promulgates regulations and 
works to fulfill the objectives and carry out the provisions of the PPA. 

2. Office of Attorney General: The Office of Attorney General in responsible for the promulgation of 
the PPA’s legal framework. The office also approves standard contract templates including 
modifications and deviations. 

3. Central Procurement Unit (CPU): CPU provides operational support to procuring entities in 
implementing public procurement. It operates under MFED and is headed by the Chief 
Procurement Officer. The CPU does not engage in the execution of any public procurement 
activities, except in cases of procurements carried out for MFED and for the establishment of 
framework agreements. 

4. Procuring Entities: Each procuring entity is responsible for the execution of all public procurement 
under its jurisdiction, with the CPU providing support. 

5. Evaluation Committee: The Evaluation Committee is responsible in evaluating bids and preparing 
bid evaluation reports for medium- and high-value contracts. The Public Procurement Regulations 
do not indicate the number of members of the Evaluation Committee, but describes the 
qualifications of members. Members must possess adequate expertise in the field of public 

 
15 For more information see 
https://www.procurement.gov.ki/attached_files/Signed%20Public%20Procurement%20Regulation%202020.pdf  
16 For more information see https://www.procurement.gov.ki/attached_files/ProcuremenatAct%202019.pdf  

https://www.procurement.gov.ki/attached_files/Signed%20Public%20Procurement%20Regulation%202020.pdf
https://www.procurement.gov.ki/attached_files/ProcuremenatAct%202019.pdf
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procurement to make informed judgments about the suitability of proposals based on the 
requirements of the bidding documents. Its composition might include technical experts who 
formulated the specification or terms of reference, the project or contract manager, and 
occasionally end-users, depending on the context of the public procurement. If necessary, the 
committee may invite external technical specialists as resource persons but they will not 
participate in scoring. Moreover, the committee must possess an understanding of the Public 
Procurement Regulations, which can be achieved by including either the Procuring Officer from 
the procuring entity or a Procurement Officer from the CPU. 

6. Central Contract Award Board (CCAB): CCAB serves as the permanent entity responsible for the 
review and approval award decisions for high-value procurements or framework agreements. The 
CCAB is composed of the Secretary of MFED as Chairperson, the Chief Procurement Officer of 
CPU, a representative of the Office of Attorney General, a representative of MFED’s National 
Economic Planning Office, a representative of the procuring entity, a representative from the 
Ministry of Commerce, Industry, and Cooperatives (MCIC), and a representative of the Public 
Service Office. 

7. Contract Award Committee (CAC): The CAC, which operates within each procuring entity, is 
responsible for the evaluation and determination of award decisions related to contracts of 
medium-value procurement or framework agreements. The CAC is composed of at least the 
following members: A Procurement Officer from CPU, at least two representatives from the 
procuring entity, the Procuring Officer of the procuring entity, a representative of MCIC, and a 
representative of the Public Service Office. 

8. Procurement Complaints Board (PCB): The PCB is the appeals body that reviews and addresses 
complaints lodged by bidders. 

These entities contribute to the proper functioning of the public procurement process in Kiribati, ensuring 
compliance and transparency throughout the procurement cycle. 

e-Procurement Practices 
Kiribati does not have its own e-procurement portal. Business opportunities for infrastructure projects 
are advertised on the website of the procuring agency. MFED is the only government agency that utilizes 
the Tenderlink portal17 for advertisement and receipt of tenders for high-value procurement. Tenderlink, 
a Software-as-a-Service (SaaS) platform, is operated by Illion Tenderlink Ltd. based in New Zealand. 
 
  

 
17 For more information see https://portal.tenderlink.com/kiribatimofaed/login?ReturnUrl=%2Fkiribatimofaed    

https://portal.tenderlink.com/kiribatimofaed/login?ReturnUrl=%2Fkiribatimofaed
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ANNEX III: AAT Range Limits 
 
The PICs are divided into three groups (A, B, and C) based on their contract profile in World Bank and ADB 
datasets. 

Contractor Country Number of 
Contractors 

Largest Contract Value 
($M) 

Median Contract 
Value ($M) Group 

Fiji 36 17.00 1.40 A 

Kiribati 4 0.17 0.01 C 

Palau 9 0.40 0.17 C 

Papua New Guinea 293 50.00 0.50 A 

Samoa 13 0.70 0.18 B 

Solomon Islands 17 4.00 0.10 B 

Tonga 8 1.90 0.20 B 

Vanuatu 29 11.6 0.29 B 

There is no available World Bank or ADB data for Tuvalu, Marshall Islands, and Federated States of 
Micronesia. These countries will be included in Group C. 

Range Limits for AAT 

AAT serves as a qualification requirement for bidders and is calculated by dividing the estimated value of 
the contract by the construction period in years, then multiplying it by a multiplier of 2 or 1.5 for large 
contracts. In the case of small Pacific countries involved in World Bank-funded projects, the multiplier is 
set at 1.2 for contracts of small value, while contracts valued at $1 million and above have a multiplier of 
1.5.18 The set of AAT ranges considered the median value for each group of countries. The resulting group 
AAT ranges are contained in the tables below. 

Group A (Fiji and Papua New Guinea) 

Average Annual Turnover (AAT) Ranges 

Less Than $100K 

$100k – $500K 

$500K – $1M 

$1M – $2M 

$2M – $4M 

More Than $4M 

Group B (Samoa,   

 
18 Multipliers are determined on a case by case basis; this multiplier was agreed to in discussion with World Bank personnel 
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Solomon Islands, Tonga, and Vanuatu) 

Average Annual Turnover (AAT) Ranges 

Less Than $100K 

$100k – $300K 

$300K – $500K 

$500K – $1M 

$1M – $2M 

Greater Than $2M 
 

Group C (Kiribati, Palau, Tuvalu, Marshal Islands, and Federated States of Micronesia) 

Average Annual Turnover (AAT) Ranges 

Less Than $50K 

$50k – $100K 

$100K – $200K 

$200K – $300K 

$300K – $500K 

Greater Than $500K 
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ANNEX IV: List of Local Construction Contractors 
 
N/A = Not Available 
 

# Company Registered 
Name 

Company 
Organizational 
Structure (e.g. 
LLC, Sole 
Proprietorship) 

Year of 
Registration 

Business Address Contact Person Contact 
Person Title 

Tel. No. Mobile Email 

1 B-O-ONE Construction N/A N/A N/A N/A N/A N/A N/A N/A 

2 Bonecontract N/A 2016 Banraeaba Tarawa Tokoriri Contract 
Manager N/A 6867301032 bonecontract@gmail.com  

3 Central Pacific Services 
LTD N/A N/A TARAWA, KIRIBATI N/A N/A N/A N/A N/A 

4 Eniita Construction N/A N/A N/A N/A N/A N/A N/A N/A 
5 Enita Construction N/A N/A N/A N/A N/A N/A N/A N/A 

6 Fast Deliver and 
Maintenance Services 

Sole 
Proprietorship 2018 Betio,Tarawa,kiribati Henry kaake Director of 

operation 
686 
73027523 

686 
73027523 

Iotokahenry@gmail/ 
iotokahenry48@gmail.com  

7 Frank Tiaeki N/A N/A N/A N/A N/A N/A N/A N/A 
8 Hi-Tek Construction N/A N/A TARAWA, KIRIBATI N/A N/A N/A N/A N/A 
9 K2 Construction N/A N/A N/A N/A N/A N/A N/A N/A 

10 Kateibwi Landscape & 
Construction Services N/A N/A N/A N/A N/A N/A N/A N/A 

11 KING Holdings LTD Private Limited 2017 1 TERAWABOBO RD BETIO 
TARAWA KIRIBATI N/A N/A N/A N/A N/A 

12 Kiribati R n J Construction N/A N/A BAIRIKI, Tarawa, Kiribati (Gilbert 
Islands, Kiribati) N/A N/A N/A N/A N/A 

13 Leading BUILD Kiribati N/A N/A NAWEREWERE, Tarawa, Kiribati 
(Gilbert Islands, Kiribati) N/A N/A N/A N/A N/A 

14 Lifetime Sole 
Proprietorship 2014 Machine gun Point, Takoronga  Rouatu Tekiree Owner 73024684 73024684 rouatutamuera@gmail.com 

15 Marys and Sons Services 
Construction N/A N/A N/A N/A N/A N/A N/A N/A 

16 Matatia Construction N/A N/A N/A N/A N/A N/A N/A N/A 

17 Otaniti Construction 
Enterprises Partnership 2020 Antenon Ngaina Teiwaki Managing 

Director 
686 
73028540 

686 
73028540 

bannykataotao@gmail.com; 
nteiwaki@gmail.com 

18 Pintech Services Sole 
Proprietorship 1988 Abarao Main Street, Tarawa, 

Kiribati Pinto Katia CEO 686 
75228854 

686 
72028854 pkatia@pintech.ki 

19 Runway Construction N/A N/A N/A N/A N/A N/A N/A N/A 
20 Siato Contract N/A N/A N/A N/A N/A N/A N/A N/A 
21 SJ Construction N/A N/A N/A N/A N/A N/A N/A N/A 
22 Squaretine Construction N/A N/A N/A N/A N/A N/A N/A N/A 
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23 Sunlight Construction N/A N/A N/A N/A N/A N/A N/A N/A 

24 Taka Contractor Sole 
Proprietorship 2020 Tirotaamteeti, Takoronga, 

Betio, Tarawa, Kiribati Takakia. Titaake Operation 
Manager   +686 

73042253 saanataka@gmail.com 

25 TE KAWA AE BOOU 
CONSTRUCTION N/A 2011 TE KAWAI AE BOOU, BONRIKI N/A OWNER 

(CEO) N/A 730 13344 teatautekaie55@gmail.com 

26 Tenoa Iakoba N/A N/A N/A N/A N/A N/A N/A N/A 
27 TRB Contractor N/A N/A N/A N/A N/A N/A N/A N/A 

28 Uetaake Construction Sole 
Proprietorship 2005 Santo Kabiriera, Temakin, Betio, 

Tarawa, Kiribati. Betero Taremon Director of 
Operations 

686 
73027689 

686 
73027689 taremonb@gmail.com 

29 Waintau Contract N/A N/A N/A N/A N/A N/A N/A N/A 

30 ZAC's Construction 
Services 

Sole 
Proprietorship 2018 ZAC's office, Eita, Tarawa Banririe Benati 

Nenebwati N/A 68673059
673 

6867202766
0 Banririe79@gmail.com 
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ANNEX V: Construction Contractor Average Annual Turnover 
 

Average Annual Turnover Over the Last Five Years (2018-2022) 
No. Contractor Registered Name <$50K $50K-$100K $100K-$200K $200K-$300K $300K-$500K >$500K 

Survey Respondents 
1 Fast Deliver and Maintenance Services       
2 Lifetime       
3 Otaniti Construction Enterprises       
4 Pintech Services       
5 Taka Contractor       
6 TE KAWA AE BOOU CONSTRUCTION       
7 Uetaake Construction       
8 ZAC's Construction Services       

AAT Based on Contract Awards in World Bank and ADB Datasets (2018 – 2022) 
9 Hi-Tek Construction       

10 K2 Construction       
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ANNEX VI: World Bank-Funded Contracts With National Contractors, 2018 – 2022 
 

Project ID Agency Name Contract Description Contract Sign Date Contract Amount ($) Contractor Name 

P165821 Ministry of Fisheries and Marine 
Resource Development PROP Office Minor Construction - KPF Complex Flat 2021-06-30 9,224 K2 CONSTRUCTION 
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ANNEX VII: ADB-Funded Contracts with National Contractors, 2018 – 2022 
 
Loan/Grant 
Approval No. Contractor Name Sector Subsector Project Title Contract 

Date 
ABD-Financed Amount 

($ million) Contract Description Executing Agency 

387 HI-TEK CONSTRUCTIONS, 
BAIRIKI 

Water and other 
urban infrastructure 

and services 

Urban 
sanitation 

SOUTH TARAWA SANITATION 
IMPROVEMENT SECTOR 
PROJECT-ADDL FINANCING 

4/20/18 168,182 CONSTRUCTION OF ONSITE 
SANITATION SUBPROJECT 

Ministry of Finance and 
Economic Development 
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