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Common Abbreviations and Defined Terms 
 
This section explains the common terms and abbreviations used in this document. 

Abbreviation / Term Full Terminology / Definition 

AAT Average Annual Construction Turnover 

ADB Asian Development Bank 

CESMP Contractor Environmental and Social Management Plan 

CMU Country Management Unit 

CPF Country Partnership Framework 

DP Development Partner 

EAP East Asia Pacific 

EIB European Investment Bank 

FCCI Fiji Chamber of Commerce and Industry 

FNPF Fiji National Provident Fund 

FPO Fiji Procurement Office 

FRCA Fiji Revenue & Customs Authority 

GDP Gross Domestic Product 

IA Implementing Agency 

NDP 5-Year & 20-Year National Development Plan 

NIIP Fiji National Infrastructure Investment Plan 2023 – 2034 

PIC Pacific Island Country 

ProcDash Asian Development Bank (ADB) Operational Procurement Statistics Dashboard 

STEP World Bank Systematic Tracking of Exchanges in Procurement 
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1 Executive Summary 

This report provides an overview of the construction contractor market in Fiji. The analysis is based on 
findings from desk research on market capability, data analysis on contract awards, and Fijian contractor 
survey results. The aim of this report is to identify key insights and risks associated with the Fijian 
construction market and present actionable recommendations to promote sustainable growth and local 
contractor participation in procurements. 

Market Capability and Data Analysis 

The market analysis identified 132 Fiji-based contractors. The average annual construction turnover (AAT) 
was calculated for each contractor where spend was identified in the five-year period of 2018 – 2022 as 
AAT is a reliable measure of a company's financial capacity. By categorizing companies based on their AAT, 
Implementing Agencies (IAs) can effectively assess their financial resources and suitability for specific 
contracts. Key findings from the market analysis include: 

• AAT was calculated for 113 contractors, including 7 Fiji-based contractors that responded to the 
contractor survey. The majority of contractors were identified via procurement data from the Fiji 
Procurement Office (FPO) at the Ministry of Finance. Other data sources included Asian 
Development Bank (ADB) and World Bank contract award datasets. 

• The distribution of contractors across the AAT range is as follows: 
o 9 contractors have an AAT less than $100K. 

o 33 contractors have an AAT in the range of $100K to $500K. 
o 18 contractors have an AAT in the range of $500K to $1M. 
o 16 contractor has an AAT in the range of $1M to $2M. 
o 15 contractors have an AAT in the range of $2M to $4M. 

o 22 contractors have an AAT exceeding $4M. 

Based on the market analysis, it can be deduced that healthy competition among local contractors can be 
accomplished with work packages of all sizes, including those greater than $4M. Additionally, the market 
analysis examined the number of contractors per type of construction works, categorized based on their 
AAT specific to each type of work. This information is valuable as it offers insight into not only the number 
of financially capable contractors but also the number of contractors with experience in similar types of 
construction works. Key findings include: 

• Energy-related works has a relatively limited number of contractors, totaling 17. The highest 
number of contractors have AAT values between $100K and $500K. 2 contractors have AAT values 
between $2M to $4M, while 1 contractor has an AAT values that exceeds $4M. 

• Building construction (Urban) works emerges as the most dominant with 63 contractors engaged 
in this type of work. Among them, 12 contractors have AAT values greater than $4M, signifying 
the presence of financially capable contractors in this segment. Additionally, 8 contractors have 
AAT values between $2M and $4M. The highest number of contractors in this sector, 20, have 
AAT values between $100K and $500K. 

• Road construction works has the second highest number of contractors, totaling 21. Among these 
contractors, 2 have an AAT between $2M and $4M while 3 contractors have an AAT greater than 
$4M. This indicates a limited presence of local contractors with higher financial capacities in this 
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field. The highest number of contractors in this sector, 6, have AAT values between $100K and 
$500K. 

• Water and sanitation works has the second least number of contractors with 10 contractors 
involved. 4 contractors have AAT values between $2M to $4M, while 1 contractor has an AAT 
values that exceeds $4M. 

• Maritime works has the least number of contractors with 8 contractors involved. 2 contractors 
have AAT values between $2M to $4M, while 2 contractors have an AAT values that exceed $4M. 

Total and Available Construction Market Capacity 
There is substantial investment of approximately $3.639 billion in Fiji's infrastructure development over 
the next five years (Government of the Republic of Fiji 2023). However, analysis of World Bank, ADB, and 
FPO datasets shows that local contractors secured a combined total of $427 million in contract value from 
2018 – 2022. This suggests that the upcoming infrastructure development in Fiji is likely to rely on 
international contractors, and efforts should be made to increase contractors' participation, such as 
capacity building, access to financing, and streamlined procurement processes / methods where practical.  

Select Fijian Contractor Survey Results 
A 19-question survey on company financial and operational information was issued via email in April 2023 
to select Fijian contractors identified through desk research and outreach. The survey shed light on the 
contractors' commitment to environmental, social, and economic sustainability. Most contractors that 
responded have experience completing Civil Engineering and Site Management Plans (CESMP) for civil 
works contracts, showing their dedication to environmental and social considerations. Only 1 contractor 
that responded considers environmental sustainability when selecting materials, indicating an area for 
growth related to sustainable practices. 
The survey respondents indicated progress in hiring women and youth on construction projects, reflecting 
a positive shift towards inclusivity. The majority of responding contractors have also established gender-
specific employee facilities and training which create a more supportive environment. The analysis 
highlights a gender imbalance in the construction industry, necessitating efforts to foster greater gender 
diversity and inclusivity. 
While a majority of surveyed contractors find it easy to access insurance, challenges exist, particularly 
regarding requested insurance amounts and permitted deductibles. Factors such as insurance exclusions 
and the willingness of insurers to provide coverage contribute to overall difficulty in access to required 
insurance. 

Risks and Mitigation Actions 
The market analysis highlights several risks associated with the Fijian construction contractor market. The 
first risk involves possible project delays or procurement failures due to inadequate consideration of local 
contractors' capacity in contract packaging, particularly for contracts where participation of international 
contractors is not anticipated. Lowering the AAT requirement solely to match local contractors' capacity 
poses financial risks during contract implementation. To mitigate this risk, contract packages should 
consider the AAT of local contractors in projects where international bidders are unlikely to participate, 
and payment terms (e.g. mobilization payments, invoice processing time) should be structured to ease 
the financial burden on local contractors. 
The second risk involves the absence of a well-established and mandatory contractor certification system, 
potentially resulting in subpar workmanship and compromised project quality. To mitigate this risk, 
development of a contractor certification program is recommended, including strict enforcement of 
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quality standards, independent inspections, and regular training for certified contractors to ensure 
adherence to best practices. 
The third risk involves bidding failures due to inadequate competition and escalated pricing, particularly 
when IAs package contracts water and sanitation and maritime infrastructure works. To mitigate this risk, 
larger contracts can be split into smaller packages that align with the AAT of adequate number of local 
contractors based on type of construction works, enabling more local contractors to participate. Also, 
active engagement with local contractors can increase their awareness of upcoming projects and contract 
opportunities. By keeping local contractors informed, they can better prepare and participate in the 
bidding process, which may lead to increased competition. 
By implementing the suggested mitigation measures, the construction contractor market in Fiji can be 
strengthened, fostering healthy competition, ensuring high-quality project delivery, and ultimately 
promoting successful infrastructure development. 

2 Introduction 
The objective of this report is to provide the World Bank and officials in Fiji with market research, data 
analysis, tools, and templates to facilitate the understanding of local construction market capacity. The 
report will also aid in planning and executing project procurements using fit-for-purpose procurement 
sizing, rated criteria, and sustainability principles, while adhering to World Bank procurement guidelines. 
The market analysis aims to enable IAs to formulate procurement strategies that maximize the 
participation of construction contractors based in Fiji during bidding processes. It also aims to provide 
information that the World Bank can use to update procurement approaches and methods thresholds for 
works procurement in Fiji. This, in turn, will promote increased participation in national open competition 
approaches within World Bank-funded projects. 
To enhance Fiji’s procurement capabilities, readers should also reference the following reports and tools: 

1. Rated Criteria for Works Procurement Playbook and Application to Future World Bank East Asia 
Pacific (EAP) Project Portfolio; and 

2. Pacific Island Country (PIC) Sustainability Policy Analysis, Global Blue Economy Procurement Best 
Practices and Application to Future World Bank EAP Project Portfolio. 

These reports are available through the country-assigned World Bank Procurement Specialist and are 
available upon request. 

3 Country Context 
Fiji is an archipelago in the South Pacific consisting of more than 330 islands. Fiji has the largest population 
among Pacific island small states with a 2022 population of 929,766 people concentrated on the country’s 
two main islands of Viti Levu and Vanua Levu. Fiji possesses a unique economic landscape shaped by its 
geographic location and socio-economic factors. As of 2022, Fiji's Gross Domestic Product (GDP) 
amounted to $4.943 billion, the second largest GDP in the Pacific and the largest among Pacific island 
small states. Fiji's GDP per capita stood at $5,317 in 2022, ranking it fifth among Pacific island small states. 
Fiji experienced growth in its GDP in the same year, with a growth rate of 16.1%. The average growth rate 
among Pacific island small states was 6.4% in 2022. 1 Fiji’s unique environment and renewable natural 

 
1 For more information see https://data.worldbank.org  

https://data.worldbank.org/
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resources produce almost half of its economic growth, setting it apart from many other middle-income 
countries (World Bank 2021). 
Fiji’s economic base is heavily reliant on the tourism sector. Major challenges for sustained and inclusive 
growth in Fiji include (i) relatively low levels of private investment leading to reliance on public investment 
to drive economic growth, (ii) constrained access to quality services and economic opportunities caused, 
in part, by infrastructure deficits, and (iii) vulnerability to climate and disaster risks and other external 
shocks that can create economic volatility. These challenges are exacerbated by the country’s small size 
and remote location despite it being one of the larger and more developed Pacific island countries. 
Specifically related to infrastructure, key constraints that are faced by Fiji include (i) inadequate upgrading 
and maintenance of roads, (ii) low capacity at its main ports, (iii) limited connectivity infrastructure in 
remote areas and outer islands, and (iv) inadequate urban services to keep up with growing urbanization 
(Asian Development Bank 2019). 
Fiji’s reliance on the tourism sector caused its economy to suffer greatly due to the COVID-19 pandemic, 
which reversed years of development progress. In 2021, the World Bank established its first Country 
Partnership Framework (CPF) with Fiji. Its aim is to support Fiji’s recovery from the economic and social 
impacts of COVID-19, as well as recent tropical cyclones. The CPF program will promote economic 
diversification by focusing on opportunities that help advance the digital economy, with investments in 
transport and ICT infrastructure. Improving the resilience of roads, bridges, rural jetties, and wharves are 
supported under the World Bank Transport Infrastructure Project (World Bank 2021). 

4 Overview of the Fiji Construction Contractor Market 
The construction contractor market in Fiji is primarily driven by government investments in infrastructure 
development. Fiji’s small size, remoteness, and significant levels of disaster risk contribute to high costs 
of doing business. These factors, along with a weak regulatory framework for business registration and 
operations, discourage private sector investment (Asian Development Bank 2019). This implies that 
private or commercial construction activities will be minimal, and local contractors, who employ more 
15,000 people, 2 will primarily rely on government contracts to sustain their businesses. 
Infrastructure development activities in Fiji are primarily driven by two national plans: the 5-Year & 20-
Year National Development Plan (NDP) and the Fiji National Infrastructure Investment Plan 2023 – 2034 
(NIIP). Each of these important plans are described below. 

Fiji 5-Year & 20-Year National Development Plan (NDP) 
The NDP sets out a vision for inclusive socioeconomic development and aims for inclusivity to be at the 
center of growth and development. The NDP stresses the importance of sustained economic expansion 
that is supported by private sector investment and trade and lays out a strategy for Fiji to become a 
regional hub of the South Pacific for business. In order to accomplish this, the NDP references the need 
to improve transport and digital connectivity and develop a skilled workforce and productive jobs, which 
will contribute to regional cooperation and integration (Asian Development Bank 2019). 
The implementation of the entire NDP is expected to spur over $50 billion of government investment 
through the year 2036. This includes funding for capital expenditure and expenditure for provision of 
social services. Key infrastructure priorities that are discussed in the NDP are listed below (Government 
of the Republic of Fiji 2017). 
1. Energy 

 
2 Per the Fiji Construction Industry Council. For more information see https://cic.com.fj/  

https://cic.com.fj/
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• Government will continue to fully fund rural electrification projects, including grid extensions and 
connections for households near the grid lines. 

• For the rural and outer islands, decentralized renewable energy sources such as solar, mini hydro, 
hybrid biofuel/ diesel operated generators and wind systems will be adopted where feasible. 
Electricity generation from renewable energy sources will be increased to 100 percent by 2036. 

• Other renewable energy sources such as wind, solar, biomass, geothermal and wave and tidal 
energy will be developed where they are viable and affordable. 

• Future electricity infrastructure projects will be climate resilient, and opportunities for 
underground cables for electricity distribution will be explored and adopted where feasible. 

2. Road Transportation 

• Government will embark on major projects to seal a large portion of the existing gravel roads over 
the next 20 years. 

• Where practical, consideration will be given to diverting roads inland to open up land for social 
and economic development. 

• New footpaths will be constructed across populated areas, major cities and towns to make roads 
safer for pedestrians and drivers. 

• Investment in upgrading of existing and construction of new bridges, to include development of 
access roads to connect farming areas to markets. 

3. Air Connectivity 

• International and domestic airports will be modernized and upgraded to international standards, 
including the upgrading of terminals, widening of runways, pavement rehabilitation and 
construction of new aprons and parking areas. 

• A new international airport will be developed in Vanua Levu and the Nausori International Airport 
will be revamped and expanded. 

4. Port Services and Inter-Island Network 

• Feasibility studies will be conducted to identify other new sites for future port development. 

• Investments in modern slipways to spur the revival of the shipbuilding and maintenance industry 
will be pursued. 

• Government is exploring the possibility of upgrading and expanding the current Suva wharf facility 
to cater for future cargo and passenger demand. 

• Upgrade works at a number of outer island ports will also be undertaken. 

Fiji National Infrastructure Investment Plan 2023 – 2034 (NIIP) 
The NIIP examines the infrastructure needs of all infrastructure sectors and includes input from the NDP 
and sectoral and institutional level plans. The objectives of the NIIP are to (i) review the current processes 
for public infrastructure investment planning, (ii) improve government planning processes, (iii) prepare a 
financing strategy to cover the whole-of-life costs of proposed priority investments, (iv) prepare a clear 
roadmap for “priority projects to be further developed” and appraised, and (v) provide enhancements to 
the existing asset management framework. The output of the NIIP is a list of screened and prioritized 
candidate infrastructure investment projects. The specific infrastructure sectors that are included in the 
NIIP are shown in the figure below (Government of the Republic of Fiji 2023). 
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Figure I. Infrastructure Sectors of Focus in the NIIP 

The NIIP identifies provides both historical and estimated future infrastructure expenditures, as shown in 
the figure below (Government of the Republic of Fiji 2023). Infrastructure capital expenditures declined 
significantly in 2020 and 2021 as a result of the COVID-19 pandemic but are expected to consistently 
increase through 2030. Over the next five (5) years, beginning in 2023 through 2027, it is estimated that 
Fiji’s infrastructure capital expenditures will total $3.639 billion (Government of the Republic of Fiji 2023). 

 
Figure II. Fiji Infrastructure Capital Expenditures from 2013 – 2030 
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4.1 History and Organization of the Market 
Domestic private or commercial construction activities have minimal involvement in Fiji’s infrastructure 
development, which is primarily driven by government projects. Fiji’s infrastructure construction market 
has received grants, loans, and advisory services from many international funding institutions including 
the World Bank, ADB, European Investment Bank (EIB), and the Australian Infrastructure Financing Facility 
for the Pacific (AIFFP) (Government of the Republic of Fiji 2023). In particular the World Bank and ADB 
have provided financial assistance and technical expertise for infrastructure projects in Fiji, covering areas 
such as transportation, energy, water supply, urban development, disaster risk management, and social 
development. 
In terms of the organizational structure of construction contractors in Fiji, the industry consists of various 
entities, including government-owned enterprises, single proprietorships, and limited liability companies. 
Fiji has government entities, wholly or partially owned, that are responsible for construction and 
infrastructure development. 

4.2 Note on Vendor Eligibility, Qualification, Classification, and Certification Systems 

4.2.1 Vendor Eligibility and Qualifications 

The Fiji Procurement Regulations 2010,3 last amended in 2020, set forth the eligibility and qualification 
criteria for bidders participating in the public procurement process. In order to participate in procurement 
proceedings, a bidder must have the legal capacity to enter into the contract and demonstrate that it has 
the (i) professional and technical qualifications, (ii) financial resources, (iii) equipment and facilities, (iv) 
managerial capabilities, (v) reliability, (vi) experience, (vii) business reputation, and (viii) personnel to fulfill 
the contract. Bidders also must not be insolvent, in receivership, bankrupt, in suspension, and not be the 
subject of legal proceedings. In the case of a joint venture, bidders must have evidence of a business 
relationship in the form of a partnership agreement, joint venture agreement, supply contracts, or similar 
documentation. 
Development partners (DPs) such as the World Bank and ADB have established specific eligibility and 
qualification criteria for projects subject to their funding. These criteria, although similar in nature, vary 
slightly between the two institutions. The key qualification criteria as described in the World Bank’s 
Standard Procurement Documents (World Bank 2020) include: 

1. Eligibility: Bidders must meet certain eligibility requirements outlined by the respective DP. These 
requirements pertain to country membership in the organization, United Nations (UN) eligibility, 
participation guidelines for government-owned entities, and conflict of interest. The World Bank 
permits all firms and individuals from countries not under UN sanctions to participate in tenders, 
while ADB typically allows participation only from its member countries (68 countries).  

2. Bidders need to meet specific qualification criteria such as:  

• Contractual Experience: A minimum threshold of contractual experience is typically required, 
which is often set at three (3) years. This criterion ensures that project bidders have prior 
experience in successfully executing contracts of a similar nature, demonstrating their ability 
to effectively manage and deliver project outcomes. 

• Average Annual Construction Turnover (AAT): The average annual turnover of the bidder is 
evaluated to assess their financial capacity. This criterion helps determine if the bidder has 

 
3 For more information see https://laws.gov.fj/Acts/DisplayAct/2969#  

https://laws.gov.fj/Acts/DisplayAct/2969
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sufficient financial resources and stability to undertake and sustain the project's financial 
obligations over its duration. 

• Financial Capacity: This includes assessing their available financial resources net of their 
current contractual commitments, and ability to mobilize funding, manage cash flows, and 
fulfill contractual obligations. 

By adhering to these qualification criteria, IAs aim to ensure that projects are carried out by qualified and 
capable contractors. These criteria serve as benchmarks for evaluating the suitability and capacity of 
bidders, contributing to the overall success and effectiveness of development initiatives. 

4.2.2 Vendor Classification and Certification Systems 

The FPO does not have a specific certification system for local construction contractors. However, the FPO 
plays a crucial role in regulating and overseeing the construction industry in Fiji through various general 
terms and conditions of procurement such as:4 

1. Licensing and Registration: Bidders (both local and foreign) must provide valid evidence of 
company registration and business licenses (if relevant), including a copy of the company’s valid 
registration certificate or certificate of incorporation, a copy of a valid business license and a Tax 
Identification Number (TIN) letter. Copies of any documents provided must be certified by a 
director of the company. Trading names and business name registration certificates of any Bidder 
should also be provided (if applicable). 

2. Compliance: Bidders must be in compliance with all laws and statutory requirements such as 
those of the Fiji National Provident Fund (FNPF) and the Fiji Revenue & Customs Authority (FRCA). 
Certified copies of compliance letters from the FNPF and FRCA must accompany bidding 
documents. 

5 Construction Contractor Market Survey Results 
An electronic survey was developed to capture construction market information directly from local 
contractors. The survey was opened in April 2023 and was sent to 45 contractors based on desk research. 
Of these, 7 Fiji-based contractors responded to the survey. The content below summarizes the results of 
the survey. 

Company Registration Information 

1. Question: Does your company have a parent or subsidiary company? If so, please provide the 
company name(s) and country of registration. (7 responses) 

3 contractors (43%) have a parent or subsidiary company. Of these, 2 contractors are subsidiaries of 
contractors based in New Zealand while 1 contractor is a subsidiary of a Fiji-based company. 4 contractors 
(57%) do not have a parent or subsidiary company. 

2. Question: Does your company operate in other countries? If so, please list the countries. (7 
responses) 

3 contractors (43%) operate in other countries, while 4 contractors (57%) do not. The contractors that 
operate in other countries responded with the countries below. 

 
4 For more information see https://www.fpo.gov.fj/index.php/for-suppliers/working-with-government#general-terms-amp-
conditions-of-procurement  

https://www.fpo.gov.fj/index.php/for-suppliers/working-with-government#general-terms-amp-conditions-of-procurement
https://www.fpo.gov.fj/index.php/for-suppliers/working-with-government#general-terms-amp-conditions-of-procurement
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• Contractor 1 – New Zealand, Australia, Singapore, Indonesia, China, and Thailand 

• Contractor 2 – New Zealand, Australia, Papua New Guinea, Tonga, Samoa, and Vanuatu 

• Contractor 3 – New Zealand 

Size of Operation 
3. Question: What is your average annual construction turnover over the last five years? (6 responses) 

Annual Construction Turnover (USD) Number of Contractors 

Less Than $100K 0 

$100k – $500K 0 

$500K – $1M 1 

$1M – $2M 0 

$2M – $4M 2 

More Than $4M 3 

Total 6 

Table I. Survey Response – Average Annual Construction Turnover Over the Last Five Years 

3 contractors (50%) reported an AAT exceeding $4M over the last five years while 2 contractors (33%) 
recorded an AAT between $2M and $4M over the last five years. 1 contractor (17%) reported an AAT 
between $1M and $2M over the last five years. 

Contractor Experience 

4. Question: Has your company previously bid on a contract financed by the World Bank, Asian 
Development Bank, or international donor? (4 responses) 

3 contractors (75%) indicated that they have previously bid on a contract financed by the World Bank, 
Asian Development Bank, or international donor while 1 contractor (25%) has not. 

5. Question: Has your company previously received a contract award from the World Bank, Asian 
Development Bank, or international donor? (4 responses) 

2 contractors (50%) indicated that they have previously received a contract award from the World Bank, 
Asian Development Bank, or international donor while 2 contractors (50%) have not. 

6. Question: Please select the largest barriers you face in participating in tenders. (Check all that apply) 
(4 responses) 
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Figure III. Survey Response – Largest Barriers Faced in Participating in Tenders 

3 contractors (75%) identified bid qualification requirements as a significant barrier to participating in 
tenders. For barriers including access to finance and complexity of bid documents, a single contractor 
(25%) indicated that each was a significant barrier to participating in tenders. 

7. Question: In which sectors does your company have experience? (Check all that apply) (4 responses) 

 
Figure IV. Survey Response – Contractor Sector Experience 

3 contractors (75%) responded that they had experience with multi-sector which was defined as 
experience in multiple infrastructure related developments. 2 contractors (50%) have experience in the 
energy sector while 2 contractors (50%) have experience in the transport sector. 1 contractor (25%) has 
experience in the water / wastewater sector while another single contractor (25%) has experience in the 
urban renewal sector. 



 Republic of Fiji Domestic Construction Contractor Market Analysis 
  

 

 11 

Environmental, Social, and Economic Stability 

8. Question: Does your company have experience completing a Contractor Environmental and Social 
Management Plan (CESMP) for civil works contracts? (3 responses) 

2 contractors (67%) have experience completing a CESMP for civil works contracts, while 1 contractor 
(33%) does not. 

9. Question: Do you consider environmental sustainability when selecting materials used in your 
construction projects? (3 responses) 

1 contractor (33%) considers environmental sustainability when selecting materials for construction 
projects while 2 contractors (67%) responded that they do not currently consider environmental 
sustainability but foresee using environmentally sustainable materials in the future. 

10. Question: Has your business hired women on your recent construction projects? (3 responses) 

All 3 contractors (100%) have hired women on their recent construction projects, demonstrating 
inclusivity in their workforce. 

11. Question: Has your business hired youth (18 to 25) on your recent construction projects? (3 
responses) 

All 3 contractors (100%) have hired youth (aged 18 to 25) on their recent construction projects. 

12. Question: Has your business provided any facilities or training to better enable women to 
participate in construction projects? (3 responses) 

2 contractors (67%) have provided facilities or training to better enable women to participate in 
construction projects. 1 contractor (33%) has not provided such facilities or training. Examples of training 
provided by contractors include leadership training for women and CESMP training. 

In conclusion, the findings from this section of the survey highlight a mixed approach regarding the 
contractors' approach to environmental, social, and economic sustainability. The majority of responding 
contractors surveyed have experience completing a CESMP for civil works contracts, demonstrating their 
commitment to addressing environmental and social considerations in their projects. In contrast, a single 
contractor responded that they actively consider environmental sustainability when selecting materials 
for construction projects. 

In terms of workforce diversity, the surveyed contractors have made commendable progress in hiring 
women and youth on recent construction projects. That all responding contractors have employed 
women and youth reflects a positive shift towards inclusivity and providing equal opportunities for 
different demographics in the construction sector. Accordingly, the majority of responding contractors 
have provided facilities or training to better enable women to participate in construction projects. 

Overall, the findings suggest that the surveyed contractors are taking positive steps towards sustainable 
practices, inclusive hiring, and women's participation in the construction sector. By continuing to prioritize 
these aspects and investing in further improvements, the industry can contribute to long-term 
environmental, social, and economic sustainability. 

Workforce Data 

3 contractors provided information on their personnel. Below is the distribution of personnel across all 
responding contractors by gender. 
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Figure V. Survey Response – Distribution of Personnel by Gender 

The data indicates that the overwhelming majority of personnel from the responding contractors are men, 
accounting for 95% of 876 total personnel. Women make up 5% of the total personnel. This indicates a 
significant gender imbalance within the workforce, with men being significantly overrepresented. 
Additionally, the gender distribution across different categories of personnel was provided as shown in 
the figures below. 

 
Figure VI. Survey Response – Distribution of Contractor Supervisory Personnel by Gender 

 
Figure VII. Survey Response – Distribution of Skilled Personnel by Gender 

 
Figure VIII. Survey Response – Distribution of Contractor Labor (Unskilled) Personnel by Gender  
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Looking at the gender distribution at responding contractors across different categories of personnel, the 
following observations were made. 

• Supervisory Personnel: 89% of 55 supervisory personnel are men, while 11% are women. This 
shows that there is a significantly higher representation of men in leadership or supervisory roles 
within the surveyed contractors. 

• Skilled Personnel: 94% of the 631 skilled personnel are men, whereas only 6% are women. This 
indicates a significant gender disparity in skilled positions, with men dominating skilled positions. 

• Labor (Unskilled) Personnel: 97% of 216 labor personnel are men, while 3% are women. This 
implies a similar trend of male dominance in labor or manual work roles. 

In summary, the workforce information obtained from the surveyed contractors reveals a prevalent 
gender imbalance, with men constituting the majority in all workforce categories. While this gender 
disparity is commonly observed in the construction industry, it still underscores the importance of 
fostering greater gender diversity and inclusivity within contractors and the overall industry. Efforts 
should be made to create a more balanced and equitable workforce, as this can contribute to a more 
inclusive and productive working environment. 

Insurance Requirements 

13. Question: On a scale of 1 to 5 (1 = can’t access, 5 = very easy to access), what difficulty does your 
firm have in accessing insurance for construction projects your firm is otherwise qualified to bid for? 
Please specify the type of insurance coverage. (3 responses) 

 
Figure IX. Survey Response – Contractor Access to Insurance 

2 contractors (67%) responded that insurance for construction projects is very easy to access. 1 contractor 
(33%) responded that insurance for construction projects is easy to access. The types of insurance 
coverage that were mentioned by contractors include public liability, professional indemnity, motor 
vehicle, project product, and works insurance. 

14. Question: Arrange the following items in order based on how much they negatively impact your 
ability to access insurance on your projects (1 = most impact, 5 = least impact): (i) insurance amounts 
requested, (ii) permitted deductibles, (iii) insurance exclusions, (iv) willingness of insurers to provide 
coverage, (v) presence of insurers in country of operations. (3 responses) 
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The table below captures the number of respondents that provided each rating. A lower score indicates a 
greater impact of each item. 

Item 

Rating 
Average 
Rating5 

Total 
Number of 
Responses 

1 – 
Most 

Impact 
2 3 4 

5 – 
Least 

Impact 

Not 
Applicable 

Insurance Amounts Requested 0 0 1 0 0 1 3.0 2 

Permitted Deductibles 0 1 0 0 0 1 2.0 2 

Insurance Exclusions 1 0 0 0 1 1 3.0 3 

Willingness of Insurers to 
Provide Coverage 0 0 1 1 0 1 3.5 3 

Presence of Insurers in Country 
of Operations 0 1 0 0 0 2 2.0 3 

Table II. Survey Response – Items That Negatively Impact Insurance 

Overall, the findings suggest that while a majority of the responding contractors find it very easy to access 
insurance, there are still some challenges. The most significant difficulties are related to permitted 
deductibles and the lack of presence of insurers in the country of operations. Factors such as insurance 
amounts requested, insurance exclusions, and the willingness of insurers to provide coverage also 
contribute to insurance-related difficulties for contractors.

 
5 Does not include Not Applicable responses 
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6 Construction Contractor Market Capability and Data Analysis 
6.1 Construction Market Capability and Organization 
AAT provides a reliable measure of a contractor’s financial capacity and ability to handle projects of 
different sizes and complexities. By categorizing companies based on their AAT, IAs can assess whether a 
contractor has the financial resources to take on specific contracts. The table below shows the number of 
contractors for each AAT range. These contractors have been identified from the ADB and World Bank 
datasets, FPO procurement data, and the results of the survey. It is important to note that the AAT of 
contractors that did not participate in the survey was calculated based on the year with the highest total 
value of contracts awarded from 2018 – 2022 per the World Bank, ADB, and FPO datasets. Only 6 
contractors that responded to the survey provided their AAT, which is reflected in the table below. 
According to the data presented in the table below, it can be deduced that works packages of various 
sizes, including those over $4 million, can produce healthy competition among local contractors. 

AAT 
Number of Contractors – 

AAT Based on Survey 
Response 

Number of Contractors – 
AAT Based on FPO Data 

Number of Contractors – 
AAT Based on World Bank 

and ADB Data 
Total 

Less Than $100K 0 8 1 9 
$100K – $500K 0 33 0 33 
$500K – $1M 1 17 0 18 
$1M – $2M 0 13 3 16 
$2M – $4M 2 13 0 15 
More Than $4M 3 16 3 22 

Total 6 100 7 113 

Table III. Number of Fiji Contractors by AAT Range 

The table below presents the number of construction contractors in Fiji categorized by the type of works 
they undertake and their respective AAT range specific to the type of works. The information regarding 
the type works was obtained from survey responses on contractual experience showing contract 
descriptions, as well as World Bank, ADB, and FPO datasets that document contract descriptions and 
activities. For contractors in the World Bank, ADB, and FPO datasets who did not participate in the survey, 
their AAT was computed based on contracts for each type of construction works completed within a single 
year over the past five years. The AAT figures presented in the table below represent the AAT specifically 
related to each type of construction works and not the total AAT of the company. This information is 
valuable as it provides insight into not only the number of financially capable contractors but also the 
number of contractors with experience in specific types of construction works. 

Type of Works 
AAT  

Total 
<$100K $100K-

$500K $500K-$1M $1M-$2M $2M-$4M >$4M 

Energy-Related 1 7 1 5 2 1 17 
Building Construction 
(Urban) 7 20 13 3 8 12 63 

Road Construction 2 6 5 3 2 3 21 
Water and Sanitation  0 2 0 3 4 1 10 
Maritime (Port / Wharf) 0 0 3 1 2 2 8 

Table IV. Number of Fiji Construction Contractors by Type of Works and AAT Range  
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In summary: 

• Energy-related works has a relatively limited number of contractors, totaling 17. The highest 
number of contractors have AAT values between $100K and $500K. 2 contractors have AAT values 
between $2M to $4M, while 1 contractor has an AAT values that exceeds $4M. 

• Building construction (Urban) works emerges as the most dominant with 63 contractors engaged 
in this type of work. Among them, 12 contractors have AAT values greater than $4M, signifying 
the presence of financially capable contractors in this segment. Additionally, 8 contractors have 
AAT values between $2M and $4M. The highest number of contractors in this sector, 20, have 
AAT values between $100K and $500K. 

• Road construction works has the second highest number of contractors, totaling 21. Among these 
contractors, 2 have an AAT between $2M and $4M while 3 contractors have an AAT greater than 
$4M. This indicates a limited presence of local contractors with higher financial capacities in this 
field. The highest number of contractors in this sector, 6, have AAT values between $100K and 
$500K. 

• Water and sanitation works has the second least number of contractors with 10 contractors 
involved. 4 contractors have AAT values between $2M to $4M, while 1 contractor has an AAT 
values that exceeds $4M. 

• Maritime works has the least number of contractors with 8 contractors involved. 2 contractors 
have AAT values between $2M to $4M, while 2 contractors have an AAT values that exceed $4M. 

6.2 Estimated Construction Market Capacity 
The table below captures contract data awards to Fiji construction contractors that were financed by 
government investments and international funding institutions and other DPs from 2018 – 2022.6 

Type of 
Works 

ADB World Bank Government / FPO Other DPs7 Private Sector Total 

# of 
Contracts 

Total 
Value 
($M) 

# of 
Contracts 

Total 
Value 
($M) 

# of 
Contracts 

Total 
Value 
($M) 

# of 
Contracts 

Total 
Value 
($M) 

# of 
Contracts 

Total 
Value 
($M) 

# of 
Contracts 

Value 
($M) 

Energy-
Related 3 12.7 2 3.7 60 13.1 1 0.5 --- --- 66 30.0 

Building 
Const. 
(Urban) 

--- --- --- --- 169 257.6 1 0.3 1 2.5 171 260.4 

Road 
Const. 19 76.4 1 4.3 22 8.1 --- --- --- --- 42 88.8 

Water and 
Sanitation  1 0.1 --- --- 16 22.2 --- --- --- --- 17 22.3 

Maritime 
(Port / 
Wharf) 

--- --- --- --- 18 25.3 --- --- --- --- 18 25.3 

Total 23 89.2 3 7.9 285 326.2 2 0.8 1 2.5 314 426.6 

Table V. Contractor Award Details from 2018 – 2022 by Sector and Funding Source  

 
6 The World Bank, ADB, and FPO datasets were compared to identify any redundant contracts between the datasets. 
7 Other DPs includes the Government of Australia and the EIB. These contracts were disclosed by contractors via the survey. 
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Building construction works stands out with the highest number of contracts, the overwhelming majority 
of which were sourced from the FPO dataset. The cumulative value of contracts within this sector amounts 
to $260.4 million. Road construction works contribute to 21% of total contract value with significant 
funding from ADB while energy-related works have a significant number of contracts, but they average 
less than $0.5 million in value. Water and sanitation and maritime works were sourced from the FPO 
dataset (with the exception of one [1] low value water and sanitation contract that was financed by ADB) 
with each type of works having contract funding of less than $1.5 million per contract. In the broader 
scope, the World Bank has a limited number of contracts although it is likely that funding for some projects 
in the FPO dataset benefitted from World Bank and ADB funding. The datasets also provide a limited view 
of Fiji’s cooperation with other DPs who contribute to infrastructure development in Fiji. 

Per the NIIP, infrastructure capital expenditures totaled $2.973 billion from 2018 – 2022 (Government of 
the Republic of Fiji 2023). Considering the total value of contracts captured in the table above, local 
construction contractors captured $427 million or 14% of the total spend. In comparison, according to the 
ADB dataset, the total ADB-financed amount for works contracts in Fiji (irrespective of the nationality of 
the contractor base) totaled $123 million from 2018 – 2022 of which local construction contractors were 
awarded contracts totaling $76 million or 62% of the value of all Fiji works contracts that were financed 
by ADB. When considering these figures, it is important to acknowledge that the market capacity is solely 
based on contract amounts and may not accurately reflect the local contractors’ actual financial and 
technical capacity, which could potentially be higher.  
The NIIP estimates that infrastructure capital expenditures will total $3.639 billion over the next five years 
(2023 – 2027) which presents a significant opportunity for local construction contractors. Considering the 
experience of local construction contractors in the time period of 2018 – 2022, it is likely that Fiji will have 
to heavily rely on international contractors to meet its infrastructure development needs over the next 
five years. It is important for the government and relevant stakeholders to identify actions that may 
enhance the participation of local contractors, such as capacity building, access to financing, and 
streamlined procurement processes, to promote the development of a robust and competitive local 
construction industry.
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7 Conclusions and Recommendations 
This market analysis provides valuable insights into the construction contractor market in Fiji based on 
the findings related to market capability, data analysis, and the survey results. The analysis of the AAT of 
Fiji construction contractors reveals that healthy competition among local contractors can be 
accomplished with work packages up to and exceeding $4M. IAs should package contracts based on 
adequate consideration of the local capacity with respect to the specific type of works that are required 
on a project by project basis. 
There will be ample procurement opportunities with the substantial investment of approximately $3.639 
billion in Fiji's infrastructure development over the next five years. However, analysis of World Bank, ADB, 
and FPO datasets shows that local contractors secured a combined total of $427 million in contract value 
from 2018 – 2022. This suggests that the upcoming infrastructure development in Fiji is likely to rely on 
international contractors, and efforts should be made to increase contractors' participation, such as 
capacity building, access to financing, and streamlined procurement processes / methods where practical.  
The survey results shed light on the responding contractors' approach to environmental, social, and 
economic sustainability. The majority of responding contractors have experience completing a CESMP for 
civil works contracts, indicating their commitment to addressing environmental and social considerations 
in their projects. In contrast, the consideration of environmental sustainability when selecting materials 
is an area for improvement. 
In terms of workforce diversity, the surveyed companies have made progress in hiring women and youth 
on recent construction projects, reflecting a positive shift towards inclusivity and equal opportunities. The 
analysis of workforce information highlights a gender imbalance within the local construction industry, 
with men significantly overrepresented in all workforce categories. Efforts should be made to foster 
greater gender diversity and inclusivity with the aim of a more balanced and equitable workforce. 
Regarding insurance requirements, while a majority of surveyed contractors find it easy to access 
insurance, challenges exist, particularly regarding requested insurance amounts and permitted 
deductibles. Factors such as insurance exclusions and the willingness of insurers to provide coverage 
contribute to overall difficulty in access to required insurance. 
The construction contractor market analysis highlights several risks associated with the Fiji construction 
contractor market as presented in the table below.  

# Risk Mitigation 

1 

Possible project delays or failures could emerge if 
IAs package contracts, particularly those not likely 
to attract international bidders, without 
adequately considering the capacity of local 
contractors. On the other hand, if the AAT 
requirement is lowered solely to match the local 
contractor's capacity, with less regard for the 
financial requirements of the contract, there is a 
risk of contractors facing financial difficulties during 
contract implementation, potentially leading to 
delays or even project failure. 

To foster healthy competition and encourage local 
contractor participation, contract packages should 
consider the AAT of local contractors in projects 
where international contractors are not expected to 
participate. IAs should ensure that the AAT 
requirement in the bidding documents is aligned 
with the contract’s financial requirements. 
To address the risk of possible project delays or 
failures arising from the mentioned risks, the 
following mitigation measures can be implemented: 
• Encourage partnerships or joint ventures 

between local contractors and larger 
contractors with more experience or 
resources. This collaboration can help local 
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contractors enhance their capabilities and 
mitigate potential risks. 

• Structure payment terms in a way that eases 
the financial burden on local contractors, 
especially during the initial stages of the 
project when costs might be higher. 

2 

The absence of a well-established and mandatory 
certification system that helps ensure that certified 
contractors adhere to certain quality standards and 
best practices might result in subpar workmanship 
and construction practices, potentially 
compromising the quality and durability of 
projects. This could lead to additional maintenance 
costs, safety concerns, and dissatisfaction among 
stakeholders. 

To address the risk of subpar workmanship and 
construction practices due to the absence of a well-
established certification system, a robust and 
mandatory contractor certification program should 
be implemented. This system will help ensure that 
certified contractors adhere to specific quality 
standards and best practices, mitigating potential 
issues that could compromise the quality and 
durability of projects. The following steps can be 
taken to establish an effective certification system: 
• Ensure strict enforcement of quality standards 

and take appropriate actions against 
contractors found in violation of the 
established guidelines. This could include 
temporary suspension or revocation of 
certification for repeated violations. 

• Implement a standardized reporting protocol 
for contractors to document their adherence 
to required quality standards. 

• Conduct regular and independent inspections 
and audits of construction sites to assess 
compliance with established standards. These 
inspections can be carried out by qualified and 
impartial third-party inspectors. 

• Set up an accreditation process that evaluates 
and assesses contractors' qualifications, 
experience, and capabilities. This process 
should include rigorous evaluations of past 
project performance. 

• Provide regular training for certified 
contractors to ensure that they stay updated 
on the latest construction practices, 
technologies, and safety protocols. 

3 

Based on the market analysis, there is a limited 
number of qualified local contractors that engage 
in water and sanitation and maritime (port / wharf) 
infrastructure works. This creates the risk of poor 
competition, potentially resulting in higher pricing. 

To address the risk of limited competition and its 
potential negative effects, including higher prices, 
the following measures can be implemented: 
• Where feasible, split large contracts into 

smaller packages that align with the AAT of 
adequate number of local contractors based 
on type of construction works, enabling more 
local contractors to participate. 
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• Engage actively with local contractors to 
increase their awareness of upcoming projects 
and contract opportunities. This can be 
achieved through various initiatives, such as 
conducting market outreach programs and 
regularly publishing annual procurement plans. 
By keeping local contractors informed, they 
can better prepare and participate in the 
bidding process, which may lead to increased 
competition. 

• Promote collaborations and partnerships 
among local contractors to combine their 
resources and expertise. 

Table VI. Risks and Mitigation Actions for the Fiji Construction Contractor Market 
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ANNEX I: Market Analysis Methodology 

The market analysis of Fiji's domestic construction industry drew upon several datasets and sources of 
information, including: 

1. World Bank Systematic Tracking of Exchanges in Procurement (STEP):8 The STEP platform 
provided valuable data for tracking procurement activities and exchanges within Fiji's 
construction industry from 2018 – 2022. 

2. Asian Development Bank (ADB) Operational Procurement Statistics Dashboard (ProcDash):9 The 
ProcDash tool offered insights and statistics related to procurement operations in Fiji from 2015 
– 2022. 

3. Procurement Data from the Fiji Procurement Office (FPO) at the Ministry of Finance: This dataset 
contains transaction-level data that includes dates, supplier names and location, and transaction 
descriptions and categorizations. 

4. National Infrastructure Investment Plan 2023 – 2034 (NIIP): The NIIP served as a key reference 
document for understanding the country's infrastructure investment priorities and strategies for 
the specified period. 

5. World Bank Fiji Construction Contractor Survey: This survey collected data on Fiji's construction 
contractors. The survey provided crucial information on the current state of the industry and the 
experiences and challenges faced by contractors. The results of the survey are captured in section 
5 of this report. 

6. Business Registries of Fiji:10 The Business Registries of Fiji is a public, fully online electronic register 
that allows for company document filing and business searches. 

7. Fiji Chamber of Commerce and Industry (FCCI):11 The FCCI provides a forum for businesses and 
other organizations to learn about the major shifts taking place in the Fijian economy. It serves as 
a bridge between the private sector, government and various stakeholders.  

8. Construction Industry Council:12 The Construction Industry Council is made up Fijian operators 
involved in the construction industry and includes Architects, Engineers, Project Managers, 
Quantity Surveyors, Property Developers, Real Estate Valuers, Building Designers and Building 
Contractors/Builders. 

9. Additional Desk Research: Online research was performed to identify construction contractors on 
sites such as Facebook, Fiji Yellow Pages, LinkedIn, and Fastfind.com. 

After conducting a rapid desk review of the above sources, 113 local contractors were identified for 
inclusion in this market analysis. Of these local contractors, an electronic survey was sent to 45 contractors 
that were identified through desk research and outreach. The survey assessed factors such as average 
annual construction turnover, experience, and resources to evaluate the suitability of contractors for 
different projects. 
To assess a contractor's capacity and capability, it is important to review their latest financial statements 
and construction experience but accessing recent financial records is not always possible. Out of the 45 

 
8 See https://step.worldbank.org  
9 See https://data.adb.org/dashboard/operational-procurement-statistics-nationality  
10 See https://www.businessregistries.gov.to/  
11 See https://www.fijichamber.com/  
12 See https://cic.com.fj/  

https://step.worldbank.org/
https://data.adb.org/dashboard/operational-procurement-statistics-nationality
https://www.businessregistries.gov.to/
https://www.fijichamber.com/
https://cic.com.fj/
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contractors that were sent the survey, only 7 Fiji-based contractors responded. The list of local contractors 
included in the market analysis has been expanded with the inclusion of 107 additional contractors from 
the World Bank, ADB, and FPO datasets. Each contractor’s AAT, which provides a reliable basis for 
assessing their financial capability, has been calculated based on the value of contracts found in the 
datasets. 13 AAT data for these 107 contractors may differ if they had participated in the survey as self-
reported AAT values supersede AAT values that were calculated based on the World Bank, ADB, and FPO 
datasets. 

It is important to note that the size of the market in Fiji is determined by the number and scale of available 
contracts. This may not necessarily reflect the financial capacity of contractors. It is possible for a 
contractor to have higher financial capability than what their past construction experience suggests. 

 
  

 
13 The AAT was derived based on the value of contractor’s largest contract or total value of contracts undertaken during one year 
between 2018 and 2022. The formula to calculate AAT for a single contract is: AAT = (Contract Value/Contract Duration in Years) 
x 1.5 for Contracts Valued at $1 million and Above, or 1.2 for Contracts Valued Below $1 million 
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ANNEX II: Fiji Public Procurement System 

Procurement activities in Fiji are guided by the Fiji Procurement Regulations 2010.14 These regulations 
were last amended in 2020. The regulations are designed to be consistent with the United Nations 
Commission on International Trade Law Procurement Guidelines and other international best practice 
guidelines used by DPs and other national governments. The guiding principles of procurement that were 
established by the regulations include: 

• Value for money; 

• Maximize economy and efficiency and the ethical use of Government resources; 

• Promote open and fair competition amongst suppliers and contractors; 

• Promote the integrity of fairness and public confidence in the procurement process; and 

• Achieve accountability and transparency in the procedures relating to procurement. 
The regulations comprehensively cover all aspects of the procurement process and its management. The 
regulations have sections related to (i) the establishment and functions of the Fiji Procurement Office 
(FPO), (ii) the establishment and functions of the Government Tender Board, (iii) control over the 
procurement of goods, services and works, (iv) procurement proceedings, (v) review procedures, and (vi) 
disposal of Government assets. 
Annual Procurement Plans for each ministry or department must be compiled and submitted to the FPO 
after the announcement of the annual budget. Each plan must include (i) all procurement of goods, 
services or works required to be carried out during the budget year, (ii) the proposed method of 
procurement, and (iii) the estimated quantity, budget and timing of each purchase or group of purchases. 
The plans must be approved by the permanent secretary who is responsible for finance. 

Public Procurement Agency 
The FPO, which operates under the Ministry of Finance, was established under Regulation 4 of the Fiji 
Procurement Regulations 2010 and commenced operations on August 1, 2010. The main functions of the 
FPO are to regulate and administer the procurement of goods, services and works for the Government. 
This includes: 

• The formulation of appropriate procurement policies and processes that uphold the guiding 
principle of procurement; 

• The processing of all Government tenders for good, service and works valued at over $50,001; 

• The provision of secretariat support for the newly established Government Tender Board; 

• The provision of logistical support for the administration and distribution of goods purchased 
from overseas; and 

• Conducting compliance assessments of procurement functions and activities across the whole of 
Government. 

The Government Tender Board, composed of a chairperson and 6 other members appointed by the 
Minister of Finance, is the entity that has the authority to approve all procurement of goods, services and 
works valued at $50,001 and more. The FPO does not administer ICT procurement, which is administered 
by the Department of Information Technology and Computing Services. 

 
14 For more information see https://laws.gov.fj/Acts/DisplayAct/2969#  

https://laws.gov.fj/Acts/DisplayAct/2969


 Republic of Fiji Domestic Construction Contractor Market Analysis 
  

 

 8 

Fiji e-Procurement Practices 
Fiji currently lacks a specific e-Procurement Portal for the publication of bidding opportunities but it has 
subscribed to an e-tender portal called Tenderlink, which is a software-as-a-Service (SaaS) platform 
established by Illion Tenderlink Ltd. in New Zealand.15 The FPO uses the website to publish invitations to 
tender, proposals, expressions of interest and requests for quotations. 

   

 
15 For more information see https://illion.tenderlink.com/eprocurement-search/#  

https://illion.tenderlink.com/eprocurement-search/
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ANNEX III: AAT Range Limits 

The PICs are divided into three groups (A, B, and C) based on their contract profile in World Bank and ADB 
datasets. 

Contractor Country Number of 
Contractors 

Largest Contract Value 
($M) 

Median Contract 
Value ($M) Group 

Fiji 36 17.00 1.40 A 

Kiribati 4 0.17 0.01 C 

Palau 9 0.40 0.17 C 

Papua New Guinea 293 50.00 0.50 A 

Samoa 13 0.70 0.18 B 

Solomon Islands 17 4.00 0.10 B 

Tonga 8 1.90 0.20 B 

Vanuatu 29 11.6 0.29 B 

There is no available World Bank or ADB data for Tuvalu, Marshall Islands, and Federated States of 
Micronesia. These countries will be included in Group C. 

Range Limits for AAT 

AAT serves as a qualification requirement for bidders and is calculated by dividing the estimated value of 
the contract by the construction period in years, then multiplying it by a multiplier of 2 or 1.5 for large 
contracts. In the case of small Pacific countries involved in World Bank-funded projects, the multiplier is 
set at 1.2 for contracts of small value, while contracts valued at $1 million and above have a multiplier of 
1.5. The set of AAT ranges considered the median value for each group of countries. The resulting group 
AAT ranges are contained in the tables below. 

Group A (Fiji and Papua New Guinea) 

Average Annual Turnover (AAT) Ranges 

Less Than $100K 

$100k – $500K 

$500K – $1M 

$1M – $2M 

$2M – $4M 

More Than $4M 
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Group B (Samoa, Solomon Islands, Tonga, and Vanuatu) 

Average Annual Turnover (AAT) Ranges 

Less Than $100K 

$100k – $300K 

$300K – $500K 

$500K – $1M 

$1M – $2M 

Greater Than $2M 

Group C (Kiribati, Palau, Tuvalu, Marshal Islands, and Federated States of Micronesia) 

Average Annual Turnover (AAT) Ranges 

Less Than $50K 

$50k – $100K 

$100K – $200K 

$200K – $300K 

$300K – $500K 

Greater Than $500K 
 



 Republic of Fiji Domestic Construction Contractor Market Analysis 
  

 

 11 

ANNEX IV: List of Local Construction Contractors 

N/A = Not Available 
 

# Company Registered 
Name 

Company 
Organizational 

Structure (e.g. LLC, 
Sole Proprietorship) 

Year of 
Registration Business Address Contact 

Person 
Contact 

Person Title Telephone Mobile Email 

1 

Abdul Afrraaz Khan 
Faraaz Khan and 
Mahezabin Loriza Bi 
T/A ACE Solutions 

Private Limited 2019 2, Mutlah Street, Field 40, 
Lautoka,  Abdul Khan General 

Manager +679 240 0448 +679 9993982 acesolution@hotmail.com 

2 Aggregate Solution (Fiji) 
Limited  Private Limited 2015 PO Box 2064, Ba, Fiji N/A N/A +679 999 5444 +679 667 4875 info@aslfiji.com 

3 Airmech Services 
Limited N/A N/A Vatuwaqa, 29b, Vidal Ave, Suva, 

Fiji N/A N/A +679 921 3230 +679 3680028/ 
3381028 N/A 

4 AJYNK Electrical Private Limited 2000 Lot 5 Natabua Industrial, 
Lautoka, Western, Fiji Abdul Khan Chairman +679 6661179 N/A N/A 

5 Albrecht A Stuetzle T/A 
Precious Metal Designs N/A N/A N/A N/A N/A N/A N/A N/A 

6 Anand Sivam T/A 
Sivams Digging Works  Sole Proprietorship 2004 Shop 3,4 Walu Street, Marine 

Drive, Lautoka, Lautoka, Fiji Aneet Operations 
Manager +679 999 7256 +679 992 5682 / 

 +679 977 0013 
admin@sivams.com.fj/ 
sivams.com.fj 

7 Anit Narayan Singh T/A 
ARC Electrical Services Sole Proprietorship 2003 Lot 2 Tovata Rd, Suva, Fiji 

ANIT 
NARAYAN 
SINGH 

Owner +679 993 3840 N/A N/A 

8 Arjun Naidu Building 
Works Limited  Private Limited 2013 Lateef Street, O'Connor Lane, 

Shop No 3 & 4, Main St., Nausori 
Shiu Ramlu 
Arjun N/A +679 3479007 +679 925 9899  anaidubuildingworks@yahoo.com 

9 Arvin Lal T/A Lal Moto 
Winding Services Sole Proprietorship 1998 LOT 8 NAUCAVONU, Labasa, Fiji Arvin Lal Properitor  N/A N/A N/A 

10 Ashok Kumar T/A Ashok 
Kumar Consultants  Sole Proprietorship 2017 Enamanu R, Nadi, Fiji Ashok 

kumar  
Executive 
Director  +679 6701079 N/A N/A 

11 Ba Industries Limited Private Limited 1973 Yalalevu,Kings Rd, Ba, Fiji N/A N/A +679 667 4966 N/A sales@bil.com.fj 

12 Basic Industries Limited Private Limited 1993 Jai Hanuman Rd, Suva, Fiji MOSESE 
VOLAVOLA  Principle +679 331 1433 N/A sales@basic.com.fj 

13 Beca International 
Consultants Limited Employee Owned 1984 18 Des Vouex Road, Suva Morgan 

Holtom  

International 
Manager - 
Pacific  

+64 7578 0896 +64 2729 75150 morgan.holtom@beca.com 

14 BLUESCOPE LYSAGHT 
FIJI LTD Private Limited 1968 SAMABULA, SUVA, FIJI, REPUBLIC 

OF N/A N/A +679 338 2388 N/A info.fiji@bluescope.com.fj 

15 BW Holdings Limited Private Limited 2011 Viria East,Uday Narayan Road, 
Suva, Fiji 

Ugesh 
Narayan 

Managing 
Director 

+679 338 1062 / 
+679 341 1599 N/A bwh.finance@gmail.com 

16 Carpenters Hardware 
Limited N/A N/A 46 Matua St, Walu Bay, Suva. N/A N/A +679 331 3155 N/A suva.hw@carpenters.com.fj 

mailto:admin@sivams.com.fj/%20sivams.com.fj
mailto:admin@sivams.com.fj/%20sivams.com.fj
https://www.google.com/search?q=ARC+Electrical+Services%3AFiji&sca_esv=558099906&rlz=1C1OKWM_enIN1048IN1048&sxsrf=AB5stBhOtzD8GRy7LUSRyBepOdZ_5FF-pA%3A1692366255542&ei=r3XfZLWmINa12roP9_2q6AM&ved=0ahUKEwj1ufbLq-aAAxXWmlYBHfe-Cj0Q4dUDCA8&uact=5&oq=ARC+Electrical+Services%3AFiji&gs_lp=Egxnd3Mtd2l6LXNlcnAiHEFSQyBFbGVjdHJpY2FsIFNlcnZpY2VzOkZpamlIviJQtAdYnRpwAXgAkAEAmAGBAqAB2geqAQUwLjUuMbgBA8gBAPgBAfgBAsICBxAjGIoFGCfCAgQQIxgnwgIQEC4YnQMYqAMYsQMYigUYQ8ICGRAuGIoFGLEDGIMBGMcBGNEDGKgDGNIDGEPCAhYQLhiKBRixAxjHARjRAxioAxjSAxhDwgIGEAAYBxge4gMEGAEgQYgGAQ&sclient=gws-wiz-serp
https://www.google.com/search?q=Basic+Industries+Limited%3AFiji&rlz=1C1OKWM_enIN1048IN1048&oq=Basic+Industries+Limited%3AFiji&gs_lcrp=EgZjaHJvbWUyBggAEEUYOdIBCDU1ODFqMGo0qAIAsAIA&sourceid=chrome&ie=UTF-8
mailto:sales@basic.com.fj
mailto:suva.hw@carpenters.com.fj
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17 CBS Power Solutions 
(Fiji) Pte Ltd Private Limited 2006 17 Dabea Lane, Valelevu Nasinu 

Fiji Island Amit  N/A +679 3342428 +679 9904480 amit@cbspowersolutions.com 

18 Chand Engineering 
Consultants Limited  Private Limited 2003 Vatuwaqa, 29A Vidal Ave, Suva, 

Fiji 
Abhinesh 
Chand 

Principle 
Engineer +679 992 7581 N/A achand@chand-engineering.com 

19 Chand's Maintenance 
and Renovation Pte Ltd Private Limited 2019 Suva, Fiji N/A N/A +679 993 1438 N/A chandsmaintenanceworks@gmail.c

om 

20 China Railway First 
Group Ltd Limited 1950 N/A Ke Zhang Commercial 

Manager +86 29-87864486 N/A  zhangke1019@gmail.com 

21 
China Railway No. 5 
Engineering Group (Fiji) 
Co. Ltd 

Limited 2007 Lot 1 DSS 1775, Sawau Road, 
Bayview Heights, Suva N/A N/A N/A N/A N/A 

22 Coastal Development 
Limited  Private Limited 1992 18 Aurora Ave, Makoi, Nasinu, 

Fiji N/A N/A +679- 339 1150 N/A statetransport@gmail.com 

23 Concrete Solutions Fiji 
PTE Limited Company 2005 lot 2 Veisari Road Lami, Suva Leith 

Wilson 
Managing 
Director +679 3364169 +679 9929224 leith@concretesolutions.com.fj 

24 
Construction 
Equipment Hire (Fiji) 
Limited 

Private Limited 1992 Sukanaivalu Rd, Lautoka, Fiji N/A N/A +679 666 6951 N/A info@cehl.com.fj 

25 Cope Construction 
Limited  Private Limited 2002 Lot 2 Jai Hanuman Rd Bhindi 

Subdvsn, Vatuwaqa Suva, Fiji N/A N/A +679 337 2233 N/A copeconst@unwired.com.fj 

26 Core Builders And 
Furniture Limited Private Limited 2016 23 matanikorovatu rd, Makoi, 

Suva, Fiji N/A N/A +679 893 1024 +679 999 3025 corebuilders.furniture@gmail.com 

27 CRP Industries Pte 
Limited Private Limited 1992 BA, FIJI ISLANDS N/A N/A (679) 6674633 N/A info@crpindustries.com.fj 

28 Daulomani Plant Hire 
and Transport Services N/A N/A Denaru, Nadi N/A N/A +679 341 1355 N/A N/A 

29 Dayals Steels Pte Ltd Private Limited 2016 Kings Road, Yalalevu, Ba, Fiji N/A N/A +679 667 5600 N/A info@dayalssteels.com 
30 Deuba Points Limited Private Limited 2015 37 Bau Street, Flagstaff, Suva. N/A N/A N/A N/A N/A 

31 
Dhani Chand T/A 
Advantage Exterioz 
Construction  

Private Limited 2020 71 Moala St Samabula , Suva Rameshwa
r Singh 

Admin 
Manager +679 3343112 N/A aldextrading@connect.com.fj 

32 Dhani Ram T/A Ram's 
Maintenance Sole Proprietorship 2012 Lot 4, Poorva Road, Makoi 8 

Miles N/A N/A +679 3683874 +679 982 7265 dhani.ram91@yahoo.com 

33 Diggers 4 You Pte 
Limited Private Limited 1974 N/A Geoffrey 

Yunus CEO +679 918 7231 (+64) 20 4159 
8998 sales@diggers4u.com.fj 

34 DOMINION WIRE AND 
CABLES LTD. Private Limited 1992 LOT 3, KING’S ROAD, YALALEVU, 

P.O. Box 1562, BA, Fiji  N/A N/A +679 6675244 N/A sales@dominioncables.com 

35 Dudh Nath T/A Maxi 
Plant Hire N/A N/A N/A N/A N/A N/A N/A N/A 

36 Dueba Points Limited N/A N/A Finance Pacific Tower 37 Bau 
Street, Flagstaff, Suva N/A N/A +679 327 5151 N/A customercare@dplgroup.com.fj 

37 E-Tech Engineering Ltd Private Limited 2018 LOT 34, RAMAIDAWA RD, 
LEGALEGA,NADI N/A N/A + 679 997 5677 + 679 7383855 etechfiji@gmail.com 

38 
Edwin Raj Mani T/A 
Edwin's Repairs and 
Electrical Sales 

N/A N/A 
raiwai, suva. Fiji islands, Nairai 
road, Raiwai, Suva, 44 Nairai Rd, 
Suva, Fiji 

edwin raj Managing 
Director +679 845 0172 N/A N/A 

mailto:zhangke1019@gmail.com
https://www.fijiyp.com/location/Nasinu
https://www.fijiyp.com/location/Nasinu
mailto:sales@diggers4u.com.fj
https://www.google.com/search?q=Edwin%27s+Repairs+and+Electrical+Sales%3A+Fiji&rlz=1C1OKWM_enIN1048IN1048&oq=Edwin%27s+Repairs+and+Electrical+Sales%3A+Fiji&gs_lcrp=EgZjaHJvbWUyBggAEEUYOdIBCDY1NzVqMGo0qAIAsAIA&sourceid=chrome&ie=UTF-8
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39 ENGINEER PROCURE 
CONSTRUCT (FIJI) LTD. Private Limited 2004 Field 4 Road, Vunato Subdivision N/A N/A +679 666 2579 N/A amits.accounts@epcf.com.fj 

40 ENTEC Pte Limited Limited Liability 1998 Level 2, Mid City Bldg; Cnr 
Cumming St & Renwick Rd, Suva. 

Pratarp 
Singh 

Managing 
Director +679 3300 300 +679 9930 907 pratarp@entecfiji.com 

41 Estate Builders (Fiji) 
Limited Private Limited 2012 Mead Road, Samabula North N/A N/A +679 338 7997 N/A N/A 

42 ETECH ENGINEERING Private Limited 2019 LOT 34, RAMAIDAWA RD, 
LEGALEGA,NADI N/A N/A + 679 9975677  + 679 7383855 etechfiji@gmail.com 

43 Ezy Plumbing Services 
Limited  Private Limited 2006 Lot 9 Clifton Rd, Kalabo, Nasinu, 

Fiji N/A N/A +679 354 7814 N/A N/A 

44 Fairdeal Earthmoving 
Contractors Pte Ltd Private Limited 1995 Lot 5 Koromata Subdvsn 

Naboutini Rd Votualevu , Nadi N/A N/A +679 6283233 N/A fairdeal@connect.com.fj 

45 Fariza Holdings Limited  Private Limited 2011 9 miles Nakasi, Suva, Fiji N/A N/A +679 341 3178 N/A liliankrishna@yahoo.com 
46 FCS Engineers N/A 2014 N/A N/A N/A N/A N/A N/A 

47 
Felix Alexander Stanley 
Maguns T/A Tropik 
Fusion 

N/A N/A nasinu., Nasinu, Fiji N/A N/A +679 717 6445 N/A tropikfusion@gmail.com 

48 FLAME TREE 
DEVELOPMENT  N/A 2002 Flame Tree Industrial Park, Nadi 

Back Rd, Fiji Islands. 
Andrew 
Naylor  Director (+679) 675 0995 N/A andrew@flametree.com.fj 

49 Fletcher Building (Fiji) 
Ltd trading as Higgins N/A 2013 PO Box 11581, Nadi Airport, Fiji Ray 

Edwards 
Regional 
Manager +679 670 0376 +679 9793349 r.edwards@higgins.co.nz 

50 Fortech Construction 
Limited Private Limited 1998 Lot 2 Nokonoko Road, Suva, Fiji N/A N/A +679 999 7634 N/A info@fortech.com.fj 

51 Freedom Engineering 
Pte Ltd Private Limited 2021 Tavua, Fiji Jibraeel 

Khan Director N/A N/A N/A 

52 General Machinery Hire 
Pte Ltd Private Limited 1992 Lot 1, Veitari, Lautoka N/A N/A +679 6662921 N/A info@gmgroup.com.fj 

53 GHD (FIJI)_PTE LIMITED Private Limited 2017 
Shop 16, New Wing, Sports City 
Complex, Grantham Road, Suva, 
Fiji 

N/A N/A +679 3236 402 N/A Ronil.Raj@ghd.com 

54 Gold Rock Investment 
Limited Private Limited 2015 Walu Bay, Suva, Fiji N/A N/A +679 773 3031 N/A gr@goldrock.com.fj 

55 Great Wall Builders Pte 
Ltd Private Limited 2018 Lot 1 Koula Road, 247 Ba, Ba 

Western, Fiji, Fiji 
Krishna 
Reddy 

Managing 
Director +679 667 4433 N/A N/A 

56 Heritage Fiji Limited  Private Limited 2005 Calia back road, Navua, Fiji N/A N/A +679 6728326 N/A admin@heritagefiji.com 

57 HG Leach (Fiji) Pte Ltd Private Limited 2005 Naboro Landfill, Queens Road, 
Naboro, G.P.O. Box 674, Suva, Fiji Mark Hirst Manager +679 999 6312 N/A markh@hgleach.com.fj 

58 Highway Stabilizers 
(Fiji) Pte Limited Private Limited 2000 48 Wailada Industrial, Lami, Fiji 

Peter 
Thomas 
Watts 

Director +679 336 2154 N/A contact@hiwaysfiji.com.fj 

59 Hot Spring Hire Services 
Ltd  Private Limited 1992 Lot 1 Omkar Road Narere 

Industrial , Suva City, Fiji N/A N/A  +679 3372006 N/A roy@hotspringhire.com 

60 Houng Lee-Kaba Jacob 
Limited  Sole Proprietorship 2002 Level 2, vanua House, Victoria 

Parade, Suva 
Sanjay Lal 
Kaba Director +679 3305638 +679 9990653 info@hlkjacob.com.fj 

61 Humes Industries N/A N/A Hume Street, Lami, Suva, Fiji N/A N/A +679 336 1755 N/A receptionhumes@basic.com.fj 

https://www.fijiyp.com/location/Nasinu
https://www.fijiyp.com/location/Nasinu
mailto:andrew@flametree.com.fj
mailto:andrew@flametree.com.fj
https://www.google.com/search?q=Great+Wall+Builders+Pte+Ltd%3A+fiji&sca_esv=558346543&rlz=1C1OKWM_enIN1048IN1048&sxsrf=AB5stBgUSsndS_5ZpUS04SzyBwwzLZloXg%3A1692430768258&ei=sHHgZMTiDrWG4-EPwPy5wAM&ved=0ahUKEwjE-v31m-iAAxU1wzgGHUB-DjgQ4dUDCA8&uact=5&oq=Great+Wall+Builders+Pte+Ltd%3A+fiji&gs_lp=Egxnd3Mtd2l6LXNlcnAiIUdyZWF0IFdhbGwgQnVpbGRlcnMgUHRlIEx0ZDogZmlqaTIIECEYoAEYwwRI7gdQAFgAcAB4AJABAJgBlAKgAZQCqgEDMi0xuAEDyAEA-AEC-AEB4gMEGAAgQYgGAQ&sclient=gws-wiz-serp
mailto:markh@hgleach.com.fj
https://www.fijiyp.com/location/Lami
mailto:contact@hiwaysfiji.com.fj
mailto:receptionhumes@basic.com.fj
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62 
Illisoni Tuisavusavu 
Rogoyawa T/A Ridge 
Investments 

N/A N/A N/A N/A N/A N/A N/A N/A 

63 Jena Naren Autar T/A 
Yadra Viti Investment  Private Limited 2007 N/A Jena Naren 

Auta 
Managing 
Director N/A N/A N/A 

64 Jenn's Construction 
Limited Private Limited 2007 Wilkinson Street, Off Rewa 

Street, Flagstaff, Suva, Fiji N/A N/A +679 331 3301 N/A N/A 

65 Jolame Tamanivulagi 
T/A All Energy Solutions  Sole Proprietorship 2018 Khalsa Road, Suva City, Fiji N/A N/A +679 876 2484 N/A allenergysolutionsfiji@gmail.com 

66 Kareem's Earthmoving 
Contractors Limited Private Limited 1992 Siberia R, Labasa, Fiji N/A N/A +679 8812449 N/A N/A 

67 Kasabias Limited Private Limited 1992 75 Suva St, Suva, Fiji N/A N/A +679 331 5622 N/A suva@kasabias.com.fj 

68 Kumars Eathmoving 
Contractors Limited Private Limited 2015 Lot 85 Salua St, Nakasi, Fiji N/A N/A +679 341 2010 +679 999 7079 kumarsearthmoving@gmail.com. 

69 Letrik Limited  Private Limited 1997 72 Brown St, Suva City, Fiji N/A N/A +679 839 3956 N/A letriksuva@connect.com.fj 

70 Lomanitoba Co Pte Ltd Limited Liabilty 2000 164 President Plaza, Suva, Fiji Ravnil 
chand 

Director of 
Operations N/A N/A cakaudrovehw@live.com  

71 MAH Enterprises (Fiji) 
Ltd Private Limited 2010 Queens Road, Namaka, Nadi N/A N/A +679 672 7031 N/A N/A 

72 Manohan Aluminium 
and Glass Limited Private Limited 1992 Corner of Wainivula & Kings 

Road, Suva, Fiji N/A N/A +679 339 6588 +679 999 8898  louvretech@gmail.com 

73 Manorma Devi T/A 
Moons Electronics Sole Proprietorship 2017 N/A N/A N/A N/A N/A N/A 

74 Mechanical Services 
Limited Private Limited 1992 18 Matua Street, Walubay, N/A N/A +679 331 4933 N/A info@mslfiji.com 

75 Menon Construction 
Limited Private Limited 2015 Suite 4 Grantham Rd Plaza 

Raiwaqa , Suva N/A N/A +679 3386048 N/A bhupenmenon@live.com; 

76 Mobile Crane Hire 
Services Pte Limited Private Limited 1992 22, Sautamata Street, Lautoka, 

Fiji N/A N/A +679 229 6680 +679 666 2766 accounts@mchsfiji.com 

77 Multi Works Limited  Private Limited 2015 Lot 1, Lesi Street, Lami, Fiji N/A N/A +679 336 1132 N/A admin@mwlfiji.com 
78 MY Ali Bulldozing N/A N/A N/A N/A N/A N/A N/A N/A 

79 Nands Pratap Joint 
Venture PTE Limited Private Limited 2018 Top Floor, HLB House 3 

Cruickshank Road, Nadi N/A N/A N/A N/A N/A 

80 Omega Electric Co. Pte 
Limited  Private Limited 2016 17 R L Sharma Road Nadera, 

Nasinu N/A N/A +679 997 7424 +6799977005 N/A 

81 
Pacific Agricultural 
Construction Industrial 
Suppliers Pte Limited 

Private Limited 2018 N/A N/A N/A N/A N/A N/A 

82 Pacific Coatings Ltd T/A 
BJN (Fiji) Ltd Private Limited 1992 15-21 Nukutwatu St, Lami, Fiji N/A N/A (679) 336 1622: 

(679) 336 1399 N/A rohit@dulux.com.fj 

83 PACIFIC ENGINEERING 
PROJECTS LTD. Private Limited 2013 47 Bau St, Suva, Fiji N/A N/A +679 993 6525 N/A csen@pacificprojects.co.nz 

84 Pacific Wires Limited Private Limited 2000 13 Toti Pl, Lami, Fiji N/A N/A +679 999 2830 N/A pacwiresuva@connect.com.fj 

85 Paradise Digging Pte 
Limited Private Limited 2014 Balaga , Savusavu N/A N/A +679 885 3233 N/A paradisebulldozingd@yahoo.com 

https://www.fijiyp.com/location/Nakasi
https://www.fijiyp.com/location/Suva
https://www.fijiyp.com/location/Suva
mailto:louvretech@gmail.com
https://www.google.com/search?q=Mobile+Crane+Hire+Services+Pte+Limited%3A+fiji&sca_esv=558418915&rlz=1C1OKWM_enIN1048IN1048&biw=1366&bih=619&sxsrf=AB5stBhzZMAwN6ZY34DagzgMT88A0Ay6IA%3A1692468048645&ei=UAPhZIz7JsqT2roP2IiroAc&ved=0ahUKEwiM49TmpumAAxXKiVYBHVjECnQQ4dUDCA8&uact=5&oq=Mobile+Crane+Hire+Services+Pte+Limited%3A+fiji&gs_lp=Egxnd3Mtd2l6LXNlcnAiLE1vYmlsZSBDcmFuZSBIaXJlIFNlcnZpY2VzIFB0ZSBMaW1pdGVkOiBmaWppMgUQABiiBDIFEAAYogQyBRAAGKIEMgUQABiiBEizigFQAFisgQFwAXgAkAEAmAGkAqAB-gaqAQUwLjEuM7gBA8gBAPgBAfgBAsICBhAAGAgYHsICChAAGAgYHhgPGArCAggQABiKBRiGA8ICBhAAGAcYHsICCRAAGAcYHhjxBMICBxAjGIoFGCfCAgQQIxgnwgIQEC4YnQMYqAMYsQMYigUYQ8ICCBAAGIoFGJECwgIZEC4YigUYsQMYgwEYxwEY0QMYqAMY0gMYQ8ICFhAuGIoFGLEDGMcBGNEDGKgDGNIDGEPiAwQYACBBiAYB&sclient=gws-wiz-serp
tel:http://+679%20336%201132
mailto:admin@mwlfiji.com


 Republic of Fiji Domestic Construction Contractor Market Analysis 
  

 

 15 

86 Permal Construction 
Limited Private Limited 1992 Lot 1 Lalita Bhindi St, 

Vatuwaqa, Suva, Fiji N/A N/A +679 3381390 N/A ppermal76@gmail.com 

87 
PERNIX GROUP INC ( 
Grant) @ Pernix (FIJI) 
Limited (PFL) 

Private Limited 2000 
Ratu Dovi Road, Kinoya Power 
Station, Laucala Beach Estate, 
Nasinu, P.O. Box 17289, Suva, Fiji 

N/A N/A  +679 334-1625/6 N/A info@pernixpacific.com 

88 Power Electric Ltd Private Limited 2011 Suva, Fiji N/A N/A N/A N/A N/A 

89 Powerlite (Fiji) Limited  Private Limited 2003 Lot 2, Omkar Rd, Narere 
Industrial, PO BOX 18354,, Suva N/A N/A +679 3384 095 +679 9922268 sales_suva@powerlite.com.fj 

90 
Pranesh Kishore Janice 
Natasha T/A Digwell 
Earthmovers 

Private Limited 2022 Suva, Fiji N/A N/A +679 777 9856 N/A digwellearth@gmail.com 

91 
Prataps Civil and 
Asphalt Quarries 
Limited  

Private Limited 2013 Lot 4 Vunisalato Rd, Prataps 
Industrial, Nadi, Fiji N/A N/A +679 6722258 N/A N/A 

92 Prem's Civil and 
Engineering Limited Private Limited 2015 Votualevu Nadi, Nadi, Fiji N/A N/A +679 777 3317 N/A premscivil@gmail.com 

93 
Quality Electrical and 
Refrigeration Services 
Limited  

Private Limited 2005 Lot 25, Niubasoga Road, Tacirua 
East, Suva N/A N/A +679 999 2749 +679 764 0830/ 

875 2125 qualityelectric@connect.com.fj 

94 

R Building Mechanical 
Engineering and 
Hydraulics Repairs Pte 
Ltd 

Private Limited 2017 N/A N/A N/A N/A N/A N/A 

95 Rajnesh Prasad T/A 
Raj's Hire Services N/A N/A N/A N/A N/A N/A N/A N/A 

96 RAM'S MAINTENANCE Sole Proprietorship 2007 LOT 4, POORVA ROAD, MAKOI, 
FIJI ISLANDS. Dhani Ram Director +679 334 3845 +679 982 7265 dhani.ram91@yahoo.com 

97 RC Manubhai and Co. 
Ltd Private Limited 1992 Carpenter St, Suva, Fiji N/A N/A +679 667 4633 N/A info@rcmanubhai.com.fj 

98 Regal Civil Earthworks 
Pte Limited Private Limited 2018 Vail, Rakiraki, Fiji N/A N/A +679 808 4589 N/A N/A 

99 
Resene Pacific Pte Ltd 
T/A Resene Paints Fiji 
Ltd 

Private Limited 1992 VCQ6+X7R, Wailada Rd, Lami, Fiji N/A N/A +679 336 1700 +679 999 6501 resenefiji@connect.com.fj 

100 
Rohit Chand T/A 
Chands Mega Home 
Improvement 

N/A N/A Buiduna Road, Nausori N/A N/A +679 9288814 +679 923 4163/ 
928 8814 chandsmegahome@gmail.com 

101 Roofing and Profiles 
(Fiji) Pte Ltd Private Limited 2002 Yalalevu, Kings Road Praneil 

Krishna 
Sales 
Manager (679) 667 3764 +679 999 9341 salesmanager@roofingandprofiles.c

om.fj 

102 RPA Group (Fiji) Limited Private Limited 2012 Lot 18, Tofua Street, Walubay, 
Suva N/A N/A +679 3301044 N/A info@rpafiji.com 

103 
Sachindra Krishneel 
Mani T/A Vaileka 
Earthmoving Works 

Sole Proprietorship 2019 N/A N/A N/A N/A N/A N/A 

104 Safe Tech Electrical Pte 
Limited Private Limited 2020 Lot 1 Foster Way Walu Bay , 

Suva, Fiji N/A N/A +679 338 1053 +679 925 8353 info@safetech.com.fj 

https://www.fijiyp.com/location/Nadi
https://www.fijiyp.com/location/Nadi
mailto:info@safetech.com.fj
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105 
Sambhu Lal 
Construction (Fiji) 
Limited  

Private Limited 1995 Main Street Savusavu, Savusavu, 
Fiji N/A N/A +679 996 2018 +679 8850090  sambhulal@connect.com.fj 

106 Savusavu Hire Services 
Limited Private Limited 2007 Lot 3, Airport Road, Buca, 

Savusavu, Fiji 
Varshna 
Kiran Manager +679 885 0385 +679 927 0567 N/A 

107 Sazs General Merchant Private Limited 2015 N/A N/A N/A N/A N/A N/A 

108 Shanik Building Work N/A N/A Lees Trading Complex Centre 
point , Suva, Fiji N/A N/A +679 772 3419 +679 4503196 accounts@shanickbuild.com 

109 

Sheik Abdul Rashid T/A 
Rashid Bulldozing 
Works and Building 
Contractors 

N/A N/A N/A N/A N/A N/A N/A N/A 

110 
Sikeli Batiratu Raisuqe 
T/A Kelibati Bio-
Technology 

N/A N/A N/A N/A N/A N/A N/A N/A 

111 
Simon Deonarain 
Mudaliar T/A Best 
Engineering Services  

Sole Proprietorship 1993 Lot 37-38 Navutu, Lautoka, Fiji N/A N/A +679 994 3482 N/A N/A 

112 Skaffwork Building 
Solutions Limited Private Limited 2004 11 Goodenough Street, Suva City, 

Fiji Jone Koroi Managing 
Director +679 330 1323 N/A skaffworksales@gmail.com 

113 Sparkys Electric Pte 
Limited Private Limited 2020 Leonidas Street, Lautoka, Fiji N/A N/A +679 999 7300 N/A admin@sparkys.com.fj 

114 Specialised 
Transporters (Fiji) Ltd Private Limited 2004 Tamavua-i-Wai WBay, Suva, Fiji N/A N/A +679 330 9234 N/A N/A 

115 Standard Concrete N/A N/A 7 1/ 2 miles Nasinu  N/A N/A +679 339 2322 +679 999 8972  sales.east@basic.com.fj 

116 
Suresh Lal T/A Advance 
Drafting and 
Construction 

Private Limited 2017 Main Street, Savusavu N/A N/A +679 912 0021 N/A adaconstruction0@gmail.com 

117 Taiyab Hussain T/A 
Hussain’s Hire Plant  Private Limited 2019 Naseakula, 679 Labasa, Northern, 

Fiji N/A N/A +679 834 0923 N/A thussain@connect.com.fj 

118 Tasrif Khan and Sons Sole Proprietorship 1992 N/A N/A N/A N/A N/A N/A 

119 Touchwood Furniture 
Works Ltd  Private Limited 2014 Lot 12 Dokonaisuva Road, 

Tacirua Height, N/A N/A +679 999 9370 N/A tfwl@connect.com.fj 

120 Tricorp Construction 
Limited Private Limited 2014 Lot 1 Ratu Dovi Road, Laucala 

Beach Estate  Roy Shariff Managing 
Director +679 339 4285 N/A N/A 

121 Valebasoga Quarries 
and Civil Works Pte Ltd  Private Limited 1998 Valebasoga Rd Lbsa N/A N/A +679 881 4299 N/A N/A 

122 
Vinay Vikash Chand T/A 
Vinay Vikash Hire Truck 
Services 

N/A N/A KEREBULA BACK ROAD, Nadi, Fiji N/A N/A +679 881 7539 N/A vvhiretruck@gmail.com 

123 Vinod Kumar T/A 
Krishika Construction N/A N/A Velovelo Lautoka N/A N/A +679 666 0685 N/A kconstructionworks@gmail.com 

124 Vinod Patel and 
Company Pte Limited N/A N/A 1 Ratu Dovi Rd Laucala Beach Est 

Suva Fiji N/A N/A N/A N/A bula@vinodpatel.com.fj 

125 Vinod Patel Works 
Limited Private Limited 1992 Kura Street, Lacala Beach Rd., 

Suva City, Fiji N/A N/A +679 998 9105 N/A enquires@vpworks.com.fj 

https://www.google.com/search?q=Savusavu+Hire+Services+Limited&rlz=1C1OKWM_enIN1048IN1048&oq=Savusavu+Hire+Services+Limited&gs_lcrp=EgZjaHJvbWUyBggAEEUYOdIBCDE4ODRqMGo0qAIAsAIA&sourceid=chrome&ie=UTF-8
mailto:skaffworksales@gmail.com
https://www.google.com/search?q=Touchwood+Furniture+Works+Ltd%3A+fiji&rlz=1C1OKWM_enIN1048IN1048&oq=Touchwood+Furniture+Works+Ltd%3A+fiji&gs_lcrp=EgZjaHJvbWUyBggAEEUYOdIBCDM3MTZqMGo5qAIAsAIA&sourceid=chrome&ie=UTF-8
mailto:tfwl@connect.com.fj
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126 Vinz Workz and Joinery 
Pte Ltd Private Limited 2008 Lot 1 Mavoa Rd of Reservoir Rd, 

Walu Bay., Suva City, Fiji N/A N/A +679 330 4023 N/A vinzworkz@connect.com.fj 

127 Viti Vanua Holding 
Limited Private Limited 1997 Nasekula Road, Labasa N/A N/A +679 8817700 N/A N/A 

128 Vitilevu Construction 
(Fiji) Ltd Sole Proprietorship 1992 Lot 1 Nadi Back Rd, Nadi, Fiji N/A N/A +679 672 3442 N/A N/A 

129 WesEng Consulting 
Limited Private Limited 2010 2 Tui St, Lautoka, Fiji N/A N/A +679 666 0597 N/A weseng@connect.com.fj 

130 Western Builders 
Limited Private Limited 1992 Lot 1 Koula Road, 247 Ba, Ba 

Western, Fiji N/A N/A +679 6674433 N/A info@wblfiji.com 

131 
WOOD & JEPSEN 
CONSULTANTS, 79 
CAKOBAU ROAD 

N/A N/A 79, Cakobau Road, Suva N/A N/A +679 331 1077 N/A rgjepsen@woodjepsen.com.fj 

132 Yanjian Group (Fiji) 
Company Pte Ltd Private Limited 2013 N/A N/A N/A +61 467 561 301 +679 535-

6657689 office@yanjian-group.com 

 
 

https://www.fijiyp.com/location/Nadi
https://www.fijiyp.com/location/Lautoka
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ANNEX V: Construction Contractor Average Annual Turnover 

# Company Registered Name 
Average Annual Turnover Over the Last Five Years 

<$100K $100K-$500K $500K-$1M $1M-$2M $2M-$4M >$4M 
Survey Respondents 

1 ENTEC Pte Limited       
2 RAM'S MAINTENANCE       
3 Fletcher Building (Fiji) Ltd trading as Higgins       
4 Beca International Consultants Limited       
5 Concrete Solutions Fiji PTE Limited       
6 Lomanitoba Co Pte Ltd       

AAT Based on Contract Awards in World Bank and ADB Datasets (2018 – 2022) 
7 BLUESCOPE LYSAGHT FIJI LTD       
8 CBS Power Solutions (Fiji) Pte Ltd       
9 China Railway No. 5 Engineering Group (Fiji) Co. Ltd       

10 Fairdeal Earthmoving Contractors Pte Ltd       
11 Nands Pratap Joint Venture PTE Limited       
12 RPA Group (Fiji) Limited       
13 FLAME TREE DEVELOPMENT        

AAT Based on Contract Awards in the FPO Dataset (2018 – 2022) 

14 Abdul Afrraaz Khan Faraaz Khan and Mahezabin Loriza Bi T/A 
ACE Solutions       

15 Aggregate Solution (Fiji) Limited        
16 AJYNK Electrical       
17 Albrecht A Stuetzle T/A Precious Metal Designs       
18 Anand Sivam T/A Sivams Digging Works        
19 Anit Narayan Singh T/A ARC Electrical Services       
20 Arvin Lal T/A Lal Moto Winding Services       
21 Ashok Kumar T/A Ashok Kumar Consultants        
22 Basic Industries Limited       
23 BW Holdings Limited       
24 Carpenters Hardware Limited       
25 Chand Engineering Consultants Limited        
26 Chand's Maintenance and Renovation Pte Ltd       
27 China Railway First Group Ltd       
28 Coastal Development Limited        
29 Construction Equipment Hire (Fiji) Limited       
30 Cope Construction Limited        
31 Core Builders And Furniture Limited       
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32 Daulomani Plant Hire and Transport Services       
33 Deuba Points Limited       
34 Dhani Chand T/A Advantage Exterioz Construction        
35 Dhani Ram T/A Ram's Maintenance       
36 Diggers 4 You Pte Limited       
37 Dudh Nath T/A Maxi Plant Hire       
38 E-Tech Engineering Ltd       
39 Edwin Raj Mani T/A Edwin's Repairs and Electrical Sales       
40 Estate Builders (Fiji) Limited       
41 Ezy Plumbing Services Limited        
42 Fariza Holdings Limited        
43 FCS Engineers       
44 Felix Alexander Stanley Maguns T/A Tropik Fusion       
45 Fortech Construction Limited       
46 Freedom Engineering Pte Ltd       
47 General Machinery Hire Pte Ltd       
48 Gold Rock Investment Limited       
49 Great Wall Builders Pte Ltd       
50 Heritage Fiji Limited        
51 HG Leach (Fiji) Pte Ltd       
52 Highway Stabilizers (Fiji) Pte Limited       
53 Hot Spring Hire Services Ltd        
54 Houng Lee-Kaba Jacob Limited        
55 Humes Industries       
56 Illisoni Tuisavusavu Rogoyawa T/A Ridge Investments       
57 Jena Naren Autar T/A Yadra Viti Investment        
58 Jenn's Construction Limited       
59 Jolame Tamanivulagi T/A All Energy Solutions        
60 Kareem's Earthmoving Contractors Limited       
61 Kumars Eathmoving Contractors Limited       
62 Letrik Limited        
63 MAH Enterprises (Fiji) Ltd       
64 Manohan Aluminium and Glass Limited       
65 Manorma Devi T/A Moons Electronics       
66 Menon Construction Limited       
67 Mobile Crane Hire Services Pte Limited       
68 Multi Works Limited        
69 MY Ali Bulldozing       
70 Omega Electric Co. Pte Limited        
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71 Pacific Agricultural Construction Industrial Suppliers Pte 
Limited  

 
    

72 Paradise Digging Pte Limited       
73 Permal Construction Limited       
74 Power Electric Ltd       
75 Powerlite (Fiji) Limited        
76 Pranesh Kishore Janice Natasha  T/A Digwell Earthmovers       
77 Prataps Civil and Asphalt Quarries Limited        
78 Prem's Civil and Engineering Limited       
79 Quality Electrical and Refrigeration Services Limited        

80 R Building Mechanical Engineering and Hydraulics Repairs Pte 
Ltd       

81 Rajnesh Prasad T/A Raj's Hire Services       
82 RC Manubhai and Co. Ltd       
83 Regal Civil Earthworks Pte Limited       
84 Rohit Chand T/A Chands Mega Home Improvement       
85 Sachindra Krishneel Mani T/A Vaileka Earthmoving Works       
86 Safe Tech Electrical Pte Limited       
87 Sambhu Lal Construction (Fiji) Limited        
88 Savusavu Hire Services Limited       
89 Sazs General Merchant       
90 Shanik Building Work       

91 Sheik Abdul Rashid T/A Rashid Bulldozing Works and Building 
Contractors       

92 Sikeli Batiratu Raisuqe T/A Kelibati Bio-Technology       
93 Simon Deonarain Mudaliar T/A Best Engineering Services        
94 Skaffwork Building Solutions Limited       
95 Sparkys Electric Pte Limited       
96 Specialised Transporters (Fiji) Ltd       
97 Standard Concrete       
98 Suresh Lal T/A Advance Drafting and Construction       
99 Taiyab Hussain T/A Hussain’s Hire Plant        

100 Tasrif Khan and Sons       
101 Touchwood Furniture Works Ltd        
102 Tricorp Construction Limited       
103 Valebasoga Quarries and Civil Works Pte Ltd        
104 Vinay Vikash Chand T/A Vinay Vikash Hire Truck Services       
105 Vinod Kumar T/A Krishika Construction       
106 Vinod Patel and Company Pte Limited       
107 Vinod Patel Works Limited       
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108 Vinz Workz and Joinery Pte Ltd       
109 Viti Vanua Holding Limited       
110 Vitilevu Construction (Fiji) Ltd       
111 WesEng Consulting Limited       
112 Western Builders Limited       
113 Yanjian Group (Fiji) Company Pte Ltd       
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ANNEX VI: World Bank-Funded Contracts with National Contractors, 2018 – 2022 

Project ID  Agency Name Contract Description Contract Sign 
Date 

Contract 
Amount Contractor Name 

P162902 The Solomon Power Design, Supply, installation and commissioning of a Solar 
Power Plant (SP Roof) 2020-02-13 383,559 CBS POWER SOLUTIONS  

P161539 Ministry of Infrastructure Resurfacing works on the Ha'apai Airport Runway 2020-08-03 4,278,020 FLAME TREE DEVELOPMENT  

P162902 The Solomon Power Supply and installation for 2x Solar Power Plant and Supply 
of Distribution Network Materials 2020-02-19 3,277,468 CBS POWER SOLUTIONS  
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ANNEX VII: ADB-Funded Contracts with National Contractors, 2018 – 2022 

Type Contractor Name Sector Subsector Project Title Contract Description ABD-Financed 
Amount Executing Agency 

GRANT BLUESCOPE LYSAGHT 
FIJI LTD 

Water and other 
urban infrastructure 
and services 

Urban water supply 
NUKU'ALOFA URBAN 
DEVELOPMENT SECTOR 
PROJECT(AUSAID) 

DESIGN OF THE STORAGE 
SHED AT TAPUHIA LANDFILL  
(LOT 1) 

55,000.00 Ministry of Finance 

GRANT CBS Power Solutions 
(Fiji) Pte Ltd Energy Renewable energy 

generation - solar 
SOLAR POWER 
DEVELOPMENT PROJECT 

SP-OS-G-0818, SOLAR 
HYBRID-SPD-0417 1,218,752.96 Ministry of Mines,Energy 

and Rural Electrification 

GRANT CBS Power Solutions 
(Fiji) Pte Ltd Energy Renewable energy 

generation - solar 
SOLAR POWER 
DEVELOPMENT PROJECT 

SP-OS-G-1818, SOLAR 
HYBRID K SPD-0417 5,968,472.42 Ministry of Mines,Energy 

and Rural Electrification 

GRANT CBS Power Solutions 
(Fiji) Pte Ltd Energy Renewable energy 

generation - solar 

IF1-INCREASING ACCESS 
TO RENEWABLE ENERGY 
PROJECT 

Contract for Package IAREP-
P-0 1:BESS, solar panels and 
associated equipment for 
Funafuti & outer islands 
between TEC and CBS 

5,554,699.39 Ministry of Finance 

LOAN 
China Railway No. 5 
Engineering Group (Fiji) 
Co. Ltd 

Transport Road transport 
(nonurban) 

TRANSPORT 
INFRASTRUCTURE 
INVESTMENT SECTOR 
PROJECT 

FRA/TIISP/20-02C SARUP 
Contract C 994,099.09 Ministry of Economy 

LOAN 
China Railway No. 5 
Engineering Group (Fiji) 
Co. Ltd 

Transport Road transport 
(nonurban) 

TRANSPORT 
INFRASTRUCTURE 
INVESTMENT SECTOR 
PROJECT 

FRA/TIISP/20-02C SARUP 
Contract C 8,834,856.82 Ministry of Economy 

LOAN 
China Railway No. 5 
Engineering Group (Fiji) 
Co. Ltd 

Transport Road transport 
(nonurban) 

TRANSPORT 
INFRASTRUCTURE 
INVESTMENT SECTOR 
PROJECT 

FRA/TIISP/20-14B Queens 
Road Upgrading Project 
(Lami to Yako) 

14,486,380.50 Ministry of Economy 

LOAN CONCRETE SOLUTIONS 
(FIJI) LIMITED Transport Road transport 

(nonurban) 

TRANSPORT 
INFRASTRUCTURE 
INVESTMENT SECTOR 
PROJECT 

FRA/TIISP/17-114 VITILEVU 
CROSSING RENEWAL; 
RABARABA, SOLOVI 1 AND 2 

1,001,138.92 Ministry of Economy 

LOAN Fairdeal Earthmoving 
Contractors Pte Ltd Transport Road transport 

(nonurban) 

TRANSPORT 
INFRASTRUCTURE 
INVESTMENT SECTOR 
PROJECT 

FRA/TIISP/18-13A TROPICAL 
CYCLONE YASA AND ANA 
RECOVERY WORKS 
(NORTHERN) 

473,822.11 Ministry of Economy 

LOAN Fairdeal Earthmoving 
Contractors Pte Ltd Transport Road transport 

(nonurban) 

TRANSPORT 
INFRASTRUCTURE 
INVESTMENT SECTOR 
PROJECT 

FRA/TIISP/18-13A Tropical 
Cyclone Yasa and Ana 
Recovery Works (Northern) 

992,423.04 Ministry of Economy 



 Republic of Fiji Domestic Construction Contractor Market Analysis 
  

 

 24 

LOAN Fletcher Building (Fiji) 
T/A Higgins Transport Road transport 

(nonurban) 

TRANSPORT 
INFRASTRUCTURE 
INVESTMENT SECTOR 
PROJECT 

ROAD RESEALS 
PROGRAMME OF ROADS IN 
WESTERN, CENTRAL & 
NORTHERN DIVISION, FIJI 

8,668,135.33 Ministry of Economy 

LOAN Fletcher Building (Fiji) 
T/A Higgins Transport Road transport 

(nonurban) 

TRANSPORT 
INFRASTRUCTURE 
INVESTMENT SECTOR 
PROJECT 

FRA/TIISP/19-19A KINGS 
ROAD UPGRADING PROJECT 2,002,195.14 Ministry of Economy 

LOAN Fletcher Building (Fiji) 
T/A Higgins Transport Road transport 

(nonurban) 

TRANSPORT 
INFRASTRUCTURE 
INVESTMENT SECTOR 
PROJECT 

FRA/TIISP/17-35B TROPICAL 
CYCLONE YASA AND ANA 
RECOVERY WORKS 
(WESTERN) 

613,986.05 Ministry of Economy 

LOAN Fletcher Building (Fiji) 
T/A Higgins Transport Road transport 

(nonurban) 

TRANSPORT 
INFRASTRUCTURE 
INVESTMENT SECTOR 
PROJECT 

FRA/TIISP/19-19B KINGS 
ROAD UPGRADING PROJECT 
- PACKAGE B 

2,188,606.37 Ministry of Economy 

LOAN Fletcher Building (Fiji) 
T/A Higgins Transport Road transport 

(nonurban) 

TRANSPORT 
INFRASTRUCTURE 
INVESTMENT SECTOR 
PROJECT 

FRA/TIISP/19-19A Kings 
Road Upgrading Project 10,001,418.14 Ministry of Economy 

LOAN Fletcher Building (Fiji) 
T/A Higgins Transport Road transport 

(nonurban) 

TRANSPORT 
INFRASTRUCTURE 
INVESTMENT SECTOR 
PROJECT 

FRA/TIISP/19-19B Kings 
Road Upgrading Project 16,771,321.21 Ministry of Economy 

LOAN Fletcher Building (Fiji) 
T/A Higgins Transport Road transport 

(nonurban) 

TRANSPORT 
INFRASTRUCTURE 
INVESTMENT SECTOR 
PROJECT 

FRA/TIISP/17-35B TC Yasa 
and Ana Recovery Works 
(Western) 

1,031,175.05 Ministry of Economy 

LOAN Fletcher Building (Fiji) 
T/A Higgins Transport Road transport 

(nonurban) 

TRANSPORT 
INFRASTRUCTURE 
INVESTMENT SECTOR 
PROJECT 

FRA/TIISP/16-03 Road 
Reseals Programme of 
Roads in the Western, 
Central & Northern Division 

3,091,522.56 Ministry of Economy 

LOAN Lomanitoba Company 
Limited Transport Road transport 

(nonurban) 

TRANSPORT 
INFRASTRUCTURE 
INVESTMENT SECTOR 
PROJECT 

FRA/TIISP/17-71A TROPICAL 
CYCLONE YASA AND ANA 
RECOVERY WORKS 
(CENTRAL) 

571,160.84 Ministry of Economy 

LOAN Lomanitoba Company 
Limited Transport Road transport 

(nonurban) 

TRANSPORT 
INFRASTRUCTURE 
INVESTMENT SECTOR 
PROJECT 

FRA/TIISP/17-71A Tropical 
Cyclone Yasa and Ana 
Recovery Works (Central) 

2,153,000.19 Ministry of Economy 
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LOAN Nands Pratap Joint 
Venture PTE Limited Transport Road transport 

(nonurban) 

TRANSPORT 
INFRASTRUCTURE 
INVESTMENT SECTOR 
PROJECT 

FRA/TIISP/17-35A Tropical 
Cyclone Yasa and Ana 
Recovery Works (Western) 

1,142,539.68 Ministry of Economy 

LOAN RPA Group (Fiji) Limited Transport Road transport 
(nonurban) 

TRANSPORT 
INFRASTRUCTURE 
INVESTMENT SECTOR 
PROJECT 

FRA/TIISP/18-13B TROPICAL 
CYCLONE YASA AND ANA 
RECOVERY WORKS 

747,066.70 Ministry of Economy 

LOAN RPA Group (Fiji) Limited Transport Road transport 
(nonurban) 

TRANSPORT 
INFRASTRUCTURE 
INVESTMENT SECTOR 
PROJECT 

FRA/TIISP/18-13B Tropical 
Cyclone Yasa and Ana 
Recovery Works 

653,605.36 Ministry of Economy 
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ANNEX VIII: FPO Contracts with National Contractors, 2018 – 2022 

Agency Summary Decision Date Supplier Contract Value Sub-Category 
Ministry of Infrastructure 
and Meteorological Services 

CTN 216/2019 - Electrical Works for Navai 
Settlement, Seaqaqa 14-Sep-20 Abdul Afrraaz Khan Faraaz Khan and 

Mahezabin Loriza Bi T/A ACE Solutions             91,007.00  electrical works 

Ministry of Infrastructure 
and Meteorological Services 

Electrical Works for Western Division (6 
Projects) 24-Nov-21 Abdul Afrraaz Khan Faraaz Khan and 

Mahezabin Loriza Bi T/A ACE Solutions           188,428.00  electrical works 

Ministry of Infrastructure 
and Meteorological Services Electrical Works for Ra Province 10-Nov-21 Abdul Afrraaz Khan Faraaz Khan and 

Mahezabin Loriza Bi T/A ACE Solutions             65,910.00  Electrical works 

Ministry of Education, 
Heritage and Arts  

WSC 390/2018 - New Ablution Block and 
Maintenance of Existing Ablution Block at 
Natabua Primary 

7-May-19 Aggregate Solution (Fiji) Limited            169,946.26  Building and facility 
construction 

Office of the Prime Minister 
WSC 222/2017 – Construction of Mortuary at 
Bukuya Health Centre at Magodro Ba – Office of 
the Prime Minister 

28-Feb-18 Aggregate Solution (Fiji) Limited            443,711.36  Building and facility 
construction 

Republic of Fiji Military 
Forces 

Upgrading of the electrical main switch board 
for RFNS Kacau - Fiji Navy 27-Dec-18 AJYNK Electrical           157,898.75  electrical works 

Ministry of Defence and 
National Security 

CTN 153/2019 -Design and Build of the Statue 
of Unknown Soldier at the National War 
Memorial. 

23-Jan-20 Albrecht A Stuetzle T/A Precious Metal 
Designs           274,830.00  monument 

construction 

Ministry of Waterways and 
Environment 

WSC 111/2018 – Nakauvadra River Channel 
Improvement Works – Ministry of Waterways 11-Jun-18 Anand Sivam T/A Sivams Digging Works         1,490,448.02  Irrigation and flood 

control waterworks 
Ministry of Infrastructure 
and Meteorological Services 

CTN 89/2019 - Electrical Works at Naitasiri, 
Tailevu and Rewa. 27-Jun-19 Anit Narayan Singh T/A ARC Electrical 

Services           251,822.70  electrical works 

Ministry of Infrastructure 
and Meteorological Services 

CTN 239/2019 - Electrical Works for Naitasiri 
and Nasoqo Village, Naitasiri 14-Sep-20 Anit Narayan Singh T/A ARC Electrical 

Services             91,276.60  electrical works 

Construction 
Implementation Unit (MoE) 

CTN 162/2018 - Electrical Works at Muanivatu 
Settlement ,Vatuwaqa , Suva- Department of 
Energy 

19-Sep-18 Anit Narayan Singh T/A ARC Electrical 
Services             82,295.00  electrical works 

Ministry of Infrastructure 
and Meteorological Services 

CTN 25/2018 – Contract for Electrical Works on 
Diesel Generator Projects (Amendment to 
Costing) – Department of Energy 

19-Oct-18 Arvin Lal T/A Lal Moto Winding Services           (30,050.00) electrical works 

Ministry of Infrastructure 
and Meteorological Services 

CTN 25/2018 – Electrical Works on Diesel 
Generator Projects - Department of Energy 12-Jul-18 Arvin Lal T/A Lal Moto Winding Services        1,569,383.23  electrical works 

Ministry of Education, 
Heritage and Arts  

WSC 344/2017 – Proposed Upgrade of Sila 
Central High School Nausori – Ministry of 
Education, Heritage and Arts 

15-Jun-18 Ashok Kumar T/A Ashok Kumar 
Consultants            132,541.22  Building and facility 

construction 

Construction 
Implementation Unit (MoE) 

WSC 168/2018 - Design and Build of Poposed 
Waiting Area at Valelevu Health Centre 19-Sep-18 Basic Industries Limited           391,210.41  Building and facility 

construction 
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Construction 
Implementation Unit (MoE) 

WSC 183/2018 - Design and Build of the 
Proposed 1 x 6 Classroom Block at Nabau 
District School - CIU 

28-Sep-18 Basic Industries Limited           816,484.09  Building and facility 
construction 

Construction 
Implementation Unit (MoE) 

WSC 248/2018 - Design and Build of 2 Bedroom 
Duplex Staff Quarters - Wainibokasi Fisheries 8-Jul-19 Basic Industries Limited           327,795.09  Building and facility 

construction 
Construction 
Implementation Unit (MoE) 

WSC 264/2018 - Design and Build of Nasau 
Health Centre - Ra 12-Jul-19 Basic Industries Limited           843,002.68  Building and facility 

construction 

Construction 
Implementation Unit (MoE) 

WSC 302/2018 - Design and Build - Completion 
of new Bau College School Buildings, Mokani in 
Bau 

1-Mar-19 Basic Industries Limited        4,601,438.19  Building and facility 
construction 

Construction 
Implementation Unit (MoE) 

WSC 316/2018 - Design and Build of 1x5 "L" 
Shape Classroom, Computer Lab and Library at 
Ami Chandra 

10-Apr-19 Basic Industries Limited           698,848.79  Building and facility 
construction 

Construction 
Implementation Unit (MoE) 

WSC 289/2018(1) -Design and Build for a 1x2 
bedroom staff quarters - Ucunivanua Primary 
School 

13-Feb-19 Basic Industries Limited           167,415.29  Building and facility 
construction 

Construction 
Implementation Unit (MoE) 

WSC 288/2018 (1) -Design and Build for a 1x2 
bedroom staff quarters -Cola i Naivakacere 
Primary School 

13-Feb-19 Basic Industries Limited           169,961.47  Building and facility 
construction 

Construction 
Implementation Unit (MoE) 

WSC 287/2018(1) -Design and Build for a 1x2 
bedroom staff quarters -Nakorosule District 
School . 

13-Mar-19 Basic Industries Limited           169,961.97  Building and facility 
construction 

Construction 
Implementation Unit (MoE) 

WSC 286/2018 (1) -Design and Build for a 1x2 
bedroom staff quarters - Navuakece Primary 
School 

9-Jan-19 Basic Industries Limited           169,961.97  Building and facility 
construction 

Construction 
Implementation Unit (MoE) 

WSC 285/2018(1)-Design and Build for a 1x2 
bedroom staff quarters - Wainawaqa Primary 
School. 

5-Feb-19 Basic Industries Limited           169,961.97  Building and facility 
construction 

Construction 
Implementation Unit (MoE) 

WSC 282/2018 (1)-Design and Build for a 1x2 
bedroom staff quarters - Wainimakutu Village 
School 

5-Feb-19 Basic Industries Limited           172,235.23  Building and facility 
construction 

Construction 
Implementation Unit (MoE) 

WSC 381/2018 -1 x 2 and 1 x 3 Bedroom Staff 
Quarters, Fencing, Civil and Landscaping Works 
for Namarai Government Station 

15-Dec-19 Basic Industries Limited           926,936.17  Building and facility 
construction 

Construction 
Implementation Unit (MoE) 

WSC 385/2018 - Administration Office and 1 x 2 
and 1 x 3 Bedroom Staff Quarters for Wainikoro 
Government Station 

31-Jul-19 Basic Industries Limited           993,730.36  Building and facility 
construction 

Construction 
Implementation Unit (MoE) 

WSC 52/2019  Proposed School for Ratu 
Simione Matanitobua College at Lobau, Namosi 
CIU 

29-May-19 Basic Industries Limited        2,100,000.00  Building and facility 
construction 
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Construction 
Implementation Unit (MoE) 

WSC 53/2019  Proposed School for Sigatoka 
Methodist College at Kulukulu, Sigatoka CIU 29-May-19 Basic Industries Limited        2,100,000.00  Building and facility 

construction 
Construction 
Implementation Unit (MoE) 

WSC 54/2019 Proposed School for Lautoka 
Methodist College at Lautoka CIU 29-May-19 Basic Industries Limited        2,100,000.00  Building and facility 

construction 

Construction 
Implementation Unit (MoE) 

WSC 86/2019 - Design and Build for the 
Construction of a 1x2 Quarters at Lomaivuna 
Agriculture Station 

4-Oct-19 Basic Industries Limited           174,557.74  Building and facility 
construction 

Construction 
Implementation Unit (MoE) 

WSC 103/2018 – Design and Build of 1 x 2 
Bedroom Teachers Quarters at Navuso Primary 
School Naitasiri for Office of the Prime Minister 
– Construction Implementation Unit  

15-Jun-18 Basic Industries Limited           146,849.28  Building and facility 
construction 

Construction 
Implementation Unit (MoE) 

WSC 104/2018 – Design and Build of 1 x 2 
Bedroom Teachers Quarters at Nabukaluka 
District School for Office of the Prime Minister – 
Construction Implementation Unit 

11-Jun-18 Basic Industries Limited           147,608.20  Building and facility 
construction 

Construction 
Implementation Unit (MoE) 

WSC 106/2018 – Design and Build of 1 x 2 
Bedroom Teachers Quarters at Cautata District 
School for Office of the Prime Minister – 
Construction Implementation Unit  

15-Jun-18 Basic Industries Limited           145,850.77  Building and facility 
construction 

Construction 
Implementation Unit (MoE) 

WSC 107/2018 – Design and Build of 1 x 2 
Bedroom Teachers Quarters at Ratu Veikoso 
Primary School Tailevu for Office of the Prime 
Minister – Construction Implementation Unit 

11-Jun-18 Basic Industries Limited           145,850.77  Building and facility 
construction 

Construction 
Implementation Unit (MoE) 

WSC 396/2017 – Design and Build of Sigatoka 
Methodist College 1 x 4 Classroom Block – 
Construction Implementation Unit 

23-Mar-18 Basic Industries Limited           512,917.62  Building and facility 
construction 

Ministry of Waterways and 
Environment 

WSC 231- 2018-Construction of Coastal 
Protection Works at Namoli Village, Lautoka- 
Min of Waterways 

7-Jan-19 BW Holdings Limited           700,525.88  Coastal protection 
works 

Construction 
Implementation Unit (MoE) Tubalevu Subdivision Construction Works 22-Feb-22 BW Holdings Limited        2,795,727.24  Building and facility 

civil works 
Construction 
Implementation Unit (MoE) 

Wairabetia Subdivision Upgrade for Increased 
Resilience to Climate Change Impacts 9-Mar-22 BW Holdings Limited           761,673.09  Building and facility 

civil works 

Fiji Corrections Service Upgrading of Institutional Infrastructure 
(Naboro Roads Phase 3) at Naboro Complex 19-May-22 BW Holdings Limited           723,473.38  Road works 

Republic of Fiji Military 
Forces 

Construction of Mess Hall Phase II at Black Rock 
Camp, Nadi 28-Jun-19 Carpenters Hardware Limited             15,417.50  Building and facility 

construction 

Construction 
Implementation Unit (MoE) 

WSC 100/2018 Construction of 1x 2 Bedroom 
Concrete Staff Quarters at Immaculate College 
in Solevu Bua Office of Prime Miniter 

8-Feb-19 Chand Engineering Consultants Limited            141,700.00  Building and facility 
construction 
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Construction 
Implementation Unit (MoE) 

WSC 105/2018 – Design and Build of 1 x 2 
Bedroom Teachers Quarters at Sawanikula 
Primary School for Office of the Prime Minister 
– Construction Implementation Unit 

13-Jun-18 Chand Engineering Consultants Limited            170,040.00  Building and facility 
construction 

Office of the Prime Minister 
WSC 177/2017(1) – Construction of 1x2 
Bedroom Teachers Quarters at Dogotuki District 
School Macuata – Office of the Prime Minister 

23-Feb-18 Chand Engineering Consultants Limited            141,700.00  Building and facility 
construction 

Office of the Prime Minister 
WSC 370/2017 – Proposed 1 x 2 Concrete Staff 
Quarters at Qelemumu Primary School in 
Macuata  – Office of the Prime Minister  

1-May-18 Chand Engineering Consultants Limited            141,700.00  Building and facility 
construction 

Construction 
Implementation Unit (MoE) 

WSC 395/2017 – Design and Build of Kade 
District School Temporary Building 15-Mar-18 Chand Engineering Consultants Limited         2,267,200.00  Building and facility 

construction 

Ministry of Youth and Sports  Construction of Multipurpose Hardcourt at 
Tataiya Memorial School in Rakiraki 1-Jun-22 Chand's Maintenance and Renovation 

Pte Ltd           163,500.00  Building and facility 
construction 

Ministry of Youth and Sports  Construction of a Multipurpose Hardcourt for 
Kamikamica Park, Lautoka 2-Jun-22 Chand's Maintenance and Renovation 

Pte Ltd           127,530.00  Building and facility 
construction 

Ministry of Waterways and 
Environment 

WSC 28/2018 – Contract for Sigatoka River 
Dredging Works (Phase 2) – Ministry of 
Waterways  

16-Apr-18 China Railway First Group Ltd        5,073,950.00  Irrigation and flood 
control waterworks 

Fiji Corrections Service WSC 41/2018  – Upgrading of Institutional 
Roads at Naboro – Fiji Corrections Service  2-May-18 Coastal Development Limited            800,851.43  Road works 

Fiji Corrections Service 
WSC 93/2018 – Proposed Upgrading of Civil 
Works for Public Cemeteries for Suva and 
Nasinu (Phase 1) – Fiji Corrections Service 

4-Jul-18 Coastal Development Limited            364,869.00  Building and facility 
civil works 

Construction 
Implementation Unit (MoE) 

WSC 317 /2018 - Design and Build - 
Construction of 1x6 Double Storey Classroom 
Block and Open Basement at QVS, Tailevu 
(Variation 1) 

2-Mar-20 Concrete Solutions (Fiji) Limited             24,590.00  Building and facility 
construction 

Construction 
Implementation Unit (MoE) 

WSC 317 /2018 - Design and Build - 
Construction of 1x6 Double Storey Classroom 
Block and Open Basement at QVS, Tailevu 

24-Apr-19 Concrete Solutions (Fiji) Limited        2,172,787.47  Building and facility 
construction 

Construction 
Implementation Unit (MoE) 

WSC 250/2019 - Design and Build for the New 2 
x 100 Bed Dormitory at Queen Victoria School 
(QVS), Tailevu (Fully funded by Indonesian 
Government) 

5-May-20 Concrete Solutions (Fiji) Limited        3,999,999.00  Building and facility 
construction 

Construction 
Implementation Unit (MoE) 

Design And Build of 2/1x8 New Double Story 
Classroom Block at QVS 23-Dec-21 Concrete Solutions (Fiji) Limited        2,997,874.31  Building and facility 

construction 
Construction 
Implementation Unit (MoE) 

Proposed Upgrading of GSS Seawall Ramp Area 
at Walu Bay, Suva - CIU 7-Nov-22 Construction Equipment Hire (Fiji) 

Limited           247,763.54  Seawall works 

Construction 
Implementation Unit (MoE) 

Proposed Upgrading of GSS Seawall Ramp Area 
at Walu Bay, Suva - CIU 10-May-22 Construction Equipment Hire (Fiji) 

Limited        5,262,707.77  Seawall works 
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Construction 
Implementation Unit (MoE) WSC 189/2018 - New Nadi Police Station - CIU 16-Jan-19 Cope Construction Limited       19,768,240.00  Building and facility 

construction 

Construction 
Implementation Unit (MoE) 

WSC 255/2017 – Construction of New Nasinu 
Court House (variation) – Construction 
Implementation Unit   

16-Apr-21 Cope Construction Limited            150,864.40  Building and facility 
construction 

Construction 
Implementation Unit (MoE) 

WSC 255/2017 – Construction of New Nasinu 
Court House (variation) – Construction 
Implementation Unit   

25-Mar-22 Cope Construction Limited            348,124.72  Building and facility 
construction 

Construction 
Implementation Unit (MoE) 

WSC 255/2017 – Construction of New Nasinu 
Court House – Construction Implementation 
Unit   

15-Mar-18 Cope Construction Limited       16,225,518.07  Building and facility 
construction 

Construction 
Implementation Unit (MoE) 

WSC 255/2017 – Construction of New Nasinu 
Court House (Variation 1) 22-Aug-18 Cope Construction Limited              10,745.00  Building and facility 

construction 

Ministry of Agriculture  WSC 274/2018 - Upgrading Works for Northern 
Farm Road in the Northern Division 16-Apr-19 Core Builders And Furniture Limited               7,700.00  Road works 

Ministry of Waterways and 
Environment 

WSC 309/2018 - River Training Works at 
Wainawaqa Village, Waidina River, Naitasiri 
Central Division 

13-Feb-19 Daulomani Plant Hire and Transport 
Services           984,138.44  Coastal protection 

works 

Construction 
Implementation Unit (MoE) 

WSC 87/2019- Design and Build for the 
Construction of a 1x2 Quarters at Nameka 
Agriculturure Station 

6-Nov-19 Deuba Points Limited           213,243.24  Building and facility 
construction 

Ministry of Infrastructure 
and Meteorological Services 

WSC 183/2019 - Construction of Evacuation 
Centre for Matacula Village, Korovou, Tailevu - 
NDMO 

2-Mar-20 Deuba Points Limited           356,591.85  Building and facility 
construction 

Ministry of Infrastructure 
and Meteorological Services 

WSC 184/2019 - Construction of Evacuation 
Centre, Narikoso Village, Nakorotubu Ra - 
National Disaster Mangement Office 

5-Feb-20 Deuba Points Limited           347,780.85  Building and facility 
construction 

Ministry of Infrastructure 
and Meteorological Services 

WSC 185/2019 - Construction of Evacuation 
Centre for Maumi Village, Namalata, Tailevu - 
National Disaster Management Office 

10-Feb-20 Deuba Points Limited           356,591.85  Building and facility 
construction 

Office of the Prime Minister 
WSC 71/2018 (II) - Proposed Korovou 
Crematorium at Matacula, Tailevu - Office of 
the Prime Minister 

17-Apr-19 Dhani Chand T/A Advantage Exterioz 
Construction              95,485.00  Building and facility 

construction 

Republic of Fiji Military 
Forces 

Construction of a New Toilet Block and Storage 
Shed at Force Training Group  Nasinu 23-Mar-22 Dhani Ram T/A Ram's Maintenance           120,000.00  Building and facility 

construction 

Ministry of Agriculture  WSC 276/2018 - Upgrading Works for Nadroga 
Navosa Farm Road in the Western Division 16-Apr-19 Diggers 4 You Pte Limited           477,275.01  Road works 

Ministry of Waterways and 
Environment 

WSC 377/2018 - Maintenance of Completed 
Drainage Schemes in the Western Division (Area 
1) 

13-Mar-19 Dudh Nath T/A Maxi Plant Hire        2,456,009.80  Drainage system 
construction service 
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Fiji Corrections Service Construction of Lautoka Remand Boundary 
Fence 15-Feb-21 E-Tech Engineering Ltd             85,000.00  Building and facility 

construction 
Ministry of Infrastructure 
and Meteorological Services CTN 368/2017 Minor House Wiring  (2 projects) 23-Oct-18 Edwin Raj Mani T/A Edwin's Repairs 

and Electrical Sales             86,829.40  electrical works 

Construction 
Implementation Unit (MoE) 

WSC 402/2018 (I) -Construction Works for 
MOWCandP Alleviation at Golden Age Home, 
Labasa, Macuata 

16-Jun-19 Estate Builders (Fiji) Limited        4,765,793.00  Building and facility 
construction 

Office of the Prime Minister 
WSC 168/2017(1) – Construction of ECE 
Classroom Building at Nubu Primary School – 
Office of the Prime Minister 

20-Feb-18 Ezy Plumbing Services Limited            152,600.00  Building and facility 
construction 

Ministry of Rural, Maritime 
Development and Disaster 
Management 

WSC 364/2017 – Proposed Footpaths/Steps and 
Upgrade of Meteorological Office and Station at 
Yasawa-i-Rara – Fiji Meteorological Services 

26-Jul-18 Ezy Plumbing Services Limited            261,600.00  Building and facility 
construction 

Office of the Prime Minister 
WSC 365/2017 – Construction of One ECE 
Classroom Block at Qelemumu Primary School 
in Macuata – Office of the Prime Minister  

1-May-18 Ezy Plumbing Services Limited            143,989.00  Building and facility 
construction 

Ministry of Infrastructure 
and Meteorological Services Construction of Mua Solar Farm Access Road 22-Jun-20 Fariza Holdings Limited            293,930.00  Road works 

Ministry of Waterways and 
Environment 

Construction of River Bank Protection Works at 
Nakaile Village, Tailevu 28-Mar-22 Fariza Holdings Limited            727,302.50  Coastal protection 

works 

Fiji Corrections Service Construction of the boundary fences at Nasinu 
and Labasa Correction Centres 22-Feb-18 FCS Engineers           425,633.96  Building and facility 

construction 

Ministry of Rural, Maritime 
Development and Disaster 
Management 

Relocation of Narikoso Village in Kadavu 
(Construction of Seven Houses) (On fully funded 
basis) - National Disaster Management Office 
(NDMO) 

1-Sep-20 Felix Alexander Stanley Maguns T/A 
Tropik Fusion           274,070.00  Building and facility 

construction 

Ministry of Youth and Sports  
WSC 270/2016  – Construction of One Double 
Storey Building at Valelevu Nasinu (Variation) – 
Ministry of Youth and Sports  

24-Apr-18 Fortech Construction Limited             31,509.18  Building and facility 
construction 

Office of the Prime Minister 
WSC 357/2017 – Construction of MultiPurpose 
Shed at Nausori District School – Office of the 
Prime Minister   

8-Mar-18 Fortech Construction Limited           466,738.00  Building and facility 
construction 

Ministry of Youth and Sports  
Waiver of Tender Proceedings for the 
construction of new training room at Nasau 
Youth Training Centre, Sigatoka 

14-Apr-22 Fortech Construction Limited           236,064.70  Building and facility 
construction 

Ministry of Infrastructure 
and Meteorological Services 

Electrical Works for Western Division (6 
Projects) 24-Nov-21 Freedom Engineering Pte Ltd             48,065.80  electrical works 

Ministry of Infrastructure 
and Meteorological Services 

Electrical House Wiring Works in Northern 
Division (4 Projects) 14-Sep-22 Freedom Engineering Pte Ltd           287,853.14  electrical works 

Construction 
Implementation Unit (MoE) Vuda Subdivision Construction Works 9-Mar-22 General Machinery Hire Pte Ltd           616,243.49  Building and facility 

civil works 
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Ministry of Housing and 
Community Development 

Upgrading of Tore Squatter Settlement in 
Lautoka 20-Jun-22 General Machinery Hire Pte Ltd        2,713,983.00  Building and facility 

civil works 
Ministry of Waterways and 
Environment 

WSC 44/2019 - Construction of Coastal 
Protection Works at Dravuni Village, Tailevu. 24-May-19 Gold Rock Investment Limited           490,974.15  Coastal protection 

works 
Ministry of Waterways and 
Environment 

WSC 242/2019 - Bau Island Seawall 
Rehabilitation Works, Bau, Tailevu 6-Apr-20 Gold Rock Investment Limited        3,495,597.30  Seawall works 

Construction 
Implementation Unit (MoE) 

WSC 331/2018 - Design and Build for Ministry 
Of Waterways Office Fit-out at Level 1,2 and 4, 
Bali Towers 

27-Feb-19 Great Wall Builders Pte Ltd           719,534.23  Building and facility 
construction 

Ministry of Defence and 
National Security 

WSC 11/2018 – National War Memorial Ground 
Drainage Upgrade (Phase 1) – Ministry of 
Defence and National Security 

15-Jun-18 Heritage Fiji Limited            265,840.81  Drainage system 
construction service 

Construction 
Implementation Unit (MoE) 

WSC 324/2018 - Design and Build of Naboro 
Landfill Stage 2 Cell 3 Construction 28-May-19 HG Leach (Fiji) Pte Ltd        5,397,190.23  Building and facility 

civil works 
Ministry of Infrastructure 
and Meteorological Services Construction of Mua Solar Farm Access Road 22-Jun-20 Highway Stabilizers (Fiji) Pte Limited           381,302.15  Road works 

Fiji Corrections Service WSC 63/2018 (I) - Naboro Medium Prison Slope 
Stabilisation Works (Re-advertised) - FCS 10-Oct-18 Hot Spring Hire Services Ltd         1,992,732.45  Building and facility 

civil works 

Fiji Corrections Service 
WSC 93/2018 (II) - Proposed Road Upgrading 
Works for Suva Cemetery, Phase 1 (Re-
advertised) - FCS 

5-Nov-18 Hot Spring Hire Services Ltd            545,918.31  Road works 

Ministry of Waterways and 
Environment 

WSC 232-2018-Construction of Riverbank 
Protection Works at Nadaro Village, Tailevu- 
Min of Waterways 

12-Dec-18 Hot Spring Hire Services Ltd            431,333.17  Coastal protection 
works 

Fiji Corrections Service WSC 351/2018 - Demolition of Existing Buildings 
at Suva Corrections Centre 13-Feb-19 Hot Spring Hire Services Ltd            732,341.14  Building and facility 

demolition services 
Construction 
Implementation Unit (MoE) 

WSC 131/2019 - Construction of Retaining Wall 
at Gram Sangathan School, Nausori 29-Oct-19 Hot Spring Hire Services Ltd            667,184.30  Building and facility 

construction 

Fiji Corrections Service WSC 63/2018 (I) - Naboro Medium Prison Slope 
Stabilisation Works (Variation Works) - FCS 21-Aug-19 Hot Spring Hire Services Ltd            436,415.05  Building and facility 

civil works 

Construction 
Implementation Unit (MoE) 

WSC 63/2017 (III)) – Design and Build of ITC 
Data Centre - Urgent Maintenance Variation #1 
– Construction Implementation Unit  

4-Apr-22 Houng Lee-Kaba Jacob Limited                     (9.00) Building and facility 
construction 

Construction 
Implementation Unit (MoE) 

WSC 63/2017 (III)) – Design and Build of ITC 
Data Centre - Urgent Maintenance Variation #1 
– Construction Implementation Unit  

22-Jul-18 Houng Lee-Kaba Jacob Limited            121,916.50  Building and facility 
construction 

Construction 
Implementation Unit (MoE) 

Lead Consultancy Services for Construction of 
Suburban Shuttle Station -Valelevu 27-Jan-22 Houng Lee-Kaba Jacob Limited            170,000.00  Building and facility 

construction 

Republic of Fiji Military 
Forces 

WSC 139/2017(II) – Construction of Magazine 
Building at Queen Elizabeth Barracks – Republic 
of Fiji Military Forces 

23-Feb-18 Humes Industries           417,051.59  Building and facility 
construction 
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Republic of Fiji Military 
Forces 

Construction of Magazine Building, Lautoka 
Camp 28-Nov-18 Humes Industries           167,798.41  Building and facility 

construction 
Construction 
Implementation Unit (MoE) 

Design and Build of Covered Walkway at Naria 
Primary School - Rakiraki 24-Oct-22 Illisoni Tuisavusavu Rogoyawa T/A 

Ridge Investments           151,298.62  Building and facility 
construction 

Ministry of Waterways and 
Environment 

WSC 373/2018 - Maintenance of Completed 
Drainage Schemes, Navua (Central Division) 13-Mar-19 Jena Naren Autar T/A Yadra Viti 

Investment            844,706.40  Drainage system 
construction service 

Ministry of Waterways and 
Environment 

WSC 375/2018 - Maintenance of Completed 
Drainage Schemes in the Central Division 13-Mar-19 Jena Naren Autar T/A Yadra Viti 

Investment            628,101.60  Drainage system 
construction service 

Ministry of Waterways and 
Environment 

WSC 42/2019 -Construction of Riverbank 
Protection Works at Wainibuabua Creek, 
Wainadoi 

27-May-19 Jena Naren Autar T/A Yadra Viti 
Investment            128,554.60  Coastal protection 

works 

Ministry of Waterways and 
Environment 

WSC 18/2019 (I) - Seawall Upgrading Works at 
Naisausau Village, Tailevu 10-Sep-20 Jena Naren Autar T/A Yadra Viti 

Investment            342,881.30  Seawall works 

Ministry of Waterways and 
Environment 

WSC 23/2018 – Construction of Riverbank 
Protection Works for Navua River at Vunibau 
Serua – Ministry of Waterways  

17-May-18 Jena Naren Autar T/A Yadra Viti 
Investment            561,292.23  Irrigation and flood 

control waterworks 

Ministry of Waterways and 
Environment 

WSC 37/2018  – Maintenance and 
Rehabilitation of Completed Irrigation Schemes 
for Central Division – Ministry of Waterways  

1-May-18 Jena Naren Autar T/A Yadra Viti 
Investment            252,792.80  Irrigation and flood 

control waterworks 

Construction 
Implementation Unit (MoE) 

WSC 255/2018 - Kamil Muslim College 
(variation) 7-Sep-19 Jenn's Construction Limited             42,000.00  Building and facility 

construction 
Construction 
Implementation Unit (MoE) WSC 255/2018 - Kamil Muslim College 12-Dec-18 Jenn's Construction Limited        1,899,985.00  Building and facility 

construction 
Construction 
Implementation Unit (MoE) 

WSC 321/2018 - Design and Build Transport 
Pool Warehouse and Garage, Nasese 27-Feb-19 Jenn's Construction Limited        2,818,963.89  Building and facility 

construction 
Ministry of Health and 
Medical Services Construction of New FPBS Warehouse - Suva 25-Aug-22 Jenn's Construction Limited        1,871,289.67  Building and facility 

construction 
Construction 
Implementation Unit (MoE) 

Design and Build for Temporary 2x4 Classroom 
Buildings at Queen Victoria School, Tailevu 22-Apr-22 Jenn's Construction Limited           273,040.00  Building and facility 

construction 
Construction 
Implementation Unit (MoE) 

Design and Build for Proposed Nakasi Mini 
Market 14-Sep-22 Jenn's Construction Limited        1,873,747.92  Building and facility 

construction 
Ministry of Infrastructure 
and Meteorological Services 

CTN 142/2017 – FEA Minor House Wiring (8 
Projects) – Department of Energy 24-Apr-20 Joape Ravouvou Tavuki T/A Save Our 

Soul Handyman Construction         (225,795.71) electrical works 

Ministry of Infrastructure 
and Meteorological Services 

CTN 81/2019 - Electrical Works at Waibalavu 
Village, Naitasiri 13-Jun-19 Jolame Tamanivulagi T/A All Energy 

Solutions              53,913.09  electrical works 

Ministry of Infrastructure 
and Meteorological Services 

CTN 119/2018 – Electrical Works at Rokara 
Settlement, Navicula Village, Varavu Settlement 
and Niusawa Methodist High School - 
Department of Energy 

10-Jul-18 Jolame Tamanivulagi T/A All Energy 
Solutions            182,180.63  electrical works 
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Ministry of Infrastructure 
and Meteorological Services 

CTN 25/2018 – Contract for Electrical Works on 
Diesel Generator Projects (Amendment to 
Costing) – Department of Energy 

19-Oct-18 Jolame Tamanivulagi T/A All Energy 
Solutions            (20,000.00) electrical works 

Ministry of Infrastructure 
and Meteorological Services 

CTN 25/2018 – Electrical Works on Diesel 
Generator Projects - Department of Energy 12-Jul-18 Jolame Tamanivulagi T/A All Energy 

Solutions            628,077.78  electrical works 

Ministry of Infrastructure 
and Meteorological Services 

CTN 25/2018 – Electrical Works on Diesel 
Generator Projects (variation) - Department of 
Energy 

9-Dec-21 Jolame Tamanivulagi T/A All Energy 
Solutions              21,340.45  electrical works 

Ministry of Infrastructure 
and Meteorological Services 

CTN 356/2017 – FEA House Wiring at Naitasiri, 
Wainibuka, Namosi and Serua (8 Projects) – 
Department of Energy 

22-Jul-18 Jolame Tamanivulagi T/A All Energy 
Solutions              68,995.76  electrical works 

Ministry of Waterways and 
Environment 

WSC 376/2018 - Maintenance of Completed 
Drainage Schemes in the Northern Division 24-May-19 Kareem's Earthmoving Contractors 

Limited           928,462.00  Drainage system 
construction service 

Ministry of Waterways and 
Environment 

WSC 374/2018 - Maintenance of Completed 
Drainage Schemes, Nausori (Central Division) 27-Feb-19 Kumars Eathmoving Contractors 

Limited        2,253,062.70  Drainage system 
construction service 

Ministry of Infrastructure 
and Meteorological Services 

CTN 127/2017 Minor House Wiring (22 projects) 
Termination of Contracts- 5-Feb-19 Laisenia Teratera T/A Laiz Electrical 

Limited         (290,579.53) electrical works 

Ministry of Infrastructure 
and Meteorological Services 

CTN 119/2018 – Electrical Works at Rokara 
Settlement, Navicula Village, Varavu Settlement 
and Niusawa Methodist High School - 
Department of Energy 

10-Jul-18 Letrik Limited              25,811.00  electrical works 

Ministry of Infrastructure 
and Meteorological Services 

CTN 270/2017 – FEA House Wiring at Namara 
and Nayavukasei Village and Durubua, Jamani 
and Nasawa Settlement in Ra – Department of 
Energy 

25-Jun-18 Letrik Limited            190,684.60  electrical works 

Ministry of Infrastructure 
and Meteorological Services 

CTN 270/2017 – FEA House Wiring Project in Ba 
and Ra (8 Projects) – Department of Energy  23-Feb-18 Letrik Limited            347,604.30  electrical works 

Ministry of Infrastructure 
and Meteorological Services 

CTN 356/2017 – FEA House Wiring at Naitasiri, 
Wainibuka, Namosi and Serua (8 Projects) – 
Department of Energy 

22-Jul-18 Letrik Limited            323,017.14  electrical works 

Ministry of Infrastructure 
and Meteorological Services CTN 368/2017 Minor House Wiring  (5 projects) 23-Oct-18 Letrik Limited            267,840.00  electrical works 

Ministry of Infrastructure 
and Meteorological Services 

CTN 391/2017 – FEA House Wiring at Malake 
Village and Navuniivi Village in Ra – Department 
of Energy 

2-Jun-18 Letrik Limited            176,487.35  electrical works 

Fiji Corrections Service WSC 173/2019(1) - Upgrading of Institutional 
Road Phase 2 at Naboro Complex 14-Jan-20 Lomanitoba Company Pte Limited           527,841.25  Road works 

Fiji Corrections Service WSC 174/2019(1) - Upgrading Works for Suva 
Cemetery Phase 2 at Reservoir Road 14-Jan-20 Lomanitoba Company Pte Limited        2,163,150.00  Road works 

Fiji Corrections Service Upgrading of Civil Works at Suva Cemetery- 
Phase 3 27-Apr-22 Lomanitoba Company Pte Limited           582,200.00  Building and facility 

civil works 
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Construction 
Implementation Unit (MoE) 

WSC 323/2018 - New Office set up of the 
Auditor General - Jagdish Gosai Complex, 
Namaka, Nadi 

27-Feb-19 MAH Enterprises (Fiji) Ltd           184,090.65  Building and facility 
construction 

Construction 
Implementation Unit (MoE) 

WSC 298/2017(1) – Interior Design and Build of 
the Tertiary Scholarship Loans Board Office at 
Fiji Nursing Association Headquarters in Suva – 
Construction Implementation Unit 

20-Feb-18 Manohan Aluminium and Glass Limited           319,386.99  Building and facility 
construction 

Ministry of Infrastructure 
and Meteorological Services CTN 368/2017 Minor House Wiring  (3 projects) 23-Oct-18 Manorma Devi T/A Moons Electronics           243,070.00  electrical works 

Construction 
Implementation Unit (MoE) 

WSC 384/2018 - Design and Build District 
Officers Office and 1 x 3 Bedroom Staff Quarters 
for Kavala Government Station 

19-Jun-19 Menon Construction Limited        1,170,360.00  Building and facility 
construction 

Construction 
Implementation Unit (MoE) 

WSC 384/2018 - Design and Build District 
Officers Office and 1 x 3 Bedroom Staff Quarters 
for Kavala Government Station (Variation 1) 

3-Dec-19 Menon Construction Limited             45,406.84  Building and facility 
construction 

Construction 
Implementation Unit (MoE) 

WSC 283/2018(3) - Design and Build for a 1x2 
Bedroom Staff Quarters for St Teresa Lisieux 
School (Bemana, Nadroga) 

9-Oct-19 Menon Construction Limited           261,600.00  Building and facility 
construction 

Construction 
Implementation Unit (MoE) 

WSC 291/2018 (3) - Design and Build 1 x 2 
Bedroom Staff Quarters for Somosomo District 
School 

4-Dec-21 Menon Construction Limited           454,650.99  Building and facility 
construction 

Construction 
Implementation Unit (MoE) 

WSC 261/2019 - Design and Build of a 1 X 2 
Bedroom Staff Quarters for St. Teresa Lisieux 
School in Bemana, Nadroga 

15-Sep-20 Menon Construction Limited           229,990.00  Building and facility 
construction 

Construction 
Implementation Unit (MoE) 

Design and Build of New 1x6 Classroom Block at 
Vuci Methodist Primary School 22-Feb-22 Menon Construction Limited           746,000.53  Building and facility 

construction 
Construction 
Implementation Unit (MoE) 

Design and Build of Dog Kennel at Nasova Police 
Barracks 11-Apr-22 Menon Construction Limited           626,503.35  Building and facility 

construction 
Ministry of Rural, Maritime 
Development and Disaster 
Management 

WSC - 87/2018 - Proposed Standard Timber 
Office and Standard Grade 6 Quarters for 
Wainua Government Station 

1-Mar-19 Menon Construction Limited           466,530.90  Building and facility 
construction 

Ministry of Fisheries 
WSC 290/2017 – Construction of Office and 
Grade 6 Timber Staff Quarters at Moala Lau – 
Ministry of Fisheries  

26-Mar-18 Menon Construction Limited           516,761.48  Building and facility 
construction 

Ministry of Fisheries 
WSC 291/2017  – Construction of Office and 
Grade 6 Timber Staff Quarters at Cicia Lau – 
Ministry of Fisheries  

28-Mar-18 Menon Construction Limited           534,115.52  Building and facility 
construction 

Ministry of Lands and 
Mineral Resources 

WSC 373/2017 – Construction of Core 
Repository Warehouse – Ministry of Lands and 
Mineral Resources  

28-Feb-18 Menon Construction Limited           246,340.00  Building and facility 
construction 
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Fiji Corrections Service 
WSC 374/2017 – Conversion of Existing 
Dormitory to Infirmary at Lautoka Correction 
Centre – Fiji Corrections Service 

1-Feb-18 Menon Construction Limited           258,000.00  Building and facility 
construction 

Construction 
Implementation Unit (MoE) 

Design and Build Proposed Koronivia 
Agriculture New PCR Lab and Vet Lab Office 
Refurbishment 

4-May-22 Menon Construction Limited           359,503.80  Building and facility 
construction 

Fiji Corrections Service Construction of Supervisor Northern Division 
Office 30-Nov-22 Menon Construction Limited        1,525,959.35  Building and facility 

construction 
Ministry of Housing and 
Community Development 

Upgrading of Tavela Squatter Settlement in 
Nadi 3-Dec-22 Mobile Crane Hire Services Pte Limited        3,878,374.17  Building and facility 

civil works 

Ministry of Waterways and 
Environment 

WSC 308/2018 - Construction of River Bank 
Protection Protection Works at Nadakuni 
Village, Naitasiri 

2-Jan-19 Multi Works Limited            975,397.40  Coastal protection 
works 

Ministry of Waterways and 
Environment 

WSC 49/2018 – Construction of Flood 
Mitigation Weir at Namosi River (Namosi 3) 
Nadi Watershed – Ministry of Waterways  

17-May-18 Multi Works Limited         1,886,369.00  Irrigation and flood 
control waterworks 

Ministry of Agriculture  WSC 274/2018 - Upgrading Works for Northern 
Farm Road in the Northern Division 16-Apr-19 MY Ali Bulldozing           341,900.00  Road works 

Ministry of Infrastructure 
and Meteorological Services 

CTN 268/2018 - Electrical Works in the 
Northern Division 16-Apr-19 Omega Electric Co. Pte Limited            417,776.61  electrical works 

Ministry of Infrastructure 
and Meteorological Services 

CTN 348/2018 - Electrical Works at Tailevu, 
Serua and Lomaiviti Province 4-Apr-19 Omega Electric Co. Pte Limited              94,199.54  electrical works 

Ministry of Infrastructure 
and Meteorological Services 

CTN 396/2018 - EFL House Wiring for Macuata 
Province 16-Jun-19 Omega Electric Co. Pte Limited            160,342.38  electrical works 

Ministry of Agriculture  
Design, Build, and Compliance of Smart 
Greenhouse at Koronivia Research Station (On 
fully funded basis) 

23-Mar-21 Pacific Agricultural Construction 
Industrial Suppliers Pte Limited           215,950.80  Building and facility 

construction 

Ministry of Infrastructure 
and Meteorological Services Construction of Mua Solar Farm Access Road 22-Jun-20 Paradise Digging Pte Limited           135,321.40  Road works 

Ministry of Education, 
Heritage and Arts  

WSC 392/2018 - Proposed 1x2 Workshops for 
Saint Francis College in Ra. 4-Apr-19 Permal Construction Limited           624,640.00  Building and facility 

construction 

Construction 
Implementation Unit (MoE) 

WSC 31/2019 - Proposed Disability Centre for 
the FNC of Disabled Persons at Drasa Avenue, 
Lautoka 

16-Jun-19 Permal Construction Limited           789,960.01  Building and facility 
construction 

Construction 
Implementation Unit (MoE) 

WSC 32/2019 (I) -Extension for the Fiji Juvenile 
Centre 10-Dec-19 Permal Construction Limited        2,692,600.00  Building and facility 

construction 
Ministry of Waterways and 
Environment 

WSC 242/2019 - Bau Island Seawall 
Rehabilitation Works, Bau, Tailevu 6-Apr-20 Permal Construction Limited        6,157,856.90  Seawall works 

Construction 
Implementation Unit (MoE) 

Design and Build of Proposed District (DO) at 
Nadarivatu Government Station 5-Mar-21 Permal Construction Limited           609,582.50  Building and facility 

construction 
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Ministry of Infrastructure 
and Meteorological Services 

CTN 330/2018 - Electrical Works at Koroboya 
Village, Ba, Veraisi Settlement, Nadera and 
Lomaivuna 

13-Feb-19 Power Electric Ltd           161,570.70  electrical works 

Ministry of Infrastructure 
and Meteorological Services 

CTN 348/2018 - Electrical Works at Tailevu, 
Serua and Lomaiviti Province 4-Apr-19 Power Electric Ltd           265,567.60  electrical works 

Ministry of Infrastructure 
and Meteorological Services 

CTN 349/2018 - Electrical Works at Naitasiri and 
Rewa Province 4-Apr-19 Power Electric Ltd           141,264.00  electrical works 

Ministry of Infrastructure 
and Meteorological Services 

CTN 89/2019 - Electrical Works at Naitasiri, 
Tailevu and Rewa. 27-Jun-19 Power Electric Ltd           128,947.00  electrical works 

Ministry of Infrastructure 
and Meteorological Services 

CTN 25/2018 – Contract for Electrical Works on 
Diesel Generator Projects (Amendment to 
Costing) – Department of Energy 

19-Oct-18 Power Electric Ltd           (25,000.00) electrical works 

Ministry of Infrastructure 
and Meteorological Services 

CTN 25/2018 – Electrical Works on Diesel 
Generator Projects - Department of Energy 12-Jul-18 Power Electric Ltd        1,046,267.33  electrical works 

Ministry of Infrastructure 
and Meteorological Services 

CTN 5/2018 – FEA House Wiring Projects at 
Drauniivi Village Rakiraki – Department of 
Energy   

15-Jun-18 Power Electric Ltd             53,737.00  electrical works 

Ministry of Infrastructure 
and Meteorological Services Electrical House Wiring Works in Nakorotubu Ra 14-Sep-22 Power Electric Ltd           286,103.20  electrical works 

Ministry of Education, 
Heritage and Arts  

WSC 391/2018 - Teachers Quarters Electrical 
Mains Upgrading Works at Adi Cakobau School 
in Sawani 

13-Mar-19 Powerlite (Fiji) Limited            481,114.49  electrical works 

Ministry of Education, 
Heritage and Arts  

WSC 112/2018 – Construction of a Staff Duplex 
Quarters at Gau Secondary School – Ministry of 
Education, Heritage and Arts  

17-May-18 Powerlite (Fiji) Limited            543,910.00  Building and facility 
construction 

Ministry of Agriculture  WSC 277/2018 - Upgrading Works for Kadavu 
Farm Road in the Eastern Division 17-Apr-19 Pranesh Kishore Janice Natasha  T/A 

Digwell Earthmovers             92,100.00  Road works 

Ministry of Agriculture  WSC 279/2018 - Upgrading Works for Central 
Farm Road in the Central Division 7-Jan-19 Pranesh Kishore Janice Natasha  T/A 

Digwell Earthmovers             64,800.00  Road works 

Ministry of Lands and 
Mineral Resources 

WSC 79/2018 – Civil Works and Construction 
Services for the Proposed Vunimasei Residential 
Subdivision Legalega Road Nadi – Ministry of 
Lands and Mineral Resources  

23-May-18 Prataps Civil and Asphalt Quarries 
Limited         2,132,932.62  Building and facility 

civil works 

Ministry of Waterways and 
Environment 

WSC 338/2018  Construction of Coastal 
Protection Works - Navolau Village No.1, Ra, 
Ministry of Water 

7-Feb-19 Prem's Civil and Engineering Limited           862,776.98  Coastal protection 
works 

Ministry of Waterways and 
Environment 

WSC 339/2018 Construction of Coastal 
Protection Works at Rukurukulevu Village, 
Nadroga 

5-Feb-19 Prem's Civil and Engineering Limited           437,619.81  Coastal protection 
works 
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Ministry of Waterways and 
Environment 

WSC 411/2018 - Construction of Coastal 
Protection Works at Tavuki District, Kadavu 
Province 

13-Jun-19 Prem's Civil and Engineering Limited        1,198,480.12  Coastal protection 
works 

Ministry of Infrastructure 
and Meteorological Services 

CTN 396/2018 - EFL House Wiring for Macuata 
Province 16-Jun-19 Quality Electrical and Refrigeration 

Services Limited            177,966.63  electrical works 

Ministry of Infrastructure 
and Meteorological Services Electrical Works for Ra Province 10-Nov-21 Quality Electrical and Refrigeration 

Services Limited            398,962.17  Electrical works 

Ministry of Infrastructure 
and Meteorological Services 

CTN 262/2017 – FEA House Wiring Project at 
Navala Village in Ba and Nearby Settlements – 
Department of Energy  

25-Jan-18 Quality Electrical and Refrigeration 
Services Limited            158,136.71  electrical works 

Ministry of Infrastructure 
and Meteorological Services 

CTN 270/2017 – FEA House Wiring Project in Ba 
and Ra (8 Projects) – Department of Energy  23-Feb-18 Quality Electrical and Refrigeration 

Services Limited            340,887.04  electrical works 

Ministry of Infrastructure 
and Meteorological Services 

CTN 368/2017 Minor House Wiring  (12 
projects) 23-Oct-18 Quality Electrical and Refrigeration 

Services Limited            723,796.80  electrical works 

Ministry of Infrastructure 
and Meteorological Services 

CTN 368/2017 Minor House Wiring  (Price 
Variation #1 - Project 11 - Vatunilose 
Settlement, Naitasiri 2) 

18-Aug-20 Quality Electrical and Refrigeration 
Services Limited                   971.10  electrical works 

Republic of Fiji Military 
Forces 

CTN 70/2018 – Rewiring of Togalevu Naval Base 
– Republic of Fiji Military Forces  17-May-18 Quality Electrical and Refrigeration 

Services Limited              99,389.26  electrical works 

Ministry of Commerce, 
Trade, Tourism and 
Transport 

CTN 63/2019 - Design, Fabricate, Build and 
Supply of Standardised Roadside Stalls 29-Jul-19 R Building Mechanical Engineering and 

Hydraulics Repairs Pte Ltd           491,400.00  Building and facility 
construction 

Ministry of Agriculture  WSC 274/2018 - Upgrading Works for Northern 
Farm Road in the Northern Division 16-Apr-19 Rajnesh Prasad T/A Raj's Hire Services             72,500.00  Road works 

Ministry of Infrastructure 
and Meteorological Services Construction of Mua Solar Farm Access Road 22-Jun-20 Rajnesh Prasad T/A Raj's Hire Services           114,000.00  Road works 

Republic of Fiji Military 
Forces 

Construction of Mess Hall Phase II at Black Rock 
Camp, Nadi 28-Jun-19 RC Manubhai and Co. Ltd           176,631.10  Building and facility 

construction 

Ministry of Agriculture  WSC 279/2018 - Upgrading Works for Central 
Farm Road in the Central Division 7-Jan-19 Regal Civil Earthworks Pte Limited           350,250.00  Road works 

Fiji Corrections Service WSC 211/2018 - Construction of Training 
Classroom at Naboro Complex - FCS 22-Oct-18 Rohit Chand T/A Chands Mega Home 

Improvement           108,500.00  Building and facility 
construction 

Ministry of Fisheries 

Waiver 50/2019 - Constructions of the Multi 
Species Hatchery Reservoir and Fencing Works 
in Caboni, Ra (On Fully Funded Basis) - Ministry 
of Fisheries 

23-Jan-20 Sachindra Krishneel Mani T/A Vaileka 
Earthmoving Works           163,540.25  Building and facility 

construction 

Ministry of Infrastructure 
and Meteorological Services 

CTN 271/2018 - Electrical Works in the Western 
Division Ministry of Infrastructure and 
Transport 

7-Feb-19 Safe Tech Electrical Pte Limited           329,639.98  electrical works 
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Ministry of Infrastructure 
and Meteorological Services 

CTN 330/2018 - Electrical Works at Koroboya 
Village, Ba, Veraisi Settlement, Nadera and 
Lomaivuna 

13-Feb-19 Safe Tech Electrical Pte Limited             35,752.00  electrical works 

Ministry of Infrastructure 
and Meteorological Services 

CTN 348/2018 - Electrical Works at Tailevu, 
Serua and Lomaiviti Province 4-Apr-19 Safe Tech Electrical Pte Limited           303,126.82  electrical works 

Ministry of Infrastructure 
and Meteorological Services 

CTN 349/2018 - Electrical Works at Naitasiri and 
Rewa Province 4-Apr-19 Safe Tech Electrical Pte Limited             75,013.80  electrical works 

Construction 
Implementation Unit (MoE) 

CTN 133/2018 - Electrical Works at Sasawira, 
Solove and Vunivere Settlements 8-Aug-18 Safe Tech Electrical Pte Limited             41,446.16  electrical works 

Construction 
Implementation Unit (MoE) 

CTN 133/2018 - Electrical Works at Sasawira, 
Solove and Vunivere Settlements 29-Mar-19 Safe Tech Electrical Pte Limited           276,413.65  electrical works 

Ministry of Infrastructure 
and Meteorological Services 

CTN 356/2017 – FEA House Wiring at Naitasiri, 
Wainibuka, Namosi and Serua (8 Projects) – 
Department of Energy 

22-Jul-18 Safe Tech Electrical Pte Limited           419,350.25  electrical works 

Ministry of Infrastructure 
and Meteorological Services CTN 368/2017 Minor House Wiring  (8 projects) 23-Oct-18 Safe Tech Electrical Pte Limited           545,555.90  electrical works 

Ministry of Infrastructure 
and Meteorological Services 

Electrical House Wiring Works in Western 
Division 2 (4 Projects) 16-Aug-22 Safe Tech Electrical Pte Limited             95,287.80  electrical works 

Ministry of Infrastructure 
and Meteorological Services 

Electrical House Wiring Works in Northern 
Division (4 Projects) 14-Sep-22 Safe Tech Electrical Pte Limited           397,384.57  electrical works 

Construction 
Implementation Unit (MoE) 

WSC 360/2018 - Proposed Barefoot College for 
Ministry of Social Welfare (Variation 1), Women 
and Poverty Alleviation 

9-Sep-22 Sambhu Lal Construction (Fiji) Limited          (305,286.00) Building and facility 
construction 

Construction 
Implementation Unit (MoE) 

WSC 360/2018 - Proposed Barefoot College for 
Ministry of Social Welfare (Variation 1), Women 
and Poverty Alleviation 

29-Jan-20 Sambhu Lal Construction (Fiji) Limited            145,000.00  Building and facility 
construction 

Construction 
Implementation Unit (MoE) 

WSC 360/2018 - Proposed Barefoot College for 
Ministry of Social Welfare, Women and Poverty 
Alleviation 

24-May-19 Sambhu Lal Construction (Fiji) Limited         4,506,009.00  Building and facility 
construction 

Ministry of Youth and Sports  
WSC 3/2019 - Proposed Girls 10 Rooms 
Dormitory at Naleba Youth Centre, Northern 
Division 

15-Aug-19 Savusavu Hire Services Limited           326,062.60  Building and facility 
construction 

Ministry of Infrastructure 
and Meteorological Services Construction of Mua Solar Farm Access Road 22-Jun-20 Savusavu Hire Services Limited           217,047.00  Road works 

Construction 
Implementation Unit (MoE) 

WSC 2/2018  – Interior Design and Build of 
Tertiary Scholarship Loans Board Office at Level 
4 South Wing Ro Qomate Building Labasa – 
Construction Implementation Unit   

29-Mar-18 Savusavu Hire Services Limited           113,630.00  Building and facility 
construction 

Ministry of Health and 
Medical Services 

WSC 316/2017  – Proposed STD Grade 6 Duplex 
Timber Quarters at Naduri Health Centre 27-Mar-18 Savusavu Hire Services Limited           411,943.70  Building and facility 

construction 
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Macuata – Ministry of Health and Medical 
Services  

Ministry of Local 
Government, Housing and 
Environment 

WSC 34/2018  – Proposed Nabouwalu New 
Town Development Civil Works – Ministry of 
Local Government, Housing and Environment   

28-Mar-18 Savusavu Hire Services Limited        4,967,071.50  Building and facility 
civil works 

Republic of Fiji Military 
Forces 

Construction of Mess Hall Phase II at Black Rock 
Camp, Nadi 28-Jun-19 Sazs General Merchant             68,652.28  Building and facility 

construction 

Construction 
Implementation Unit (MoE) 

WSC 202/2018 - Construction of New Plastic 
Coated Chain Link Fence at Korotogo 
Government Quarters 

12-Dec-18 Shanik Building Work             74,545.10  Building and facility 
construction 

Ministry of Agriculture  WSC 274/2018 - Upgrading Works for Northern 
Farm Road in the Northern Division 16-Apr-19 

Sheik Abdul Rashid T/A Rashid 
Bulldozing Works and Building 
Contractors 

          438,770.00  Road works 

Ministry of Infrastructure 
and Meteorological Services Construction of Mua Solar Farm Access Road 22-Jun-20 

Sheik Abdul Rashid T/A Rashid 
Bulldozing Works and Building 
Contractors 

          109,955.00  Road works 

Ministry of Infrastructure 
and Meteorological Services 

WSC 42/2018 – Construction of Biogas 
Digesters at Ashwin Kumar Dairy Farm 
Waidalice Korovou, Laisenia Namosimalua 
Piggery Farm Vitawa Ra, Navketan Singh Piggery 
Farm Navau Ba and Subash Chand Piggery Farm 
Natabua Lautoka – Department of Energy   

15-Jun-18 Sikeli Batiratu Raisuqe T/A Kelibati Bio-
Technology             40,000.00  Building and facility 

construction 

Fiji Corrections Service 
WSC 212/2018 - Construction of Visiting Room 
at Lautoka Remand Centre for Fiji Corrections 
Services 

22-Oct-18 Simon Deonarain Mudaliar T/A Best 
Engineering Services              98,170.58  Building and facility 

construction 

Fiji Corrections Service 
WSC 372/2017 – Construction of Proposed 1 x 6 
Staff Quarters at Lautoka Correction Centre – 
Fiji Corrections Service 

28-Feb-18 Simon Deonarain Mudaliar T/A Best 
Engineering Services            596,007.12  Building and facility 

construction 

Ministry of Education, 
Heritage and Arts  

WSC 209/2017(1) – Construction of Mechanical 
Workshop at the Technical College of Fiji Nabua 
Campus – Ministry of Education, Heritage and 
Arts 

31-Jan-20 Skaffwork Building Solutions Limited         (263,692.82) Building and facility 
construction 

Office of the Prime Minister 
WSC 351/2017 – Construction of a 
Multipurpose Shed at Saint John Bosco Primary 
School – Office of the Prime Minister 

10-Jan-18 Skaffwork Building Solutions Limited           227,411.64  Building and facility 
construction 

Office of the Prime Minister 

WSC 358/2017 – Construction of Grade 6 
Duplex and Single Grade 6 Timber Quarters at 
Ballantine Memorial School – Office of the 
Prime Minister 

20-Feb-18 Skaffwork Building Solutions Limited           668,922.10  Building and facility 
construction 
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Office of the Prime Minister 
WSC 392/2017 – Construction of Dining Hall 
and Kichen at Nasivikoso Village School – Office 
of the Prime Minister  

23-Mar-18 Skaffwork Building Solutions Limited           251,082.59  Building and facility 
construction 

Ministry of Education, 
Heritage and Arts  

WSC 88/2017(1) – Construction of Mechanical 
Workshop at the Technical College of Fiji 
Nausori Campus – Ministry of Education, 
Heritage and Arts 

31-Jan-20 Skaffwork Building Solutions Limited         (263,692.82) Building and facility 
construction 

Ministry of Infrastructure 
and Meteorological Services 

CTN 271/2018 - Electrical Works in the Western 
Division Ministry of Infrastructure and 
Transport 

7-Feb-19 Sparkys Electric Pte Limited           153,895.76  electrical works 

Ministry of Infrastructure 
and Meteorological Services 

Electrical Works for Western Division (6 
Projects) 24-Nov-21 Sparkys Electric Pte Limited             80,160.50  electrical works 

Ministry of Youth and Sports  Electrical Works at Nasau Youth Training 
Centre, Sigatoka 15-Feb-21 Sparkys Electric Pte Limited             49,288.07  Electrical works 

Ministry of Infrastructure 
and Meteorological Services 

Electrical House Wiring Works in Western 
Division 2 (4 Projects) 16-Aug-22 Sparkys Electric Pte Limited           263,254.00  electrical works 

Construction 
Implementation Unit (MoE) 

WSC 227/2018 - Government Grant Scheme for 
iTaukei Land Development  - CIU 12-Dec-18 Specialised Transporters (Fiji) Ltd        2,031,065.00  Building and facility 

civil works 

Construction 
Implementation Unit (MoE) 

WSC 227/2018 – Nasoqela Development of 
iTaukei Land under Government Grant 
(Inclusion of VAT) – Construction 
Implementation Unit 

7-Aug-19 Specialised Transporters (Fiji) Ltd           182,795.85  Building and facility 
civil works 

Ministry of Waterways and 
Environment 

Bau Island Seawall Rehabilitation Works Bau 
Island Tailevu 21-Dec-21 Specialised Transporters (Fiji) Ltd        1,033,783.47  Seawall works 

Republic of Fiji Military 
Forces 

Construction of Mess Hall Phase II at Black Rock 
Camp, Nadi 28-Jun-19 Standard Concrete             20,910.00  Building and facility 

construction 

Fiji Corrections Service WSC 352/2018 - Proposed K9 and 
Accommodation for Labasa Corrections Centre 9-Jan-19 Suresh Lal T/A Advance Drafting and 

Construction           131,200.00  Building and facility 
construction 

Construction 
Implementation Unit (MoE) 

WSC 386/2018 - Design and Build 2 Bedroom 
Duplex Staff Quarters at Kubulau Government 
Station, Bua 

22-Jul-19 Suresh Lal T/A Advance Drafting and 
Construction           452,622.50  Building and facility 

construction 

Construction 
Implementation Unit (MoE) 

WSC 290/2018 (3) - Design and Build for 1x2 
Bedroom Staff Quarters for Holy Cross Primary 
School Taveuni 

23-Oct-19 Suresh Lal T/A Advance Drafting and 
Construction           376,377.00  Building and facility 

construction 

Construction 
Implementation Unit (MoE) 

WSC 213/2019 - Design and Build for the New 
Kitchen and Dining Hall for Saqani High School 14-Feb-22 Suresh Lal T/A Advance Drafting and 

Construction             10,000.00  Building and facility 
construction 

Construction 
Implementation Unit (MoE) 

WSC 213/2019 - Design and Build for the New 
Kitchen and Dining Hall for Saqani High School 16-Feb-21 Suresh Lal T/A Advance Drafting and 

Construction           672,899.51  Building and facility 
construction 

Ministry of Fisheries WSC 86/2018 – Construction of Lekutu Fisheries 
Processing Plant in Bua – Ministry of Fisheries 18-Jun-18 Suresh Lal T/A Advance Drafting and 

Construction           262,750.00  Building and facility 
construction 



 Republic of Fiji Domestic Construction Contractor Market Analysis 
  

 

 42 

Ministry of Infrastructure 
and Meteorological Services Construction of Mua Solar Farm Access Road 22-Jun-20 Taiyab Hussain T/A Hussain’s Hire Plant              84,000.00  Road works 

Ministry of Local 
Government, Housing and 
Environment 

WSC 34/2018(1) – Civil Works for the Proposed 
Nabouwalu New Town Development Project – 
Ministry of Local Government, Housing and 
Environment 

22-Jul-18 Taiyab Hussain T/A Hussain’s Hire Plant         7,138,343.20  Building and facility 
civil works 

Ministry of Agriculture  WSC 274/2018 - Upgrading Works for Northern 
Farm Road in the Northern Division 16-Apr-19 Tasrif Khan and Sons             81,900.00  Road works 

Construction 
Implementation Unit (MoE) 

WSC 157/2017 – Construction of Wash Facilities 
at Nalaba District School Ra (Withdrawal of 
Award) – Construction Implementation Unit 

6-Mar-18 Taviraki Builders and Civil Works 
Limited         (101,495.78) Building and facility 

construction 

Ministry of Education, 
Heritage and Arts  

WSC 98/2018 – Construction of 1 x 3 Classroom, 
1 x 1 Classroom and Renovation to Existing 
Administration Block at Navoli Sangam Primary 
School Ba – Ministry of Education, Heritage and 
Arts 

15-Jun-18 Touchwood Furniture Works Ltd            415,889.98  Building and facility 
construction 

Construction 
Implementation Unit (MoE) 

WSC 292/2018 - Proposed Kidney Dialysis 
Treatment and Research Centre at the Prime 
Plaza in Nadera 

12-Dec-18 Tricorp Construction Limited           738,293.24  Building and facility 
construction 

Ministry of Agriculture  WSC 274/2018 - Upgrading Works for Northern 
Farm Road in the Northern Division 16-Apr-19 Valebasoga Quarries and Civil Works 

Pte Ltd              54,000.00  Road works 

Ministry of Waterways and 
Environment 

WSC 107/2019 - Maintenance of Irrigation 
Schemes for Northern Division. 14-Oct-19 Valebasoga Quarries and Civil Works 

Pte Ltd         2,096,980.15  Irrigation and flood 
control waterworks 

Ministry of Waterways and 
Environment 

WSC 38/2018 – Maintenance and Rehabilitation 
of Completed Irrigation Schemes for Northern 
Division – Ministry of Waterways  

17-May-18 Valebasoga Quarries and Civil Works 
Pte Ltd            968,901.00  Irrigation and flood 

control waterworks 

Construction 
Implementation Unit (MoE) 

Saweni Subdivision Upgrade for Increased 
Resilience to Climate Change Impacts 9-Mar-22 Vinay Vikash Chand T/A Vinay Vikash 

Hire Truck Services           754,988.50  Building and facility 
civil works 

Construction 
Implementation Unit (MoE) 

Removal of Asbestos for the Proposed New 
Government Office Complex 29-May-22 Vinod Kumar T/A Krishika Construction           210,000.00  Building and facility 

construction 

Construction 
Implementation Unit (MoE) 

WSC 141/2016 – Design and Build of Vuna 
District School (Variation) – Construction 
Implementation Unit 

22-Jan-18 Vinod Patel and Company Pte Limited             61,667.10  Building and facility 
construction 

Construction 
Implementation Unit (MoE) 

WSC 146/2016  – Design and Build of Malake 
Village School (Variation) – Construction 
Implementation Unit  

20-Apr-18 Vinod Patel and Company Pte Limited             17,500.00  Building and facility 
construction 

Office of the Prime Minister WSC 118/2018 (II) - Construction of a New 
Evacuation Centre at Delakado Village, Tailevu 16-Apr-19 Vinod Patel Works Limited           422,702.35  Building and facility 

construction 

Office of the Prime Minister 
WSC 92/2018 (II) - Construction of a New 
Evacuation Centre at Natadradave Village, 
Tailevu 

16-Apr-19 Vinod Patel Works Limited           358,363.97  Building and facility 
construction 
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Ministry of Infrastructure 
and Meteorological Services 

WSC 182/2019 - Construction of Evacuation 
Centre for Rokovuaka Village, Nalawa, Ra 5-Feb-20 Vinod Patel Works Limited           377,285.28  Building and facility 

construction 

Construction 
Implementation Unit (MoE) 

WSC 124/2019 - Proposed New Office Fit-Out 
for the AG Office-Jagdish Gosai Complex, 
Namaka, Nadi 

6-Apr-20 Vinz Workz and Joinery Pte Ltd           183,011.00  Building and facility 
construction 

Ministry of Waterways and 
Environment 

WSC 238/2018 - Construction of Coastal 
Protection Works at Lamini Village, Taveuni - 
Waterways 

9-Jan-19 Viti Vanua Holding Limited        1,085,302.10  Coastal protection 
works 

Ministry of Waterways and 
Environment 

WSC 50/2019 River Training Works at Savu 
Village, Naitasiri  Ministry of Waterways and 
Environment. 

27-May-19 Viti Vanua Holding Limited           691,605.00  Coastal protection 
works 

Ministry of Waterways and 
Environment 

WSC 155/2019 - Maintenance of Completed 
Drainage Schemes, West (Area 2). 13-Jan-20 Viti Vanua Holding Limited        1,962,981.00  Drainage system 

construction service 

Office of the Prime Minister 
WSC 185/2017(1) – Construction of Flood 
Protection Works at Biausevu Village in 
Nadroga – Office of the Prime Minister  

20-Feb-18 Viti Vanua Holding Limited           343,529.30  Irrigation and flood 
control waterworks 

Ministry of Housing and 
Community Development 

Proposed Sakoca Informal Settlement Upgrade 
Project. 14-Sep-22 Viti Vanua Holding Limited        5,934,598.00  Building and facility 

civil works 

Office of the Prime Minister 
WSC147/2018 (II) - Proposed  (ECE) Concrete 
Classroom Block at Nasinu District School, 
Savusavu 

13-May-19 Vitilevu Construction (Fiji) Ltd           168,935.00  Building and facility 
construction 

Construction 
Implementation Unit (MoE) 

WSC 144/2018(1) -Construction of 1 x 2 
Bedroom Concrete Staff Quarters at Niusawa 
Primary School  – Office of the Prime Minister 

9-May-19 Vitilevu Construction (Fiji) Ltd           190,200.02  Building and facility 
construction 

Office of the Prime Minister 

WSC 167/2017 – Construction of 1x2 Concrete 
Block Classroom at Immaculate Conceptual 
Primary School in Solevu Bua – Office of the 
Prime Minister 

23-Feb-18 Vitilevu Construction (Fiji) Ltd           186,391.01  Building and facility 
construction 

Office of the Prime Minister 
WSC 169/2017(1) – Construction of 1 x 2 
Classroom Block at Kubulau District School – 
Office of the Prime Minister 

23-Feb-18 Vitilevu Construction (Fiji) Ltd           193,947.00  Building and facility 
construction 

Office of the Prime Minister 
WSC 40/2018 – Construction of 2 x 2 Bedroom 
Concrete Staff Quarters at Uluivalili College 
Cakaudrove – Office of the Prime Minister 

23-Jul-18 Vitilevu Construction (Fiji) Ltd           268,047.00  Building and facility 
construction 

Ministry of Waterways and 
Environment 

WSC 208/2019 - Project A - Construction of 
Dikes and Improve Inland Drainage in Nadi 
Town EIA Study 

24-Dec-19 WesEng Consulting Limited           185,981.25  Drainage system 
construction service 

Judicial Department 
WSC 167/2018 - Upgrading and Construction of 
Cells and Office Facililites at Government 
Buildings 

23-Oct-18 Western Builders Limited        1,422,986.84  Building and facility 
construction 
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Construction 
Implementation Unit (MoE) 

WSC 186/2018 Proposed New Ba Court House - 
CIU 4-May-22 Yanjian Group (Fiji) Company Pte Ltd        1,927,684.86  Building and facility 

construction 
Construction 
Implementation Unit (MoE) 

WSC 186/2018 Proposed New Ba Court House - 
CIU 15-Apr-19 Yanjian Group (Fiji) Company Pte Ltd      25,563,566.06  Building and facility 

construction 
Construction 
Implementation Unit (MoE) 

WSC 187/2018  - New Nakasi Police Station 
(variation) - CIU 14-Apr-22 Yanjian Group (Fiji) Company Pte Ltd           474,442.38  Building and facility 

construction 
Construction 
Implementation Unit (MoE) 

WSC 187/2018  - New Nakasi Police Station - 
CIU 15-Apr-19 Yanjian Group (Fiji) Company Pte Ltd      35,864,219.84  Building and facility 

construction 
Construction 
Implementation Unit (MoE) 

WSC 188/2018 - Upgrading and Extension of 
Lautoka Police Station - CIU 15-Apr-19 Yanjian Group (Fiji) Company Pte Ltd      29,843,964.48  Building and facility 

construction 
Construction 
Implementation Unit (MoE) 

WSC 188/2018 - Upgrading and Extension of 
Lautoka Police Station - CIU (variation) 29-May-22 Yanjian Group (Fiji) Company Pte Ltd           218,343.35  Building and facility 

construction 
Construction 
Implementation Unit (MoE) 

WSC 188/2018 - Upgrading and Extension of 
Lautoka Police Station - CIU (variation) 11-Apr-22 Yanjian Group (Fiji) Company Pte Ltd           410,765.41  Building and facility 

construction 
Construction 
Implementation Unit (MoE) 

WSC 188/2018 - Upgrading and Extension of 
Lautoka Police Station - CIU (variation) 10-Nov-21 Yanjian Group (Fiji) Company Pte Ltd             82,523.90  Building and facility 

construction 

Construction 
Implementation Unit (MoE) 

WSC 1/2018  – Early Civil Works for CWM 
Hospital Maternity Unit Extension and Upgrade 
– Construction Implementation Unit  

28-Mar-18 Yanjian Group (Fiji) Company Pte Ltd        1,532,785.82  Building and facility 
civil works 

Construction 
Implementation Unit (MoE) 

WSC 1/2018 - CWM Hospital Maternity Unit 
Early Civil Works (Variation 1) 22-Aug-18 Yanjian Group (Fiji) Company Pte Ltd           131,995.51  Building and facility 

civil works 

Construction 
Implementation Unit (MoE) 

WSC 173/2017 – Construction of New Navosa 
Hospital (Variation 2 and 3) – Construction 
Implementation Unit 

19-Aug-20 Yanjian Group (Fiji) Company Pte Ltd        1,076,088.44  Building and facility 
construction 

Construction 
Implementation Unit (MoE) 

WSC 173/2017 – Construction of New Navosa 
Hospital – Construction Implementation Unit 15-May-20 Yanjian Group (Fiji) Company Pte Ltd        1,360,706.10  Building and facility 

construction 
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