

THE WORLD BANK GROUP ARCHIVES

PUBLIC DISCLOSURE AUTHORIZED

Folder Title: Lower Burma Paddyland Development Project - Myanmar - Credit 0642 - P003343 - Correspondence - Volume 12

Folder ID: 30324190

Project ID: P003343

Dates: 05/14/1981 - 08/25/1981

Fonds: Records of the East Asia and Pacific Regional Vice Presidency

ISAD Reference Code: WB IBRD/IDA EAP

Digitized: 2/9/2018

To cite materials from this archival folder, please follow the following format:
[Descriptive name of item], [Folder Title], Folder ID [Folder ID], World Bank Group Archives, Washington, D.C., United States.

The records in this folder were created or received by The World Bank in the course of its business.

The records that were created by the staff of The World Bank are subject to the Bank's copyright.

Please refer to <http://www.worldbank.org/terms-of-use-earchives> for full copyright terms of use and disclaimers.



THE WORLD BANK
Washington, D.C.

© International Bank for Reconstruction and Development / International Development Association or
The World Bank
1818 H Street NW
Washington DC 20433
Telephone: 202-473-1000
Internet: www.worldbank.org

BURMA - CREDIT 642-BA

VOL VII



30324190

R1986-051 Other #: E8626 9982B

Lower Burma Paddyland Development Project - Myanmar - Credit 0642 - P003343 -
Correspondence - Volume 12

RETURN TO

ARCHIVES/RECORDS CENTER
ROOM HB1-001

BOX -----

LOCATION D-1-14

N. U. S. LOCATION -----

DECLASSIFIED

WBG Archives

CLOSE - OUT SHEET

This file is closed as of AUGUST 31, 1981.

For further correspondence, please see VOLUME XIII.

RECORDS MANAGEMENT SECTION

21311 AGRICO BM

(TELEX NO)

DISTRIBUTION: D.S.

BA. 2835

MR TAE HEE YOON

MR SHIBUSAWA

TO : ATTENTION MR. YOON INTBAFRAD TLX NO. 440098 WASHINGTON D.C.

FROM : U KHIN WIN MD AGRICORP 21311 AGRICO BM RANGOON

DATED : 25-8-81

8-25-81

81655 RE PADDY I AND II PROJECTS STUDY TOUR (.) HAVE TO INFORM
 YOU THAT ONE OF BURMESE OFFICIALS DIVISIONAL MANAGER U KYAW KHIN
 CANNOT JOIN THIS GROUP (.) ONLY SIX MEMBERS WILL TAKE PART STUDY TOUR
 ON T AND V SYSTEM ABROAD (.) DATE TIME AND FLIGHT NUMBER OF ARRIVAL
 IN EACH COUNTRY AS FOLLOW (.) AAA ARRIVE BANGKOK 1 ST SEP 1740 BY
 UB 221 BBB ARRIVE MANILA 8 SEP 1405 BY AF 196 CCC ARRIVE JAKARTA 15
 SEP 2125 BY CX 711 DDD ARRIVE KUALA LUMPUR 22 SEP 1745 BY SQ 112
 EEE DEPART KUALA LUMPUR 28 SEP 1300 BY SQ 107 (.) REGARDS (.)

MD AGRICO (.)

WORLD BANK 440098

21311 AGRICO BM

Division 'A' 3306

Log No. 3306 8/25

Date Rec'd 8/25

Action/Info

Mr. Urbanand / Uden

SOCIALIST REPUBLIC OF THE UNION OF BURMA
MINISTRY OF AGRICULTURE AND FORESTS
IRRIGATION DEPARTMENT (HEAD OFFICE)

9/21, STRAND ROAD, RANCOON, BURMA

REGISTERED
AIR MAIL

No. 6374 / 94 SA TA VOL V.

Dated, the 21st August 1981.

Can you please review this & see me 800 9/22/81

To,

Dr. Yoon,
Chief, Agriculture & Rural Development Division,
International Development Association,
1818 H Street, N.W.,
Washington, D. C., 20443,
U.S.A.

Division 'A'

Log No. 3507
9/21

Dear Dr. Yoon,

Procurement of construction Materials by
Prudent Shipping for Paddy I Project
(Credit 642 - BA).

I am pleased to be able to forward to you the
tender evaluation report for procurement of 2000 Rft. of
PVC Waterstop by Prudent shopping for the Bank's post-award
review.

Contract relating to the above item awarded by
the PIC is as follows:

Item No.	Stores	Qty	Bidder	Total US\$ Equivalent
<u>Tender No.3(Q)CONST/IRR/IDA-II/81-82</u>				
1.	PVC Waterstop	12000	Fixopan Engineers Pvt. Ltd., India.	10,721.

With best regards,

Yours sincerely,

for Director General,
Irrigation Department,
Deputy Director(Stores).

INCOMING MAIL UNIT
1301 265 50 11 5 03
RECEIVED

Nyunt/*

RECEIVED
1981 SEP 21 PM 2 03
INCOMING MAIL UNIT

ДОНЪА СЪНСЕЛЕЈА,

548. 109. 10918.

LENGUET MO-2(C)COMTEL\IBS\IDV-II\84-85

THE BIG IS AS FOLLOWS:

LGATGM*

Procurement of Communication Materials of

п.з.у.

И. М. М. 1818

Interpretation of development association,

DL • 100V²

102

1. V. IOV. AD. AR. 46. 1. 1733. ON.

Датум: 1987 г. / 10

INVESTIGATION DEPARTMENT (NEVO OFFICE)

MINISTRY OF AGRICULTURE AND FORESTS

SOCIALIST REPUBLIC OF THE UNION OF SOVIETS

AIR MAIL
REGISTERED

WORLD BANK OUTGOING MESSAGE FORM (Telegram, Cable, Telex)

IMPORTANT (PLEASE READ INSTRUCTIONS BELOW BEFORE TYPING FORM.)

Class of Service: **TELEX**

Date: **AUGUST 11, 1981**

Telex No.:

Originators Ext:

74668

12

10

BA. 642
BA. 835

713-21311

0

START
1 HERE

TO **U KHIN WIN, MANAGING DIRECTOR, AGRICULTURAL CORPORATION**

CITY/COUNTRY

RANGOON, BURMA

MESSAGE NO

RE PADDY I AND II PROJECTS STUDY TOUR ON T AND V SYSTEM ABROAD.

4

IBRD RESIDENT MISSION IN JAKARTA INFORMS US THAT GOVERNMENT OF

5

INDONESIA ACCEPTS YOUR GROUP VISIT SCHEDULED SEPTEMBER 15-22.

6

REGARDS, YOON.

7

8

9

10

11

12

13

14

15

16

17

18

19

20

21

END
OF
TEXT

22

NOT TO BE TRANSMITTED

SUBJECT:

BURMA -Paddy I & II, Cr.642-BA &

CLEARANCES AND COPY DISTRIBUTION: Cr. 835-BA.

**cc: Messrs. Shibusawa/Tadros, Unhanand,
Greenwood.**

DRAFTED BY:

C. D. Cheng
CPCheng/km

AUTHORIZED BY (Name and Signature):

Tae-Hee Yoon
Tae-Hee Yoon, Chief, Div. A.

DEPARTMENT:

South Asia Projects

SECTION BELOW FOR USE OF CABLE SECTION
CHECKED FOR MATCH

WORLD BANK OUTGOING MESSAGE FORM (Telegram, Cable, Telex)

IMPORTANT (PLEASE READ INSTRUCTIONS BELOW BEFORE TYPING FORM.)

TELEX

DATE: AUGUST 7, 1981

Class of Service:

Date:

Telex No.:

Originators Ext.:

74668

713-21311

12

10

BA-642
BA-4835

0

START
HERE

TO

U KHIN WIN, MANAGING DIRECTOR, AGRICULTURAL CORPORATION,

CITY/COUNTRY

RANGOON, BURMA

MESSAGE NO

RE PADDY I AND II PROJECTS 642-BA AND 835-BA STUDY TOUR ON T AND V
SYSTEM. WORLD BANK RESIDENT MISSION IN INDONESIA CABLED US THAT
GOVERNMENT OF INDONESIA RESPONDED POSITIVELY TO YOUR PROPOSED
VISIT AND DETAILED ITINERARY BEING PREPARED BY GOI WITH CONSULTA-
TION OF BURMESE EMBASSY IN JAKARTA. REGARDS, YOON.

7

8

9

10

11

12

13

14

15

16

17

18

19

20

21

22

END
OF
TEXT

NOT TO BE TRANSMITTED

SUBJECT:

BURMA- Paddy I & II Proj-642-BA & 835-BA

DRAFTED BY

CPCheng/km

CLEARANCES AND COPY DISTRIBUTION:

cc: Messrs. Shibusawa/Tadros, Unhanand,
Greenwood.

AUTHORIZED BY (Name and Signature):

Tae-Hee Yoon, Chief, ASPAA

DEPARTMENT:

SECTION BELOW FOR USE OF CABLE SECTION
CHECKED FOR DISPATCH

WORLD BANK OUTGOING MESSAGE FORM (Telegram, Cable, Telex)
IMPORTANT (PLEASE READ INSTRUCTIONS BELOW BEFORE TYPING FORM.)

Class of Service:

Date: Aug. 7/81

Telex No.:

713- 21311 AGRICO BM

Originators Ext.:

75097

12

10

0

START
1 HERE

TO

DIRECTOR GENERAL, AGRICULTURAL MECHANIZATION DEPT.

CITY/COUNTRY

RANGOON, BURMA

MESSAGE NO

THANKS YRTLX 81530 RE PROCUREMENT OF 160 NOS. PLOUGHS AND HARROWS
UNDER CR. 642-BA PADDY I, AND 4 NOS. SQUADRON HARROWS UNDER
CR. 835-BA PADDY II.

AAA - WE HAVE NO OBJECTION TO ISSUANCE OF TENDER DOCUMENTS WITH
MODIFICATIONS AS PER DISCUSSIONS WITH GREENWOOD DURING HIS
NOV. 1980 AND JAN.-FEB. 1981 VISITS.

BBB - PLEASE FORWARD US TWO COPIES OF TENDER DOCUMENTS AS ISSUED.

CCC - WE WOULD ALSO APPRECIATE RECEIVING TWO COPIES OF THE
REVISED BID FORMS NOW BEING CONSIDERED BY YOUR HIGHER
AUTHORITIES.

REGARDS, YOON.

END
OF
TEXT

NOT TO BE TRANSMITTED

SUBJECT:

BURMA - Cr. 642-BA & Cr. 835-BA

CLEARANCES AND COPY DISTRIBUTION:

CL. w/ & cc: Mr. Unhanand *ku*

cc: Mr. Shibusawa, Mr. Tadros

DRAFTED BY:

GAGreenwood *AG*

AUTHORIZED BY (Name and Signature):

Tae-Hee Yoon, Chief, ASPAA *Tae-Hee Yoon*

DEPARTMENT:

So. Asia Projects

SECTION BELOW FOR USE OF CABLE SECTION

CHECKED FOR DISPATCH *W*

248423 WORLD BANK
248423 WORLD BANK

RECEIVED

Cr 642-BA

mc

TO : RODNEY HUNT ORANGE USA.

TLX NO. 951784.

In Greenwood

FM : DIRECTOR GENERAL IRRIGATION DEPARTMENT RANGOON.

TLX NO. 21217 IRRBUR BM.

BA. 6642

Distribution:

Mr. Shibusawa

Mr. Shibusawa

DT : 7TH AUG 81.

8-7-81

81553/ID RE TENDERS 1(T)CONST/IRR/IDA-1/81-82 SLUICE
GATES YR 18401 DTD 13-3-81. PLSD TO INFORM YR OFFER IB SLIDE
GATES ELECTRIC 9 NOS. TOTAL AMOUNT USDLRS 160,128-CIF HAVE
BEEN ACCEPTED. PL CONFIRM ACCEPTANCE ASAP.

248423 WORLD BANK

21217 IRRBUR BM

NNNN..

WORLD BANK OUTGOING MESSAGE FORM (Telegram, Cable, Telex)
IMPORTANT (PLEASE READ INSTRUCTIONS BELOW BEFORE TYPING FORM.)

Class of Service:

Date:

Aug. 6/81

Telex No.:

713- 21217 IRRBUR BM

Originators Ext.:

75097

12

10

0

START
1 HERE

TO

DIRECTOR GENERAL, IRRIGATION DEPT.

CITY/COUNTRY

RANGOON, BURMA

MESSAGE NO

RE CR. 642-BA PADDY I PROJECT - TENDER 1(T)CONST/IRR/IDA-1/81-82.

ALPHA - FINAL TENDER DOCUMENTS STILL NOT RECEIVED HOWEVER, ON

BASIS THAT LANGUAGE RE CURRENCY IS AS STATED IN YOUR

TELEX 81494/ID OF JULY 23/81, WE HAVE NO FURTHER

OBJECTION TO AWARD AS FOLLOWS:

AAA - 9 NOS. SLUICE GATES TO RODNEY HUNT CO., LTD (USA)

FOR US DOLLARS 160,128; AND

BBB - 2 NOS. NAVIGATIONAL LOCK GATES TO NISSHO IWAI CORP.

(JAPAN) FOR EQUIVALENT US DOLLARS 49,972.

CCC - PLEASE SEND US CONFORMED COPIES OF CONTRACTS FOR

ABOVE PROCUREMENT.

BETA - TO AVOID DELAYS IN PROCUREMENT, IN THE FUTURE WE ASK THAT

YOU ALWAYS SUBMIT TO IDA FINAL COPIES OF TENDER DOCUMENTS

AT THE TIME OF ISSUANCE TO SUPPLIERS.

REGARDS, YOON.

BA. 642

END
OF
TEXT

NOT TO BE TRANSMITTED

SUBJECT:

BURMA - Cr. 642-BA, Paddy I

DRAFTED BY:

GAGreenwood

CLEARANCES AND COPY DISTRIBUTION:

cl. w/ & cc: Mr. Unhanand *KU*

AUTHORIZED BY (Name and Signature):

Tae-Hee Yoon, Chief, ASPAA

DEPARTMENT:

So. Asia Projects

cc: Mr. Shibusawa
Mr. Chang (DISB)SECTION BELOW FOR USE OF CABLE SECTION
CHECKED FOR DISPATCH

WORLDBANK440099

Distribution; fca
Mr. Yoon
Mr. Shibusawa

BA-2642

21217 IRRBUR BM

TO : DR. YOON, IDA WASHINGTON USA. TLX NO: ITT 440093.

FM : DIRECTOR GENERAL, IRRIGATION DEPARTMENT, RANGOON BURMA.

TLX NO. 21217 IRRBUR BM.

DT : 6 AUGUST 81.

8-6-81

81549/ID RE PROCUREMENT OF GATES TENDER 1(T)CONST/IRR/IDA -I/

81-82 PADDY I CR-642-BA OURLET 5601/94SATA VOL I DTD 23.7.81

AND TENDER 1(T)CONST/IRR/IDA-II/81-82 PADDY II CR-335-BA OURLET

5602/102 SATA VOL II DTD 23.7.81 AND TLX 81525 REQUESTING URGENT

APPROVAL. PL ADVISE BY RETURN AS PRICE INCREASES LIKELY AFTER

EXPIRY OF BID VALIDITIES ON 9.8.81. THANKS N REGARDS.

NO OBJ. TO
RECOMMENDED
SUPPLIERS TX'D
BY THY 8.6.81

WORLDBANK440099

21217 IRRBUR BM

Division 'A'

Log No. 3212

Date 8/6

Action Greenwood

NNNN...

WORLD BANK OUTGOING MESSAGE FORM (Telegram, Cable, Telex)
IMPORTANT (PLEASE READ INSTRUCTIONS BELOW BEFORE TYPING FORM.)713-
Class of Service: 21311 AGRICO BM
Telex No.:Date: August 6, 1981
Originators Ext: 75098

12

10

0

START
1 HERE TO

DIRECTOR GENERAL, AGRICULTURAL MECHANIZATION DEPT.

CITY/COUNTRY

RANGOON, BURMA

MESSAGE NO

THANKS YRTLX 81564 OF JULY 28TH RE CR. 642-BA PADDY I PROJECT.

4

5

6

7

8

9

10

11

12

13

14

15

16

17

18

19

20

21

22

END
OF
TEXT

BA. C. 642

WE HAVE NO OBJECTION TO YOUR USING SURPLUS FUNDS FROM LAND CLEARING,
FARM AND WORKSHOP EQUIPMENT PROVIDED SURPLUS FUNDS WILL COVER
TOTAL COST AND QUANTITIES OF ADDITIONAL LAND CLEARING EQUIPMENT.
PLEASE FORWARD DRAFT TENDER DOCUMENTS AND SPECIFICATIONS SOONEST.
REGARDS, YOON.

NOT TO BE TRANSMITTED

SUBJECT:

BURMA - Cr. 642-BA, Paddy I Project

CLEARANCES AND COPY DISTRIBUTION:

cl. w/ &cc: Mr. Greenwood
Mr. Shakya, Mr. Unhanand
cc: Messrs. Shibusawa/Tadros

DRAFTED BY:

:LAPERIAN

AUTHORIZED BY (Name and Signature):

Tae-Hee Yoon, Chief, ASPAA

DEPARTMENT:

So. Asia Proj.

SECTION BELOW FOR USE OF CABLE SECTION

CHECKED FOR DISPATCH

8-5-81

SAIC

SOCIALIST REPUBLIC OF THE UNION OF BURMA
MINISTRY OF AGRICULTURE AND FORESTS

IRRIGATION DEPARTMENT (HEAD OFFICE)

9/21, STRAND ROAD, RANCOON, BURMA

(Account Branch)0

No. 5955 / 484 Ah La(4) Ta Ta Ma Vo. I. Dated, the 5th August 1981.
197

To,

Dr. Yoon,
Chief, Irrigation Division,
South Asia Project Development,
International Bank for Reconstruction,
and Development.
1818 H. Street, N.W. Washington D.C.
U.S.A.

*MR Greenwald
Planned review
8/26
9/4/81*

Subject :- Annual Report on Lower Burma Paddyland Development Project Phase I (Credit No. IDA/642 BA).

Dear Dr. Yoon,

I am pleased to send (3) copies of Annual Report for Irrigation Construction Works, Provisional Budget Estimate and Expenditure and procurement of Equipment on Lower Burma Paddyland Development Project (Phase I) for the fiscal year 1980-81 ending March 1981.

Truely Yours.

Division 'A'
Log No. 3395
Date Rec'd 9/4
Action/Info _____

See YR

*My Maung Kyi
5-8-81.*

(MAUNG MAUNG KYI)
Director General,
Irrigation Department.

Nyunt/* INCOMING MAIL UNIT

1981 SEP -1 PM 11:33

RECEIVED

INCOMING MAIL UNIT

LONGS LOTS.

213

WORLD BANK OUTGOING MESSAGE FORM Telegram, Cable, Telex
IMPORTANT—PLEASE READ INSTRUCTIONS BELOW BEFORE TYPING FORMTypewritten
Character
Must Fall
Completely in
Box!1
2
3
4
5
6
7
8
9
10
11
12
13
14
15
16
17
18
19
20
21
22START
HERE

PAGE

OF

1

1

EXTENSION

61154

MESSAGE NUMBER

TEST NUMBER
(FOR CASHIER'S USE ONLY)

12

10

TO: STRINGENT

CITY/COUNTRY

BOMBAY, INDIA

REYURTELEX JULY 29 REFERENCE FBN/0001/75/1288. REIDACREDIT 642BA
AGREEMENT/REIMBURSE 42 MYANMA FOREIGN TRADE BANK, RANGOON, ELCEE
JF3/IDA/IRRO19. RUPEES 113,160.77 PAID JULY 24 THROUGH RESERVE
BANK OF INDIA, BOMBAY, UNDER REFERENCE FBN/0001/R/75/1288.
DISBURSEMENTS DIVISION I, INDEVAS.

BA-642

NOT TO BE TRANSMITTED

CLASS OF SERVICE: TELEX

TELEX NO.:

DATE: AUGUST 5, 1981

SUBJECT:

File: 642 BA - General

DRAFTED BY:

ASMANUEL:jf

CLEARANCES AND COPY DISTRIBUTION:

cc: Agmt. 42
Mr. Atayee, LOAD I

AUTHORIZED BY (Name and Signature)

RENE PETRETTI

DEPARTMENT:

Loan Department

SECTION BELOW FOR USE OF CABLE SECTION

CHECKED FOR DISPATCH

1981 AUG -5 PM 11:03

COMMUNICATIONS DIVISION

BOMBAY, INDIA

REURTELEX JULY 29 REFERENCE FBH0007757128C. REDEPOSIT 6428A
AGREEMENT/REIMBURSE AS HYANMA FOREIGN TRADE BANK, BANGKOK, ELCEB
113/IDA/IRRO79. RUPEES 113,100.77 PAID JULY 24 THROUGH RESERVE
BANK OF INDIA, BOMBAY, UNDER REFERENCE FBH0007757128C.
DISBURSEMENTS DIVISION I, INDEVALS.

cc: Agmt. AS
Mr. Atayee, LOAN I
Files: 645 BA - General

RENE PETRETTI
Lead Department

21217 IRRBUR BM

(TELEX NO.)

DISTRIBUTION HC

BA-C 642
BA-C 835

MR. YOON
MR. SHIBUSAWA

TO : DR. YOON, IDA WASHINGTON USA. TLX JTT:440098.

FM : DIRECTOR GENERAL, IRRIGATION DEPARTMENT, RANGOON BURMA.

TLX NO. 21217 IRRBUR BM.

DT : 1 AUGUST 81.

1981 JUL 32 AM 10:59

CABLE SECTION

8-1-81

MR Green
Cyda
PISF
JW autn
8/1/81
8/3/81

81525/ID RE TENDER 1(T)CONST/IRR/IDA-I/81-82 AND 1(T)CONST/
IRR/IDA-II/81-82 GATES FOR PPADY PROJECTS CREDIT
642-BA AND 835 - BA. FURTHER TO OURTLX 81493 N 81498 PLSD
TO INFORM COPIES OF FINAL TENDER DOCUMENTS ALREADY SENT PER
DIPLOMATIC POUCH VIDE OUR 5601/94 SATA VOL V AND 5602/102 SATA
VOL II DTD 23.7.81. RESPECTFULLY REQUEST YR CONCURRENCE
SOONEST POSSIBLE AS BID VALIDITIES EXPIRING 9-8-81 AFTER ONE
MONTH EXTENSION. THANKS N REGARDS.

THY TX'D NO OBJ. 332/9044
TO RECOMMENDED SUPPLIERS
8.6.81

Division 'A'

Log No. 3187

Date Rec'd 8/3

Action/Info

WORLDBANK440098

21217 IRRBUR BM

WORLDBANK440098

21217 IRRBUR BM

WJ
1496

WORLD BANK OUTGOING MESSAGE FORM (Telegram, Cable, Telex)
IMPORTANT (PLEASE READ INSTRUCTIONS BELOW BEFORE TYPING FORM.)Class of Service: **TELEX** Date: **JULY 30, 1981**
Telex No. **713- AGRICO 21311 BM** Originators Ext: **72642 J**

12

10

BA. 642
BA. 835START
1 HERE TO **U KHIN WIN, MANAGING DIRECTOR, AGRICULTURAL CORPORATION**
CITY/COUNTRY **RANGOON, BURMA**MESSAGE NO **RE PADDY I AND II PROJECTS CR. 642-BA AND 835-BA STUDY TOUR ON**
T AND V SYSTEM.

AAA WE INFORMED YOU IN OURTEL JULY 9 MALAYSIA, PHILIPPINES AND
THAILAND HAVE AGREED TO PROPOSED VISIT OF YOUR SEVEN OFFICIALS.
DETAILED PROGRAMS FOR MALAYSIA AND THAILAND VISITS WERE MAILED
TO YOU JULY 8 AND JULY 21 RESPECTIVELY.

BBB WE REQUESTED OUR RESIDENT MISSION IN JAKARTA TO CONTACT
INDONESIAN GOVERNMENT FOR THE VISIT BUT HAD NO REPLY. WE ARE
FOLLOWING UP AND WILL TELEX YOU RESULTS. HOWEVER, WE SUGGEST
THAT YOU CONTACT INDONESIAN GOVERNMENT DIRECTLY THROUGH
MR. SOENARSO, PROJECT DIRECTOR, NATIONAL FOOD CROPS EXTENSION
PROJECT, JALAN A.U.P., PASAR MINGGU, JAKARTA, INDONESIA.

REGARDS, YOON.

END
OF
TEXT

NOT TO BE TRANSMITTED

SUBJECT: **642-BA**
BURMA - Paddy I & II Crs. & 835-BADRAFTED BY: **KU**
KUnhanand:act

CLEARANCES AND COPY DISTRIBUTION:

Cleared w/ & cc: Mr. Baker
cc: Messrs. Shibusawa/Tadros,
Cheng, o/r, Greenwood
o/r

AUTHORIZED BY (Name and Signature):

Tae-Hee Yoon, Chief

DEPARTMENT:

ASPAA

SECTION BELOW FOR USE OF CABLE SECTION

CHECKED FOR DISPATCH

21311 AGRICO BM

Distribution:

mc

Mr. Yoon
Mr. Shibusawa

SAIC

TO : WORLDBANK 440098 WASHINGTON DC, USA

FROM : DIRECTOR GENERAL, AGRICULTURAL MECHANIZATION DEPT, BA-C 642

21311 AGRICO BM, RANGOON

DATED : 28-7-81

CABLE SECTION

Division 'A'

Log No. 3154

Date 7/28

B1564 (5/926) ATTENTION MR YOON REF CREDIT 642 BA LOWER BURMA

PADDYLAND DEVELOPMENT 1 PROJECT STOP SURPLUS FUND AMOUNTING TO

ABOUT USDOL 1.7 MILLION UNDER LAND CLEARING EQUIPMENT, FARM EQUIPMENT,

AND WORKSHOP EQUIPMENT AVAILABLE DUE TO PRICE DIFFERENCE

BETWEEN ALLOTTED AND ACTUAL COST STOP PIC AGREED TO UTILIZE

BALANCE FOR PURCHASE OF FOLLOWING EQUIPMENT TO ENABLE AMD

UNDERTAKE LANDCLEARING WORKS AS THE FARMER IN THE PROJECT AREA

CANNOT CLEAR THE LAND BY MANUAL LABOUR

THY TLX'D NO OBJ.
PROVIDED SURPLUS FUNDS
WILL COVER TOTAL COST &
QUANTITIES OF ADDITIONAL
LAND CLEARING EQUIP. 8.6.81

AA	BULLDOZER 140HP	20 NOS
BB	KG BLADE	20 NOS
CC	ANGLE DOZER (BLADE)	20 NOS
DD	GRADER 220 HP.	1 NO
EE	BARGE	1 NO
FF	ROOTER	20 NOS

Lyd

REGARDS

log 1495
1.28.81

21217 IRRBUR BM (TELEX NO)

urgent

1981 JUL 23 AM 8 04

COMMUNICATIONS DIVISION

TO : DR. YOON IDA WASHINGTON USA.

TLX NO. 440098

MR TAE HEE YOON
MR SHIBUSAWA

FM : DIRECTOR GENERAL IRRIGATION DEPARTMENT RANGOON.

TLX NO. 21217 IRRBUR BM.

DT : 23RD JUL 81.

7-23-81

*This sounds serious, Please remind whether Greenwood actually did what they say -**I don't think so - since I think is against ICB rule.*

D.A.C. 6412

81494/ID RE TENDER 1(T)CONST/IRR/IDA-I/81-82 SLUICE GATES
AND NAVIGATIONAL LOCK GATES FOR PADDY I CR. 642-BA OURTLX 81474
AND YRTLX 21 JULY 81. PLSD TO INFORM, AFTER REVISION PER DISCUSSION
WITH MR. GREENWOOD, OUR FINAL TENDER DOCUMENTS ISSUED TO PROSPECTIVE
BIDDERS CLEARLY STATED THAT BIDS SHOULD ONLY BE MADE IN THE
CURRENCY OF THE BIDDER OR THE CURRENCY OF THE COUNTRY OF ORIGIN
OF THE GOODS. AIRMAILING COPY OF TENDER DOCUMENTS FOR YOUR
RECORD. REGARDS.

NO OBJ. TO
RECOMMENDED
SUPPLIERS TAX
BY THY 8.6.81

Lyd

Division 'A'

Log No. 3126

7/23

WORLD BANK 440099

21217 IRRBUR BM

NNNN..

WORLD BANK OUTGOING MESSAGE FORM (Telegram, Cable, Telex)

IMPORTANT (PLEASE READ INSTRUCTIONS BELOW BEFORE TYPING FORM.)

Class of Service: _____ Date: JULY 21/81
 Telex No.: ~~IT 440098~~ 713-21217 Original Ext.: 75098

12

10

TO DIRECTOR GENERAL, IRRIGATION DEPARTMENT

CITY/COUNTRY RANGOON, BURMA

MESSAGE NO RE CR. 642-BA PADDY I, TENDER I(T)CONST/IRR/IDA-I/81-82 AND
 YRLET 4441/94 SATA VOL. V DATED JUNE 5 AND YRTLX 81474 DATED
 JULY 18.

AAA - 9 NOS. SLUICE GATES. WE NOTE FOUR BIDS LOWER THAN RECOM-
 MENDED OFFER (RODNEY HUNT, USA) WERE REJECTED BECAUSE
 QUOTATIONS WERE MADE IN US DOLLARS INSTEAD OF CURRENCY OF
 BIDDER.

BBB - 2 NOS. NAVIGATIONAL LOCK GATES. ONE BID LOWER THAN NISSHO
 IWAI (JAPAN) ALSO REJECTED FOR REASON IN AAA ABOVE.

SINCE YOUR TENDER DOCUMENTS STATE THAT BIDS MAY BE MADE IN U.S.
 DOLLARS, QUOTATIONS CANNOT BE REJECTED ON SUCH GROUND. WE SUGGEST
 YOU REEVALUATE AND SEND US REVISED RECOMMENDATIONS. REGARDS,
 YOON.

BA. C 642

END
OF
TEXT

NOT TO BE TRANSMITTED

SUBJECT:
 BURMA - Cr. 642-BA, Paddy I
CLEARANCES AND COPY DISTRIBUTION:
 cl. w/ & cc: Messrs. Unhanand &
 Greenwood
 cc: Messrs. Shibusawa/Tadros

DRAFTED BY:
 :LAPerian
AUTHORIZED BY (Name and Signature):
 Tae-Hee Yoon, Chief, ASPAA
DEPARTMENT:
 So. Asia Projects

SECTION BELOW FOR USE OF CABLE SECTION
 CHECKED FOR DISPATCH

WORLD BANK 440099

21217 IRRBUR BM

(Telex NO.)

TO : DR. YOON, IDA WASHINGTON USA. TLX NO. ITT: 440098.

Distribution:

Mr. Yoon

Mr. Shibusawa

FM : DIRECTOR GENERAL, IRRIGATION DEPARTMENT, RANGOON BURMA.

TLX NO. 21217 IRRBUR BM.

DT : 20 JULY 81.

Division 'A'

Log No.

Date Rec'd

Action/info

31430/ID RE TENDER 1(1) CONST/IRR/IDA-I/81-82 GATES FOR. PADDY I
GR. 642-BA OURLET 4441/94SATA VOL V DTD 5.6.81 TENDER EVALUATION.
ITEM (1) SLUICE GATES, FORM-3 (BIDDERS REJECTED DUE TO NON-CONFORMITY
TO REQD SPEC), AGAINST B.N.3 NISSHO IWAI CORP, UNDER REASONS FOR
REJECTION, PL ADD QUOTE THE PROVIDED FIXED DIMENSIONS OF THE GATES
ARE LARGER THAN THE REQUIRED SPECIFICATION UNQUOTE. REGARDS.

WORLD BANK 440099

21217 IRRBUR BM

NNNN.....

NO OBJ. TO RECOMMENDED
SUPPLIERS TLXD BY THY
8.6.81

1981 JUL 20 AM 9 07
COMMUNICATIONS DIVISION

1/20/81
1493

Distribution

Mr. Yoon

Mr. Shibusawa

TO : DR. YOON IDA WASHINGTON USA.

TLX NO: ITT: 440099

mt

FM : DIRECTOR GENERAL, IRRIGATION DEPARTMENT, RANGOON BURMA.

TLX NO. 21217 IRRBUR BM.

DT : 13 JULY 1981.

Division 'N'

Log No. 3096

Date Recd. 7/20

Action

21474/ID RE TENDER 1(T) CONST/IRR/IDA-I/31-32 SLUICE GATES AND

NAVIGATIONAL LOCK GATES FOR PADDY I CR. 642 - BA OURLET

4441/94SATA VOL.V DTD 5.6.81 TRANSMITTING TENDER EVALUATION. PLSD

TO ADVISE PIC IN ITS 20TH MEETING HELD ON 17.7.81 HAS RECOMMENDED

CONTRACT AWARDS TO LOWEST EVALUATED BIDDERS AS FOLLOWS:

No OBJ. TO
RECOMMENDED
SUPPLIERS TRXD
BY THY
8.6.81

AAA SLUICE GATES - 9 NOS. TO RODNEY HUNT CO. LTD., USA (OFFER 1B),

FOR CIF USDLRS 160,123 - EQUIVALENT, AND

BBE NAVIGATIONAL LOCK GATES - 2 NOS. TO NISSHO IWAI CORPORATION,

JAPAN (OFFER A), FOR CIF USDLRS 49,972 - EQUIVALENT.

PL ADVISE YR CONFORMANCE TO RECOMMENDED AWARDS SOONEST POSSIBLE.

RECORDS.

71587

WORLD BANK 440099=

21111 AGRICO DM

TO : WORLD BANK TELEX NO. 440099 WASHINGTON D.C.

FROM : 21111 AGRICO DM BANGCOON, DIRECTOR GENERAL, MECHANIZATION DEPT.

DATED : 15-7-81

MR Linhampton action Pize
Ms Perian

8111
7/15/81. mc

BA: C
~~BA: C 642~~

Distribution:

Mr. Yoon

Mr. Shibusawa

1332 (5/79) ATTENTION MR YOON REQUEST 1(T)IDA/MECH/

AGRI(20-11)(5/773) DATED 15 AUGUST 80 PURCHASE OF

150 NOS EACH OF PLOUGHS AND HARROWS UNDER CREDIT

542-BA PADDYLAND DEVELOPMENT I PROJECT AND 6 NOS

SQUADRON HARROW UNDER CREDIT 535-BA PADDYLAND

DEVELOPMENT II PROJECT STOP REVISED BID FORMS

FORWARDED TO HIGHER AUTHORITIES FOR APPROVAL STOP

TO ENABLE TIMELY ISSUANCE OF TENDER PLEASE ALLOW

US TO PROCEED WITH EXISTING BIDFORMS SENT TO YOU

VICE ABOVE REFERENCE LETTER BUT WITH THE FOLLOWING

SPECIFICATION AMENDED

THEY TRYD NO
OBJ (8.7.81)
TO ISSUANCE OF
TENDER DOES
W/ MODIFICATIONS
AS PER DISCUS-
SIONS W/ GREENWALD
DURING HIS
NOV/80 & JAN/FEB
1981 VISITS TO
BANGCOON.

by a

WORLD BANK 440099

21111 AGRICO DM

Division 'A'

Log No. 3066

Date Rec'd 7/15

Action/Info

WORLD BANK OUTGOING MESSAGE FORM (Telegram, Cable, Telex)
IMPORTANT (PLEASE READ INSTRUCTIONS BELOW BEFORE TYPING FORM.)

Class of Service: **TELEX** Date: **JULY 9, 1981**
Telex No.: _____ Originators Ext: **72642** **713-21311**

0
1
2
3
4
5
6
7
8
9
10
11
12
13
14
15
16
17
18
19
20
21
22

START
HERE

CITY/COUNTRY

MESSAGE NO

END
OF
TEXT

TO **U KHIN WIN, MANAGING DIRECTOR, AGRICULTURAL CORPORATION**

(AGRICO 21311 BM), RANGOON, BURMA

RE PADDY I AND II PROJECTS CREDITS 642-BA AND 835-BA STUDY TOUR ON
T AND V SYSTEM.

AAA MALAYSIA, THAILAND AND PHILIPPINES HAVE AGREED TO PROPOSED
VISIT OF YOUR SEVEN OFFICIALS. DETAILED PROGRAM FOR MALAYSIA
VISIT BEING SENT TO YOU SEPARATELY BY MAIL. FULL ITINERARY
FOR THAILAND VISIT WILL BE MAILED TO YOU SOON.

BBB PHILIPPINES TELEX STATES QUOTE WE ARE PLEASED TO ASSIST IN
ARRANGING FOR SEVEN BURMESE EXTENSION SERVICE OFFICIALS TO
VISIT UPLB-IRR, T AND V EXTENSION PROJECTS AT TACLOBAN AND
SAN CARLOS CITIES AND OTHER EXTENSION ACTIVITIES. DIRECTOR
FRANCISCO G. RENTUTAR, BUREAU OF AGRICULTURAL EXTENSION,
DILMAN, QUEZON CITY UNQUOTE.

CCC PERSONS FOR YOUR MISSION TO CONTACT IN MALAYSIA, PHILIPPINES
AND THAILAND ARE COLON MALAYSIA MR. ZAINAL ABIDIN AHMAD, DEPART
MENT OF AGRICULTURE, SEMENANJUNG MALAYSIA, KUALA LUMPUR;
PHILIPPINES MR. FRANCISCO G. RENTUTAR, BUREAU OF AGRICULTURAL
EXTENSION, DILIMAN, QUEZON CITY; THAILAND MR. YOOKTI SARIKA
PHUTI, DIRECTOR GENERAL, DEPARTMENT OF AGRICULTURAL EXTENSION

/c

BA. C. 642
BA C 835

NOT TO BE TRANSMITTED	
SUBJECT:	DRAFTED BY:
CLEARANCES AND COPY DISTRIBUTION:	AUTHORIZED BY (Name and Signature):
	DEPARTMENT:
	SECTION BELOW FOR USE OF CABLE SECTION CHECKED FOR DISPATCH

WORLD BANK OUTGOING MESSAGE FORM: (Telegram, Cable, Telex)
IMPORTANT (PLEASE READ INSTRUCTIONS BELOW BEFORE TYPING FORM.)Class of Service: _____ Date: _____
Telex No.: **Page 2** _____ Originators Ext: _____

12

10

0

START
1 HERE TO

MINISTRY OF AGRICULTURE AND COOPERATIVES, 2143/1 PHAHOLYOTHIN

CITY/COUNTRY

ROAD, BANGKHEN, BANGKOK.

MESSAGE NO

DDD WE HOPE TO RECEIVE REPLY FROM INDONESIA ANY DAY. WILL INFORM
YOU PROMPTLY UPON RECEIPT.

4

5

REGARDS, YOON

6

7

8

9

10

11

12

13

14

15

16

17

18

19

20

21

22

END
OF
TEXT

NOT TO BE TRANSMITTED

SUBJECT: Crs. 642-BA
BURMA - Paddy I & II 835-BA

CLEARANCES AND COPY DISTRIBUTION:

cc: Messrs. Shibusawa/Tadros o/r
Greenwood o/rDRAFTED BY: *KUL*

KUnhanand:act

AUTHORIZED BY (Name and Signature):

Tae-Hee Yoon, Chief

DEPARTMENT:

ASPAA

SECTION BELOW FOR USE OF CABLE SECTION

CHECKED FOR DISPATCH *hw*

WORLD BANK OUTGOING MESSAGE FORM (Telegram, Cable, Telex)

IMPORTANT (PLEASE READ INSTRUCTIONS BELOW BEFORE TYPING FORM.)

Class of Service: **TELEX**Date: **JULY 9, 1981**

Telex No.:

Originators Ext: **72642**

12

BA-C 642

0

START
1 HERE

CITY/COUNTRY

TO **DIRECTOR GENERAL, IRRIGATION DEPARTMENT****RANGOON, BURMA**

MESSAGE NO

REYRTEL 81453 PADDY I PROJECT CR. 642-BA PROCUREMENT OF WATERSTOP.**WE HAVE NO OBJECTION TO YOUR REQUEST TO PURCHASE 2000 FT PVC WATER****STOP AT APPROXIMATE COST OF U.S. DOLLARS 11,000 USING PROCEDURES****GIVEN IN SCHEDULE 3 B1 OF DCA PROVIDED AGGREGATE AMOUNT OF PURCHASE****UNDER THE PROCEDURES FOR THE ENTIRE PROJECT INCLUDING THIS ONE DOES****NOT EXCEED THE EQUIVALENT OF U.S. DOLLARS 200,000.****REGARDS, YOON.**END
OF
TEXT

NOT TO BE TRANSMITTED

SUBJECT:

BURMA - Paddy I Cr. 642-BA

CLEARANCES AND COPY DISTRIBUTION:

cc: Messrs. Shibusawa/Tadros o/r Tae-Hee Yoon, Chief
Greenwood o/r,
Ve-Cheng.

DRAFTED BY:

Kunhanand:act

AUTHORIZED BY (Name and Signature):

DEPARTMENT:

ASPAASECTION BELOW FOR USE OF CABLE SECTION
CHECKED PATCH

1/11/81
13-2117

JULY 9, 1981
1500AS



TELEX

1981 JUL 10 AM 11:15

DIRECTOR GENERAL INVESTIGATION
COMMUNICATIONS DIVISION

MANAGERS, BURMA

REYTEL 81423 RADDY I PROJECT CT. 641-1A AGREEMENT OF WATERFALL.
WE HAVE NO OBJECTION TO YOUR REQUEST TO PURCHASE 200 TONS OF
STOP AT APPROXIMATE COST OF 2.5. BELONG TO THE USING PROCEEDINGS GIVE
GIVEN IN SCHEDULE 3 TO THE ACT PROTECT AGGREGATE AMOUNT OF PURCHASE
UNDER THE PROCEDURES FOR THE ENTIRE PROJECT INCLUDING THE FEE
NOT EXCEED THE EQUIVALENT OF 1.5. DOLLARS PER TON.
REMARKS, YOUR.

KUNHABHARACH

BURMA - Policy I CT. 641-1A
cc: PERS. SHIPSWAY/sector -/c
Greenwood of
Ve-Long.

ASPA

SAIC

or 642-BA

835-BA

Letter No. 193/81July 8, 1981~~BA - C 642~~
~~BA - C 835~~

MR ~~Minanandana~~
 in appropriate action,
 follow-up other communications
 8/16/81

Khun Narong Minanandana
 Deputy Director-General
 Department of Agricultural Extension
 Ministry of Agriculture & Cooperatives
 2143/1 Phaholyothin Road
 Bangkok
 Bangkok

Dear Khun Narong:

With reference to your letter No. 1004/25318 dated July 6, 1981 concerning the visit of the Burmese officials during the period of September 1-8, I would like to thank you very much for your kind cooperation in this matter. A copy of the excellent program you have prepared is being sent to Washington D.C. att-

I will certainly forward further details to you as soon as I receive them.

Yours sincerely,

Kenneth E. Sigrist
 Economist

bcc: Messrs. Price, Gibbs, Tae-Hee Yoon

KS/ps

Attached program
 sent to UKhin Win
 July 21, 1981.

Ku
 July 21, 81

Division 'A'

Log No. 3079

Date Rec'd 7/16

Action/Info

Tentative Study-Tour Program*
for
Burmese Extension Officers (7 persons)
from
September 1-8, 1981

Tuesday, September 1, 1981

- Arrive in Bangkok
- Check in Florida Hotel

Wednesday, September 2, 1981

0930 - 1200 hrs.

- Courtesy call on Mr. Yoakti Sarikaphuti, Director-General of the Department of Agricultural Extension (DOAE)
- Briefing, movies and slides on:
 - Functions and Responsibilities of the DOAE
 - National Agricultural Extension Project.

1200 - 1330 hrs.

- Lunch (hosted by the DOAE)

1400 - 1630 hrs.

- Visit Bangkhen Rice Experiment Station

1630 - 1700

- Return Florida Hotel

Thursday, September 3, 1981

0800 - 0930 hrs.

- Depart for Chonburi Province (by car)

0930 - 1100 hrs.

- Visit Chonburi Agricultural Extension Office

1100 - 1630 hrs.

- Visit field activities

1630 - 1800 hrs.

- Return Florida Hotel, Bangkok

* Arranged by the Department of Agricultural Extension (DOAE),
Ministry of Agriculture and Cooperatives.

Friday, September 4, 1981

- | | | |
|------------------|---|---|
| 0730 - 0830 hrs. | - | Depart for Chiangmai Province (by plane) |
| 0930 - 1200 hrs. | - | Visit Northern Regional Agricultural Extension Office and Chiangmai Agricultural Extension Office |
| 1330 - 1630 hrs. | - | Mae-Jo Field-crops Experiment Station |
| 1700 hrs. | - | Hotel in Chiangmai |

Saturday, September 5, 1981

- | | | |
|------------------|---|--|
| 0830 - 1630 hrs. | - | Visit to farm, vegetables areas, agricultural projects and sightseeing around Chiangmai area |
| 1700 hrs. | - | Hotel in Chiangmai |

Sunday, September 6, 1981

- | | | |
|------------------|---|---|
| 0830 - 1630 hrs. | - | Visit to farm, vegetables area, agricultural projects and sightseeing around Chiangmai area |
| 1700 hrs. | - | Hotel in Chiangmai |

Monday, September 7, 1981

- | | | |
|------------------|---|---------------------------|
| 0900 - 1000 hrs. | - | Return Bangkok (by plane) |
| 1100 hrs. | - | Check in Florida Hotel |
| Afternoon | - | Free |

Tuesday, September 8, 1981

- | | |
|---|-----------|
| - | Departure |
|---|-----------|

BA. C 642
BA C 835

July 8, 1981

Mr. Zainal Abidin Ahmad
Department of Agriculture
Semenanjung Malaysia
Kuala Lumpur
Malaysia

Dear Mr. Ahmad:

Re: No. Z.05/06/Pt. IV/(41), Visit of Seven
Burmese Extension Officials

We acknowledge with thanks your letter referred to above and are forwarding it to the Government of Burma. We wish to express our appreciation for the program of study tour of T and V extension works in Malaysia which you have kindly arranged for the Burmese officials.

Sincerely yours,

gty

Tae-Hee Yoon, Chief
Agriculture Division A
South Asia Projects Department.

Ku
KUnhanand:act

OFFICIAL FILE COPY

~~My Workman~~
Can we have a word on this.

RECEIVED

SAIC
~~CI. 642-BA~~
~~CI. 835-BA~~

8:15
7/8/81

1981 JUL -8 AM 8:54
COMMUNICATIONS DIVISION

Room F 515
7-8-87

BANGKOK JULY 8, 1981

732 FOR YOON REURTEL 795 OF JUNE 16 ON SUBJECT OF PROPOSED VISIT TO THAILAND EXTENSION PROJECT BY BURMESE OFFICIALS. EYE AM PLEASED TO INFORM YOU THAT THE DEPARTMENT WILL BE DELIGHTED TO COOPERATE AND THEY HAVE PREPARED A FULL ITINERARY WHICH EYE AM FORWARDING TO YOU BY POUCH. THE DEPARTMENT WOULD LIKE TO RECEIVE CONFIRMATION OF THE VISIT IN DUE COURSE. REGARDS

SIGRIST

KC

248423 WORLDBANKMMMMM

Division 'A'

3011

7/8

BA - C 642
BA - C 835

July 8, 1981

U Khin Win
Managing Director
Agricultural Corporation
A. R. I. Building, Gyogon
Rangoon, Burma

Dear U Khin Win:

Re: Study Tour of Seven Agricorp Officials
to Visit T & V System

Attached please find a copy of the proposed program for the visit of T and V Extension in Malaysia of your officials. The program was sent to us from Mr. Zainal Abidin Ahmad, Department of Agriculture, Semenanjung, Malaysia, Kuala Lumpur, Malaysia.

Sincerely yours,

STH
Tae-Hee Yoon, Chief
Agriculture Division A
South Asia Projects Department

KU
Attachment
KUnhasand:act

OFFICIAL FILE COPY

248423 WORLD BANK

TO : DR. YOON IDA WASHINGTON.

TLX NO: ITT 440098.

FM : DIRECTOR GENERAL, IRRIGATION DEPARTMENT, RANGOON BURMA.
TLX NO. 21217 IRRBUR BM.

DT : 2 JULY 81.

DISTRIBUTION HC

MR. YOON
MR. SHIBUSAWA

BA-C 642

81453/ID CR.642-BA PADDY-I PROJECT ID REQUESTS PERMISSION
TO PROCURE 2000FT PVC WATERSTOP REQUIRED FOR USE IN
JOINTS IN CONCRETE CONSTRUCTION BY PRUDENT SHOPPING, APPROX COST
USDLRS 11,000-. APPRECIATE YR APPROVAL BY TELEX. REGARDS.

248423 WORLD BANK

21217 IRRBUR BM (copy)

NNNNN.....

Division 'A'

Log No. 2971

7/2

Sched. 3-

B-1

248423 WORLDBANK

JUNE 23 1981 NPG

DISTRIBUTION HC

SAIC ← *

en-642-BA
en-835-BA

MR. YOON
MR. SHIBUSAWA

TO: YOONA, CHIEF AGRICULTURE DIVISION A

FROM: DIRECTOR FRANCISCO G. RENTUTAR
BUREAU OF AGRICULTURAL EXTENSION
DILIMAN, QUEZON CITY

TEXT: REUR TELEX JUNE 12, 1981 WE ARE PLEASED TO ASSIST
IN ARRANGING FOR SEVEN (7) BURMESE EXTENSION SERVICE OFFICIALS
TO VISIT UPLB-IRR, T AND V EXTENSION PROJECTS AT TACLOBAN AND
SAN CARLOS CITIES AND OTHER EXTENSION ACTIVITIES.

DIRECTOR RENTUTAR

END+*

248423 WORLDBANK.....

*Telexed to U Khin Win
July 8, and sent him
above message plus
message from Thailand +
Malaysia. Ku*

Division 'A'

2916

6/23

6-23-81

Sub
6/23/81

*Mr. Unkand
Can you please handle this?*

Telephone: K.L. 982011
Telegrams: "AGRICOLA"

Bilangan Surat Kita: } Z.05/06/Pt.IV/(41)
Our Reference: }

Bilangan Surat Tuan: }
Your Reference: }



SAIC
C1.642-BA
U.835-BA
KEMENTERIAN PERTANIAN
MALAYSIA
(BAHAGIAN PERTANIAN)
TINGKAT 5-7
JALAN SWETTENHAM
KUALA LUMPUR 10-02

20th. June 1981

ISA. A 642
BA - A 835

YOON,
AGRICULTURE DIVISION,
SOUTH ASIA PROJECTS DEPARTMENT,
WORLD BANK,
WASHINGTON D.C.

SEVEN BURMESE EXTENSION SERVICES
OFFICIALS TO VISIT MALAYSIA ON
T AND V EXTENSION
(SEPTEMBER 22 TO 29, 1981)

Reference to your cable ZCZC MKA210 RUM903 RMO2545 QAG3229 WBK045000
MAKL HL URWA 112, WASHINGTONDC 112/107 17 0223 PAGE 1/50, with regards
to the above proposed visit, herewith the details of the program is
enclosed for your action.

Thank you.

(ZAINAL ABIDIN AHMAD)
for Director of Extension,
Department of Agriculture,
Semenanjung Malaysia,
Kuala Lumpur.

Division 'A'

Log No. 2996

Date Rec'd 7/7

ZAA/rh.

Attached program sent to U Khin Min
July 8, 1981

INCOMING UNIT
SO & M
MAY 1981

$SVV \setminus \mathbb{R}_0^+$

Proposed Program of Visit
of Burmese Officials
(22-29 Sept. 1981)

Date	Time	Place of Visit	Officers responsible
22 Sept. 1981 (Tuesday)		Briefing at H.Q. Dept. of Agric. Ministry of Ag- riculture, Jalan Mahameru, 6th Floor. (time for the briefing will de- pend on their arrival)	Director of Exten- sion, Peninsular Malaysia. Dept. of Agric.
		Night in Kuala Lumpur.	
23 Sept. 1981 (Wednesday)	8.40*	Fly to Kota Bharu	Agriculture States Director of Kelantan
	10.00 A.M.	Briefing at H.Q. Dept. of Agric. Kelantan and visit North Kelantan Project.	
		Night in Kota Bharu	
24 Sept. 1981 (Thursday)	8.00 A.M.	Visit to Integrated Agricultural Deve- lopment Project, Besut (by car)	Project Officer, Besut.
	3.45 P.M.*	Fly to Penang from Kota Bharu.	
		Night in Penang.	
	8.00 A.M.	Travel to Parit Suntar (by car)	
25 Sept. 1981 (Friday)	10.00 A.M.	Briefing and visit Krian/Sg. Manik Project, and travel to Ipoh (by car)	Project Agrifultural Officer.
		Night in Ipoh.	

Date	Time	Place of Visit	Officers responsible
26 Sept. 1981 (Saturday)	8.00 A.M.	Travel to Kuala Selangor (by car)	
	11.00 A.M.	Briefing and visit North-West Selangor Project	Project, Agricultural Officer.
		Night in Kuala Lumpur.	
27 Sept. 1981 (Sunday)		Free	
28 Sept. 1981 (Monday)	8.00 A.M.	Travel to Melaka (by car)	
	11.30 A.M.	Briefing at State Agricultural Dept. and visit	Director of Agricultural State, Melaka.
		Night in Kuala Lumpur.	
29 Sept. 1981 (Tuesday)	10.00 A.M.	Round up discussion at HQ., Dept. of Agric. Semenanjung Malaysia, Kuala Lumpur.	Director of Extension.

* Indicate the time of departure from the airport.

SAIC

Paddy I & II

01.642-BA

C1-835-BA

2

Letter No. 170/81

June 18, 1981

Khun Yookti Sarikaphuti
Director-General
Department of Agricultural Extension
Ministry of Agriculture & Cooperatives
2143/1 Phaholyothin Road
Bangkhen
Bangkok

COPY

Dear Khun Yookti:

Re: Visit of Burmese Officials

You will recall that you were kind enough to arrange for a study tour of the T&V system for Burmese officials between September 30 and October 6, 1979.

The World Bank has again been contacted by the Government of Burma to seek your assistance by providing a similar arranged visit for seven Burmese extension service officials from September 1 to September 8.

I would like to request your assistance in this matter and if you can accommodate the group it would be helpful if your staff could provide the Bank with details of a proposed program which could be forwarded to the Government of Burma.

Yours sincerely,

Kenneth E. Sigrist
Economist

bcc: Messrs. Price, Gibbs, Tae-Hee Yoon

KS/ps

2978

7/2

SOCIALIST REPUBLIC OF THE UNION OF BURMA
MINISTRY OF AGRICULTURE AND FORESTS
IRRIGATION DEPARTMENT (HEAD OFFICE)
9/21, STRAND ROAD, RANCOON, BURMA

B.A.C. 642

No. 4441 / 94 SA TA VOL V.

Dated, the 5th June 1981.

To,

Dr. Yoon,
Chief, Agriculture and Rural Development
Division I,
South Asia Projects,
International Development Association,
1818 H Street, N.W.,
Washington, D.C, 20433, U.S.A.

NO OBJ. TO AWARD
OF BIDS TO RECOMMENDED SUPPLIERS
TAXD BY THY 8.6.81

Division I

Log No. 2896

6/19

Dear Dr. Yoon,

Sluice Gates and Navigation Lock Gates for Lower
Burma Paddyland Development I Project (Credit 642-BA)

Reference: Our No. 413/94 Sa Ta Vol:V, dated the
16-1-81 and Your Telex of February 4, 1981.

Doc # 147.603 (b)
I take this opportunity to forward to you the evaluation report with relevant documents for the above tender opened on 10 April 1981 for your kind review. The tender has yet to be decided by PIC, but meanwhile in view of achieving possible time saving advantage, we respectfully request you to complete your review and let us have your comments when we would be in a position to telex you the PIC's decision which we expect to get very soon.

2. The status of the tender after evaluation giving the first three lowest evaluated bids itemwise is given as under :

Item	Equipment	Qty	Bidder	Amount
No.				US\$ CIF Equivalent

Tender No.1(T)CONST/IRR/IDA-I/81-82.

- | | | | | |
|----|--------------|---|------------------------------------|----------|
| 1. | Sluice Gates | 9 | (1) Rodney Hunt Co. Ltd.,
U.S.A | 160,128. |
| | | | (2) Nissho Iwai Corp., Japan | 217,616. |

Item No.	Equipment	Qty	Bidder	Amount US\$ CIF Equivalent
-------------	-----------	-----	--------	----------------------------------

			(3) Rodney Hunt Co. Ltd., U.S.A	243,450
2.	Navigation Lock Gates.	2	(1) Nissho Iwai Corp., Japan (Offer A)	49,972.
			(2) - do - (Offer B)	78,906.
			(3) Newton Chamber Engineering Ltd., England.	126,445.

Hoping that the above would meet your approval,

With best regards,

Yours sincerely,


5-6-81.

(MAUNG MAUNG KYI)
Director General,
Irrigation Department.

...

Nyunt/*

SOCIALIST REPUBLIC OF THE UNION OF BURMA
MINISTRY OF AGRICULTURE AND FORESTS
IRRIGATION DEPARTMENT (HEAD OFFICE)
9/21, STRAND ROAD, RANGOON, BURMA

(Account Branch)

Dated, the

June

1981.
197

No. 8177 / 30/Sa Kha/1

To,

International Development Association,
1818, H. Street, N.W.,
WASHINGTON .D.C. 20435,
U.S.A.

Dear Sir,

Lower Burma Paddy-Land Development Project
(Credit 642 - BA)

In accordance with Section 4.02 of the Development Credit agreement No.I.D.A 642-BA, the Central Accounts office, Rangoon Burma have duly audited the accounts of the Lower Burma Paddy-Land Development project for the fiscal year 1977-78 . Audit report and project Director's reply pertaining to the same project are herewith submitted for your perusal.

With best regards,

Yours Sincerely,

(MAUNG MAUNG KYI)
Director General
Irrigation Department

c.c.

- (1) Director General, Central Account Office, Rangoon, Burma.
- (2) Secretary, Project Implementation Committee, Lower Burma Paddy-Land Development Project (1), No.336, Prome Road, Rangoon, Burma.

...

Nyunt/*

788-72021/3

5-15-81

Typewritten
Character
Must Fall
Completely in
Box!

PAGE

OF

EXTENSION

MESSAGE NUMBER

TEST NUMBER
(FOR CASHIER'S USE ONLY)

1

START
2 HERE

TO: BANGKOK BANK

BA-642

CITY/COUNTRY

BANGKOK, THAILAND

REURTLX MAY 13 IDACREDIT 642BA YOUR REF. ELC24-22129. AGREEMENTS
TO REIMBURSE NO. 97 AND 98 COVERING MYANMA FOREIGN TRADE BANK,
RANGOON ELCEE MF5/IDA/IRR-036 AND 037 AIRMAILED TO YOU MAY 13.
DISBURSEMENTS DIVISION, INDEVAS.

END
OF
TEXT

NOT TO BE TRANSMITTED

CLASS OF SERVICE: TELEX

TELEX NO.:

DATE: MAY 15, 1981

SUBJECT:
FILE: 642BA - GENERAL

DRAFTED BY:
VCCHANG/wh

CLEARANCES AND COPY DISTRIBUTION:
cc: Mr. Atayee, CTR
Agmt. 97 AND 98

AUTHORIZED BY (Name and Signature):
JOHN GREGOR *J. Gregor*

DEPARTMENT:
CONTROLLER'S

SECTION BELOW FOR USE OF CABLE SECTION
CHECKED FOR DISPATCH

BA-Cr. 642

May 14, 81



S. A. I. C

OFFICE MEMORANDUM

TO: Mr. T.H. Yoon, Chief, ASPAA

DATE: May 14, 1981

FROM: ^{KU} K. Unhanand, ASPAASUBJECT: BURMA: Lower Burma Paddyland Development I Project, Cr. 642-BA
Full Supervision Report

In accordance with terms of reference dated February 19, 1981, the mission visited Burma during March 1981 to review progress of the Lower Burma Paddyland Development I and Lower Burma Paddyland II Projects. The full supervision report for Lower Burma Paddyland Development I Project (including Supervision Summary) with Annexes I through 6, is attached.

Attachments.

cc: Messrs. Holsen, Slade (ASNVP), Wiehen, Pilvin (ASADR)
Rowe, Saeed (ASPDR), Shibusawa/Tadros (ASADC) (3)
Rajagopalan (3), Dickerson (PAS)
Yudelman (AGR), Barker (EDC)
Chang (CTR), Jehani (LEG)

SAIC

KUnhanand:act

THE WORLD BANK
IBRD AND IDA — SUPERVISION SUMMARY

This summary is

☐ the initial summary
☒ part of a mission report
☐ an annual update

For detailed instructions on completion of this form, please see Attachment A to the Annex of OMS 3.50.

THIS FORM IS A STOCKROOM ITEM.

Regional Office: South Asia	Project Name: Lower Burma Paddyland Development I Project	Project Code: 8-BUA-AD-01	Loan ☐ Credit ☒ No.: 642-BA	L/C Amount (\$xx.xm): \$30.0
Country: Burma	Borrower/Beneficiary: Socialist Republic of the Union of Burma	Board Date: 6-13-76	Signing Date: 6-21-76	Effective Date: 8-20-76
Projects Dept./Div. Name: South Asia/Agric. A	Org. Code No.: 186/10	Projects Officer: G.A. Greenwood	Loan Officer: M. Tadros	

SECTION 1: SUMMARY PROJECT DESCRIPTION Construction of flood control and drainage facilities (410 miles of embankments, 770 miles of drains, and control structures), workshops, stores, godowns, offices and quarters; reclamation of 65,000 acres of land and distribution to farmers; establishing intensified agricultural program; and procurement of equipment for: construction and maintenance; agriculture; workshops; hydrological networks; extension services; and offices.

SECTION 2: PERFORMANCE RATING

STATUS: 1 - Problem-free or Minor Problems; 2 - Moderate Problems; 3 - Major Problems

TREND: 1 - Improving; 2 - Stationary; 3 - Deteriorating

TYPES OF PROBLEMS: F - Financial; M - Managerial; T - Technical; P - Political; O - Other (Explain in Section 6.)

If more than one type of problem, enter most critical factor first.

IMPLEMENTATION STATUS: 1 - Problem-free or Minor Problems; 2 - Moderate Problems; 3 - Major Problems

Disbursements

Estimated Cost

Anticipated Completion

Compliance with Loan Conditions

Project Finances

Management Performance

Procurement Progress

Performance of Consultants

Reporting

DEVELOPMENT IMPACT: 1 - Problem-free or Minor Problems; 2 - Moderate Problems; 3 - Major Problems

Expected Benefits

Rate of Return

Institution-Building

This Summary

Last Summary

1

1

2

1

1

2

1

1

2

1

1

1

1

1

1

1

1

2

1

1

1

1

1

1

1

1

1

1

SECTION 3: PROJECT DATA

SECTION 3: PROJECT DATA			Total	of which:		Cumulative Disbursements
Estimated/Actual:	Project	Loan/Credit	Project	Foreign	Local	through most recent
	Completion	Closing	Cost	Currency	Currency	Quarter ended (3 / 31 / 81)
	(Mo./Yr.)	(Mo./Day/Yr.)	(\$xx.xm)	(\$xx.xm)	(\$xx.xm)	(\$xx.xm)
Appraisal Est.	<u>6 / 82</u>	<u>6 / 30 / 83</u>	<u>54.0</u>	<u>25.0</u>	<u>29.0</u>	<u>26.0</u> (Est.)
Last Summary (6 / 11 / 80)	<u>6 / 82</u>	<u>6 / 30 / 83</u>	<u>54.0</u>	<u>25.0</u>	<u>29.0</u>	
Current	<u>6 / 82</u>	<u>6 / 30 / 83</u>	<u>54.0</u>	<u>25.0</u>	<u>29.0</u>	<u>18.1</u> (Actual)

SECTION 4: MISSION SCHEDULE

	No. of Staff on Mission	No. of Days in Country	Return to HQ (Mo./Day/Yr.)	Final Report Date (Mo./Day/Yr.)
Latest/Present Mission	<u>1</u>	<u>20</u> (8 days for	<u>3 / 26 / 81</u>	<u>5 / 15 / 81</u> FS) *
Previous Mission	<u>2</u>	<u>13</u> Paddy I)		<u>6 / 11 / 80</u> FS) *
Next Mission Departure (Mo./Yr.)	<u>11 / 81</u>	Recommended interval between missions (Months)	End of period covered by latest progress report (Mo./Day/Yr.)	
		<u>8</u>	<u>3 / 17 / 81</u>	

* Type of Report: FS = Full Supervision; CS = Combined Full/B-T-O; C = Completion; A = Appraisal; O = Other (explain below)

Names of Mission Members

Mission Members' Specializations

K. UnhanandIrrigation Engineer

Number of members on both present and previous mission:

None ☐One ☒Two or More ☐

SECTION 5: COMMENTS (Clarify, if necessary, data in Sections 3 and 4.)

SECTION 6: SUMMARY OF PROJECT STATUS, TREND AND MAJOR PROBLEMS

The project suffered serious delays from the outset of implementation due to the introduction of a Cabinet - level review and approval requirement on major procurement. Actual construction started in the 1978-79 dry season after the arrival of heavy equipment for earthwork and concrete work. The progress of works since the delivery of heavy equipment has been good. To-date about 45 percent of civil works has been completed.

About 4,200 ac of reclaimed lands in Zinbaung and Letpanbin polders have been allotted to farmers in accordance with criteria set forth in DCA. Approximately 15,000 ac of reclaimed lands in Kyet Pha Mwe Zaung and Shwelaung polders, for which about 75 percent of civil works has been completed, are being surveyed and divided into plots for allocation.

Works on Intensified Extension Program progressed satisfactorily. A second team of sewer extension officials from Paddy I and II Projects has been proposed for a study tour in neighbouring countries as provided under the project. Hydrological investigations for planning future projects should be completed on schedule.

Recognizing the initial delays, project officials have made serious effort to bring the project back on schedule. However, it is estimated that the project will still be completed about 2 years behind the original schedule.

SECTION 7: MISSION RECOMMENDATIONS AND MANAGEMENT ACTION REQUIRED

The mission recommended, and the Project Director who is also the Head of the Project Unit, agreed on following points:

1. Lands for allotment should be cleared, surveyed, and allotted promptly in phase with the completion of civil works in the polders; and
2. In the design of hydraulic structures, considerations should be taken that, since engineering and hydrological data are limited, an additional margin for safety of the structures should be provided.

NAME OF PREPARING OFFICER:

K. Unhanand

INITIALS:

KU

DATE:

5/14/81

BURMA

LOWER BURMA PADDYLAND DEVELOPMENT I PROJECT

Credit 642-BA

List of Annexes

Annex 1	Officials Met
Annex 2	Proposed Paragraph for Annex I of President's Report
Annex 3	Execution of the Project
Annex 4	Performance of the Borrower
Annex 5	Schedule of Disbursements
Annex 6	Compliance with Dated Covenants

BURMA

LOWER BURMA PADDYLAND DEVELOPMENT I PROJECT

Credit 642-BA

Officials Met

Irrigation Department

U Maung Maung Kyi
U Sein Win
U Tin Win
U Saw Hlaing
U Sao Aung Myint
U Hla Tin
U Tun Aye
U Kyaw Tin
U Thein Tun

Director General
Assistant Director, Works
Assistant Director, Statistics
Project Director, Paddyland I
Executive Engineer, Design
Executive Engineer
Executive Engineer, Wakema
Executive Engineer, Pyapon
Superintending Engineer, Head Office

Agricultural Mechanization Department

U Maung Maung
U Tin Win Batu

Assistant Director, Procurement
Planning Officer

Agriculture Corporation

U Khin Win
U Hla Mying Oo
U Tin Hlaing
U Tun Than
U Tin Dwe

Managing Director
General Manager, Planning & Projects
General Manager, Extension
Div. Manager, Rangoon
Deputy General Manager

Settlement and Land Records Department

U Sein Hlaing
U Sein Kyu
U Saw Pe
U Kyaw Hla
U Thein Zam

Director General
Director
Deputy Director
Deputy Director
Deputy Director

Myanna Agriculture Bank

U Hla Than
U Yint Wai

Managing Director
General Manager, Planning

BURMA

LOWER BURMA PADDYLAND DEVELOPMENT I PROJECT

Credit 642-BA

Proposed Paragraph for Annex 1 of President's Report

Credit No. 642-BA: Lower Burma Paddyland Development I Project

Credit Amount: US\$30.0 Million; Credit Signed: June 21, 1976;

Effectiveness Date: August 20, 1976; Closing Date: June 30, 1983.

The project suffered about two year delay on procurement of construction equipment at the outset of implementation. Construction progress has been satisfactory since the arrival of construction equipment. About 45 percent of civil works has been completed and more than 4,000 ac of lands have been reclaimed and allotted to farmers for cultivation. Works on the hydrological investigations are progressing well and final report is scheduled to be completed in October 1981. Overall progress of construction works is still about two years behind original schedule.

BURMALOWER BURMA PADDYLAND DEVELOPMENT I PROJECTCredit 642-BAExecution of the ProjectCivil Works

Civil works started almost two years behind schedule due to delays in procurement of construction equipment. Attempts have been made by project officials to catch up with the original schedule. At present, works were completed on Zimbaung and Letpanbin islands, about 80 percent completed on Kyet Pha Mwe Zaung and about 70 percent on Shwelaung islands. Works completed as of March 1981 are shown below:

A. Embankments, Drainage Channels and Structures

Island	<u>Embankments, in</u> <u>million cu. yd.</u>		<u>Drainage channels</u> <u>in million cu. yd.</u>		<u>Structures</u>	
	Total	Completed	Total	Completed	Total	Percent Completion
Zimbaung	0.26	0.26	0.16	0.16	4	100
Letpanbin	0.45	0.45	0.21	0.21	4	100
Kyet Pha Mwe Zaung	0.97	0.96	1.45	1.00	5	74
Myogon	0.51	0.03	0.28	0.01	2	50
Dawnyein	0.36	0.09	0.11	0.02	1	100
Dedalu	0.70	0.38	0.31	0.03	2	44
Bantbwezu	0.52	0	0.47	0.07	6	37
Betut	2.28	1.00	1.89	0.13	13 ^{1/}	24
Ale Gyun	1.43	0.03	0.58	0	11	2
Daunggyi	1.56	0	0.89	0	6	0
Shwelaung	2.04	2.02	3.59	1.65	21	68
Total	11.35	5.22	9.94	3.28	75	46 (weighted)
Percent completion	46		33		46	

^{1/} Kyein Chaung Sluice was damaged beyond repair during flood in 1980. The sluice was nearing completion at the time damage occurred. The construction of replacement structure has started.

B. O & M Buildings

<u>Township</u>	<u>No. of Buildings</u>	<u>Percent completed</u>
1. Pyapon	43	79
2. Laputta	33	65
3. Ngaputaw	33	49
4. Bogale	23	90
5. Wakema	33	100

Overall completion, percent = 76

C. Fertilizer Godowns

The construction of four fertilizer godowns at Pyapon, Wakema, Bogale, and Labutta was completed.

D. AMD Workshops

The construction of AMD workshops at Pyapon, Kyunkadun, Thingungon, Setsan, and Labutta was completed. It is about 90 percent completed at Dedalu.

Based on progress shown above, it is estimated the progress of civil works is still about 2 years behind the original schedule in SAR.

Land Reclamation and Settlement

The allocation of reclaimed land to farmers and cooperatives, in accordance with criteria set forth in DCA, have been completed on Zinbaung island, and about 40 percent completed on Letpanbin island. Lands allotted have been cultivated. Table below shows progress on land allotment works:

Island	Percent completion of civil works	Total area to be allotted ac.	Area already allotted ac.	Status
1. Zinbaung	100	2,519	2,510	Land cleared, reclaimed and cultivated.
2. Letpanbin	100	4,203	1,671	Balance area planned for allotment in time for next cultivating season. Land clearing in progress.
3. Kyet Pha Mwe Zaung	80	7,600	-	Survey and plots planning 50% completed.
4. Shwelaung	70	7,400	-	Survey and plots planning 40% completed.

Procurement

Procurement is almost completed.

Hydrological Investigation

The works progress satisfactorily. The consultants propose to submit the draft final report in August 1981 and expect to finalize the report in October 1981.

Agricultural Extension Services

Intensified Extension Program covering ten townships of Paddyland I and II Projects progresses satisfactorily. Initial difficulties on staffing and lack of transport facilities have been overcome. Seven Agricultural Extension Service officials of Paddyland I and II Project visited India, Thailand, the Philippines, and Indonesia in September - October 1979 for short-term training as provided under the projects. Second team of seven officials has been proposed for similar study tour in August - September, 1981.

BURMA

LOWER BURMA PADDYLAND DEVELOPMENT I PROJECT

Credit 642-BA

Performance of Borrower

The project was delayed about two years from the outset of implementation due to the introduction of a cabinet level review and approval requirement on major procurement. However, the Irrigation Department commenced civil works using a few existing heavy equipment while waiting for the new equipment which arrived just before 1978 - 79 construction season. The construction progress has been satisfactory since the arrival of equipment. With the determination and effort of the project officials, further delays in project implementation have been avoided.

BURMALOWER BURMA PADDYLAND DEVELOPMENT I PROJECTCredit 642-BASchedule of Estimated and Actual Disbursements

<u>IDA Fiscal Year and Semester</u>		<u>Cumulative Disbursements</u> (US\$ Million)		<u>Actual</u>
		<u>Appraisal Estimate</u>	<u>Revised Estimate 1/</u>	
1977	1st	0.0	0.0	0.0
	2nd	20.0	0.0	0.0
1978	1st	20.8	0.2	0.2
	2nd	21.6	5.1	5.1
1979	1st	22.4	7.2	6.4
	2nd	23.2	13.0	9.0
1980	1st	24.0	16.2	11.9
	2nd	24.8	19.2	15.4
1981	1st	25.6	23.3	16.5
	2nd	26.4	25.9	18.1 <u>2/</u>
1982	1st	27.8	27.8	
	2nd	30.0	30.0	

1/ July 1978

2/ As of March 31, 1981

BURMALOWER BURMA PADDYLAND DEVELOPMENT I PROJECTCredit 642-BACompliance with Major Dated Covenants

<u>Ref.</u>	<u>Nature</u>	<u>Action to be Taken by</u>	<u>Actual (Date)</u>
DCA 5.01	<u>Condition of Credit Effectiveness</u> The PIC and the Project Unit shall have been established.		8/20/76
DCA 3.02	GOB shall employ consultants acceptable to GOB and IDA for:		
	(i) Hydrological Investigations	10/31/76	9/19/77
	(ii) Paddy Storage and Handling Study.	10/31/76	12/14/77
DCA 3.09	The Agriculture Corporation shall furnish to the Bank a plan to charge farmers the full cost of pesticides.		
DCA 3.10	The Agricultural Mechanization Department shall furnish to the Bank a report on proposed charges to farmers to cover the costs of operation and maintenance and depreciation of the tractors and workshops.	2/20/77	8/3/77

Handwritten initials: LIT

Handwritten: 514-81

Typewritten
Character
Must Fall
Completely in
Box!

PAGE

EXTENSION

MESSAGE NUMBER

TEST NUMBER
(FOR CASHIER'S USE ONLY)

1 OF

START
2 HERE

TO: MECHAGRI

BA-C-642

CITY/COUNTRY

RANGOON, BURMA

REURCAB MAY 13 IDACREDIT 642BA. AGREEMENT/REIMBURSE NOS. 97
AND 98 COVERING APPLICATIONS 146 AND 147 ISSUED MAY 13.
DISBURSEMENTS DIVISION, INDEVAS.

END
OF
TEXT

NOT TO BE TRANSMITTED

CLASS OF SERVICE: LT

TELEX NO.:

DATE: May 14, 1981

SUBJECT: FILE: 642BA - ~~XXXX~~MX GENERAL

DRAFTED BY: VCCHANG/wh

CLEARANCES AND COPY DISTRIBUTION:

cc: Mr. Atayee, CTR

AUTHORIZED BY (Name and Signature):
JOHN GREGOR *[Signature]*

DEPARTMENT: CONTROLLER'S

SECTION BELOW FOR USE OF CABLE SECTION
CHECKED FOR DISPATCH

CO 8 PM 14 MAY 63

MECHANICAL

RANGOON, BURMA

REURCAR MAY 13 IDACREDIT 6452A, APPRENTLY REIMBURSED NO. 1
AND 98 COVERING APPLICATIONS FOR MAY 1963 MAY 13.
DISBURSEMENT'S DIVISION, INDEBTS.

May 14 1963

WOLANGA

FILE: 6452A - REURCAR GENERAL

JOHN GREEN

CO: Mr. Mayes, LTR

CONTROLLED

FROM,

DIRECTOR GENERAL,
IRRIGATION DEPARTMENT.

TELEX NO.

TO,

DR. YOON
ACTING CHIEF
SOUTH ASIA DIVISION "A"
WORLD BANK
WASHINGTON D.C.

SAIC
assume we took care of this? Yes
See Telex reply of 5/12/81.
BA-C 642

RECEIVED INVITATION FROM ADC KOREA INVITING FOUR PARTICIPANTS TO ATTEND WATER MANAGEMENT COURSE 24 MAY TO 13 JUNE 1981 BEING ORGANIZED BY THE GOVERNMENT OF KOREA AND FAO SEOUL. TO SEND PARTICIPANTS, WE DESIRE TO USE APPROXIMATE AMOUNT OF US\$ 5000 FROM FUND OUT OF TRAINING CATEGORIES FROM CR NO 642 PADDY I FOR TRAVELLING EXPENSES. BANK CONCURRENCE SOLICITED. REGARDS.

No. *3719* /1-329 Ah Ma. Dated the *12th* May 1981.

- ✓ (1) Copy in confirmation is forwarded to Dr. Yoon, Acting Chief, South Asia Division "A" Washington D.C., United States of America.
- (2) Copy isf forwarded to the Project Director, Lower Burma Paddy Land Project I, Irrigation Department, Rangoon for information.


for Director General,
Irrigation Department,
(THAN MYINT - Assistant Director(Admin:)).

Link:

...

Division 'A'

Log No.

2880

6/16

Nyunt/*

INCOMING MAIL UNIT

1300 700 10 00 3 53

RECEIVED

9/19
9860

• • •

ms 21.1.

✓ (4)

15 MAY 1981

LETEX MO.

LETEX MO*

LEON²

WORLD BANK OUTGOING MESSAGE FORM (Telegram, Cable, Telex)

IMPORTANT (PLEASE READ INSTRUCTIONS BELOW BEFORE TYPING FORM.)

Class of Service:

Date: May 12/81

713-21217 IRRBUR BM

Originators Ext: 75098

12

10

BA-Cr.642

0

START
1 HERE

TO

DIRECTOR GENERAL, IRRIGATION

CITY/COUNTRY

RANGOON, BURMA

MESSAGE NO

REYRTLX 81325 OF MAY11/81, PADDY I CR. 642-BA ON WATER MANAGEMENT
COURSE ORGANIZED BY GOK AND FAO SEOUL. WE HAVE NO OBJECTION TO
FUNDING TRAVEL EXPENSES (OF ABOUT US DOLLARS 5,000) OF FOUR ID
STAFF MEMBERS UNDER DCA SCHEDULE I, CATEGORY 3 OVERSEAS TRAINING.
REGARDS, YOON.

7

9

10

11

12

13

14

15

16

17

18

19

20

21

22

END
OF
TEXT

NOT TO BE TRANSMITTED

SUBJECT:

BURMA - Cr. 642, Paddy I Project

DRAFTED BY:

LAPerian

CLEARANCES AND COPY DISTRIBUTION:

cl. w/ & cc: Messrs. Greenwood,
Unhanand *ku* and Tadros

cc: Messrs. Shibusawa & Chang (DISB)

AUTHORIZED BY (Name and Signature):

Tae-Hee Yoon, Chief, ASPAA

DEPARTMENT:

So. Asia Projects

SECTION BELOW FOR USE OF CABLE SECTION
CHECKED FOR DISPATCH

Mr. Yoon

Mr. Shibusawa

TLX NO. 248423

TO : DR YOON ACTING CHIEF
SOUTH ASIA DIVISION 'A'
WORLD BANK WASHINGTON DC

FM : DIRECTOR GENERAL IRRIGATION DEPARTMENT RANGOON.
TLX NO. 21217 IRRBUR BM.

DT : 11TH MAY 81.

5-11-81

ANSWERED BY THYGOON
IN TLX DATED 5.12.81
lyd

81325 RECEIVED INVITATION FROM ADC KOREA INVITING FOUR
PARTICIPANTS TO ATTEND WATER MANAGEMENT COURSE 24 MAY TO 13
JUNE 1981 BEING ORGANIZED BY THE GOVERNMENT OF KOREA AND FAO
SEOUL. TO SEND PARTICIPANTS, WE DESIRE TO USE APPROXIMATE
AMOUNT OF USDLRS 5000 FROM FUND OUT OF TRAINING CATEGORIES
FROM CR NO 642 PADDY 1 FOR TRAVELLING EXPENSES. BANK CONCURRENCE
SOLICITED. REGARDS.

URGENT

~~Undersund~~
~~Greenwood~~

Can we discuss this?

Stuz

5/11/81

248423 WORLDBANK

21217 IRRBUR BM

NNNN..

209 1475
5.11.81

SAIC
01.642-BA

Mr. L. H. H. H.



SIR WILLIAM HALCROW & PARTNERS

CONSULTING ENGINEERS & ARCHITECTS

TEAM LEADER'S OFFICE 343 PROME ROAD RANGOON BURMA

HEAD OFFICE: NEWCOMBE HOUSE

45 NOTTING HILL GATE

TELEPHONE RANGOON 31959 POSTAL ADDRESS P. O. BOX 418 TELEBOX BM 21201 (USER 066)

LONDON W11 3JX

OUR REF. 105/32/618A YOUR REF.

6 May 1981

BA-6542

Director General
Irrigation Department

Division 'A'

Log No. 2729

Date Rec'd 5/21

Dear Sir,

Action/Info

Irrawaddy Delta Survey
Quarterly Report

/ Please find enclosed (2) two copies of the Quarterly Report for the months of January - April 1981.

Yours faithfully

5-6-81

P.P. J.S. Colombi
Resident Team Leader

- | | |
|---|--------------|
| c.c (1) Project Director
L.S.P.B.P | (2 Copies) |
| (2) Executive Engineer
343 Prome Road | (1 Copy) |
| (3) Counterpart Engineer
343 Prome Road | (1 ") |
| (4) Sir William Halcrow & Partners
Burdorpe Park, Swindon. | (1 ") |
| (5) HRS, UK | (1 ") |
| ✓ (6) World Bank | (2 Copies) |

RECEIVED

1981 MAY 20 PM 1:16

INCOMING MAIL UNIT

(1) HANDE BOM

(2) HANDE BOM

(3) HANDE BOM

(4) HANDE BOM

(5) HANDE BOM

(6) HANDE BOM

(7) HANDE BOM

(8) HANDE BOM

HANDE BOM

[Handwritten signature]

HANDE BOM

2-9-81

HANDE BOM

HANDE BOM

HANDE BOM

HANDE BOM

2/51
5/50
Division A

HANDE BOM

HANDE BOM

HANDE BOM

HANDE BOM

HANDE BOM

HANDE BOM

HANDE BOM

HANDE BOM

HANDE BOM

HANDE BOM

21A2
AB-544-04

[Handwritten signature]

PARTNERS:	A. M. MUIR WOOD, MA, D.S.C. F.E.M.G. F.C.E. F.R.S. E. J. D. MANSFIELD, FRIBA A. C. LYONS, B.S.C. F.C.E.	N. J. COCHRANE, B.S.C. F.C.E. R. B. BRIGGS, B.S.C. F.C.E. R. G. TAYLOR, B.S.C. F.C.E.	C. L. CLARKE, MA, FICE R. J. DANIELS, OBE, BA, FICE R. K. HAYWARD, MA, FICE	E. LOEWY, B.S.C. F.C.E. R. S. BAXTER, B.S.C. F.C.E. A. R. KOPEC, FICE	F. A. SHARMAN, B.S.C. F.C.E. B. K. HARTSHORNE, MA, B.S.C. F.C.E. (Joint Sec) R. W. ROTHWELL, MA, FICE	
PRINCIPAL ASSOCIATES:	H. K. ARNOLD, B.S.C. PHD. FICE C. MELLOR, B.S.C. FICE M. S. FLETCHER, M.S.C. FICE	S. BLACKFORD, MA, FICE A. I. ROBERTSON, B.S.C. FICE R. S. GRAY, FICE	D. E. CROOK, B.S.C. FICE T. D. CASEY, MA, FICE A. R. HARDY, FICE	V. J. W. HOAD, OBE, B.S.C. FICE M. R. DARGIE, B.S.C. FICE	(Joint Sec) A. C. CADWALLADER, BA	
ASSOCIATES:	R. F. CAMACHO, MBE, B.S.C. FICE L. SUMMERS, B.S.C. FICE W. C. GALLACHER, FICE C. J. KIRKLAND, MICE	J. B. DALMAN, B.S.C. PHD. FICE J. E. CLIFFORD, B.S.C. FICE R. B. SINCLAIR, B.S.C. FICE	E. M. GOSSCHALK, MA, FICE J. B. DAVIDSON, B.S.C. FICE N. A. TRENTER, M.S.C. MICE/OL	P. G. BURGESS, FRIB H. G. JOHNSON, B.S.C. FICE D. BUCKLEY, MICE	D. G. LLOYD, B.S.C. FICE P. A. S. FERGUSON, MA, SM, MICE I. C. PRICE, FICE, FCS	
CONSULTANTS:	W. H. COOPER, B.S.C. FICE	E. B. WILSON, B.S.C. FICE	H. RIDEHALGH, CBE, FICE	PETER A. SCOTT, B.S.C. FICE	C. M. ROBERTS, FRIB	

RECEIVED

1981 APR 27 AM 10:04

INCOMING MAIL UNIT

Class of Service:

Date: April 14/81

713- 21217 IRRBUR BM

Originators Ext: 75098

713-21217
LT/TT IRRBUR.

Telex No.:

0

DIRECTOR GENERAL, IRRIGATION

1

RANGOON, BURMA

CITY/COUNTRY

MESSAGE NO

THANKS YRTEL 81267 OF APRIL 11/81 ON EVALUATION OF TENDER

1(T)MCY/IRR/IDA-I/80-81. WE HAVE NO OBJECTION TO AWARD OF
CONTRACTS AS FOLLOWS:

AAA - FOR CR. 642-BA, ONE NOS. AMPHIBIOUS DREDGER TO IHC VAN
REES DE KLOP BV HOLLAND FOR US DOLLARS 328,368-CIF
EQUIVALENT, AND

BBB - FOR CR. 835-BA, ONE NOS. AMPHIBIOUS DREDGER TO IHC VAN
REES DE KLOP BV HOLLAND FOR US DOLLARS 321,795-CIF
EQUIVALENT.

PLEASE SEND US TWO CONFORMED COPIES OF CONTRACTS SOONEST.

REGARDS, YOON.

END
OF
TEXT

NOT TO BE TRANSMITTED

SUBJECT:

BURMA- Crs. 642-BA & 835-BA

CLEARANCES AND COPY DISTRIBUTION:

cl. w/ & cc: Messrs. Greenwood &
Unhanand

cc: Messrs. Shibusawa/Tadros, Ms. Manuel

DRAFTED BY:

:LAPerian

AUTHORIZED BY (Name and Signature):

Tae-Hee Yoon, Chief, ASPAA

DEPARTMENT:

So. Asia Projects

SECTION BELOW FOR USE OF CABLE SECTION

CHECKED FOR DISPATCH

cc: Messrs. [illegible] Mr. [illegible]

[illegible]

[illegible]

cc: Messrs. [illegible]

106-1000-0000-0000-0000

106-1000-0000-0000-0000

1981 APR 16 PM 12:26

COMMUNICATIONS DIVISION

[illegible]

[illegible]

[illegible]

[illegible]

[illegible]

[illegible]

[illegible]

[illegible]

[illegible]

[illegible]

[illegible]

[illegible]

[illegible]

117- [illegible]

10000
[illegible]

113-9121

WORLD BANK OUTGOING MESSAGE FORM (Telegram, Cable, Telex)

IMPORTANT (PLEASE READ INSTRUCTIONS BELOW BEFORE TYPING FORM.)

Class of Service: TELEXDate: APRIL 14, 1981

Telex No.: _____

Originators Ext: 72642

12

10

713-21311

BA - C 642
BA - C 835

0

START
1 HERE

TO

U KHIN WIN, MANAGING DIRECTOR

CITY/COUNTRY

AGRICULTURE CORPORATION, RANGOON, BURMA

MESSAGE NO

REYRTEL 81246 AND 81167 PADDYLAND I AND II PROJECTS CREDITS 642-BA

4

AND 835-BA STUDY TOUR ON T AND V SYSTEM. WE FIND NO RECORD OF

5

RECEIVING YRTEL 81173. HOWEVER, ACTING MANAGING DIRECTOR AC

6

INFORMED MR. UNHANAND (ABOUT MARCH 16 IN RANGOON) THAT SINCE THERE

7

WOULD NOT BE MUCH FIELD ACTIVITY DURING THE ORIGINALLY PROPOSED

8

DATES OF VISITS IN THOSE COUNTRIES, THE STUDY TOUR WOULD BE RE

9

SCHEDULED FOR AUGUST AND AC WOULD INFORM IDA PROMPTLY OF NEW

10

SCHEDULE.

11

REGARDS, YOON.

12

13

14

15

16

17

18

19

20

21

END
OF
TEXT

22

NOT TO BE TRANSMITTED

SUBJECT:

835-BA &
BURMA - Paddyland I & 2. Crs. 642-BA

DRAFTED BY:

KUnhanand / GAGreenwood:act

CLEARANCES AND COPY DISTRIBUTION:

cc: Messrs. Shibusawa/Tadros (ASADC)

AUTHORIZED BY (Name and Signature):

T.H. Yoon, Chief

DEPARTMENT:

ASPAA

SECTION BELOW FOR USE OF CABLE SECTION

CHECKED FOR DISPATCH

WORLD BANK 440098

21217 IRRBUR BM

(Telex NO.)

TO : DR. YOON, IDA WASHINGTON, USA.

FM : DIRECTOR GENERAL, IRRIGATION DEPARTMENT, RANGOON.

TLX NO. 21217 IRRBUR BM.

DT : 11 APR 81.

MR Greenway 4.15.81
John Austin 8/13/81

sd

Distribution: Mr. Yoon ✓
Mr. Shibusawa

248423.

BA.G 642
BA.G 835

4-11-81

81267 RE PROCUREMENT OF SMALL DREDGERS FOR PADDY PROJECTS

CR-642-BA AND 835-BA OUR 2391/102SATA DTD 18-3-81 TENDER
EVALUATION OF TENDER 1(T)MCY/IRR/IDA-1/80-81 TRANSMITTED PER
KIND FAVOUR MR. UNHANAND OF BANK. PLSD TO ADVISE PIC IN ITS 19TH
MEETING HELD ON 10 APRIL 81 HAS RECOMMENDED CONTRACT AWARDS AS
FOLLOWS:

NOTE:
No OBJ. TLXD
BY THY 4.15.81

AAA ITEM (1) AMPHIBIOUS DREDGER ONE UNIT FOR PADDY I TO IHC
VAN REES DE KLOP BV HOLLAND FOR USDLRS 328,368-CIF
EQUIVALENT

BBB ITEM (2) AMPHIBIOUS DREDGE ONE UNIT FOR PADDY II TO IHC
VAN REES DE KLOP BV HOLLAND FOR USDLRS 321,795 - CIF
EQUIVALENT.

PL ADVISE YR CONCURRENCE TO ABOVE PROPOSED AWARDS SOONEST
POSSIBLE . REGARDS.

1981 APR 11 AM 9:05
COMMUNICATIONS DIVISION

RECEIVED

*logged in
nick*

Division 'A'

2398

4/13

WORLD BANK 440098

21217 IRRBUR BM

POSSIBLE . REGARDS.

PL ADVISE YR CONCURRENCE TO ABOVE PROPOSED AWARDS 2002

BBB
VAN REES DE KLOP BV HOLLAND FOR USDLS 321,395 - CIF
EQUIVALENT.
EQUIVALENT

AAA
ITEM (1) AMPHIBIOUS DREDGE ONE UNIT FOR PADDY 1 TO 14
VAN REES DE KLOP BV HOLLAND FOR USDLS 328,368-CIF

FOLLOWS:

MEETING HELD ON 10 APRIL 81 HAS RECOMMENDED CONTRACT AWARDS AS
KIND FAVOUR MR. UNHANN OF BANK. PLSD TO ADVISE PIC IN ITS 19TH
EVALUATION OF TENDER 1(T)MCY\IRR\IDA-1\RO-81 TRANSMITTED PER
CR-642-BA AND 832-BA OUR 2391\1025ATA DTD 18-2-81 TENDER
81267 RE PROCUREMENT OF SMALL DREDGERS FOR PADDY PROJECTS

DT : 11 APR 81.

TLX NO. 21217 IRRBUR BM.

FM : DIRECTOR GENERAL, IRRIGATION DEPARTMENT, RANGOON.

TO : DR. YOON, IDA WASHINGTON, USA. TLX NO: 11T 440098.

(Telex NO.)

21217 IRRBUR BM

WORLD BANK 440098

Handwritten: 18/3/81
1/2-81
1/2-81

ad

Mr. Shibusawa
Distribution: Mr. Yoon

192 MAY 11 4.12.81
No 087. TRXD
1025

COMMUNICATIONS DIVISION

1001 MAY 11 AM 9-02

RECEIVED

Handwritten: 4/13
9328

Handwritten: 1/2-81



BA-C.642

SAIC

SOCIALIST REPUBLIC OF THE UNION OF BURMA
MINISTRY OF AGRICULTURE AND FOREST
AGRICULTURAL MECHANIZATION DEPARTMENT

No. 459, PROME ROAD
RANGOON

CABLE: MECHAGRI

Ref.No.1(P)MECH/AGRI/PADDY I(80-81)
(5/804)

Dated, the 22nd April 1981 197

To,


The Chief,
Agricultural and Rural Development Division A,
South Asia Project Department,
IBRD, 1818H Street,
N.W. Washington DC 20433,
U.S.A.

Reference: (1) Credit No. 642BA, Lower Burma Paddy Land
Development I Project.

Dear Sir,

Enclosed please find two copies of contract No. 1(P)
MECH/AGRI/PADDY I(80-81) dated 11.3.81 for supply of (1000)Units
Water Pumping Sets and spare parts for your necessary action.

Yours faithfully,


Director General
(Lay Aung, Assistant Director)

HT%

Division 'A'

No. 2489

4/22

Log # 1072 Mca
4.23.81

[Handwritten signature]
Director General

Waterbury gets and ships her for your necessary action.
MEGH/VGHI/BVDDX I(80-84) dated 11.2.84 for subject of (1000) units
Enclosed please find two copies of contract no. 1(B)
Best Sir,

Reference: (J) CLEGG, M. O. & SEV, P. 1962. *Journal of the Royal Microscopical Society*, 82, 1-10.

U. S. DEPARTMENT OF COMMERCE

sonst sehr bloßes Bedürfnis,

ABRICHTUNG DER UND KURZE BEZEICHNUNG DER PLATZIERUNG V.

THE CHURCH

DATE: 8 DEC 1984

QVBTE: NECHV GKI

REVIEWS

ИО. 428² БЮЛЕНЕ КОВД

MINISTRY OF AGRICULTURE AND FORESTRY

21502 INYAH0 BM

(Telex NO.)

Distribution: Mr. Yoon
Mr. Shibusawa

BA-C. 642

sd

BA-C. 835

FOUR FOR YOON REYRTEL MARCH 16 PADDYLAND 1 AND 2 PROJECTS CREDITS
642-BA AND 835-BA OVERSEA STUDY TOUR OF AC EXTENSION SERVICES STAFF.

AAA MANAGING DIRECTOR AGRICORP: IS CONVINCED THAT APRIL AND MAY ARE

NOT SUITABLE MONTHS FOR THE PROPOSED OVERSEA TOUR BECAUSE THERE
WILL BE NO FIELD ACTIVITIES DURING THESE MONTHS IN COUNTRIES
PLANNED TO VISIT.

BBB HE NOW PROPOSED POSTPONING THE STUDY TOUR TO ABOUT AUGUST AND
INDICATED THAT HE WILL SEND IDA NEW SCHEDULE FOR THE STUDY
TOUR SOON.

REGARDS, UNHANAND.

Division 'A'

Log No. 2225

Date Rec'd

3/20

Attn: Mr. Yoon

1981 MAR 20 AM 11:22
COMMUNICATIONS DIVISION

RECEIVED

WORLD BANK 440098

21502 INYAH0 BM

21502 INYAH0 BM

3-1887

SAIC

DA-G 642
BA G 835

Mr Greenwood
4.15.81
D. Carter
8/11/81

SOCIALIST REPUBLIC OF THE UNION OF BURMA
MINISTRY OF AGRICULTURE AND FORESTS
IRRIGATION DEPARTMENT (HEAD OFFICE)
9/21, STRAND ROAD, RANCOON, BURMA

No. 2391 / 102 SA TA.

Dated, the 18th March 1981.

Division 'A'

Log No. 2305

3 4/1

To,

Dr. Yoon,
Chief, Agriculture and Irrigation Division,
South Asia Projects,
International Development Association,
1818 H Street, N.W., Washington, D.C, 20433
U.S.A.

NOTE:

THY TLXD NO
OKJ. 4/15/81.

Dear Dr. Yoon,

AWARD FOR BOTH DREDGERS GIVEN TO
IHC VAN REES DE KLOP BV HOLLAND.

Procurement of Small Dredgers for Paddy Projects
(Credit 642-BA and 835-BA)

Our Letter No.6536/94-SA TA Vol V, dated 5.9.80.

Doc # 147, 146 (b)

I take this opportunity to forward to you the evaluation report with relevant documents for the tender of small dredgers to be procured for Paddy Projects for your kind review and remarks.

I have to inform you that Mr. Greenwood of World Bank during his recent visit here had kindly taken the trouble of reviewing this report and afterwards advised us to discuss the tender with the Project Directors before transmitting the report to IDA.

Our disposition on this tender is that though the tender attracted poor bidding and most of the bids received are not responsive due mainly to the special types of equipment required, the equipment offered by the one eligible bidder which is substantially responsive would satisfy the project needs, and there is no reason for retendering on the same specifications for the purpose of obtaining keen bidding, lower prices etc. On top of this, our intensions have been to test the equipment on an experimental basis with a view to procuring more in the future if they are found suitable.

Anyway, the PIC has yet to decide on this tender and we will intimate its recommendations to you as soon as possible.

With best regards

Yours Sincerely,

Signed MEK-1063
4.2.81

Maung Kyi
18-2-81.
(MAUNG MAUNG KYI)
Director General
Irrigation Department.

Nyunt/*

18.3.81

SIR WILLIAM HALCROW & PARTNERS

CONSULTING ENGINEERS & ARCHITECTS

TEAM LEADER'S OFFICE 343 PROME ROAD RANGOON BURMA

TELEPHONE RANGOON 31959 POSTAL ADDRESS P. O. BOX 418 TELEBOX BM 21201 (USER 066)

HEAD OFFICE: NEWCOMBE HOUSE

45 NOTTING HILL GATE
LONDON W11 3JX

OUR REF. **109/32/585A** YOUR REF.

17 March 1981

BA-C 642

Director General
Irrigation Department

Dear Sir,

Irrawaddy Delta Survey
Monthly Report

Please find enclosed (2) two copies of the monthly report
for the month of February 1981.

Yours faithfully

J.S. Colombi
J.S. Colombi
Resident Team Leader

- | | |
|---|------------|
| (1) Project Director
L.B.P.D.P. | (2 Copies) |
| (2) Executive Engineer
343 Prome Road | (1 Copy) |
| (3) Counterpart Engineer
343 Prome Road | (1 Copy) |
| (4) Sir William Halcrow & Partners
Swindon | (1 Copy) |
| (5) HRS, UK | (1 Copy) |
| (6) World Bank | (2 Copies) |

Division 'A'

Log No. 2292

Date Rec'd 3/80

RECEIVED

1981 MAR 26 PM 1:36

INCOMING MAIL UNIT

3/30
FOO NO 9545

DIVISION V

(4) NORTH OCEAN	(2) (20100)
(3) MEXICO	(1) (2010)
(2) MEXICO	(1) (2010)
(1) THE OFFICE OF THE DIRECTOR OF THE BUREAU OF THE ARMY	(1) (2010)
(1) THE OFFICE OF THE DIRECTOR OF THE BUREAU OF THE ARMY	(1) (2010)
(1) THE OFFICE OF THE DIRECTOR OF THE BUREAU OF THE ARMY	(1) (2010)
(1) THE OFFICE OF THE DIRECTOR OF THE BUREAU OF THE ARMY	(1) (2010)
(1) THE OFFICE OF THE DIRECTOR OF THE BUREAU OF THE ARMY	(1) (2010)

FOR THE OFFICE OF THE DIRECTOR OF THE BUREAU OF THE ARMY

FOR THE OFFICE OF THE DIRECTOR OF THE BUREAU OF THE ARMY

FOR THE OFFICE OF THE DIRECTOR OF THE BUREAU OF THE ARMY

FOR THE OFFICE OF THE DIRECTOR OF THE BUREAU OF THE ARMY

FOR THE OFFICE OF THE DIRECTOR OF THE BUREAU OF THE ARMY

FOR THE OFFICE OF THE DIRECTOR OF THE BUREAU OF THE ARMY

FOR THE OFFICE OF THE DIRECTOR OF THE BUREAU OF THE ARMY

FOR THE OFFICE OF THE DIRECTOR OF THE BUREAU OF THE ARMY

FOR THE OFFICE OF THE DIRECTOR OF THE BUREAU OF THE ARMY

FOR THE OFFICE OF THE DIRECTOR OF THE BUREAU OF THE ARMY

FOR THE OFFICE OF THE DIRECTOR OF THE BUREAU OF THE ARMY

FOR THE OFFICE OF THE DIRECTOR OF THE BUREAU OF THE ARMY

FOR THE OFFICE OF THE DIRECTOR OF THE BUREAU OF THE ARMY

FOR THE OFFICE OF THE DIRECTOR OF THE BUREAU OF THE ARMY

FOR THE OFFICE OF THE DIRECTOR OF THE BUREAU OF THE ARMY

FOR THE OFFICE OF THE DIRECTOR OF THE BUREAU OF THE ARMY

FOR THE OFFICE OF THE DIRECTOR OF THE BUREAU OF THE ARMY

SOCIALIST REPUBLIC OF THE UNION OF BURMA
MINISTRY OF AGRICULTURE AND FORESTS
IRRIGATION DEPARTMENT (HEAD OFFICE)
9/21, STRAND ROAD, RANCOON, BURMA

SAIC
MR. Greenup
Mr. [unclear]
4/9/81
1981.

No. 2156 / 484 AhLa(4)TaTaMaVol I Dated, the 12th March 1981.

3-12-81

BA. C 642

To,

Dr. Yoon,
Acting Chief, Irrigation Division
South Asia Project Development
International Bank for Reconstruction
and Development,
1818 H. Street, N.W. Washington D.C.
U. S. A.

Subject :- Quarterly Report for the 3rd quarter of 1980-81
fiscal year ending December 31st, 1980.

Dear Mr. Yoon,

I am pleased to forward to you the Quarterly
Report on Lower Burma Paddyland Development Project, Phase I
(Irrigation Department) for 3rd quarter of 1980-81 fiscal
year (October, November and December) ending 31st December
1980.

All works in progress of last three months are
stated in this report for your perusal.

Division 'A'
Log No. 2383
4/10
Data Rec'd
Action/Info

Truely Yours,

My Maung Kyi
4-2-81.

(MAUNG MAUNG KYI)
Director General,
Irrigation Department.

aye/*

Log 1068
4.10.81
RECEIVED

22
220/2

RECEIVED
1981 APR -9 AM 11: 21
INCOMING MAIL UNIT

ILLUSTRATION DEPARTMENT
DIRECTOR GENERAL
(MAMING MAMING KAI)

[Signature]
DIRECTOR GENERAL

[Handwritten notes]
4/10
5383

started in this report for your benefit.
All works in progress of last three months are

1980.
Last (October, November and December) ending 31st December
(Illustration Department) for the quarter of 1980-81. Please
report on your progress regarding development project, Phase I
I am pleased to inform to you the quarterly

Dear Mr. Director:

please last ending December 31st, 1980.
Subject :- Quarterly report for the 3rd quarter of 1980-81

P. S. A.
1818 H. Street, N.W. Washington D.C.
and development,
International Bank for Reconstruction
and Development
Acting Chief, Illustration Division
DL. Leon

Lo:

3-15-81

No 2134 1st APR 1981 (4) TELETYPE I Date 127-1278

2131, 2132, 2133, 2134, 2135, 2136, 2137, 2138, 2139, 2140
ILLUSTRATION DEPARTMENT (HEAD OFFICE)
MINISTRY OF AGRICULTURE AND FORESTS
SOCIALIST REPUBLIC OF THE UNION OF SOVIET

[Handwritten signatures and stamps]

SIR WILLIAM HALCROW & PARTNERS

CONSULTING ENGINEERS & ARCHITECTS



TEAM LEADER'S OFFICE 343 PROME ROAD RANGOON BURMA

HEAD OFFICE: NEWCOMBE HOUSE

TELEPHONE RANGOON 31959 POSTAL ADDRESS P. O. BOX 418 TELEBOX BM 21201 (USER 066)

45 NOTTING HILL GATE
LONDON W11 3JX

OUR REF. IDS/15/577A YOUR REF.

5 March 1981

BA. 642

Mr. Unanhand
IBRD
Inya Lake Hotel

Dear Mr. Unanhand,


Irrawaddy Delta Survey Delta Reconnaissance Report

/ Please find enclosed a copy of the proposed chapter headings and outline of the delta reconnaissance report, as promised on 2nd March. This has been discussed and agreed with the Director General, ID with the proviso that changes may be made if our studies indicate a more suitable approach.

I confirm that our target date for submission of the draft report is 1st August, and that we propose to discuss the draft with ID in late August, and to submit the final version within 6 weeks of agreement on points raised on the draft. We will send 5 copies of each report to World Bank at the same time as we send it to ID.

Thankyou for your kind words on the work so far completed. We hope the final report will be a useful and worthwhile document.

Yours sincerely


J.S. Colombi
Resident Team Leader

Reports

Hydrometric Investigations

- Vol 1 - Methods and Measurements
- Vol 2 - Analysis
- Vol 3 - Appraisal of Studies
- Vol 4 - Appendices (Summary of Observations)
- Vol 5 - Appendices (Programmes)

Reconnaissance Report

- Vol 1 - Summary
- Vol 2 - Main Report

Coastal Reclamation Reports

- Vol 1 - Advisory Mission Report
- Vol 2 - Design Notes

Delta Reconnaissance Report

1. Summary and Conclusions

Scope of study, Principal recommendations.
Need for coordination of activities in delta.

2. Resources and Production from Delta

2.1 Geography of Delta

Main characteristics of delta, area, population,
climate geology and vegetation.

2.2 Water Resources

JSC

Main characteristics of Irrawaddy and lateral
inflow, rainfall and evaporation.

2.3 Soil Resources

DJM

Soils map and explanation. Indices of land use.
Indication of effect of drainage and irrigation
on soils.

2.4 Agricultural Production

JMB

Summary of principal crops (including forests)
grown and their relative importance in Burma,
both local consumption and export. Numbers
engaged in agriculture. Description of exist-
ing methods of farming, harvesting, storage and
distribution.

2.5 Fisheries Production

KHB

Summary of principal types found and commercial
importance, for local consumption and export.
Numbers engaged in fishing. Map of fishing
effort.

3. Engineering Development Potential

HTB/RFC

3.1 Horseshoe Embankments

Effect of horseshoe embankments. Relative protection offered. Potential for further development.

3.2 Empolderization with Gravity Drainage

Requirements for gravity drainage, and location of existing and potential projects. Limitations and costs. Difficulties of draining low lying areas.

3.3 Empolderization with Pumped Drainage

Location of potential projects. General economic assessment. Likelihood of being justified.

3.4 Irrigation

Review of area capable of being irrigated from Irrawaddy, and reference to effects of saline intrusion. Potential for large scale irrigation projects, with particular reference to Henzada area (Natmaw). Discussion of potential for small scale irrigation (including Solar Pumps).

3.5 Large Scale Diversions

Possible large scale diversion - increase or limitation of discharge into Hlaing or Ngawun rivers. Closure of major river mouths eg. Pyapon river.

3.6 Storage of Fresh Water

Requirements and potential for storage of fresh water in lower delta, for public and industrial consumption.

4. Agricultural Development Potential

JMB

4.1 Existing Pattern of Production

Analysis of land use on township basis. Review of the effect of past developments on Cropping ratios, yields and crop diversification.

4.2 Monsoon Crops

Rice varieties and yields. Potential for increase in production under existing system of technology. Effects of drainage on yields. Long term development of alternative rice types.

4.3 Dry Season Crops

Suitably of soils for other crops. Need for irrigation. Potential of fibre and oil seed crops as well as pulses.

4.4 Forests

Extent of present forests. Principal produce. Forestry policies of Government. Recommendation for non-interference.

5. Fluvial Restraints on Development

JSC/EPE

5.1 Potential for Catastrophic Change

JSC

Likelihood of major changes in river course as a result of sedimentation and bed raising.

5.2 Flood Amplification

EPE

Effect of removal of washlands on the passage of floods through the delta.

5.3 Surge Propagation

EPE

Effects of Polderization on propagation of surge in the delta.

5.4 Saline Intrusion

EPE

Effects of changes in water supply at head of delta, and of abstraction within the delta on the location of the saline front.

5.5 Navigation and Fluvial Traffic

JSC

Effects of embanking on passage of silt through the delta, with particular reference to dredging requirements and high water velocities in Rangoon and other navigable channels. Need to maintain major routes open with or without locks.

6. Socio - Economic Constraints

6.1 Effects on Fisheries

KHB

Damage done by existing polders to fisheries
Possible ways of reconciling conflicts of interests.

6.2 Infrastructure Limitations

JMB

Brief review of inputs required to exploit increased production, connected with purchasing, storing, milling, and distribution of rice.

6.3 Socio - Economic Factors

JSC

Brief summary of arguments expressed in Paddy I and II documents, drawing attention to these factors but explaining they are outside out brief.

6.4 External Factors

Effect of upstream developments. Consequences of embankment construction on railway bridges etc. Need for integrated planning.

7. Priorities for Development

ALL

7.1 The Alternatives Available

Discussion on choice between more intensive development of existing paddy areas to upgrade yields and introduce irrigation, or extending development into present low yielding areas currently not in use for paddy, but producing fish.

7.2 Short Term Projects

Criteria for choice of next paddy projects.
Selection of areas, giving reasons.

7.3 Long Term Projects

Discussion on the likelihood that the potential for long term development can be reconciled with the technical constraints. Desirability of respecting the environment of the delta until the effects of development can be fully assessed. Recommendation priorities in development of island areas.

8. Further Studies

8.1 General

DJM/JMB

Need for land use planning in the delta, and a description of how it can be introduced.
Comments of usefulness of present statistics.
Requirements for further topographical mapping.

8.2 Hydrometric Investigations

JSC

Need to continue present studies, to provide data bank, and to monitor changes taking place. Requirement for close verification of results to ensure accuracy. Programme and TOR.

8.3 Environmental Studies

KHB

Need for study to assess the impact of the paddy projects, most particularly with regard to fisheries. Identification of short and long term studies. Programme and TOR. Costs and equipment needs.

8.4 Paddy Project Studies

JSC

Need for more detailed studies of foundation conditions, and soil properties for structural design. Need for more studies of complex hydraulic conditions to examine effects of embanking on areas adjacent to the polder, and of design of canals and structures within the area. Programme and TOR.

8.5 Mathematical Model Studies

EPE

Need for further studies on the HRS model of proposed developments, particularly on the sediment transport problem. Question of increasing detail of existing model. Programme and TOR.

8.6 Groundwater Resources Investigations

Need for studies of groundwater resources of the delta, for supplies for irrigation and public and industrial consumption.

Appendix

TOR of Report.

OFFICE MEMORANDUM

TO: Mr. K. Unhanand, ASPAA

DATE: February 19, 1981

FROM: T. H. Yoon, Chief, ASPAA 

SUBJECT: BURMA - Lower Burma Paddyland Development I, Cr. 642-BA
Lower Burma Paddyland Development II, Cr. 835-BA
Supervision Mission - Terms of Reference

1. You should arrive in Rangoon on or about February 28, 1981 for the supervision of above projects. In addition to providing guidance to project officials on any issues and problems, you should give special attention to reviewing the following:
 - (a) Construction status of embankments, drainage channels and related structures;
 - (b) Construction status of workshops, offices, stores and other buildings;
 - (c) Waste land reclamation and clearance schedule;
 - (d) Procurement status, especially status of reserved procurement, and schedules of equipment, spare parts, tools and supplies, and materials;
 - (e) Status of hydrological investigations (for Paddyland I Project);
 - (f) Status of agricultural development credit program for farmer groups for purchasing farm machinery and pumps;
 - (g) Budget allocations for FY 1981-82.
2. Upon completion of above works about March 18, you should review progress of the preparation of Tubewell Irrigation, Irrigation Rehabilitation, Integrated Agriculture Development, Paddyland III, Tank Irrigation I and II Projects.
3. You should complete your mission about March 23 at which time you will return to Washington, D.C.
4. Upon returning to Washington, D.C. full supervision reports will be prepared for Paddyland I and II Projects. A back-to-office report will be prepared for other projects of which you have reviewed.

Cleared w/ & cc: Mr. Tadros (ASADC)
cc: Messrs. Rowe, Saeed (ASPDR)
Wiehen (ASADR), Shibusawa (ASADC)
Slade (ASNVP)
Rajagopalan (2), Dickerson (PAS)
Yudelman (AGR)
Chang (CTR), Jehani (LEG)

South Asia Information Center

KUnhanand:act

urgent Lydia

~~not this~~ ~~this~~ with me
8/17/81

Mail
1 copy for Lydia
sd 1 copy for Mr. Yoon
and ask him to
re-sent plus
8/17/81

Distribution: Mr. Yoon
Mr. Shibusawa

ZCZC RCO022 TXDO471 UWS7058 RSA735 LDA2 13

URWA HL BMRN 065

RANGOON 65/64 13 1300

OK NO REPLY
REQUIRED. 2/18/81

BA-C 642

COMMUNICATIONS DIVISION

1981 FEB 14 AM 10:43

SAIC

RECEIVED

LT

INTBAFRAD

WASHINGTON-DC-USA

Division 'A'
Log No. 1950
2/17

(5/239) ATTENTION MR YOON THANKS YOUR CABLE FEB 09 STOP PIC
HAVE RECOMMENDED TO AWARD PROCUREMENT OF 1000 NOS PUMPING SETS
TO SUISINDO SHIPPING AND TRADING SORP (THAILAND) FOR US DOLLARS
429880 PLUS COST OF 2000 CAN FOR USDOLLARS 3560 PLUS COST OF
1 LOT SPARE PARTS FOR USDOLLARS 702000 TOTAL AMOUNT CIF RANGOON
USDOLLARS 503640 PREPARING SIGN CONTRACT REGARDS

MECHAGRI

about 11%

COL LT (5/239) 09 1000 429880 2000 3560 1 70200 503640

LOGGED IN MCR
2/19/81

SIR WILLIAM HALCROW & PARTNERS

CONSULTING ENGINEERS & ARCHITECTS

TEAM LEADER'S OFFICE 343 PROME ROAD RANGOON BURMA

TELEPHONE RANGOON 31959 POSTAL ADDRESS P. O. BOX 418 TELEBOX BM 21201 (USER 066)

HEAD OFFICE: NEWCOMBE HOUSE

45 NOTTING HILL GATE
LONDON W11 3JX

OUR REF. **IDS/32/562A** YOUR REF.

13 February 1981

B.A.C 642

**Director General
Irrigation Department**

Dear Sir,

**Irrawaddy Delta Survey
Monthly Report**

Please find enclosed (2) two copies of the monthly report for the month of January 1981.

Yours faithfully

J.S. Colombi

**J.S. Colombi
Resident Team Leader**

Division 'A'

Log No. 2090

3/4

c.c (1) Project Director L.B.P.D.P.	(2 Copies)
(2) Executive Engineer (Design) 343 Prome Road	(1 Copy)
(3) Counterpart Engineer 343 Prome Road	(1 Copy)
(4) Sir William Halcrow & Partners Swindon	(1 Copy)
(5) HRS, UK	(1 Copy)
(6) World Bank	(2 Copies)

INCOMING UNIT MAIL

DO NOT WRITE - 14 FEB 81

RECEIVED



*Not much to report?
GTO
3/4/81*

by Registered Air mail

INCOMING MAIL UNIT

EXTRACTS FROM REPORT
297 CONTINUED

AUTHOR ABSTRACT

LOT THE HOUSE OF JONAS 1891*

PLEASE USE SYMBOLS (S) FOR CITIES OF THE SYMBOLIC TABLE

0001 010.0

ALL INFORMATION CONTAINED
HEREIN IS UNCLASSIFIED

[illegible]

SIR WILLIAM HARGREAVES & PARTNERS

WORLD BANK 440098

21217 IRRBUR BM

DISTRIBUTION:

Mr. T.H. Yoon

Mr. Shibusawa

TO : DR. YOON, IDA WASHINGTON US.

TELEX NO: ITT: 440098. BA-642

FM : DIRECTOR GENERAL, IRRIGATION DEPARTMENT, RANGOON, BURMA.

TLX NO. 21217 IRRBUR BM.

DT : 10TH FEB 1981.

Division 'A'

Log No.

19/11

2/10

COMMUNICATIONS DIVISION

1980 FEB 10 AM 8:37

RECEIVED

81109 RE CR. 642-BA PADDY 1, PROJECT TENDER DOCUMENTS FOR
SLUICE GATES AND NAVIGATION LOCK GATES YRTLX 4FEB81. PL READ
TENDER NUMBER OF SAID DOCUMENTS QUOTE NO.1(T)CONST/IRR/IDA-1/
81-82 UNQUOTE INSTEAD OF PREVIOUSLY GIVEN. REGARDS.

☐

WORLD BANK 440098

21217 IRRBUR BM

info logged in MCR 2.10.81

WORLD BANK OUTGOING MESSAGE FORM (Telegram, Cable, Telex)

IMPORTANT (PLEASE READ INSTRUCTIONS BELOW BEFORE TYPING FORM.)

Class of Service:

Date:

Feb. 9/81

Telex No.:

713 21217 IRRBUR BM

Originators Ext.:

75098

12

10

0

START
1 HERE

TO

DIRECTOR GENERAL, IRRIGATION DEPT.

CITY/COUNTRY

RANGOON, BURMA

MESSAGE NO

REOURTEL OF FEB. 6 ON CR. 642-BA. PLEASE NOTE MESSAGE SHOULD

READ QUOTE SUBJECT TO PIC APPROVAL, WE HAVE NO OBJECTION TO AWARD

PROCUREMENT OF 1000 NOS. PUMPING SETS TO SUISINDO SHIPPING AND

TRADING CORP. (THAILAND) FOR EQUIVALENT US DOLLARS 429,880.

PLEASE SEND TWO CONFORMED COPIES OF CONTRACT UNQUOTE.

REGARDS, YOON.

BA-642

END
OF
TEXT
→

NOT TO BE TRANSMITTED

SUBJECT:

BURMA - Cr. 642-BA, Paddy I Proj.

DRAFTED BY:

LAPerian

CLEARANCES AND COPY DISTRIBUTION:

cl. w/ & cc: Mr. Unhanand

AUTHORIZED BY (Name and Signature):

THYoon, Chief, ASPAA

DEPARTMENT:

So. Asia Proj.

SECTION BELOW FOR USE OF CABLE SECTION
CHECKED FOR DISPATCH

WORLD BANK OUTGOING MESSAGE FORM (Telegram, Cable, Telex)

IMPORTANT (PLEASE READ INSTRUCTIONS BELOW BEFORE TYPING FORM.)

Class of Service:

Date: Feb. 6/81

Telex No.:

7/3 21217 IRRBUR BM

Originators Ext:

75098

12

10

0

START
1 HERE

TO

DIRECTOR GENERAL, IRRIGATION DEPT.

CITY/COUNTRY

RANGOON, BURMA

MESSAGE NO

RE CR. 642-BA, PADDY I PROJECT. WE HAVE NO OBJECTION TO AWARD
PROCUREMENT OF 1000 NOS. PUMPING SETS TO SUISINDO SHIPPING AND
TRADING CORP. (THAILAND) FOR EQUIVALENT US DOLLARS 429,880.
PLEASE SEND TWO CONFORMED COPIES OF CONTRACT. REGARDS, YOON.

7

8

9

10

11

12

13

14

15

16

17

18

19

20

21

22

END
OF
TEXT

NOT TO BE TRANSMITTED

SUBJECT:

BURMA - Cr. 642-BA, Paddy I Project

DRAFTED BY:

LAPerian

CLEARANCES AND COPY DISTRIBUTION:

cl. w/ & cc: Mr. Greenwood

AUTHORIZED BY (Name and Signature):

THYoon, Chief, ASPAA

DEPARTMENT:

CC: Messrs. Shibusawa/Tadros, Unhanand,
and Ms. Manuel (Disb.)

So. Asia Proj.

SECTION BELOW FOR USE OF CABLE SECTION
CHECKED FOR DISPATCH

WORLD BANK OUTGOING MESSAGE FORM (Telegram, Cable, Telex)

IMPORTANT (PLEASE READ INSTRUCTIONS BELOW BEFORE TYPING FORM.)

Class of Service:

Date:

Feb. 4/81

Telex No.:

21217 IRRBUR BM

Originators Ext.:

75098

12

10

BA. C 642

0

START
1 HERE

TO

DIRECTOR GENERAL, IRRIGATION DEPARTMENT

CITY/COUNTRY

RANGOON, BURMA

MESSAGE NO

RE CR. 642-BA, PADDY I PROJECT. WE HAVE NO OBJECTION TO ISSUANCE
OF TENDER DOCUMENTS FOR SLUICE GATES AND NAVIGATION LOCK GATES
AFTER REVISION PER DISCUSSIONS WITH GREENWOOD. REGARDS, YOON.

4

5

6

7

8

9

10

11

12

13

14

15

16

17

18

19

20

21

22

END
OF
TEXT

NOT TO BE TRANSMITTED

SUBJECT:

BURMA - Cr. 642-BA, Paddy I Proj.

DRAFTED BY

LAPerlan

CLEARANCES AND COPY DISTRIBUTION:

cl. w/ & cc: Mr. Unhanand

cc: Messrs. Shibusawa/Tadros

AUTHORIZED BY (Name and Signature):

THYoon, Actg. Chief, ASPAA

DEPARTMENT:

So. Asia Proj.

SECTION BELOW FOR USE OF CABLE SECTION
CHECKED FOR DISPATCH

Ms Perian
sets out as Giving comments
2/3/81

SAIC

1981 FEB -3 AM 9:37

COMMUNICATIONS DIVISION

Distribution:

Mr. Yoon

Mr. Shibusawa

TO INTBAFRAD

WASHINGTON D.C.

BA. G 642

TWO FOR YOON RE YOUR JAN 28 TELEX CREDIT 642 BA

PADDY I PROJECT PROCUREMENT 1000 PUMPING SETS

I HAVE REVIEWED BID EVALUATION REPORT AND RECOMMEND THAT WHEN YOU
RECEIVE NOTICE OF PIC APPROVAL YOU ADVISE GOB QUOTE NO OBJECTION
TO PROPOSED AWARD TO SUISINDO SHIPPING AND TRADING CORP, THAILAND
AS LOWEST RESPONSIVE BIDDER FOR 1000 PUMPING SETS AT USD 429,880
UNQUOTE

Division 'A'

Log No. 1843Date Rec'd 2/3

REGARDS GREENWOOD

WORLD BANK OUTGOING MESSAGE FORM (Telegram, Cable, Telex)

IMPORTANT (PLEASE READ INSTRUCTIONS BELOW BEFORE TYPING FORM.)

Class of Service: TX Date: 2/3/81
Telex No.: _____ Originators Ext: 72642

12

10

BA. C 642
C 8350
1 START
HERE TO
CITY/COUNTRY
MESSAGE NOB O O K _ _ _ O F _ _ _ T H R E E

1. U KHIN WIN

MANAGING DIRECTOR

713-21311

AGRICULTURE CORPORATION

RANGOON, BURMA

2. U THEIN MYINT

DIRECTOR GENERAL 713-21300

FERD FINANCE

RANGOON, BURMA

3. U MAUNG MAUNG KYI

DIRECTOR GENERAL

IRRIGATION DEPARTMENT 713-21217 IRRBUR

RANGOON, BURMA

END
OF
TEXT

NOT TO BE TRANSMITTED

SUBJECT:

DRAFTED BY:

CLEARANCES AND COPY DISTRIBUTION:

AUTHORIZED BY (Name and Signature):

DEPARTMENT:

SECTION BELOW FOR USE OF CABLE SECTION
CHECKED FOR DISPATCH

WORLD BANK OUTGOING MESSAGE FORM (Telegram, Cable, Telex)

IMPORTANT (PLEASE READ INSTRUCTIONS BELOW BEFORE TYPING FORM.)

Class of Service: TX

Date: 2/3/81

Telex No.:

Originators Ext: 72642

12

10

0

START
1 HERE TO

FOR U KHIN WIN COPIES TO DG FERD AND DG IRRIGATION DEPARTMENT

CITY/COUNTRY

REYRTEL 81059 PADDYLAND I AND II PROJECTS CR 642-BA AND 835-BA

MESSAGE NO

STUDY TOUR ON T AND V SYSTEM.

4

AAA PADDYLAND I AND II PROJECTS PROVIDED WITH K 650,000 AND US

5

DOLLARS 100,000 RESPECTIVELY FOR SENDING EXPERIENCED EXTENSION

6

OFFICERS TO STUDY T AND V SYSTEM IN NEIGHBORING COUNTRIES. AS YOU

7

KNOW AC SENT FIRST TEAM OF SEVEN OFFICERS TO VISIT INDIA, THAILAND,

INDONESIA AND PHILIPPINES DURING SEPTEMBER AND OCTOBER 1979 FOR

9

ABOUT 30 DAYS.

BBB WE HAVE NO OBJECTION TO YOUR PROPOSED NOMINATION SECOND TEAM OF

SEVEN MEMBERS FROM PROJECT AREAS FOR SIMILAR STUDY TOUR. WE SUG

GEST SENDING PROJECT EXTENSION MANAGERS, TOWNSHIP EXTENSION

MANAGERS AND SUBJECT MATTER SPECIALISTS.

CCC WE FURTHER SUGGEST THAT DEPARTURE TIME SHOULD BE SCHEDULED SUCH

THAT ABSENCE OF THE OFFICERS WOULD HAVE LEAST DISRUPTION ON EXTEN

SION ACTIVITIES, PERHAPS AT END OF RAINY PADDY SEASON.

DDD PLEASE SEND US DETAILED SCHEDULE OF THE TRAINING PROGRAM

INCLUDING NAMES AND POSITIONS OF OFFICIALS TO RECEIVE TRAINING,

COUNTRIES TO VISIT, APPROXIMATE DATES OF TOUR AND DURATION OF STAY

IN EACH COUNTRY.

/c

END
OF
TEXT

NOT TO BE TRANSMITTED

SUBJECT:

DRAFTED BY:

CLEARANCES AND COPY DISTRIBUTION:

AUTHORIZED BY (Name and Signature):

DEPARTMENT:

SECTION BELOW FOR USE OF CABLE SECTION
CHECKED FOR DISPATCH

WORLD BANK OUTGOING MESSAGE FORM (Telegram, Cable, Telex)
IMPORTANT (PLEASE READ INSTRUCTIONS BELOW BEFORE TYPING FORM.)

Class of Service: TX

Date: 2/3/81

PAGE TWO

Telex No.: _____ Originators Ext: 72642

12

10

0

START
1 HERE

TO EEE IF YOU WISH YOU MAY PROPOSE PROGRAM SIMILAR TO THAT OF FIRST

CITY/COUNTRY TEAM IN 1979. REGARDS YOON

MESSAGE NO

4

5

6

7

9

10

11

12

13

14

15

17

18

19

20

21

22

END
OF
TEXT

NOT TO BE TRANSMITTED

SUBJECT:
BURMA- Cr 642-BA and Cr. 835-BA

DRAFTED BY: KUC
KUnhanand:rs1

CLEARANCES AND COPY DISTRIBUTION:
cc: Messrs. Shibusawa, Tadros and
Greenwood

AUTHORIZED BY (Name and Signature):
T.H. Yoon, Acting Chief, ASPAA

DEPARTMENT:

ASP

SECTION BELOW FOR USE OF CABLE SECTION
CHECKED FOR DISPATCH

mc

From: Bangkok

Distribution:

Distribution:

Mr. Yoon,

Mr. Shibusawa

1981 FEB -3 AM 9:38

COMMUNICATIONS DIVISION

BA-C642

REPLY TX'd TO
IRISUR 2/4/81
BY TH YOUN

THREE FOR YOON RE DG OF ID LETTER 413/94

JAN 16 CREDIT 642 BA PADDY I PROJECT TENDER DOCUMENTS FOR SLUICE
GATES AND NAVIGATION LOCK GATES

I HAVE REVIEWED DOCUMENTS AND RECOMMEND YOU ADVISE DG OF ID QUOTE
NO OBJECTION TO ISSUANCE OF TENDER DOCUMENTS FOR SLUICE GATES
AND NAVIGATION LOCK GATES AFTER REVISION PER DISCUSSIONS WITH GREEN-
WOOD UNQUOTE

REGARDS GREENWOOD

Division 'A'

Log No. 1842

Date Rec'd 2/3