

THE WORLD BANK GROUP ARCHIVES

PUBLIC DISCLOSURE AUTHORIZED

Folder Title: Lower Burma Paddyland Development Project - Myanmar - Credit 0642 - P003343 - Correspondence - Volume 7

Folder ID: 30324185

Project ID: P003343

Dates: 09/01/1978 - 11/29/1978

Fonds: Records of the East Asia and Pacific Regional Vice Presidency

ISAD Reference Code: WB IBRD/IDA EAP

Digitized: 2/9/2018

To cite materials from this archival folder, please follow the following format:

[Descriptive name of item], [Folder Title], Folder ID [Folder ID], World Bank Group Archives, Washington, D.C., United States.

The records in this folder were created or received by The World Bank in the course of its business.

The records that were created by the staff of The World Bank are subject to the Bank's copyright.

Please refer to <http://www.worldbank.org/terms-of-use-earchives> for full copyright terms of use and disclaimers.



THE WORLD BANK
Washington, D.C.

© International Bank for Reconstruction and Development / International Development Association or
The World Bank
1818 H Street NW
Washington DC 20433
Telephone: 202-473-1000
Internet: www.worldbank.org

BURMA - Credit 642 BA

Vol VII

The World Bank Group
Archives



30324185

R1986-051 Other #: E8626 9982B

Lower Burma Paddyland Development Project - Myanmar - Credit 0642 - P003343 -
Correspondence - Volume 7

**RETURN TO SOUTH ASIA
INFORMATION CENTER**

**DECLASSIFIED
WITH RESTRICTIONS
WBG Archives**

**DECLASSIFIED
WITH RESTRICTIONS
WBG Archives**

Apr 15, 78 - Nov 78

CLOSE - OUT SHEET

This file is closed as of Nov 30, 78.

For further correspondence, please see VOL VIII.

RECORDS MANAGEMENT SECTION

Class of Service:

LT

Date:

NOVEMBER 29, 1978

Telex No.:

MOFARN - PSE CONVEY

Originators Ext.:

75097

12

10

0 START
HERE

1 TO

DIRECTOR GENERAL, IRRIGATION DEPARTMENT

CITY/COUNTRY

RANGOON, BURMA

MESSAGE
NO.:

REF. CREDIT 642-BA AND MECHAGRI LETTER OF NOVEMBER 9, 1978

TRANSMITTING BID EVALUATIONS FOR QUOTATIONS NOS. 1-7

(Q)IDA/MECH/AGRI(78-79) WORKSHOP EQUIPMENT AND TOOLS. WE HAVE

REVIEWED THE EVALUATIONS AND HAVE NO OBJECTIONS TO MAKING CONTRACT

AWARDS AS RECOMMENDED IN MECHAGRI LETTER. WE NOTE UNDER

QUOTATION NO. 2, THAT A STUD EXTRACTOR AND A BENCH VICE INCLUDED

IN THE EVALUATION WERE OMITTED FROM RECOMMENDED LIST OF BIDDERS.

THESE HAVE BEEN INSERTED AS ITEMS 5(A) AND 7(A) RESPECTIVELY.

YOU MAY WISH TO COMPLETE YOUR RECORDS ACCORDINGLY. PLEASE ADVISE

WHEN CONTRACTS ARE AWARDED AND FURNISH TWO COPIES OF EACH CONTRACT.

NO OBJECTIONS TO PROPOSAL TO INVITE NEW TENDER FOR GENERATING SET

AND MOBILE GANTRY HOIST.

REGARDS, PRANICH

21 END
OF
TEXT

DEC 05 REC'D

NOT TO BE TRANSMITTED

SUBJECT:

BURMA - Cr. 642-BA - Lower Paddy I

CLEARANCES AND COPY DISTRIBUTION:

cc: Messrs. Shibusawa, Phung, Hunting,
Unhanand

DRAFTED BY

JEJohnson:jca

AUTHORIZED BY (Name and Signature):

K. Pranich, Chief, Div. A

DEPARTMENT:

South Asia Projects

SECTION BELOW FOR USE OF CABLE SECTION

CHECKED FOR DISPATCH

Nov 30 3 44 PM 1978
COMMUNICATIONS
SECTION

DISPATCHED

RANGOON, BURMA

REF. CREDIT 642-BA AND MECHAGRI LETTER OF NOVEMBER 9, 1978

TRANSMITTING BID EVALUATIONS FOR QUOTATIONS NOS. 1-7

(C)IDA/MECH/AGRI(78-79) WORKSHOP EQUIPMENT AND TOOLS. WE HAVE

REVIEWED THE EVALUATIONS AND HAVE NO OBJECTIONS TO MAKING CONTRACT

AWARDS AS RECOMMENDED IN MECHAGRI LETTER. WE NOTE THAT UNDER

QUOTATION NO. 5, THAT A STUD EXTRACTOR AND A BENCH VICE INCLUDED

IN THE EVALUATION WERE OMITTED FROM RECOMMENDED LIST OF BIDDERS.

THESE HAVE BEEN INSERTED AS ITEMS 2(A) AND 7(A) RESPECTIVELY.

YOU MAY WISH TO COMPLETE YOUR RECORDS ACCORDINGLY. PLEASE ADVISE

WHEN CONTRACTS ARE AWARDED AND FURNISH TWO COPIES OF EACH CONTRACT.

NO OBJECTIONS TO PROPOSAL TO INVITE NEW TENDER FOR GENERATING SET

AND MOBILE GANTRY HOIST.

REGARDS, PRANICH

DEC 11 1978

TELECOMMUNICATIONS

BURMA - Cr. 642-BA - Lower Paddy I

cc: Messrs. Shibusawa, Phango, Hanting,
Unhanded

K. Prandip, Chief, Div. A
South Asia Projects

SOCIALIST REPUBLIC OF THE UNION OF BURMA
 MINISTRY OF AGRICULTURE & FORESTS
 IRRIGATION DEPARTMENT (HEAD OFFICE)
 9/21 Strand Road, Rangoon, Burma.

REGISTERED
 BY AIR MAIL.

NOV 23/78

No. 2236 /94(7)(TRUE)(FW) Dated the 23 November 1978.
 (3)(WLCS)

To

Mr. K. Pranich,
 Chief, Agriculture & Rural Development Division I,
 South Asia Projects,
 International Development Association,
 1818 H Street, N.W.
 WASHINGTON D.C. 20433, U.S.A.

1 copy of
 each sent to
 Controller on
 12/12/78
 J.

Subject:- Dispatch of Firm Orders and Withdrawal of
 Funds from Credit No. 642 BA.

Dear Mr. Pranich,

I am enclosing herewith two conformed
 copies of each of the following Firm Orders for withdrawal of
 funds as stipulated in Credit No. 642 BA.

SN.	Particulars	Name & Address of Firm	Firm Order No. & Date
1.	Vice 8" 6 Sets Vice 4" 4 " Industrial Box Socket 2 Sets.	True-perch Ltd., Bargate House, High Street, Oakham, Leics., LE15 6AL England.	7123/7(PO)MCY/ IRR/IDA/78-79, dated 21.9.78.
2.	Disphragm Pump 3" Suction. 20 Nos. and spares.	WILCOX & CO. Pte. Ltd., 1003 Tat Lee Bldg., 63 Market Street, Singapore I.	7203/10(PO)MCY/ IRR/IDA/78-79, dated 22.9.78.
3.	Valve Seat Grinding Kit, 2 Sets & Spares.	Fritz Warner Export, GMBH, 6222 Gersenheim, Winfelerstrabe 142, F.R.G.	7204/11(PO) MCY/IRR/IDA/ 78-79, dated 22.9.78.

With best regards,

Yours faithfully,

for Director-General,
 Irrigation Department.
 [Win Tin, Dy. Director(Stores)]

SEP 24 1978

MINISTRY OF AGRICULTURE & FORESTRY
IRRIGATION DEPARTMENT (HEAD OFFICE)
9/21 Strand Road, Rangoon, Burma.

REGISTERED
BY AIR MAIL

No. 8836
(3)(WICK)
(94)(7)(TRUB)(TW)
Dated the 28 November 1978.

Mr. K. Pransich,
Chief, Agriculture & Rural Development Division I,
South Asia Projects,
International Development Association,
1818 H Street, N.W.,
WASHINGTON D.C. 20433, U.S.A.

Subject:- Dispatch of Firm Orders and Withdrawal of
Funds from Credit No. 642 BA.

Dear Mr. Pransich,

I am enclosing herewith two conformed
copies of each of the following Firm Orders for withdrawal of
funds as stipulated in Credit No. 642 BA.

Particulars	Name & Address of Firm	Firm Order No. & Date
1. Vice 8" 6 sets Vice 4" 4 Industrial Box Socket 2 sets.	True-perch Ltd., Bargeate House, High Street, Oakham, Leics., EN15 6AL England.	7132/7(PO)MAY/ IRR/IDA/78-79, dated 21.9.78.
2. Diaphragm Pump 3" Suction. 20 Nos. and spares.	WILCOX & CO. Pte. Ltd., 1003 Tat Lee Bldg., 63 Market Street, Singapore 1.	7203/10(PO)MAY/ IRR/IDA/78-79, dated 22.9.78.
3. Valve Seat Grinding Kit, Fritz Warner Export, 2 sets & spares.	GMBH, 6222 Gersheim, Winfelsterstrasse 142, F.R.G.	7204/11(PO) MAY/IRR/IDA/ 78-79, dated 22.9.78.

With best regards,

Yours faithfully,

for Director-General,
Irrigation Department,
Win Tin, Dy. Director (Stores)

RECEIVED

1978 DEC -7 PM 3:00
INCOMING MAIL UNIT

REGISTERED.
BY AIR MAIL.

SOCIALIST REPUBLIC OF THE UNION OF BURMA

MINISTRY OF AGRICULTURE AND FORESTS
IRRIGATION DEPARTMENT(HEAD OFFICE)
9/21, Strand Road, Rangoon, Burma.

Ref : No. 7123 /7(PO)MCY/IRR/IDA/78-79

Dated the 21st September 1978.

FIRM ORDER FOR SUPPLY OF STORES.

To

Trueperch Ltd.,
Bargate House, High Street,
Oakham, LEICS, LE 15 6A1, England.

Dear Sirs,

For and on behalf of Myanma Export Import Corporation (Import Division) the Irrigation Department has accepted your firm Quotation bearing No.WWB/at/x.6071 dated the 23-2-78 and accordingly this firm order is placed with you for the supply of the articles enumerated/appendd subject to the terms and conditions specified hereafter :-

1. Stores Order :-

Sr: No.	Description.	A/U	Prices C.I.F. £	Quan- tity	Amount C.I.F. £
1.	VICE 8" Record Ridgway Model 8S Mechanics Vice, bench type with swivel base, Dove tailed unbreakable nut, hardened steel replaceable Knurled jaw plate, jaw width 8".	No.	41.34	6	248.04
2.	Vice 4" As above item Record Ridgway Model 3S Mechanics vice Jaw width 4"	No.	19.88	4	79.52
3.	Heavy Duty Industrial Box Socket. Set We offer the King Dick Construction Wrenches Striking Box Spanners in the following Sizes as illustrated.		331.50	2	663.00
	SFA.234	1-7/16"			
	SFA.236	1 1/8"			
	SFA.238	1-13/16"			
	SFA.240	1 1/4"			
	SFA.242	1-5/16"			
	SFA.244	1 5/8"			
	SFA.248	1 1/2"			
	SFA.252	1-5/8"			
	SFA.256	1 3/4"			
	SFA.260	1-7/8"			
	SFA.264	2"			
	SFA.266	2-1/6"			
	SFA.272	2 1/4"			
	SFA.276	2-3/8"			
	SFA.280	2 1/2"			
	SFA.284	2-3/8"			
	SFA.288	2 3/4"			
	SFA.292	2-7/8"			
	SFA.296	3"			
	SFA.299	3-1/8"			

Also the king Dick Double
Hexagon (12 point)Wrenches
as illustrated and in the
following sizes.

RSA.212	3/8"x 7/16"
RSA.214	7/16"x 1/2"
RSA.216	1/2" x 9/16"
RSA.218	9/16"x 5/8"
RSA.220	5/8" x 11/16"
RSA.221	5/8" x 3/4"
RSA.2224	11/16"x 3/4"
RSA.224	3/4" x 7/8"
RSA.226	13/16"x 7/8"
RSA.2284	7/8" x 11/17"
RSA.230	15/16"x 1"
RSA.2306	15/16" x 1-1/8"
RSA.236	1/16" x 1 1/4"
RSA.2382	1-1/8"x 1-5/16"
RSA.240	1 1/4" x 1-7/16"
RSA.242	1-5/16x 1 1/2"
RSA.2462	1-7/16"x 1-5/8"

Supplied complete with Cann-
ilever Toolbox No.556 as
illustrated.

Total C.I.F. Rangoon 990.56

TOTAL VALUE :- Pound Starling nine hundred and ninety Shilling
Fifty six only C.I.F. Rangoon.

2.Specification :-

TK/-21978*

3. Delivery Schedule :-

Sr: No.	Quantity per Shipment	Period of Shipment
1.	Vice 8" - 6 Nos.	10 Weeks
2.	Vice 4" - 4 Nos.	10 Weeks
3.	Heavy Duty Industrial Box Socket - 2 Sets	22 Weeks

4. Delivery/Marking Instructions :-

- (a) Conditions of Shipment and delivery as per Annexure I
- (b) Markings on packages and articles as per Annexure II.
- (c) These Annexure shall be treated as part of this Firm Order.

5. Payment for shipment will be made by Letter of Credit on presentation of the following documents :-

- (a) Clean Negotiation on board Bill of Lading
- (b) Invoice of Stores shipped.
- (c) Packing List.
- (d) Correctness of Specification.
- (e) Manufacturer's Guarantee and
- (f) Inspection Certificate.

6. Correctness:-

The Supplier shall ensure that the Stores supplied conform to the relevant specifications and a certificate to this effect, as well as correctness of number, newness, quantity, serviceability, etc., should be produced for every consignment before delivery.

7. Replacement of Rejected Stores.

All Stores found at the time of final inspection in Rangoon to differ from the original specification or defective, will be rejected and reshipped to the Supplier at the Supplier's expense and the Supplier shall replace such Stores with a fresh, new and serviceable consignment identical in all respect to the Stores originally offered and accepted. The fees for survey made at this end of the rejected Stores shipped against this order shall be borne by the Supplier.

8. Liquidated Damages :-

Should the Supplier fail to deliver the Stores for Shipment within the stipulated time, the Supplier shall pay liquidated damages to the CORPORATION of a sum amounting to one-half of one percent of the value of Stores not delivered in time for every full week by which the stipulated time was exceeded. The Total amount of liquidated damages, however, shall not exceed 4% of the value of the non-delivered Stores.

W W W


NS/

9. A letter confirming your acceptance of Firm Order should be forwarded in this Corporation within 7 days of receipt.

10. All correspondence in connection with the Firm Order may kindly be addressed to the Director General, Irrigation Department, 9/21, Strand Road, Rangoon, whose Cable Address is IRRIGATION, RANGOON.

NOTE :- Correspondence relating to the above Firm Orders for supply of Stores to be made to the Director General, Irrigation Department, 9/21, Strand Road, Rangoon, Burma.

Yours faithfully,


Director General 28/1/78
Irrigation Department
Rangoon, Burma

TK/-14370*

CONDITIONS OF SHIPMENT AND DELIVERY

1. CONSIGNMENT :- Myanma Export Import Corporation
Rangoon, Burma.
 2. SHIPPING DOCUMENTS :- The Suppliers shall forward the following documents to the Director General, Irrigation Department, well in advance to facilitate clearance of the Stores on arrival.
 - (i) Clean Negotiable Bill of Lading duly endorsed to the ~~Chairaan~~ Myanma Export Import Corporation (Trade Corportaiion No.22), Rangoon.
 - (ii) Invoice of stores supplied in 15 copies.
 - (iii) Packing Lists in Quadruplicate.
 5. ADVICE OF SHIPMENT :- The following particulars shall also be furnished without fail, well in advance of arrival of the stores to arrange clearance :-
 - (i) List of articles shipped.
 - (ii) Total number of packages in each shipment.
 - (iii) Total Dead Weight in tons.
 - (iv) Name of vessel, date of sailing and expected date of arrival in Rangoon.
 - (v) Port of Loading.
 - (vi) Whether vessel is sailing direct to Rangoon or if the goods are being transhipped at any intermediate port of call.
- IMPORTANT :- (1) Cable advice of shipment should be made for each shipment.
- (2) An advance copy of shipping Invoice shall be AIR MAILED to the Director General, Irrigation, Department, 9/21, Strand Road, Rangoon, Burma, as soon as the stores are shipped.

Nyein/

TRADE COUNCIL
PACKING & MARKING INSTRUCTIONS

Packing Instructions :-


1. The Stores shall be packed in sufficiently durable packing material to withstand overseas shipment and tropical conditions and also to ensure against handling at both ends.
2. Each package shall contain uniform quantity of the same kind and size of Stores.
3. Cases, Crates, Cartons, etc., shall be of the following standard sizes wherever practicable:-

- (a) 24" x 20" x 10 1/4"
- (b) 24" x 20" x 21"
- (c) 24" x 40" x 21"
- (d) 48" x 40" x 43"

4. A packing list showing description, quantity, weight and dimension of the Stores enclosed in each package shall be placed invariably inside such packages.


Marking on the packages:-

5. Each package is to be marked as follows:-



The suitable size of marking (a) should be in the middle of one size. Under this mark this Firm Order Number and date and Country of Origin are to be written.

(b)



To be printed in deep orange on the right corner of the package bearing the mark (a) above with No.

Marked prominently within the triangle. This marking is to be made in accordance with instruction clause (7), where the consignment to be shipped involved more than one packages.

6. In addition, each packages shall be marked to show:-

- (a) Description and quantity.
- (b) Nett Weight of contents.
- (c) Gross Weight of contents.
- (d) Dimensions
- (e) Invoice No.
- (f) Letter of Credit No.

7. The package number, i.e. the quantity of package relating to one invoice will be numbered separately e.g. if the number of package relating to one invoice amounts to 100 packages, these 100 packages will be numbered as under:-
The No. 1. package will be numbered 1 of 100
The No. 2. package will be numbered 2 of 100
and so on.
8. One copy of the Invoice will be enclosed in the No. 1 package.
The Location of the Invoice enclosed in the package will be indicate thus 'INVOICE HERE'
9. Other packages in respect of dangerous inflammable and fragile Stores, etc., will in addition to the above bear marking in accordance with the regulations of the Shipping and Insurance Organisation concerned.

MATERIAL MARKING:

10.....
.....
.....



Copy to:-

- (1) The Head of Office, Ministry of Agriculture and Forests. :
- (2) The Director, The Central Equipment, Statistic & Inspection Division.
- (3) The Executive Director, Insurance Division, Union of Burma Bank.
- (4) The Burma Five Star Shipping Corporation, Rangoon, for information and with request to please instruct its Agents concerned to contact the above firm and arrange for early shipment of Stores (with 2 copies)
- (5) Myanma Export Import Corporation (Import Division)
- (6) Myanma Export Import Corporation (Agency Division)
- (7) The Controller of Foreign Exchange, Union of Burma Bank.
- (8) The Assistant Engineer (Stores), Irrigation Stores, Rangoon.
- (9) The Deputy Director, Irrigation Mechanical Branch, Rangoon.
- (10) The Project Director Lower Burma Paddy Land Development Project Rangoon.
- (11) The Executive Engineer (Mech:) Paddy Project Rangoon.
- (12) Account .

Nyunt/*

REGISTERED.

SOCIALIST REPUBLIC OF THE UNION OF BURMA

MINISTRY OF AGRICULTURE (AND FORESTS)
IRRIGATION DEPARTMENT(HEAD OFFICE)
9/21, Strand Road, Rangoon, Burma .

Ref:No.7203/10(PO)MCY/IRR/IDA/78-79.Dated the 22nd September 1978.

FIRM ORDER FOR SUPPLY OF STORES.

To

Wilcox & Co. (Pte) Ltd.,
1003, TAT LEE Building,
63 Market Street, Singapore 1.

Dear Sirs,

For and on behalf of Myanma Export Import Corporation (Import Division) the Irrigation Department has accepted your firm Quotation bearing No.ID/0003/03/78 dated the 8-3-78 and accordingly this firm order is placed with you for the supply of the articles enumerated/appendd subject to the terms and conditions specified hereafter :-

1. Stores Order :-

Sr: No.	Description.	A/U	Prices	Quan- tity.	Amount
			C.I.F. S.\$.		C.I.F. S.\$.
1.	Barnes Model 30 ADG Diaphragm pump, 3" Suction and Discharge, Powered by A Briggs & Stratton Model 8 3HP Gasoline Engine. Minimum out put: 500 IGPH AT 45 FT. Total Head. Complete with one 25' Length of 3" Discharge hose, Essential Tools, Parts Catalogs, Operation & Service Manuals. Detailed Specification DATA Attached in your Quotation ID/0003/03/78, dated the 8-3-78.	Nos	2200.00	20	44000.00
2.	Spare parts for above.	Lot	-	Lot	4400.00

Total C.I.F Rangoon. 48400.00

=====

TOTAL VALUE :- Singapore Dollars fourty eight thousand four
Hundred only CIF Rangoon.

2. Specifications :-

3. Delivery Schedule :-

Sr: No.	Quantity per Shipment	Period of Shipment
	ALL	22 WEEKS AFTER RECEIVED OF L/O

4. Delivery/Marking Instructions :-

- (a) Conditions of Shipment and delivery as per Annexure I
- (b) Markings on packages and articles as per Annexure II.
- (c) These Annexure shall be treated as part of this Firm Order.

5. Payment for shipment will be made by Letter of Credit on presentation of the following documents :-

- (a) Clean Negotiation on board Bill of Lading
- (b) Invoice of Stores shipped.
- (c) Packing List.
- (d) Correctness of Specification.
- (e) Manufacturer's Guarantee and
- (f) Inspection Certificate.

6. Correctness:-

The Supplier shall ensure that the Stores supplied conform to the relevant specifications and a certificate to that effect, as well as correctness of number, newness, quantity, serviceability, etc., should be produced for every consignment before delivery.

7. Replacement of Rejected Stores.

All Stores found at the time of final inspection in Rangoon to differ from the original specification or defective, will be rejected and reshipped to the Supplier at the Supplier's expense and the Supplier shall replace such Stores with a fresh, new and serviceable consignment identical in all respect to the Stores originally offered and accepted. The fees for survey made at this end of the rejected Stores shipped against this order shall be borne by the Supplier.

8. Liquidated Damages :-

Should the Supplier fail to deliver the Stores for Shipment within the stipulated time, the Supplier shall pay liquidated damages to the CORPORATION of a sum amounting to one-half of one percent of the value of Stores not delivered in time for every full week by which the stipulated time was exceeded. The Total amount of liquidated damages, however, shall not exceed 4% of the value of the non-delivered Stores.


W W W

9. A letter confirming your acceptance of Firm Order should be forwarded in this Corporation within 7 days of receipt.

10. All correspondence in connection with the Firm Order may kindly be addressed to the Director General, Irrigation Department, 9/21, Strand Road, Rangoon, whose Cable Address is IRRIGATION, RANGOON.

NOTE :- Correspondence relating to the above Firm Orders for supply of Stores to be made to the Director General, Irrigation Department, 9/21, Strand Road, Rangoon, Burma.

Yours faithfully,


Director General
Irrigation Department
Rangoon. Burma

TK/-143700

CONDITIONS OF SHIPMENT AND DELIVERY

1. CONSIGNMENT :- Myanmar Export Import Corporation
Rangoon, Burma.
 2. SHIPPING DOCUMENTS :- The Suppliers shall forward the following documents to the Director General, Irrigation Department, well in advance to facilitate clearance of the Stores on arrival.
 - (i) Clean Negotiable Bill of Lading duly endorsed to the Chairaan Myanmar Export Import Corporation (Trade Corporation No. 22), Rangoon.
 - (ii) Invoice of stores supplied in 15 copies.
 - (iii) Packing Lists in Quadruplicate.
 5. ADVICE OF SHIPMENT :- The following particulars shall also be furnished without fail, well in advance of arrival of the stores to arrange clearance :-
 - (i) List of articles shipped.
 - (ii) Total number of packages in each shipment.
 - (iii) Total Dead Weight in tons.
 - (iv) Name of vessel, date of sailing and expected date of arrival in Rangoon.
 - (v) Port of Loading.
 - (vi) Whether vessel is sailing direct to Rangoon or if the goods are being transhipped at any intermediate port of call.
- IMPORTANT :- (1) Cable advice of shipment should be made for each shipment.
- (2) An advance copy of shipping Invoice shall be AIR MAILED to the Director General, Irrigation, Department, 9/21, Strand Road, Rangoon, Burma, as soon as the stores are shipped.

TRADE COUNCIL
PACKING & MARKING INSTRUCTIONS

Packing Instructions :-


1. The Stores shall be packed in sufficiently durable packing material to withstand overseas shipment and tropical conditions and also to ensure against handling at both ends.
2. Each package shall contain uniform quantity of the same kind and size of Stores.
3. Cases, Crates, Cartons, etc., shall be of the following standard sizes wherever practicable:-

- (a) 24" x 20" x 10¾"
- (b) 24" x 20" x 21½"
- (c) 24" x 40" x 21½"
- (d) 48" x 40" x 43"

4. A packing list showing description, quantity, weight and dimension of the Stores enclosed in each package shall be placed invariably inside such packages.


Marking on the packages:-

5. Each package is to be marked as follows:-



The suitable size of marking (a) should be in the middle of one size. Under this mark this Firm Order Number and date and Country of Origin are to be written.

(b)



To be printed in deep orange on the right corner of the package bearing the mark (a) above with No.

Marked prominently within the triangle. This marking is to be made in accordance with instruction clause (7), where the consignment to be shipped involved more than one packages.

6. In addition, each packages shall be marked to show:-

- (a) Description and quantity.
- (b) Nett Weight of contents.
- (c) Gross Weight of contents.
- (d) Dimensions
- (e) Invoice No.....
- (f) Letter of Credit No.....

7. The package number, i.e. the quantity of package relating to one invoice will be numbered separately e.g. if the number of package relating to one invoice amounts to 100 packages, these 100 packages will be numbered as under:-

The No.1. package will be numbered 1 of 100

The No.2. package will be numbered 2 of 100

and so on.

8. One copy of the Invoice will be enclosed in the No.1 package.

The Location of the Invoice

enclosed in the package will

be indicate thus

'INVOICE HERE'

9. Other packages in respect of dangerous inflammable and fragile Stores, etc., will in addition to the above bear marking in accordance with the regulations of the Shipping and Insurance Organisation concerned.

MATERIAL MARKING:

40.....
.....
.....



Copy to:-

- (1) The Head of Office, Ministry of Agriculture and Forests.
- (2) The Director, The Central Equipment, Statistic & Inspection Division.
- (3) The Executive Director, Insurance Division, Union of Burma Bank.
- (4) The Burma Five Star Shipping Corporation, Rangoon, for information and with request to please instruct its Agents concerned to contact the above firm and arrange for early shipment of Stores (with 2 copies)
- (5) Myanma Export Import Corporation (Import Division)
- (6) Myanma Export Import Corporation (Agency Division)
- (7) The Controller of Foreign Exchange, Union of Burma Bank.
- (8) The Assistant Engineer (Stores), Irrigation Stores, Rangoon.
- (9) The Deputy Director, Irrigation Mechanical Branch, Rangoon.
- (10) The Project Director Lower Burma Paddy Land Development Project Rangoon.
- (11) The Executive Engineer (Mech:) Paddy Project Rangoon.
- (12) Account .

Nyant/*

REGISTERED. SOCIALIST REPUBLIC OF THE UNION OF BURMA
BY AIR MAIL. MINISTRY OF AGRICULTURE AND (FORESTS)
 IRRIGATION DEPARTMENT (HEAD OFFICE)
 9/21, Strand Road, Rangoon, Burma .

Ref : No.7204/11(PO)MCY/IRR/IDA/78-79.

Dated the 22nd September 1978.

FIRM ORDER FOR SUPPLY OF STORES.

To

FRITZ WEREER EXPORT GMBH
 6222 GEISENHEIM
 WINKELERSTRABE 142
F.R.G.

Dear Sirs,

For and on behalf of Myanma Export Import Corporation (Import Division) the Irrigation Department has accepted your firm Quotation bearing No.64322, dated the 7-3-78 and accordingly this firm order is placed with you for the supply of the articles enumerated/appendd subject to the terms and conditions specified hereafter :-

1. Stores Order :-

Sr: No.	Description.	A/U	Prices C.I.F. D.M.	Quan- tity.	Amount C.I.F. D.M.
1.	Valves seat Grinding kit M 153 S.	Set	946.00	2	1892.00
	Consisting of:				
	Valve Seat Grinder M 153	1.No.			
	Revolution of the Grinding Spindle 155000 RPM				
	Input watts 450 Electrical				
	Equipment 220 Volt, 50 cycles.				
	Stone Dresser with Diamond	1.No.			
	Stone Sleevs	2.Nos			
	Self-Centring Pilots	5.Nos			
	5,9 - 6,3 mm				
	6,3 - 7,2 mm				
	7,3 - 8,3 mm				
	8,3 - 9,5 mm				
	10,7-11,9 mm				
	Valve Seat Grinding	7.Nos			
	Stones,Qual-NG 45,M23				
	29 mm -32 mm				
	35 mm -38 mm				
	41 mm -45 mm				
	51 mm -				
	Valves Seat Grinding	5.Nos			
	Stones, Qual. NG 30 M23				
	29 mm -35 mm				
	41 mm -45 mm				
	57 mm -				
	Lock pin for pilots	1.No.			
	Hexagon Wrench	1.No.			
	Metal Case	1.No.			
2.	Spare & Accessories for above	Lot	-	Lot	189.20

Total C.I.F.Rangoon 2081.20

=====
Total Value :- Deutsche Marks two thousand eighty one and
 pfenning Twenty only CIF Rangoon.

Specification:-Detailed Specification as per Quotation No.64322
 dated the 7-3-78.

T/-

3. Delivery Schedule :-

Sr: No. :	Quantity per Shipment	Period of Shipment
	ALL	WITHIN 5 MONTHS

4. Delivery/Marking Instructions :-

- (a) Conditions of Shipment and delivery as per Annexure I
- (b) Markings on packages and articles as per Annexure II.
- (c) These Annexure shall be treated as part of this Firm Order.

5. Payment for shipment will be made by Letter of Credit on presentation of the following documents :-

- (a) Clean Negotiation on board Bill of Lading
- (b) Invoice of Stores shipped.
- (c) Packing List.
- (d) Correctness of Specification.
- (e) Manufacturer's Guarantee and
- (f) Inspection Certificate.

6. Correctness:-

The Supplier shall ensure that the Stores supplied conform to the relevant specifications and a certificate to that effect, as well as correctness of number, newness, quantity, serviceability, etc., should be produced for every consignment before delivery.

7. Replacement of Rejected Stores.

All Stores found at the time of final inspection in Rangoon to differ from the original specification or defective, will be rejected and reshipped to the Supplier at the Supplier's expense and the Supplier shall replace such Stores with a fresh, new and serviceable consignment identical in all respect to the Stores originally offered and accepted. The fees for survey made at this end of the rejected Stores shipped against this order shall be borne by the Supplier.

8. Liquidated Damages :-

Should the Supplier fail to deliver the Stores for Shipment within the stipulated time, the Supplier shall pay liquidated damages to the CORPORATION of a sum amounting to one-half of one percent of the value of Stores not delivered in time for every full week by which the stipulated time was exceeded. The Total amount of liquidated damages, however, shall not exceed 4% of the value of the non-delivered Stores.


111

9. A letter confirming your acceptance of Firm Order should be forwarded in this Corporation within 7 days of receipt.

10. All correspondence in connection with the Firm Order may kindly be addressed to the Director General, Irrigation Department, 9/21, Strand Road, Rangoon, whose Cable Address is IRRIGATION, RANGOON.

NOTE :- Correspondence relating to the above Firm Orders for supply of Stores to be made to the Director General, Irrigation Department, 9/21, Strand Road, Rangoon, Burma.

Yours faithfully,


Director General, 178
Irrigation Department
Rangoon, Burma

TK/-43988

CONDITIONS OF SHIPMENT AND DELIVERY

1. CONSIGNMENT :- Myanma Export Import Corporation
Rangoon, Burma.
 2. SHIPPING DOCUMENTS :- The Suppliers shall forward the following documents to the Director General, Irrigation Department, well in advance to facilitate clearance of the Stores on arrival.
 - (i) Clean Negotiable Bill of Lading duly endorsed to the ~~Chairman~~ Myanma Export Import Corporation (Trade Corporation No. 22), Rangoon.
 - (ii) Invoice of stores supplied in 15 copies.
 - (iii) Packing Lists in Quadruplicate.
 5. ADVICE OF SHIPMENT :- The following particulars shall also be furnished without fail, well in advance of arrival of the stores to arrange clearance :-
 - (i) List of articles shipped.
 - (ii) Total number of packages in each shipment.
 - (iii) Total Dead Weight in tons.
 - (iv) Name of vessel, date of sailing and expected date of arrival in Rangoon.
 - (v) Port of Loading.
 - (vi) Whether vessel is sailing direct to Rangoon or if the goods are being transhipped at any intermediate port of call.
- IMPORTANT :- (1) Cable advice of shipment should be made for each shipment.
- (2) An advance copy of shipping Invoice shall be AIR MAILED to the Director General, Irrigation, Department, 9/21, Strand Road, Rangoon, Burma, as soon as the stores are shipped.

Ngein/

ANNEXURE

TRADE COUNCIL
PACKING & MARKING INSTRUCTIONS

Packing Instructions :-

1. The Stores shall be packed in sufficiently durable packing material to withstand overseas shipment and tropical conditions and also to ensure against handling at both ends.
2. Each package shall contain uniform quantity of the same kind and size of Stores.
3. Cases, Crates, Cartons, etc., shall be of the following standard sizes wherever practicable:-

- (a) 24" x 20" x 10¾"
- (b) 24" x 20" x 21½"
- (c) 24" x 40" x 21½"
- (d) 48" x 40" x 43"

4. A packing list showing description, quantity, weight and dimension of the Stores enclosed in each package shall be placed invariably inside such packages.


Marking on the packages:

5. Each package is to be marked as follows:-



The suitable size of marking (a) should be in the middle of one size. Under this mark this Firm Order Number and date and Country of Origin are to be written.

(b)



To be printed in deep orange on the right corner of the package bearing the mark (a) above with No.

Marked prominently within the triangle. This marking is to be made in accordance with instruction clause (7), where the consignment to be shipped involved more than one packages.

6. In addition, each packages shall be marked to show:-

- (a) Description and quantity.
- (b) Nett Weight of contents.
- (c) Gross Weight of contents.
- (d) Dimensions
- (e) Invoice No.....
- (f) Letter of Credit No.....

7. The package number, i.e. the quantity of package relating to one invoice will be numbered separately e.g. if the number of package relating to one invoice amounts to 100 packages, these 100 packages will be numbered as under:-
The No.1. package will be numbered 1 of 100
The No.2. package will be numbered 2 of 100
and so on.
8. One copy of the Invoice will be enclosed in the No.1 package.
The Location of the Invoice enclosed in the package will be indicate thus 'INVOICE HERE'
9. Other packages in respect of dangerous inflammable and fragile Stores, etc., will in addition to the above bear marking in accordance with the regulations of the Shipping and Insurance Organisation concerned.

MATERIAL MARKING:

10.....
.....
.....



Copy to:-

- (1) The Head of Office, Ministry of Agriculture and Forests.
- (2) The Director, The Central Equipment, Statistic & Inspection Division.
- (3) The Executive Director, Insurance Division, Union of Burma Bank.
- (4) The Burma Five Star Shipping Corporation, Rangoon, for information and with request to please instruct its Agents concerned to contact the above firm and arrange for early shipment of Stores (with 2 copies)
- (5) Myanma Export Import Corporation (Import Division)
- (6) Myanma Export Import Corporation (Agency Division)
- (7) The Controller of Foreign Exchange, Union of Burma Bank.
- (8) The Assistant Engineer (Stores), Irrigation Stores, Rangoon.
- (9) The Deputy Director, Irrigation Mechanical Branch, Rangoon.
- (10) The Project Director Lower Burma Paddy Land Development Project Rangoon.
- (11) The Executive Engineer (Mech:) Paddy Project Rangoon.
- (12) Account .

Nyunt/*

Class of Service: **LT**Date: **NOVEMBER 27, 1978**

Telex No.:

Originators Ext: **75097***21/Mrs**Burma-Credit 642*0 START
HERE

1 TO

DIRECTOR GENERAL, IRRIGATION DEPARTMENT

CITY/COUNTRY

RANGOON, BURMAMESSAGE
NO.:**RE CREDIT NO. 642 BA AND MECHAGRI'S CABLE OF NOVEMBER 20, 1978.****RECEIPT OF BID EVALUATION ACKNOWLEDGED FOR WORKSHOP EQUIPMENT****AND TOOLS UNDER TENDERS NOS. 1(Q) TO 7(Q) IDA/MECH/AGRI (78-79).****PLEASE INFORM MECHAGRI. REGARDS PRANICH**21 END
OF
TEXT

NOV 30 REC'D

NOT TO BE TRANSMITTED

SUBJECT:

BURMA - 642-BA

DRAFTED BY:

JEJohnson:sk

CLEARANCES AND COPY DISTRIBUTION:

**cc: Messrs. Shibusawa
Hunting
Unhanand**

AUTHORIZED BY (Name and Signature):

K. Pranich, Chief

DEPARTMENT:

ASPAASECTION BELOW FOR USE OF CABLE SECTION
CHECKED FOR DISPATCH

cc: Messrs. Spitzberg

BURMA - 945-BV

DISPATCHED

Nov 28 1 44 PM 1978

COMMUNICATIONS
SECTION

V26VV

K. P. Smith, Chief

TELEPHONE: 26

PLEASE INFORM MECHANICAL REPAIRS BRANCH
AND LOGS UNDER TENDERS NO. 1(6) TO 1(6) IDA/MECHANICAL (18-18)
RECEIPT OF BID EVALUATION ACKNOWLEDGED FOR WORKSHOP EQUIPMENT
RE CREDIT NO. 945 BV AND MECHANICAL, 2 CYCLE OF NOVEMBER 30, 1978
BANKING BURMA
DIRECTOR GENERAL, IRRIGATION DEPARTMENT

REGISTERED
BY AIR MAIL.

5. ASIA FILE
Burma. C. 642
SOCIALIST REPUBLIC OF THE UNION OF BURMA

MINISTRY OF AGRICULTURE AND FORESTS
IRRIGATION DEPARTMENT (HEAD OFFICE)
9/21, Strand Road, Rangoon, Burma.

No. /94(4)(TEC).

Dated the 23rd November 1978.

To

Mr. K. Pranich,
Chief, Agriculture & Rural
Development Division I,
South Asia Projects
International Development Association
1818 H Street N.W.
WASHINGTON. D.C.20433,
U.S.A.

Subject :- Dispatch of Contract & Withdrawal of Funds from
Credit No.642 BA.

Dear Mr. Pranich,

Doc # 143,644 (B)

I am enclosing herewith two conformed copies of
Contract No.4(PO)MCY/IRR/IDA/78-79, dated the 20th September
1978, for procurement of 25 Nos. 15KW Diesel Generating Set &
Spare parts from Tecsia Trading Pte. Ltd., Goldhill Shopping
Center 157 - A. Thomson Road, Singapore 11, for withdrawal of
funds as Stipulated in Credit No.642 BA.

With best regards.

~~Mr. Harting~~ *No objections per Project*
20 DEC 78

Yours faithfully,

~~Mr. Greenwood~~

Please handle.

WJ

10 Nov 23/11/78
for Director General,
Irrigation Department,
(WIN TIN - Deputy Director (Stores).
46

TK/-221178*

JAN 04 1979

MINISTRY OF AGRICULTURE AND FORESTS
IRRIGATION DEPARTMENT (HEAD OFFICE)
9/21, Strand Road, Rangoon, Burma.

REGISTERED
BY AIR MAIL.

Dated the 23rd November 1978.

\94(4)(TEG).

No.

To

Mr. K. Pransich,
Chief, Agriculture & Rural
Development Division I,
South Asia Projects
International Development Association
1818 H Street N.W.
WASHINGTON, D.C. 20433,
U.S.A.

Subject :- Dispatch of Contract & Withdrawal of Funds from
Credit No. 642 BA.

Dear Mr. Pransich,

I am enclosing herewith two conformed copies of
Contract No. 4(P)MOT/IRDA/78-79, dated the 20th September
1978, for procurement of 25 Nos. 15KW Diesel Generating Set &
Spare parts from Tescis Trading Pte. Ltd., Goldhill Shopping
Center 157 - A, Thomson Road, Singapore 11, for withdrawal of
funds as stipulated in Credit No. 642 BA.

With best regards.

Yours faithfully,

~~Mr. Pransich~~
~~Secretary~~

~~Mr. Pransich~~

~~Mr. Pransich~~

W

RECEIVED

1978 DEC 14 PM 2:25
INCOMING MAIL UNIT

for Director General
Irrigation Dept.
(MIN TIN - Deputy Director (Stores)).

JAN 04 1979

TR/-521178*

Burma - Cr. 642

INCOMING CABLE

Burma - 642-3A
sj

RECEIVED

1978 NOV 21 AM 8:52

COMMUNICATIONS DIVISION

ZCZC 248424 RCO07 PDC0316 RML6651 HKR988 RNH248/HDA33/20
URWT HL BMRN 052
RANGOON 52/45 20 1700

Nov/20/78

=LT=

INDEVAS

WASHINGTONDC-USA

Distribution

Mr. Pranich

Mr. Shibusawa

Travel Ofc.(Shipping)

(5/1823) ATTENTION MR K PRANICH CHIEF IRRIGATION DIVISION REF
CREDIT 642 BA BID EVALUATION FOR WORKSHOP EQUIPMENT AND TOOLS
UNDER TENDER NO 1(Q) TO 7(Q)IDA/MECH/-G48 (78-79) AIRMAILED
BY POUCH NO 64/78 VIDE AWB NO209-36725 DATED
NOV11 STOP KINDLY ACKNOWLEDGE RECEIPT REGARDS
MECHAGRI

COLL LT (5/1823) K 642 1(Q) 7(Q)IDA/MECH/AGRI
(78-79) 64/78 NO209-36725 NOV11

NOV 22 RECD

Class of Service: LT Date: NOVEMBER 21, 1978
Telex No.: 75098 Originators Ext: 120 START
HERE

1 TO

DIRECTOR GENERAL, IRRIGATION DEPARTMENT

CITY/COUNTRY

RANGOON, BURMA

MESSAGE
NO.:RE MECH/AGRI NOVEMBER 10 CABLE CREDIT 642-BA PROCUREMENT OF
WORKSHOP EQUIPMENT.FOR GUIDANCE ON CURRENCIES OF AWARD AND PAYMENT, PLEASE SEE
PARAGRAPH 2.10 OF BANK'S PROCUREMENT GUIDELINES.

IN THE CASE OF EAST ASIATIC CO. PAYMENT WOULD BE IN DENMARK KRONE.

REGARDS, YOON

21 END
OF
TEXT

NOV 28 RECT

NOT TO BE TRANSMITTED

SUBJECT:

BURMA - Cr. 642-BA Lower Burma Paddy I

CLEARANCES AND COPY DISTRIBUTION:

cc: Messrs. Shibusawa/Tadros, Hunting,
Phung

DRAFTED BY:

GAGreenwood:jca

AUTHORIZED BY (Name and Signature)

T.H. Yoon, Act. Chief, Div. A

DEPARTMENT:

South Asia Projects Department

SECTION BELOW FOR USE OF CABLE SECTION

CHECKED FOR DISPATCH

DISPATCHED
Nov 22 4 12 PM 1978
COMMUNICATIONS SECTION

RECEIVED: 100H

IN THE CASE OF EVERETT WILKIE CO. BYAMENI WOULD BE IN DENMARK KROCH
BYAMENI 3:10 OF 2000'S PROSECUTIONS GUIDELINES
FOR EVIDENCE ON THE PROSECUTIONS OF WILKIE AND BYAMENI. PLEASE SEE
ADDITIONAL INFORMATION
RE RECEIVED WILKIE CO. BYAMENI 3:10 OF 2000'S PROSECUTIONS OF
WILKIE CO. BYAMENI
DIRECTOR GENERAL: 1. MICHAEL WILKIE

Burma - cr 642



SOCIALIST REPUBLIC OF THE UNION OF BURMA

~~GOVERNMENT OF THE UNION OF BURMA~~

MINISTRY OF AGRICULTURE AND FOREST

AGRICULTURE CORPORATION

(Administration)

Rangoon

D.O. No. Hta-Sa/LB/78-79/0055-60

Dated, the 16th, November, 1978

To,

Mr. K. Pranich,
Chief, Irrigation Division,
South Asia Project Department,
International Bank for Reconstruction and Development,
1818 H Street, N.W. Washington D.C., U.S.A.

Subject:- Submission of plan to stock pesticides in project areas.

Reference:- Your Telex dt. 18-8-78.


Dear Mr. Pranich,

Doc. # 144,508

I herewith enclosed one copy of plan to stock pesticides in project areas for 4 years (1979 to 1982), duly approved by Project Implementation Committee, in accordance with section 3.09 of Development Credit Agreement. Arrangements have been made to adopt cash sale of pesticides to farmers.

With best regards,

Sincerely yours,


(KHIN WIN)
MANAGING DIRECTOR.

Copy to:-

1. Director General, Irrigation Dept., Rangoon.
2. Director General, Foreign Economic Relation Dept: Rangoon.
3. Project Director, Irrigation Dept: Rangoon.
4. General Manager (Extension), A.C., Rangoon.
5. U Yee Aye, A.C., Rangoon.

Kywe*

MAR 09 1979

$\gamma\Delta G_{\infty}$

INCOMING MAIL UNIT

0700 00 00

1. Director General 1. Director General 1. Director General

(KSHI AIA)

[illegible]

CO-2002-13-14002-00

Date: 1968 Jan 10

1997, 1998, 1999, 2000, 2001, 2002, 2003, 2004, 2005, 2006, 2007, 2008, 2009, 2010, 2011, 2012, 2013, 2014, 2015, 2016, 2017, 2018, 2019, 2020, 2021, 2022, 2023, 2024, 2025, 2026, 2027, 2028, 2029, 2030, 2031, 2032, 2033, 2034, 2035, 2036, 2037, 2038, 2039, 2040, 2041, 2042, 2043, 2044, 2045, 2046, 2047, 2048, 2049, 2050, 2051, 2052, 2053, 2054, 2055, 2056, 2057, 2058, 2059, 2060, 2061, 2062, 2063, 2064, 2065, 2066, 2067, 2068, 2069, 2070, 2071, 2072, 2073, 2074, 2075, 2076, 2077, 2078, 2079, 2080, 2081, 2082, 2083, 2084, 2085, 2086, 2087, 2088, 2089, 2090, 2091, 2092, 2093, 2094, 2095, 2096, 2097, 2098, 2099, 2100, 2101, 2102, 2103, 2104, 2105, 2106, 2107, 2108, 2109, 2110, 2111, 2112, 2113, 2114, 2115, 2116, 2117, 2118, 2119, 2120, 2121, 2122, 2123, 2124, 2125, 2126, 2127, 2128, 2129, 2130, 2131, 2132, 2133, 2134, 2135, 2136, 2137, 2138, 2139, 2140, 2141, 2142, 2143, 2144, 2145, 2146, 2147, 2148, 2149, 2150, 2151, 2152, 2153, 2154, 2155, 2156, 2157, 2158, 2159, 2160, 2161, 2162, 2163, 2164, 2165, 2166, 2167, 2168, 2169, 2170, 2171, 2172, 2173, 2174, 2175, 2176, 2177, 2178, 2179, 2180, 2181, 2182, 2183, 2184, 2185, 2186, 2187, 2188, 2189, 2190, 2191, 2192, 2193, 2194, 2195, 2196, 2197, 2198, 2199, 2200, 2201, 2202, 2203, 2204, 2205, 2206, 2207, 2208, 2209, 2210, 2211, 2212, 2213, 2214, 2215, 2216, 2217, 2218, 2219, 2220, 2221, 2222, 2223, 2224, 2225, 2226, 2227, 2228, 2229, 2230, 2231, 2232, 2233, 2234, 2235, 2236, 2237, 2238, 2239, 2240, 2241, 2242, 2243, 2244, 2245, 2246, 2247, 2248, 2249, 2250, 2251, 2252, 2253, 2254, 2255, 2256, 2257, 2258, 2259, 2260, 2261, 2262, 2263, 2264, 2265, 2266, 2267, 2268, 2269, 2270, 2271, 2272, 2273, 2274, 2275, 2276, 2277, 2278, 2279, 2280, 2281, 2282, 2283, 2284, 2285, 2286, 2287, 2288, 2289, 2290, 2291, 2292, 2293, 2294, 2295, 2296, 2297, 2298, 2299, 2300, 2301, 2302, 2303, 2304, 2305, 2306, 2307, 2308, 2309, 2310, 2311, 2312, 2313, 2314, 2315, 2316, 2317, 2318, 2319, 2320, 2321, 2322, 2323, 2324, 2325, 2326, 2327, 2328, 2329, 2330, 2331, 2332, 2333, 2334, 2335, 2336, 2337, 2338, 2339, 2340, 2341, 2342, 2343, 2344, 2345, 2346, 2347, 2348, 2349, 2350, 2351, 2352, 2353, 2354, 2355, 2356, 2357, 2358, 2359, 2360, 2361, 2362, 2363, 2364, 2365, 2366, 2367, 2368, 2369, 2370, 2371, 2372, 2373, 2374, 2375, 2376, 2377, 2378, 2379, 2380, 2381, 2382, 2383, 2384, 2385, 2386, 2387, 2388, 2389, 2390, 2391, 2392, 2393, 2394, 2395, 2396, 2397, 2398, 2399, 2400, 2401, 2402, 2403, 2404, 2405, 2406, 2407, 2408, 2409, 2410, 2411, 2412, 2413, 2414, 2415, 2416, 2417, 2418, 2419, 2420, 2421, 2422, 2423, 2424, 2425, 2426, 2427, 2428, 2429, 2430, 2431, 2432, 2433, 2434, 2435, 2436, 2437, 2438, 2439, 2440, 2441, 2442, 2443, 2444, 2445, 2446, 2447, 2448, 2449, 2450, 2451, 2452, 2453, 2454, 2455, 2456, 2457, 2458, 2459, 2460, 2461, 2462, 2463, 2464, 2465, 2466, 2467, 2468, 2469, 2470, 2471, 2472, 2473, 2474, 2475, 2476, 2477, 2478, 2479, 2480, 2481, 2482, 2483, 2484, 2485, 2486, 2487, 2488, 2489, 2490, 2491, 2492, 2493, 2494, 2495, 2496, 2497, 2498, 2499, 2500, 2501, 2502, 2503, 2504, 2505, 2506, 2507, 2508, 2509, 2510, 2511, 2512, 2513, 2514, 2515, 2516, 2517, 2518, 2519, 2520, 2521, 2522, 2523, 2524, 2525, 2526, 2527, 2528, 2529, 2530, 2531, 2532, 2533, 2534, 2535, 2536, 2537, 2538, 2539, 2540, 2541, 2542, 2543, 2544, 2545, 2546, 2547, 2548, 2549, 2550, 2551, 2552, 2553, 2554, 2555, 2556, 2557, 2558, 2559, 2560, 2561, 2562, 2563, 2564, 2565, 2566, 2567, 2568, 2569, 2570, 2571, 2572, 2573, 2574, 2575, 2576, 2577, 2578, 2579, 2580, 2581, 2582, 2583, 2584, 2585, 2586, 2587, 2588, 2589, 2590, 2591, 2592, 2593, 2594, 2595, 2596, 2597, 2598, 2599, 2600, 2601, 2602, 2603, 2604, 2605, 2606, 2607, 2608, 2609, 2610, 2611, 2612, 2613, 2614, 2615, 2616, 2617, 2618, 2619, 2620, 2621, 2622, 2623, 2624, 2625, 2626, 2627, 2628, 2629, 2630, 2631, 2632, 2633, 2634, 2635, 2636, 2637, 2638, 2639, 2640, 2641, 2642, 2643, 2644, 2645, 2646, 2647, 2648, 2649, 2650, 2651, 2652, 2653, 2654, 2655, 2656, 2657, 2658, 2659, 2660, 2661, 2662, 2663, 2664, 2665, 2666, 2667, 2668, 2669, 2670, 2671, 2672, 2673, 2674, 2675, 2676, 2677, 2678, 26

S. ASIA FILE

Burma-cr 642

SOCIALIST REPUBLIC OF THE UNION OF BURMA
MINISTRY OF AGRICULTURE AND FORESTS
IRRIGATION DEPARTMENT (HEAD OFFICE)
NO.9/21, STRAND ROAD, RANGOON, BURMA

No. 8615 /94 SA TA (MF) Vol. IV.

Dated the 15th November 1978.

To

Mr. K. Pranich
Chief, Agricultural & Rural
Development Division I
International Development Association
1818 H. Street, N.W. Washington
D.C. 20433
U S A

Subject :- Tenders for Lower Burma Paddyland
Development Project I (Credit 642 BA)

Dear Mr. Pranich,

The undermentioned tenders, which had been invited, were closed and opened on respective dates shown against each :-

	<u>Tender</u>	<u>Closing Date</u>	<u>Opening Date</u>	<u>Remarks</u>
✓ OK	✓ 6(T)MCY/IRR/IDA (78-79) <i>Radio-telephone net.</i> <i>Doc. #</i>	2.8.78	3.8.78	Tender I.C.B. My letter 4076/ SA TA(22), dated 3.6.78
✓ OK	✓ IRR/IDA/(7)76-77 (Item 12) <i>Battery tester 2 req.</i>	3.8.78	-	} Quotation from Original bidders. My Telex 4571
✓ OK	✓ IRR/IDA/(7)76-77 (Item 23) <i>machine tool set</i>	4.8.78	-	
OK	2(T)IDA/MCY/IRR/ 78-79 <i>Concrete mixer</i>	9.8.79	9.8.79	Quotations from Original bidders. #191.079.
	IRR/IDA/(6)76-77 (Item 2) <i>Bauger</i> <i>Doc. # 144 601</i>	22.8.78	23.8.78	Quotations from Original bidders. My telex 4571
OK	✓ Quotation (7219/94 SA TA (MF) Vol: IV).	23.9.78	-	Quotations Your Telex of October 20.
	IRR/IDA/(6)76-77 (Item 4)	2.10.78	3.10.78	Retender, I.C.B.

APR 2 RECD

2. The Project Implementation Committee held its 9th Meeting on 7th November 1978 and decided as given in para (3) and (4) below.

3. Contracts costing less than US \$ 50,000.-- selected for award by the P.I.C.; the relevant documents forwarded to I.D.A. for post-award review.

JAN 08 RECD

INCOMING MAIL UNIT
1310 DEC -2 6M 5-21
RECEIVED

P.T.O.

RECEIVED
1978 DEC -5 PM 2 51
INCOMING MAIL UNIT

F.T.O.

forwarded to I.D.V. for post-award review.
rejected for award by the F.T.O. the relevant documents
contracts costing less than Rs 20,000.--

and (4) below.
meeting on 14th November 1978 and decided as given in para (3)
The Project Implementation Committee held its 4th

(Item 4)
IBB\IDV\ (e) de-22 5.10.78 2.10.78 Refunder: I.C.B.

(ML) LOT: 1A).
(SS) de-22 2V 1A
station 52.8.78 - Total index of October 50
stations

(Item 5)
IBB\IDV\ (e) de-22 55.8.78 52.8.78 pagers. MA index +224
stations from original

de-22
S(L)IDV\MCY\IBB\ 2.8.78 pagers. MA index
stations from original

(Item 52)
IBB\IDV\ (3) de-22 4.8.78 -
(Item 45)
IBB\IDV\ (3) de-22 2.8.78 - pagers. MA index +224
station from original

(de-22)
e(L)MCY\IBB\IDV 5.8.78 2.8.78 2.8.78
+022\ 2V 1A (SS) dated
Index I.C.B. MA letter

Index	Date	Date	Remarks
Index	Closure	Opening	Remarks

assigned each :-
initialled, were closed and opened on respective dates shown
The undermentioned tenders, which had been

Dear Mr. Plancher,

Subject :- Development Project I (Credit 045 BV)
Tenders for Lower Burma Roadways

D. S. V.
D.O. 50422
1818 H. Street, N.W. Washington
International Development Association
Development Division I
Chief, Agricultural & Rural
Mr. K. Plancher

to

Dated the 12th November 1978.

No. 8812 24 2V 1A (ML) LOT: 1A.

NO. 2/51, SIVAND ROAD, BANGKOK, BURMA
INTERNATIONAL DEVELOPMENT (HEAD OFFICE)
MINISTRY OF AGRICULTURE AND FORESTRY
SOCIALIST REPUBLIC OF THE UNION OF BURMA

Item	Equipment or Stores	Qty:	Selected Bidder	Total CIF US \$
------	------------------------	------	-----------------	--------------------

Tender No. IRR/IDA (7) 76-77

OK 12 ✓ Battery Tester 6 Snap-On-Tools Int. 447.54
Ltd., U.S.A.

OK 23 ✓ Shop Master Machine 6 Trueperch, U.K. 49804.68
Tool Sets

Tender No. 6(T)MCY/IRR/IDA/78-79 :

OK 1/ Radio Telephone Lot Codan Pty. Ltd., 45430.93
Network Australia
(Offer A)

OK Quotation (7219/94 SA TA (MF)Vol: IV.

- Surveying Instru- Lot Chip Seng Co.Pte. 6873.76
ment (4 Items) Ltd., Singapore
(3 Items only)

Remarks :-

(1) Shop Master Machine Tool Sets - Offer of Trueperch, U.K., was provisionally accepted on condition that the Make of the Tool Sets offered, which the firm did not quote in his offer, but is now being asked to quote, is acceptable. If not, the offer of the 2nd lowest, William Jacks & Co., Ltd., U.K., which has quoted a good make, will be selected.

(2) Surveying Instruments - As regards Prismatic Compass (one of the 4 items in Quotation 7219/94 SA TA (MF)Vol. IV), the P.I.C. decided not to accept any of the offers as they could not offer tripod for the compass. The P.I.C. instead proposes to award to the bidder previously selected for similar item as given below.

Tender No. 2 (T)MCY/IRR/IDA/78-79
Item (3) Compasses.

Oriental Science Apparatus Workshop, India.

Unit Price CIF : US \$ 51.50 (Complete with tripod).

Ref : No. 7405/94 SA TA (MF) Vol. IV, dated 28.9.78,
para (3), Item 4 (3).

Please confirm.

4. Contracts costing US \$ 50,000.-- and above, recommended by the T.I.C., for your review and approval.

Item	Equipment or Stores	Qty.	Recommended Bidder	Total CIF US \$
------	------------------------	------	-----------------------	--------------------

Tender No. 2(T)IDA/MCY/IRR/78-79

OK - Concrete Mixer 14/10 10 Tecsia Trading 191079.00
Ltd., Singapore

Tender No. IRR/IDA/(6)76-77

2 Barges 4 Selco Shipyard 241000.00
Singapore
4 Diesel Outboard 10 Schottel England 623355.50
Motor, 220 H.P. Ltd., U.K.(Offer A)

Dec # 144,601

Appx \$2700.00
between Trueperch
and William Jacks Co.

Message sent
afternoon 12/8/78
re: quotation 12/8/78

Remarks :-

Diesel Outboard Motor, 220 H.P. - The second lowest offer of Schottel (England) of U.K., was recommended taking into account the fact that the much-longer delivery time by the lowest bidder, Prome Equipment Ltd., of Singapore, would have made it the second lowest and Schottel the lowest had the value of 0.5% of his (Prome) bid amount for each and every week in excess of the delivery time by the Schottel been added to his bid amount, as stipulated in para (15) of the bid invitation. Since Schottel offers GM engine which is becoming a standard machine in the Department, the buying of the Schottel machines would also serve the purpose of standardising the Department's Equipment for the sake of convenience in operation and maintenance.

5. The following approved tender forms together with copies of bids for first three lowest bids, are furnished for the above items for your review.

1. Summary List of Bidders
2. Form 1
3. Form 2
4. Form 3
5. Form 4
6. Form 5

Hoping to meet with your kind approval.

With best regards,

Sincerely yours

Wm li
15/11/78
for Director General
Irrigation Department
QWIN TIN, Deputy Director (Stores)Q

Copy to :-

- (1) The Project Director, Lower Burma Paddyland Development Project I.
- (2) The Deputy Director (Mech:), Irrigation Mechanical Branch, Rangoon.

NN/11.11.78

132110 NOV 78

248423 WORLD BK T

248423 WORLD BK

INCOMING CABLE

*S. Asia
Files*

sj

RCW5 ZCZC YWB2545 RMM2971 RML1409 HKR205 RNH916 HDA28/10
URWN HL BMRN 058
RANGOON 58/54 10 1500

RECEIVED
1978 NOV 10 PM 2 57
COMMUNICATIONS DIVISION

Nov/1-/78

Distribution

Mr Pranich
MR. Shibusawa

LT

INDEVAS

WASHINGTONDC-USA

Burma - Cr. 642

(5/1790) ATTENTION MR PRANICH CHIEF
IRRIGATION REF CREDIT 642-BA BID
EVALUATION REPORT FOR WORKSHOP
EQUIPMENT UNDER TENDER NO 3(T)IDA/-
MECH/AGRI(78-79) REURCAB OCT26 STOP
PROJECT COMMITTEE RECOMMENDED ALL LOWEST
BIDDERS AND WE CONFIRM THEY CONCUR WITH YOURS
STOP KINDLY CONFIRM CURRENCY TO BE
AWARDED TO EAST ASIATIC CO (THAILAND)
LTD THAILAND REGARDS

MECHAGRI

COL LT (5/1790) 642-BA
3(T)IDA/MECH/AGRI(78-79)
OCT26

NOV 14 1978



Burma - R. 642 **SOUTH ASIA FILE**

SOCIALIST REPUBLIC OF THE UNION OF BURMA

MINISTRY OF AGRICULTURE AND FOREST

AGRICULTURAL MECHANIZATION DEPARTMENT

No. 459, PROME ROAD

RANGOON

CABLE: MECHAGRI

1/7(Q)IDA/MECH/AGRI(78-79)(5/1788)

To,

Dated, the 9th November 1978.

Mr. K. Pranich
Chief, Irrigation Division
International Development
Association
1818 H Street, N.W. Washington
D.C. 20433
U.S.A.

*Reply by
Telex dated
Nov. 29, 1978
J.*

SUBJECT:- EVALUATION OF BIDS FOR WORKSHOP EQUIPMENT AND TOOLS

Reference:- (1) Credit No. 642BA Lower Burma Paddy Land
Development Project.
(2) Quotation Nos. 1 to 7(Q)IDA/MECH/AGRI(78-79)
Workshop Equipment and Tools.
(3) Our letter No. IDA/PADDDY I (5/618)dt: 25.4.78
(4) Your telex dated 10-3-78.

Dear Sir,

Doc # 144,185 (A to G)
In continuation of the above references, we have
attached herewith the detailed report of bid evaluation for
workshop equipment and tools, together with the bids.

For simplification the values for some items of
machines are compared only with standard accessories in Form
4. The actual purchase will include some optional accessories
and spare parts.

The recommended list of bidders are as per attached
sheet. ✓

The Project Implementation Committee decided to
invite new tender for Generating Set and Mobile Gantry Hoist
because all remaining bidders mentioned in Form-4 do not
strictly conform to required specifications.

In case any further clarification is required please
be free to contact us.

Sincerely Yours

Director General
(Maung Maung-Assistant Director)

Copy to:-

The Project Director, Lower Burma Paddy Land
Development Project, Irrigation Department,
Rangoon.

HT%

DEC 11 1978

RECOMMENDED LIST OF BIDDERS

Description	Elof Hansson, Sweden	Henschel Export GMBH, F.R.G.	Kinsho Mataichi Corp., Japan	Leslie Hartridge Ltd., U.K	Sumito Shoji Kaisha Ltd., Japan
<u>Quotation No.1(Q)IDA/MECH/AGRI(78-79) 144,185 (A)</u>					
Lathe (630 mm)	-	-	X	-	-
" (400 mm)	X	-	-	-	-
Hacksaw Machine	-	-	X	-	-
Bench Grinder	X	-	-	-	-
Bench Drill	X	-	-	-	-
Breast Drill	-	-	X	-	-
Valve Refacer Machine	X	-	-	-	-
Valve Seat Grinder	-	-	X	-	-
Fan Forge	-	-	-	-	-
<u>Quotation No.2(Q)IDA/MECH/AGRI(78-79) Doc. # 144,185 (B)</u>					
Hand Press	-	-	X	-	-
Breast Drill (Manual)	-	X	-	-	-
Hand Grinder	-	X	-	-	-
Feeler Gauge	-	X	-	-	-
Stud Extractor 1/4" X 5/8"	-	-	X	-	-
STUD EXTRACTOR, 5/8" X 1"	-	-	X	-	-
Tap & Die Set	-	-	X	-	-
Bench Vice 4" Saws (8 Req.)	-	X	-	-	-
BENCH, VICE, 6" Saws (8-Req.)	-	X	-	-	-
Torque Wrench	-	-	X	-	-
Cylinder Gauge	-	-	X	-	-
Micrometer Set	-	X	-	-	-
Vernier Caliper	-	X	-	-	-
Blacksmith Tools	-	-	-	-	X
Mechanic Tool kit	-	-	X	-	-
Spray Gun	-	-	X	-	-
<u>Quotation No.3(Q)IDA/MECH/AGRI(78-79) - Doc. # 144,185 (C)</u>					
Mobile Gantry Hoist	-	-	-	-	-
Hydraulic Gange Tack	X	-	-	-	-
Chain Hoist	X	-	-	-	-
High Lift Floor Crane	X	-	-	-	-
High Pressure Washing Unit	-	X	-	-	-
Air Compressor	-	X	-	-	-
Grease Gun	X	-	-	-	-
Vulcanizer	-	X	-	-	-
<u>Quotation No.4(Q)IDA/MECH/AGRI(78-79) Doc. # 144,185 (D)</u>					
Injection Pump Test Bench	-	-	-	X	-
Nozzle Tester	-	-	-	X	-
Compression Gauge	-	-	-	X	-
<u>Quotation No.5(Q)IDA/MECH/AGRI(78-79) Doc. # 144,185 (E)</u>					
A.C. Arc Welder	-	-	X	-	-
Portable Welding Machine	X	-	-	-	-
Gas Welding Set	X	-	-	-	-
Armature Growler Tester	-	-	X	-	-
Battery Charger	X	-	-	-	-
Battery Cell Tester	-	X	-	-	-
Hydrometer	-	X	-	-	-
<u>Quotation No.6(Q)IDA/MECH/AGRI(78-79) - Doc. # 144,185 (F)</u>					
Generating Set	-	-	-	-	-
<u>Quotation No.7(Q)IDA/MECH/AGRI(78-79) - Doc. # 144,185 (G)</u>					
Portable Fire Pump.	-	X	-	-	-

DISTRIBUTIONMr. Tibor
Mr. Shibusawa*S. Asia Files*
Burma-CR642 ^{SS}1978 NOV -8 AM 8:44
COMMUNICATIONS DIVISION

TO : MR. PRANICH, I.J.D.A. 1818 H STREET,
N.W. 440098 WASHINGTON , USA

FROM : THE DIRECTOR GENERAL, IRRIGATION DEPARTMENT,
AGRICO BM2033, RANGOON, BURMA

DATED : 8-11-78

78420 SUBJECT LOWERBURMA PADDY PROJECT 1 (CREDIT 642 BA)
URGENT OFFICE EQUIPMENT.

WE ARE NOW IN DIFFICULTY FACING WITH ENORMOUS PAPERWORK
DIRECTLY CONNECTED WITH PROJECT WITHOUT THE BENEFIT OF
PROPER OFFICE EQUIPMENT SUCH AS TYPEWRITERS. TO OVERCOME
THIS WE URGENTLY NEED ABOUT 12 TYPEWRITERS BOTH FOR
PROJECT DIRECTOR'S OFFICE AND PROJECT UNITS. WE SEEK YOUR
CONCURRENCE IN PROCUREMENT OF FOLLOWING TYPEWRITERS AMOUNTING
TO APPROX USDLRS 7300 TO BE ALLOCATED AGAINST CONTINGENCIES
FOR QUICK PURCHASES IN LIST FURNISHED IN MY LETTER
270/484 AH LA (4) DATED 18-1-78 FOLLOWING PROCEDURES GIVEN
IN SCHEDULE 3 PART B1 OF CREDIT AGREEMENT.

BURMESE	18''	-	5 NOS.
BURMESE	36''	-	4 NOS.
ENGLISH	24''/27''	-	3 NOS.

REGARDS.

NOV 0-9 1971

IRRIGATION DEPARTMENT

440098 WORLDBANK

AGRICO BM 2033 (Telex No)

Class of Service: LTDate: NOVEMBER 8, 1978

Telex No.:

Originators Ext: 75097

12

10

0 START
HERE

1 TO

DIRECTOR GENERAL, IRRIGATION DEPARTMENT

CITY/COUNTRY

RANGOON, BURMA

MESSAGE
NO.:

RE CREDIT 642-BA AND URTEL NOVEMBER 11, 1978 RE OFFICE EQUIPMENT.

NO OBJECTIONS TO PURCHASE OF TWELVE TYPEWRITERS AMOUNTING TO

APPROXIMATELY USDOLLARS7,300 TO BE ALLOCATED AGAINST CONTINGENCIES

FOR QUICK PURCHASES AS YOU HAVE SUGGESTED.

REGARDS, YOON FOR PRANICH

NOV 10 RECT

21 END
OF
TEXT

NOT TO BE TRANSMITTED

SUBJECT:

BURMA - Cr. 642-BA - Lower Paddy I Proj.

DRAFTED BY:

JEJohnson:jca

CLEARANCES AND COPY DISTRIBUTION:

cc: Messrs. Shibusawa/Tadros, Hunting,
Unhanand, Phung (CTR)

AUTHORIZED BY (Name and Signature)

T.H. Yoon, Acting Chief, Div. A

DEPARTMENT:

South Asia Projects

SECTION BELOW FOR USE OF CABLE SECTION

CHECKED FOR DISPATCH

cc: Messrs. [illegible] [illegible]
BOKMY - CL. 945-BV - [illegible]

DISPATCHED
Nov 9 4 18 PM 1978
COMMUNICATIONS
SECTION

South Asia Projects

T.H. [illegible] Acting Chief Div. V

TELETYPE UNIT

NOV 10 1978

URGENT 1000 FOR PAVNICH

FOR QUICK RESPONSE TO YOUR REQUEST

RECOMMENDED TO BE APPROVED AGAINST CONTINGENCIES

NO OBJECTIONS TO PURCHASE OF LEGAL SERVICES AMOUNTING TO

RE CORTEL 945-BV AND DATED NOVEMBER 11, 1978 RE OFFICE EQUIPMENT

URGENT 1000

DIVISION GENERAL TELETYPE UNIT



Burma - Credit 642
THE SOCIALIST REPUBLIC OF THE UNION OF BURMA

GOVERNMENT OF THE UNION OF BURMA

MINISTRY OF AGRICULTURE AND FOREST

AGRICULTURE CORPORATION

(Administration)

Rangoon

Nov. 7/78

Dated, the 7 - 11 - 1978

D.O. No. Hta/Sa/LB/78-0049

To,

Mr. K. Pranich, Chief, Irrigation Division,
South Asia Project Dept: A.,
IBRD, 1818 H Street, N.W.,
Washington D.C., 20433, U.S.A.

1. Mr. Johnson
2. Mr. Hunting o/r.

S.A. Files.

Subject:

Dispatch of copies of contract regarding the
procurement of outboard propulsion unit 8 Nos.,
with 15% maintainance spare parts 8 sets from
Toyo Trading Co. Ltd., No. 2340, Sano, Tochigi,
Japan.

Dear Mr. Pranich,

Doc # 144,181

We refer to your cable dated 13th July 1978 and pleased
to inclose herewith the captioned contract, one copy of the signed and
two conformed copies, for favour of your perusal.

Sincerely yours,

1. Khin Win
7/11/78

(KHIN WIN)

MANAGING DIRECTOR.

AGRICULTURE CORPORATION.

Original Contract
Sent to Antwerp
12/11/78
J.K.F.

DEC 20 1978

1978 NOV 30 PM 2:47
INCOMING MAIL UNIT

NTINGING DISCLOSURE

(KATHA)

Русская литература

THE COMPLETED COPY OF THE JOURNAL OF JOHN BOLDWIN.

so the one, whether the substance contains, one copy of the other and

[illegible]

DOVE WL* FLEWYCH*

95100

[illegible]

плр 20с4:

RECEIVED 10-10-32 10-10-32

1940 1941 H 24664 M. M.

you're very close to the edge of the world.

RE. V. LATHAM, OWNER, TELEPHONE EXCHANGE

502

D'AGOSTA 495

Copyright © 2005 by John Wiley & Sons, Inc. All rights reserved. No part of this publication may be reproduced, stored in a retrieval system, or transmitted, in any form or by any means, electronic, mechanical, photocopying, recording, or by any information storage and retrieval system, without permission in writing from John Wiley & Sons, Inc.

THE SOCIETAL METABOLISM OF THE UNION OF SOVIET REPUBLICS

Class of Service:

Telex No.:

LT - PSE CABLE - NOVEMBER 3, 1978

Originators Ext.:

75097

12

10

713-2004

0 START
HERE

1 TO

DIRECTOR GENERAL, IRRIGATION DEPARTMENT

CITY/COUNTRY

RANGOON, BURMA

MESSAGE
NO.:

RE CREDITS 642-BA AND 835-BA AND URLET NO. 7780/94 SA TA (16)

OCTOBER 11, 1978. REFERENCE TENDER NUMBER 10(T)MCY/IRR/IDA/78-79
WORKBOATS OURTEL SEPTEMBER 8, AND OCTOBER 2, 1978.

WE HAVE REVIEWED TENDER DOCUMENTS FOR WORKBOATS. WE RECOMMEND
THAT APPLICABLE SHIPPING REGULATIONS REFERENCED IN PARAGRAPH 7
OF SPECIFICATIONS BE IDENTIFIED BY FORMAL TITLE IF POSSIBLE.

OTHERWISE WE HAVE NO OBJECTIONS TO YOUR PROCEEDING WITH
ADVERTISEMENT.

WE SUGGEST YOU CONSIDER INCLUDING A QUESTIONNAIRE SIMILAR TO THAT
WHICH WE ARE SENDING BY MR. IAN HARVEY WHO WILL ARRIVE THERE
ABOUT NOVEMBER 12, IN THE TENDER DOCUMENTS AND REQUIRE BIDDERS TO
COMPLETE AND SUBMIT WITH THEIR BIDS. SUCH A QUESTIONNAIRE WILL
MAKE IT MUCH EASIER FOR YOU TO COMPARE BIDS AND DETERMINE
RESPONSIVENESS, WILL ASSIST BIDDERS IN MAKING SURE THAT CRITICAL
DETAILED INFORMATION NECESSARY TO ASSURE RESPONSIVE BIDS IS
PROVIDED, AND WILL ASSIST YOU IN DETERMINING WHETHER ITEMS MEET
REQUIREMENTS AT THE TIME OF ACCEPTANCE AND DELIVERY.

REGARDS, YOON FOR PRANICH

NOV 07 RECD

21 END
OF
TEXT

NOT TO BE TRANSMITTED

SUBJECT: Lower Paddy I and Lower Paddy II
BURMA - Credits 642-BA and 835-BA

DRAFTED BY:

JEJohnson:jca

CLEARANCES AND COPY DISTRIBUTION:

cc: Messrs. Shibusawa/Tadros, Hunting,
Unhanand

T.H. Yoon, Acting Chief, Div. A

DEPARTMENT:

South Asia Projects

SECTION BELOW FOR USE OF CABLE SECTION
CHECKED FOR DISPATCH

Class of Service: LT Date: NOVEMBER 3, 1978
Telex No.: 1R Originators Ext: 75097

12

10

0 START
HERE

1 TO

DIRECTOR GENERAL, IRRIGATION DEPARTMENT

CITY/COUNTRY

RANGOON, BURMA

MESSAGE
NO.:RE CREDIT 483-BA AND 642-BA AND URLET NO. 7785 OCTOBER 11, 1978
REF. SPARE PARTS CUMMINS ENGINES.

WE HAVE REVIEWED YOUR REQUEST FOR APPROVAL TO PURCHASE SPARE
PARTS AMOUNTING TO USDOLLARS82,016.34, UNDER CREDIT 642-BA FOR
USE ON EQUIPMENT PURCHASED UNDER CREDIT 483-BA. EQUIPMENT WOULD
EVENTUALLY BE USED ON WORK UNDER CREDIT 642-BA.
WE HAVE NO OBJECTIONS TO THE PURCHASE OF SPARE PARTS. HOWEVER,
PURCHASE SHOULD BE UNDER CREDIT 483-BA IF FUNDS ARE STILL
AVAILABLE. IF NOT SPARE PARTS MAY BE PURCHASED UNDER CREDIT 642-BA.
REGARDS, YOON ICH

NOV 09 WED

21 END
OF
TEXT
22

NOT TO BE TRANSMITTED

SUBJECT: Lower Paddy I and Irrigation I
BURMA - Credits 642-BA and 483-BADRAFTED BY: *J.E.J.*
JEJohnson:jca

CLEARANCES AND COPY DISTRIBUTION:

Cleared with and cc: Mr. Abd El Aty.
cc: Messrs. Shibusawa/Tadros, Hunting,
Phung

AUTHORIZED BY (Name and Signature):

T.H. Yoon
T.H. Yoon, Acting Chief, Div. A
DEPARTMENT:
South Asia ProjectsSECTION BELOW FOR USE OF CABLE SECTION
CHECKED FOR DISPATCH

BRUNO
cc: Messrs. [illegible] [illegible]
[illegible] with cc: Mr. [illegible] [illegible]
[illegible] - credits 945-BV and 983-BV
[illegible] [illegible] I and [illegible] I

DISPATCHED

Nov 7 5 56 PM 1978

COMMUNICATIONS
SECTION

STANDARD BAVIANICH

WAVITAGE. IS NOT HAVE BAVIIS WVA BE PURCHASED UNDER CREDIT 945-BV.
PURCHASE SHOULD BE UNDER CREDIT 983-BV IF FUNDS ARE STILL
IN HAND NO OBJECTIONS TO THE PURCHASE OF HAVE BAVIIS. HOWEVER
EVENINGLY BE USED IN [illegible] UNDER CREDIT 945-BV.
FOR ON EQUIPMENT PURCHASES UNDER CREDIT 983-BV. EQUIPMENT WOULD
BE PURCHASED TO REORGANIZE [illegible] UNDER CREDIT 945-BV FOR
THE HAVE BELIEVED [illegible] [illegible] TO PURCHASE HAVE
[illegible] HAVE BAVIIS CONSIDER [illegible]
BE CREDIT 983-BV AND 945-BV AND [illegible] NO. 1102 OCTOBER 11, 1978
[illegible] [illegible]

DIRECTOR GENERAL INVESTIGATION [illegible]

INCOMING CABLE

DISTRIBUTION

Mr. Rowe
Mr. Shibusawa
Mr. Pranich' office

Spoke to Mr. Rowe
BA - Cr. 642
Rowe - 2852

1078 NOV -2 PM 4:47

COMMUNICATIONS SECTION

000 0100 100-1 1000 0 11/20/73 14:43

/ 0000100 000045

RR 1EF

.COLOMBO (UNTP) 0 1605

ETAT
November 2

1ERD

WASHINGTON

MISC 4100 FOR ROWE COPY SHIBUSAWA AND YOON. AAA PINKERTON
MCBRIDE AND KANCHANALAK ARRIVED COLOMBO NOVEMBER FIRST AS
SCHEDULED. BBB FYI EYE SENT FOLL CABLE TO DIRECTOR GENERAL IRRIGA-
TION DEPT RANGOON QUOTE EYE PLAN ARRIVING RANGOON NOV FOURTEENTH
BY T0001 FOR TWO DAYS STAY. MAIN PURPOSE VISIT IS TO DISCUSS
PREPARATION TANK IRRIGATION AND IRRIGATION MAINTENANCE PROJECTS,
VISITING TUNTAPE SLUICE AND DISCUSS FUTURE DESIGN AND CONSTRUCTION
OF STRUCTURES UNDER PADDY I AND II TAKING INTO CONSIDERATION
EXPERIENCE GAINED FROM THIS SLUICE. GRATEFUL IF YOU COULD ARRANGE
VISIT TUNTAPE FOURTEENTH AFTERNOON. PLS ALSO INFORM W THIN MYINT
OF FERD AND W K-IANG LATT OF MY PROPOSED VISIT. CCC TELEX
MACHINE AT INTERCONTINENTAL HOTEL NOT WORKING. ALL COMMUNICATIONS
SHOULD BE MADE TO UNTP REGARDS (PRANICH)

COL 4100 T0001 1 11

EZ

11001241

NOV 06 RECD

INCOMING CABLE

SS

DISTRIBUTIONMr. Pranich
Mr. Shibusawa

10 NOV -2 PM 1:18

COMMUNICATIONS DIVISION

NOV 03 RET

WORLD BANK WSH

WU WSH

TLXA040 WAF094(0653)(1-0652076306)PD 11/02/78 0653

ICS IPMIIHA IISS

IISS FM RCA 02 0653

PMS WASH DC November 2

WUL7317 RMM6417 RMF9804 HKR577 HFG171 SVC806 RNH733 HDA23/2

URIX HL BMRN 103

RANGOON 103/84 2 1500

LT INDEVAS WASHINGTON ECUSA

(5/1762) ATTENTION MR K PRANICH CHIEF IRRIGATION CREDIT 642BA LOWER
BURMA PADDYLAND DEVELOPMENT PROJECT STOP WE

ACKNOWLEDGE RECEIPT YOUR CABLES

OCT26 ALPHA REF OUR TENDER NO

2(T)IDA/MECH/AGRI(78-79)5/1672 POWER TILLERS COMMA THANKS FOR YOUR
COMPLIMENT COMMA WE ARE PROCEEDING TO PLACE

ORDERS STOP BETA REF OUR TENDR NO

3(T)IDA/MECH/AGRI(78-79) 5/1671 WORKSHOP EQUIPMENT STOP REGRET

UNABLE TO CABLE RECOMMENDATIONS IN TIME STOP THANKS FOR
YOUR PRICE APPROVAL ENABLING US TO PLACE ORDERS INSTANTLY WHEN
PROJECT COMMITTEE RECOMMENDATIONS RECEIVED STOP PRICE VALIDITY
EXTENSION RECEIVED UP TO END NOVEMBER

REGARDS

MECHAGRI

COLL LT (5/1762) ATTENTION MR K PRANICH 642BA OCT26

2(T)IDA/MECH/AGRI(78-79)5/1672

3(T)IDA/MECH/AGRI/78-79 5/1671 REST CKD

Class of Service

LT

Date:

OCTOBER 26, 1978

Telex No.:

Originators Ext.:

75097

12

10

0 START
HERE

1 TO

CITY/COUNTRY

MESSAGE
NO.:

4

5

6

7

8

9

10

11

12

13

14

15

16

17

18

19

20

21

22

END
OF
TEXT

4/4
m DEAR

Burma Credit 642

ADDRESSED DIRECTOR GENERAL, IRRIGATION DEPARTMENT, RANGOON
INFORMATION MECHAGRI, RANGOON.

RE CREDIT 642-BA LOWER BURMA PADDYLAND DEVELOPMENT PROJECT AND
URLET OCTOBER 4, REF. NO. 3(T)IDA/MECH/AGRI(78-79)(5/1671).
BID EVALUATION REPORT FOR SHOP EQUIPMENT HAS BEEN RECEIVED AND
REVIEWED. WE HAVE NOT RECEIVED YOUR RECOMMENDATIONS FOR AWARD
AS PROMISED IN YOUR LETTER. HOWEVER, IN VIEW OF NEAR EXPIRATION
DATE OF BID PRICE VALIDITY WE ADVISE THAT WE HAVE NO OBJECTIONS
TO MAKING CONTRACT AWARDS TO LOW BIDDERS AS FOLLOWS COLON
(1) ELOF HANSSON FOR CRANKSHAFT GRINDING MACHINE, CONNECTING
ROD INTERNAL BORING AND GRINDING MACHINE, AND UP-RIGHT BORING
MACHINE SEMICOLON AND (2) EAST ASIATIC CO. LTD., FOR LINE BORING
MACHINE, AND VERTICAL HONING MACHINE. ADVISE IF YOUR RECOMMENDATIONS
ARE FOR AWARD TO OTHER THAN THE LOW BIDDERS. ADVISE WHEN CONTRACT
AWARDS HAVE BEEN MADE AND FURNISH TWO COPIES OF EACH CONTRACT.
REGARDS, PRANICH

NOT TO BE TRANSMITTED

SUBJECT:

BURMA - Cr. 642-BA - Lower Paddy I Proj.

DRAFTED

JEJohnson:jca

CLEARANCES AND COPY DISTRIBUTION:

cc: Messrs. Shibusawa/Tadros, Hunting

AUTHORIZED BY (Name and Signature):

K. Pranich, Chief, Div. A

DEPARTMENT:

South Asia Projects

SECTION BELOW FOR USE OF CABLE SECTION
CHECKED FOR DISPATCH

RCA

Class of Service:

LT

Date:

OCTOBER 26, 1978

Mofarn: PIS dlm to addressees

Originator's File No. 75097

713-2004

0 START
HERE

1 TO

CITY/COUNTRY

MESSAGE
NO.:

4

5

6

7

8

9

10

11

12

13

14

15

16

17

18

19

20

21

22

END
OF
TEXT~~BOOK OF TWO (SEE ATTACHED)~~

(1) DIRECTOR GENERAL

IRRIGATION DEPARTMENT

RANGOON, BURMA

lc

(2) MECHAGRI

RANGOON, BURMA

OCT 31 RECD

NOT TO BE TRANSMITTED

SUBJECT:

BURMA - Cr. 642-BA - Paddy I Project

CLEARANCES AND COPY DISTRIBUTION:

cc: Messrs. Shibusawa/Tadros, Hunting

DRAFTED BY

JEJohnson:jca

AUTHORIZED BY (Name and Signature):

K. Pranich, Chief, Div. A

DEPARTMENT:

South Asia Projects

SECTION BELOW FOR USE OF CABLE SECTION

CHECKED FOR DISPATCH

Class of Service:

LT

Date:

OCTOBER 26, 1978

75097

Originator's Ref:

12

10

Message No.:

Mofar: Pls dlvr to addressees

Res 713-2004

0 START
HERE

1 TO

CITY/COUNTRY

MESSAGE
NO.:

4

5

6

7

8

9

10

11

12

13

14

15

16

17

18

19

20

21

22

END
OF
TEXT~~BOOK OF TWO (SEE ATTACHED)~~

(1) DIRECTOR GENERAL

IRRIGATION DEPARTMENT

RANGOON, BURMA

(2) DIRECTOR GENERAL

MECHAGRI

RANGOON, BURMA

OCT 31 REC'D

NOT TO BE TRANSMITTED

SUBJECT:

BURMA - Cr. 642-BA- Paddy I Project

CLEARANCES AND COPY DISTRIBUTION:

cc: Messrs. Shibusawa/Tadros, Hunting
Cleared with & cc: Mr. Phung (Ctr)

DRAFTED BY:

JEJohnson:jca

AUTHORIZED BY (Name and Signature):

K. Pranich, Chief, Div. A

DEPARTMENT:

South Asia Projects

SECTION BELOW FOR USE OF CABLE SECTION

CHECKED FOR DISPATCH

Class of Service: *2/4*

LT

Date: OCTOBER 26, 1978

Telex No.:

Originators Ext: 75097

12

10

0 START
HERE

1 TO

ADDRESSED DIRECTOR GENERAL, IRRIGATION DEPARTMENT, RANGOON

CITY/COUNTRY

INFORMATION DIRECTOR GENERAL, MECHAGRI, RANGOON REF. CREDIT 642-BA

MESSAGE
NO.:

LOWER BURMA PADDYLAND DEVELOPMENT PROJECT AND URLET OCTOBER 4,

REF. NO. 2(T)IDA/MECH/AGRI(78-79)(5/1672).

BID EVALUATION REPORT RECEIVED OCTOBER 24 AND REVIEWED. WE

COMPLIMENT YOU ON THE DEGREE OF THOROUGHNESS IN BID EVALUATION. WE

HAVE NO OBJECTIONS TO AWARDING CONTRACTS AS YOU HAVE RECOMMENDED

TO COLON SAM SUNG CO.LTD., KOREA FOR 500 NOS. POWER TILLERS WITH

TRAILERS TOGETHER WITH ONE LOT OF SPARE PARTS SEMICOLON AND TO

KULENKAMPFF AND KONITZKY, F.R.G. FOR 7500 NOS. CROSS-CUT SAWS,

500 NOS. SAW SETS AND 100 GROSS TRIANGULAR FILES. CONTRACT WITH

SAM SUNG CO. LTD. SHOULD BE AWARDED FOR KOREAN WON 314746000.

PLEASE ADVISE US WHEN CONTRACT AWARDS HAVE BEEN MADE AND FURNISH

TWO COPIES OF CONTRACT.

THANKS AND REGARDS, PRANICH

21 END
OF
TEXT
22

NOT TO BE TRANSMITTED

SUBJECT:

BURMA - Cr. 642-BA - Paddy I Project

DRAFTED BY:

JEJohnson:gms

CLEARANCES AND COPY DISTRIBUTION:

cc: Messrs. Shibusawa/Tadros, Hunting

Cleared with & cc: Mr. Phung (CTR)

AUTHORIZED BY (Name and Signature):

K. Pranich, Chief, *K. Pranich*

DEPARTMENT:

South Asia Projects, Agriculture A

SECTION BELOW FOR USE OF CABLE SECTION

CHECKED FOR DISPATCH

Burma - Credit 642

INCOMIGN CABLE

RECEIVED

1b

ZCZC 248424 RCOO1 PDEO446 RMH9935 HKR946
URWT HL BMRN 063
RANGOON 63/58 25 2000

1978 OCT 26 AM 7:27

COMMUNICATIONS DIVISION

Oct. 25, 1978

LT

INDEVAS

WASHINGTON-DC-USA

DIST. - MR. PRANICH
MR. SHIBUSAWA

(5/1728) ATTENTION MR K PRANICH CHIEF IRRIGATION DIVISION REF
CREDIT 642 BA TENDER EVALUATION REPORT FOR POWER TILLERS AND
WORKSHOP EQUIPMENT STOP REURCAB OCT20 FOREIGN OFFICE CONFIRMED
REPORTS SENT BY POUCH NO 57/78 AWB NO 209-39778 ON OCT6
KINDLY CONTACT BURMESE EMBASSY WASHINGTON STOP HAVE CABLED
TO EXTEND PRICE VALIDITY UPTO END NOVEMBER REGARDS

MECHAGRI

COL LT (5/1728) MR K PRANICH CHIEF 642 BA OCT20 57/78 209-39778
OCT6 HAVE CABLED TO EXTEND

OCT 30 1978

INCOMIGN CABLE

RECEIVED

1b

ZCZC 248424 RC001 PDE0446 RMH9935 HKR946 RNH603 HDA79
URWT HL BMRN 063
RANGOON 63/58 25 2000

1978 OCT 26 AM 7:27

COMMUNICATIONS DIVISION

Oct. 25, 1978

LT

INDEVAS

WASHINGTON-DC-USA

DIST.

MR. PRANICH
MR. SHIBUSAWA

(5/1728) ATTENTION MR K PRANICH CHIEF IRRIGATION DIVISION REF
CREDIT 642 BA TENDER EVALUATION REPORT FOR POWER TILLERS AND
WORKSHOP EQUIPMENT STOP REURCAB OCT20 FOREIGN OFFICE CONFIRMED
REPORTS SENT BY POUCH NO 57/78 AWB NO 209-39778 ON OCT6
KINDLY CONTACT BURMESE EMBASSY WASHINGTON STOP HAVE CABLED
TO EXTEND PRICE VALIDITY UPTO END NOVEMBER REGARDS

MECHAGRI

COL LT (5/1728) MR K PRANICH CHIEF 642 BA OCT20 57/78 209-39778
OCT6 HAVE CABLED TO EXTEND

Burma Cr. 642

Burma Cr. 642

Received
evaluation report
Oct 24, 1978
g.

~~Mr. Greenwood~~~~Did you receive this before?~~~~Action?~~

yes

SND

11/14/78

Burma - Credit 642

LTTELEGRAM

INDEVAS

WASHINGTON DC

U S A

(5/1728) ATTENTION MR K FRANICH CHIEF
 IRRIGATION DIVISION REF CREDIT 642 BA TENDER
 EVALUATION REPORT FOR POWER TILLERS AND WORKSHOP
 EQUIPMENT STOP REURCAB OCT20 FOREIGN OFFICE
 CONFIRMED REPORTS SENT BY POUCH NO 57/78 AWB
 NO 209-39778 ON OCT6 KINDLY CONTACT BURMESE
 EMBASSY WASHINGTON STOP HAVE EXTENDED PRICE
 VALIDITY UPTO END NOVEMBER REGARDS

MECHAGRI

 (Not to be telegraphed)

NOV 29 1978

25/10/78

Director General
 (Maung Maung, Assistant Director)

Ref. No. 2(T)IDA/MECH/AGRI(78-79)

Dated the 25th October 1978

Copy to:-

- (1) Mr. K. Franich, Chief, Irrigation Division, International Development Association, 1818 H Street, N.W. Washington DC 20433, U.S.A.
- (2) Deputy Assistant Director, Communication Department, Ministry of Foreign Affairs for information with reference to your letter No. 13(1)76 dated 25th October 1978.
- (3) The Director, Administration, Agricultural Mechanization Department, Rangoon.
- (4) Telegram File.
- (5) Float File.

DJ:



Record Removal Notice

File Title Lower Burma Paddyland Development Project - Myanmar - Credit 0642 - P003343 - Correspondence - Volume 7		Barcode No. 30324185		
Document Date October 24, 1978	Document Type Memorandum			
Correspondents / Participants To: Mr. M. E. Tadros, ASA From: Ms. A.P. Humm, Office of UK Executive Director				
Subject / Title Lower Burma Paddy II Project				
Exception(s)				
Additional Comments Declassification review of this record may be initiated upon request.		<p>The item(s) identified above has/have been removed in accordance with The World Bank Policy on Access to Information or other disclosure policies of the World Bank Group.</p> <table border="1"><tr><td>Withdrawn by Shiri Alon</td><td>Date December 19, 2017</td></tr></table>	Withdrawn by Shiri Alon	Date December 19, 2017
Withdrawn by Shiri Alon	Date December 19, 2017			

Burma- Cr. 642

October 24, 1978

U Aung Ba
Director General
Irrigation Department
9/21 Strand Road
Rangoon, Burma

Dear U Aung Ba:

Re: Advertising for Goods and Services Under
Credit 642-BA for the Lower Burma Paddy I
Project

A recent copy of the Business Edition of the Development Forum (Attachment I) is enclosed for your information. This Business Edition is published by the United Nations Center for Economic and Social Information in cooperation with the International Bank for Reconstruction and Development. It is published for the mutual benefit of countries receiving World Bank loans and International Development Association credits and supplies of member countries and Switzerland who may be interested in providing goods and services under such loans and credits. It contains general procurement notices for entire projects and individual classified procurement notices for international competitive bidding. The publication is available to contractors, manufacturers, suppliers and other interested parties on an annual subscription basis and is designed to supplement the procedures set forth in paragraph 1.2 of the "Guidelines for Procurement Under World Bank Loans and IDA Credits".

World Bank loans and credits negotiated after November 8, 1977, and which provide for procurements by international competitive bidding, require that a general procurement notice for the project be submitted to the Bank for publication in the Forum. However, there is no charge for such publications and subscription to the Forum is not required.

For credits and loans negotiated prior to November 8, 1977, utilization of the Forum for advertising procurement requirements is optional. We do, however recommend that you use it in advertising remaining ICB procurements under the Lower Burma Paddy I Project.

OCT 26 1978

OFFICIAL FILE COPY

October 24, 1978

The format for the general procurement notice is set forth in Attachment II and the format for the classified procurement notice is shown in Attachment III.

You should dispatch notices (in English) in the above format to me so as to arrive here not less than sixty days prior to the scheduled issuance dates of the bid documents. My office will then forward the notices to the Development Forum for publication. A Courtesy copy of the Business Edition containing notices related to the Lower Burma Paddy I Project will be forwarded to you for information.

Sincerely yours,



K. Pranich, Chief
Agriculture & Rural Development
Division A
South Asia Projects Department

ENCLOSURES

cc: Messrs. Shibusawa, Hunting, Unhanand

GAGreenwood:jca

*Mr. Greenwood. Burma - CR 642
are you familiar with this?
action pls
as you see appropriate
5 Nov
11/4/78.*

SIR WILLIAM HALCROW & PARTNERS
CONSULTING ENGINEERS & ARCHITECTS

PRINCES HOUSE PRINCES STREET SWINDON WILTSHIRE SN1 2HH

TELEPHONE SWINDON (0793) 32141

CABLES PROPULSION SWINDON WILTS

TELEX 44844 (A/B HALWIL G)

HEAD OFFICE: NEWCOMBE HOUSE
45 NOTTING HILL GATE
LONDON W11 3JX

OUR REF. WW/IDS/43

YOUR REF.

Mr. Kanok Pranich,
International Bank for Reconstruction and Development,
1818 H. Street, N.W.
Washington D.C. 20433,
U.S.A.

23rd October 1978.

Dear Mr. Pranich,

Burma: Irrawaddy Delta Survey & Hydrological Investigations

Contracts for Boats Etc.

Thank you for your telex of 20th October.

We are glad to hear that you have cabled the Irrigation Department your approval of the boat awards.

Our Team Leader, J.S. Colombi, leaves for Rangoon this week and we hope that Irrigation Department will quickly place the order for the boats and the radios and hydrological equipment. Once the orders are placed we will press the suppliers to make early deliveries of the goods.

Yours faithfully,
Sir William Halcrow & Partners

*C. L. Clarke
PP [Signature]*

NOV 13 1978

PARTNERS: N. J. COCHRANE, BSC, FICE
F. A. SHARMAN, BSC, FICE
R. J. DANIELS, OBE, BE, FICE
R. G. TAYLOR, BSC, FICE

A. M. MUIR WOOD, MA, FICE
E. J. D. MANSFIELD, FRIBA
R. S. BAXTER, BSC, FICE

C. L. CLARKE, MA, FICE
W. H. COOPER, BSC, FICE
B. K. HARTSHORNE, MA, MSC, FICE

E. LOEWY, BSC, FICE
W. R. BRIGGS, BSC, FICE
A. C. LYONS, BSC, FICE

JOINT

SECRETARIES: A. C. CADWALLADER, BA

R. W. ROTHWELL, MA, FICE

PRINCIPAL
ASSOCIATES:

H. K. ARNOLD, PH D, FICE
D. E. CROOK, BSC, FICE
C. MELLOR, BSC, FICE

B. G. BEESTON, MA, FICE
R. K. HAYWARD, MA, FICE
A. I. ROBERTSON, BSC, FICE

S. BLACKFORD, MA, FICE
V. J. W. HOAD, BSC, FICE
R. W. ROTHWELL, MA, FICE

B. S. BOND, ARIBA
A. R. KOPEC, FICE
W. ROYLE, BSC, FICE

ASSOCIATES:

C. J. ANTONAKIS, BSC, FICE
P. G. BURGESS, MIMUNE, FICE
F. H. RUSSELL, BSC, FICE
R. M. DARGIE, BSC, FICE
G. W. HOWELL, MM, ARIBA
L. O. R. STIGELL
N. A. TRENTER, MSC, MIGEOL

R. F. CAMACHO, MBE, BSC, FICE
T. D. CASEY, MA, FICE
L. SUMMERS, BSC, FICE
J. B. DAVIDSON, BSC, MICE
H. G. JOHNSON, BSC, FICE
P. A. S. FERGUSON, MA, SM, MICE

J. B. DALMAN, PH D, FICE
R. S. GRAY, FICE
O. E. WILL, ARIBA
M. S. FLETCHER, MSC, FICE
A. S. LARGE, MICE
W. C. GALLACHER, FICE, FICE

E. M. GOSSCHALK, MA, FICE
D. G. LLOYD, BSC, FICE
J. E. CLIFFORD, BSC, FICE
A. R. HARDY, FICE
J. H. MITCHELL, ERD, BSC, FICE
R. B. SINCLAIR, FICE, FICE

CONSULTANTS:

E. B. WILSON, BSC, FICE
D. S. FERGUSON, BSC, FICE

H. RIDEHALGH, CBE, FICE

PETER A. SCOTT, BSC, FICE

C. M. ROBERTS, FICE

INCOMING MAIL UNIT

DOI: 10.1002/for

SOUTH ASIA FILE

THE SOCIALIST REPUBLIC OF THE UNION OF BURMA

~~XXXXXXXXXXXXXXXXXXXX~~

MINISTRY OF AGRICULTURE AND FOREST

AGRICULTURE CORPORATION

Extension
(Administration)

Burma-Cr. 642

Rangoon

No. Hta/Sa/LB/78-0041-44

Dated, the 20th October 1978

Telegraphic Address:-

"AGRICORP"

Telephone:-

Managing Director 18480

G.M. (Admin.) ... 18170

Office ... 12655

M Greenwood
in Action
4/14/78

To,

Mr. K. Pranich, Chief, Irrigation Division,
South Asia Project Dept: A4,
IBRD, 1818 H Street, N.W.,
Washington D.C., 20433, U.S.A.

Subject: Procurement of stores for Intensified Agricultural
Extension Services under Lower Burma Paddyland
Development I Project Credit 642 B.A.

Reference: (1) Irrigation Department Letter No. 270/484 Ah La (4)
Dated 18th: January 1978 to you.


(2) Mr. Shibusawa's Telex (BACK DATED 6) 2342 1/114/
109, Addressed to Managing Director, Agriculture
Corporation.

Dear Mr. Pranich,

Doc # 142,329 (D, E, F, G)

We refer to the letters under reference and pleased
to enclose two copies each of the firm quotation invited for
the procurement of Audio-visual, Research and other equipments
and mail-list of invitation.

Sincerely yours,


(KHIN WIN)

MANAGING DIRECTOR.

N-

c.c.

- (1) Director General, ID. Rangoon, Burma.
- (2) U Ye Aye, Agriculture Corporation.
- (3) General Manager, (Extension) AC.

DEC 05 1978

RECEIVED

1978 NOV 14 PM 12:47
INCOMING MAIL UNIT

DEC 02 1978

- (2) General Manager, (Expenditure) VC
- (3) Director, Wildlife Conservation
- (4) Director General, ID, Khabarovsk, Russia

RECEIVING DIVISION
(KINIA MIN)

Director General

and staff of the Ministry
the development of the Ministry, Khabarovsk and other enterprises
to ensure the safety and of the high operation of the
the level of the results under reference and agreed
with Mr. Blanton

Conservation

for reference to Managing Director, Wildlife

- (5) Mr. Blanton, a letter (BACK DATED @) 5/25/78

Dated 1978: January 1978 to 1978

Reference: (1) Information Department letter no. 520/494 VP 12 (4)

Department of Forest Service of the U.S.A.

Expenditure relates under power of the President

Project: Development of areas for international cooperation

Washington D.C., 50022, U.S.A.

TRND: 1978 H Street, N.A.

Source: 1978 Project Ref: 1

Mr. H. Blanton, Office, Information Department

10

1978 NOV 14 PM 12:47

520/494 VP 12 (4)

Khabarovsk

(Expenditure)

WILDLIFE CONSERVATION

MINISTRY OF AGRICULTURE AND FOREST

MINISTRY OF AGRICULTURE AND FOREST

THE SOCIETIES BELONGING TO THE UNION OF

Office	17022
Mr. H. Blanton	18120
Managing Director	18490
Director	
"VCHICOM"	
Director General	

Class of Service: **TELEX**Date: **OCTOBER 20, 1978**Telex No.: **44844 (A/B HALWIL G)**Originators Ext: **75097**

12

10

0 START
HERE

1 TO

SIR WILLIAM HALCROW AND PARTNERS,

CITY/COUNTRY

LONDON W11 3JX, ENGLANDMESSAGE
NO.:**YOUR REFERENCE TSW/IDS/43**

CONTRACT AWARD FOR SURVEY BOATS ABOUT WHICH YOU INQUIRE APPROVED
BY MY CABLE OCTOBER 12 TO DIRECTOR GENERAL IRRIGATION DEPARTMENT
RANGOON, BURMA.

CONTRACT PRICES FOR RADIOS AND HYDROLOGICAL SURVEY EQUIPMENT LESS
THAN AMOUNT REQUIRING MY APPROVAL.

WE DO NOT KNOW OF ANY REASON WHY THE IRRIGATION DEPARTMENT SHOULD
NOT SOON AWARD CONTRACTS FOR THESE ITEMS.

REGARDS, PRANICH

OCT 24 REC'D21 END
OF
TEXT
22**NOT TO BE TRANSMITTED**

SUBJECT:
BURMA - Credit 642-BA

DRAFTED BY:
J Johnson:gms

CLEARANCES AND COPY DISTRIBUTION:

AUTHORIZED BY (Name and Signature):
K. Pranich, Chief

cc: Messrs. Shibusawa, Hunting

DEPARTMENT:
South Asia Projects/Agricultuer A

SECTION BELOW FOR USE OF CABLE SECTION
CHECKED FOR DISPATCH

cc: Messrs. Shipman, Hurling

South Asia Projects/Adviser A

K. French, Chief

BURMA - CLEVER 845-BV

1978 OCT 21 AM 10:44

Johnson:882

RECEIVED AND
COMMUNICATIONS

OCT 21 1978

RECEIVED: FRANK

NOT SOON AMVED CONTRACTS FOR THESE ITEMS.

WE DO NOT KNOW OF ANY PERSON WHO THE INVESTIGATION DEPARTMENT SHOULD
THAN ANOTHER BECOMING IN A POSITION.

CONTRACT PRICES FOR RADIOS AND RADIOLOGICAL SURVEY EQUIPMENT LESS
KANSAS: BURMA.

BY THE SURGE OCTOBER 15 TO DIRECTOR GENERAL INVESTIGATION DEPARTMENT
CONTRACT AMVED FOR SURVEY BOATS ABOUT WHICH YOU INVESTIGATE APPROVED
YOUR REFERENCE ISM/102/42

LONDON MJJ 31X: ENGLAND

SIR WILLIAM HARGREAVES AND PARTNERS

44244 (VIA HARGREAVES)

TELEX

12081

OCTOBER 30 1978

Class of Service: **TELEX** Date: **OCTOBER 20, 1978**Telex No.: _____ Originators Ext: **75097**

12

LT/Rus

0 START
HERE

1 TO

DIRECTOR GENERAL, IRRIGATION DEPARTMENT

CITY/COUNTRY

RANGOON, BURMAMESSAGE
NO.:

RE CREDIT 642-BA AND YRTEL OCTOBER 10, REFERENCE TENDER NO.
2(T)IDA/MECH/AGRI(78-79) POWER TILLERS AND TENDER NO.
3(T)IDA/MECH/AGRI(78-79) WORKSHOP EQUIPMENT. BID EVALUATION
REPORT NOT YET RECEIVED. SUGGEST YOU ARRANGE FOR EXTENSION
OF PRICE VALIDITY. BID EVALUATION REPORT WILL BE HANDLED
EXPEDITIOUSLY HERE WHEN RECEIVED.
REGARDS, PRANICH

OCT 23 REC'D

21 END
OF
TEXT
22

NOT TO BE TRANSMITTED

SUBJECT:
BURMA - Credit 642-BADRAFTED BY:
J. Johnson:gms

CLEARANCES AND COPY DISTRIBUTION:

AUTH: **K. Pranich, Chief**

cc: Messrs. Shibusawa, Hunting

DEPARTMENT:
South Asia Projects/Agriculture ASECTION BELOW FOR USE OF CABLE SECTION
CHECKED FOR DISPATCH

cc: Messrs. Gurnea, Hunsing

Group Vice President/Assistant

DISPATCHED DISPATCHED

K. BLANCHARD, Chief

BURMA - 04914 943-BV

10 OCT 20 6 11 PM 1978

COMMUNICATIONS
SECTION

OCT 23 1978

RECEIVED BY BURMA

EXPERIMENTAL HAVE BEEN RECEIVED

OF WHICH AVIATION BID EVALUATION REPORT WILL BE HANDLED

REPORT NOT YET RECEIVED. SUGGEST YOU ADVISE FOR EXTENSION

2(1)104\WESCH\WERT(18-18) WORKSHOP EQUIPMENT BID EVALUATION

2(1)104\WESCH\WERT(18-18) POWER LIGTERS AND TENDER NO.

RE CREDIT 943-BV AND ADIET OCTOBER 10. REFERENCE TENDER NO.

THANKS FOR BURMA

DIRECTOR GENERAL INVESTIGATION DEPARTMENT

12021

TELEX

OCTOBER 30 1978

Class of Service: LTDate: OCTOBER 19, 1978

Telex No.:

Originators Ext: 72244

12

10

0 START
HERE

1 TO

CITY/COUNTRY

MESSAGE
NO.:

4

5

6

7

8

9

10

11

12

13

14

15

16

18

19

20

21

22

END
OF
TEXT

DIRECTOR GENERAL, IRRIGATION DEPARTMENT

RANGOON, BURMA

RE CREDIT 642-BA PADDY I AND YOUR LETTER DATED 22 SEPTEMBER 1978.

WE HAVE NO OBJECTION TO PURCHASE THE ADDITIONAL SURVEY TAPES,
CHAINS, AND COMPASSES FOLLOWING PROCEDURES GIVEN IN PART B1
SCHEDULE 3 OF CREDIT AGREEMENT AND WILL ALLOCATE THEM AGAINST
CONTINGENCIES FOR QUICK PURCHASES IN LIST FURNISHED WITH YOUR
LETTER OF 18 JANUARY 1978.

REGARDS, PRANICH

OCT 23 RECD

NOT TO BE TRANSMITTED

SUBJECT:

BURMA - Paddy I Project - Cr. 642-BA

CLEARANCES AND COPY DISTRIBUTION:

cc: Messrs. Tadros, Phung, Johnson

DRAFTED BY

EHunting:jca

AUTHORIZED BY (Name and Signature):

K. Pranich, Chief, Div. A

DEPARTMENT:

South Asia Projects

SECTION BELOW FOR USE OF CABLE SECTION
CHECKED FOR DISPATCH

DISPATCHED

20th Sept Projects

cc: Messrs. Tadros, Hanna, Johnson

Oct 19 6 29 PM 1978

BKMW - Baddy I Project - CL 945-BV

COMMUNICATIONS
SECTION

OCT 23 1978

RECAUSE BANNICH

LETTER OF 18 JANUARY 1978

CONTINGENCIES FOR QUICK PURCHASES IN LIST FURNISHED WITH YOUR

SCHEDULE 2 OF CREDIT AGREEMENT AND WILL ALLOCATE THEM AGAINST

CHARGES AND COMPARSES BOTTOMING PROCEDURES GIVEN IN PART BY

WE HAVE NO OBJECTION TO PURCHASE THE ADDITIONAL SURVEY TYPES

RE CREDIT 945-BD BADDY I AND YOUR LETTER DATED 25 SEPTEMBER 1978

HANCOCK BKKMW

DIRECTOR GENERAL INVESTIGATION DEPARTMENT

Burma - CR642
rec'd Oct 18, 78

FORM NO. 75
(1-76)

THE WORLD BANK

ROUTING SLIP		DATE: 10/18/78
NAME		ROOM NO.
Mr E. Hunting		F 513
S.A. FILES		
Re 642BA		
APPROPRIATE DISPOSITION	NOTE AND RETURN	
APPROVAL	NOTE AND SEND ON	
CLEARANCE	PER OUR CONVERSATION	
COMMENT	PER YOUR REQUEST	
FOR ACTION	PREPARE REPLY	
INFORMATION	RECOMMENDATION	
INITIAL	SIGNATURE	
NOTE AND FILE	URGENT	
REMARKS:		
<p>Duplicate copy of #12 (PO) M.C.Y./IDA/IRK/77-78 P.O. for your records DOC# 143,940</p> <p>#13 (PO) M.C.Y./IDA/IRK/77-78 DOC# 143,939</p> <p>#14 (PO) M.C.Y./IDA/IRK/77-78 DOC# 143,938</p> <p>#15 (PO) M.C.Y./IDA/IRK/77-78 - DOC# 143,937</p>		
FROM:	ROOM NO.:	EXTENSION:
AK PITUNG	P-811	61158

Burma-CR 642
Rec'd Oct 17, 78

FORM NO. 75
(1-76)

THE WORLD BANK

ROUTING SLIP		DATE: 10/17/78
NAME		ROOM NO.
E. HUNTING		F 513
S.A. FILES		
Re 642 BA		
BURMA - 642 BA		
- Self Propelled Barge		
APPROPRIATE DISPOSITION	NOTE AND RETURN	
APPROVAL	NOTE AND SEND ON	
CLEARANCE	PER OUR CONVERSATION	
COMMENT	PER YOUR REQUEST	
FOR ACTION	PREPARE REPLY	
INFORMATION	RECOMMENDATION	
INITIAL	SIGNATURE	
NOTE AND FILE	URGENT	
REMARKS: DOG# 143933 Attached is a duplicate copy of contract for your record - Pls. Refer to my cable and your memo dated 10/12/78 HKP		
FROM: Dominic P	ROOM NO.:	EXTENSION: 61058

Class of Service: LTDate: OCTOBER 13, 1978

Telex No.:

Originators Ext: 75097

12

10

0 START
HERE

1 TO

CITY/COUNTRY

MESSAGE
NO.:

4

5

6

7

8

9

10

11

12

13

14

15

16

18

19

20

21

22

END
OF
TEXT

DIRECTOR GENERAL, IRRIGATION DEPARTMENT

RANGOON, BURMA

REURLET NO. 7097 DATED 21 SEPTEMBER 1978 - SUPPLY AND DELIVERY
OF WATER CONTROL GATES - PADDYLAND DEVELOPMENT PROJECT I
CREDIT 642-BA. SPECIFICATIONS, TENDER DOCUMENTS AND PROCUREMENT
SCHEDULE ARE SATISFACTORY. ACCORDINGLY, THE APPROACH OUTLINED
FOR PROCUREMENT OF 200 SLIDE GATES AND 380 FLAP GATES IS APPROVED.
REGARDS, PRANICH

OCT 18 RECD

NOT TO BE TRANSMITTED

SUBJECT:

BURMA - Cr. 642-BA - Paddy I

DRAFTED BY:

JJohnson:jca

CLEARANCES AND COPY DISTRIBUTION:

cc: Messrs. Shibusawa/Tadros, Hunting

AUTHORIZED BY (Name and Signature):

K. Pranich, Chief, Div. A

DEPARTMENT:

South Asia Projects

SECTION BELOW FOR USE OF CABLE SECTION
CHECKED FOR DISPATCH

DISPATCHED 15007 OCTOBER 13 1978

LT

Oct 13 8 48 PM 1978

COMMUNICATIONS
SECTION

DIRECTOR GENERAL, IRRIGATION DEPARTMENT

RANGOON, BURMA

REURLET NO. 7097 DATED 21 SEPTEMBER 1978 - SUPPLY AND DELIVERY

OF WATER CONTROL GATES - PADDYLAND DEVELOPMENT PROJECT I.

CREDIT 642-BA. SPECIFICATIONS, TENDER DOCUMENTS AND PROCUREMENT

SCHEDULE ARE SATISFACTORY. ACCORDINGLY, THE APPROACH OUTLINED

FOR PROCUREMENT OF 200 SLIDE GATES AND 300 FLAP GATES IS APPROVED.

REGARDS, FRANK

OCT 18 1978

Johnson:js

BURMA - Cr. 642-BA - Paddy I

cc: Messrs. Shihusawa/Tadros, Hurling

South Asia Projects

DISTRIBUTION

Mr. Pranich
Mr. Shibusawa

1978 OCT 12 AM 7:51
COMMUNICATIONS DIVISION

Burma - 642

ZCZC 248424 RCOO2 PDJ0092 RMD1586 HKR154 RNH454/HDA8/11TH OCT 78
URWT HL BMRN 070
RANGOON 70/50 11 1320

October 11

LT

INDEVAS

WASHINGTONDCUSA

(5/1694) ATTENTION MR K PRANICH CHIEF IRRIGATION
DIVISION REF CREDIT 642BA LOWER BURMA PADDY LAND
DEVELOPMENT PROJECT STOP BID EVALUATION REPORT FOR
TENDER 2(T)IDA/MECH/AGRI(78-79) POWER TILLER AND
TENDER 3(T)IDA/MECH/AGRI(78-79) WORKSHOP EQUIPMENT
DESPATCHED THROUGH DIPLOMATIC POU DH ON OCT5 STOP HAVE RECEIVED
PRICE VALIDITY UPTO END OCT FROM
KULENKAMPFF AND KONITZKY FRG STOP KINDLY ACKNOWLEDGE
RECEIPT STOP REGARDS

MECHAGRI

COL (5/1694) K 642BA (2(T)IDA/MECH/AGRI(78-79)
3(T)IDA/MECH/AGRI(78-79 OCT5

OCT 12 1978

NNNN

Burma - Cr. 642

Mr. H. K. Phung, CTR

October 12, 1978

K. Pranich, Chief, ASPAA

BURMA - Credit No. 642-BA - Procurement of Self-Propelled Barge

1. ^{NA} In regard to the telex dated October 10, 1978, from the Burmese Irrigation Department and your query, we have not received a copy of the contract. From the project and procurement standpoints, we have no objection to the purchase of one self-propelled barge by the Irrigation Department from the Korean firm, Hyundai. However, please include in your reply a request that a copy of the contract be sent immediately. ✓
Copies of our previous telexes to the Irrigation Department are attached.

Attachments

Cleared with & cc: Mr. Greenwood

EDH
EHunting:mg

OCT 12 1978

OFFICIAL FILE COPY

LT

FEBRUARY 22, 1973
75097

DIRECTOR GENERAL, IRRIGATION DEPARTMENT

RANGOON, BURMA

REURLET FEBRUARY 2 REFERENCE 830/94 SA TA - PADDYLAND DEVELOPMENT
CREDIT 642-BA TRANSMITTING RECOMMENDATIONS FOR AWARDS OF EQUIPMENT.
HAVE REVIEWED THE SUBMISSIONS AND WITHOUT BENEFIT OF HAVING THE
TENDER DOCUMENTS AS ISSUED OR THE BIDS AS RECEIVED WE OFFER THE
FOLLOWING COMMENTS.

AAA TENDER IRR/IDA(2)76-77 ITEM 3. TEN CONCRETE MIXERS 10/7
CFT SEMICOLON NO OBJECTION TO AWARD TO KINSHO MATACHI AT UNIT
PRICE CIF USDOLLARS4,437.35 AS RECOMMENDED.

BBB ITEM 2 THREE CONCRETE MIXERS 7/5 CFT SEMICOLON COPY OF
SPECIFICATIONS WE HAVE DOES NOT MENTION LOADING SKID. HAS MM
DIESEL FAR EAST BEEN REQUESTED TO EXTEND VALIDITY PERIOD QUERY.
IN CASE MM REFUSES EXTENSION YOU SHOULD CONSIDER OBTAINING NEW
QUOTATIONS. PLEASE ADVISE.

CCC ITEM 3 TWENTY VIBRATORS. NO OBJECTION TO AWARD TO ASHOK ENGR.
AT UNIT PRICE CIF USDOLLARS447.72 AS RECOMMENDED.

DDD TENDER IRR/IDA(3)76-77 ITEM 1. ONE HUNDRED CENTRIFUGAL PUMPS.
NO OBJECTION TO AWARD TO NICHINEN AT UNIT PRICE CIF USDOLLARS560.25.

/c

BURMA - Paddy Project - Cr. 642-BA

TJHermel:jca

cc: Messrs. Shibasaki/Tadros, Hunting,
Greenwood, Morse, Phung

K. Pranich, Chief, Division A
South Asia Projects

EEE TENDER IRR/IDA(4)76-77 ITEM 1. TWENTYFIVE MOBILE GENERATORS
15 KW SEMICOLON NO OBJECTION TO AWARD TO TECSIA TRADING AS
RECOMMENDED SUBJECT TO VERIFICATION OF CIF PRICE AND 25 PERCENT
OVERLOAD REQUIREMENTS. OTHERWISE YOU SHOULD REQUEST NICHIMEN TO
CONFIRM CIF PRICE AND 25 PERCENT OVERLOAD REQUIREMENT. PLEASE
ADVISE RESULTS.

FFF TENDER IRR/IDA(6)76-77 ITEM 4. THIRTYSEX MARINE ENGINES 90 HP
SEMICOLON NO OBJECTION TO CHANGING PROCUREMENT FOR HULL AND ENGINE.
PLEASE SEND COPY OF COMPLETE SET OF TENDER DOCUMENTS FOR REVIEW
PRIOR TO ISSUANCE.

✓ GGG TENDER IRR/IDA(7)76-77 ITEM 3. TWO BENCH DRILLS SEMICOLON NO
OBJECTION TO AWARD TO TRUEPERCH AT UNIT PRICE CIF USDOLLARS984.01
AS RECOMMENDED.

HHH ITEM 4. TWO BENCH DRILLS SEMICOLON NO OBJECTION TO AWARD TO
TRUEPERCH AT UNIT PRICE CIF USDOLLARS629.21 AS RECOMMENDED.

III ITEM 14. TWO NOZZLE TESTERS SEMICOLON NO OBJECTION TO AWARD
TO TRUEPERCH AT UNIT PRICE CIF USDOLLARS1,309.10 AS RECOMMENDED.

JJJ ITEM 20. TWO GENERATORS 30 KW SEMICOLON NO OBJECTION TO AWARD
TO MITSUBISHI AT UNIT PRICE CIF USDOLLARS5,668.95 AS RECOMMENDED.
SUGGEST YOU VERIFY OVERLOAD CAPABILITY.

/c

KKK TENDER IRR/IDA(6)76-77 ITEM 1. TWO BARGES WITH 210 HP OUTBOARD MOTORS SEMICOLON NO OBJECTION TO AWARD TO GUAN BEE SLIPWAY COMPANY AS RECOMMENDED SUBJECT TO CIF PRICE CONFIRMATION.

LLL ITEM 2. FOUR BARGES SEMICOLON NO OBJECTION TO AWARD TO UNITED ENGINEERS AS RECOMMENDED SUBJECT TO CIF PRICE CONFIRMATION.

MMN ITEM 3. ONE SELF PROPELLED BARGE SEMICOLON SPECIFICATIONS WE HAVE DO NOT REQUIRE NAMING MAKE AND MODEL OF ENGINE AS LONG AS CHARACTERISTICS AMPLY PROVIDE INFORMATION ON ENGINE REQUIREMENTS. SUGGEST YOU CABLE HYUNDAI OF KOREA TO CABLE NAME OF MAKE AND MODEL AND DETERMINE IF ACCEPTABLE. ALSO YOU SHOULD REQUEST CIF PRICE AND EXTENSION OF BID VALIDITY. PLEASE ADVISE.

NNN ITEM 4. TEN DIESEL OUTBOARD MOTORS 220 HP SEMICOLON NO OBJECTION TO AWARD TO ANITRA COMPANY OFFER A, AT UNIT PRICE FOR USDOLLARS53,981.71 AS RECOMMENDED SUBJECT TO CONFIRMATION OF CIF PRICE.

OOO TENDER IRR/IDA(5)76-77 ITEM 1. TEN CONCRETE MIXERS 14/10 CFT. REJECTION ON BASIS THAT MAKE AND QUALITY IS UNKNOWN IS NOT ADEQUATE JUSTIFICATION UNLESS YOU CAN DETERMINE FROM DATA SUBMITTED THAT BIDDER DOES NOT MEET REQUIREMENTS OF SPECIFICATIONS OR IS NOT RESPONSIVE. PLEASE REVIEW BIDS AND DATA SUBMITTED AND PROVIDE

/c

JUSTIFICATION BY CABLE FOR YOUR RECOMMENDATION TO AWARD. WE WILL EXPEDITE REVIEW AND RESPONSE.

PPP ITEM 6. TWO 50 TON LOW BED TRAILER SEMICOLON LOW BIDDER OFFERS PLATFORM 17 FT BY 10 FT WHILE SPECIFICATIONS WE HAVE STATE QUOTE SENI-TRAILERS SHALL BE GOOSENECK AND LEVEL PLATFORM TYPE, HAVING A CLEAR DECK DIMENSION OF 19 FT BY 12 FT (COLLAPSIBLE SIDE EXTENSIONS ARE DESIRABLE) FREE FROM ANY PROJECTIONS OF TYRES OR WHEEL HOUSINGS ABOVE THE DECK LEVEL UNQUOTE. THIS IS A SUBSTANTIAL DEVIATION FROM THE SPECIFICATION REQUIREMENTS. OTHER BIDDERS SHOULD BE GIVEN OPPORTUNITY TO QUOTE ON SMALLER SIZE NOW ACCEPTABLE TO YOU. SUGGEST YOU SEND CABLES TO ALL BIDDERS REQUESTING QUOTATIONS ON SMALLER PLATFORM WITH OTHER REQUIREMENTS REMAINING THE SAME. PLEASE ADVISE RESULTS.

QQQ IT IS IMPORTANT THAT YOU PROVIDE US COPIES OF TENDER DOCUMENTS AS ACTUALLY ISSUED INCLUDING ALL AMENDMENTS SO WE CAN HAVE THEM TO VERIFY REQUIREMENTS WHEN QUESTIONS COME UP.

RRR PLEASE ADVISE BY CABLE WHEN AWARDS ARE MADE AND AIR MAIL COPIES OF CONTRACTS WHEN EXECUTED.

SSS SUGGEST YOU DISCUSS ABOVE WITH MR. GREENWOOD NOW IN RANGOON.

REGARDS, PRANICH

LT

MARCH 8, 1973
75097

DIRECTOR GENERAL, IRRIGATION DEPARTMENT
RANGOON, BURMA

REURTEL MARCH 7 - PADDYLAND DEVELOPMENT CREDIT 642-BA ADVISING
OF ACTIONS TAKEN ON EQUIPMENT PROCUREMENT.

REUR KKK ADVISE YOUR RECOMMENDATIONS. IS GUAN DEE SLIPWAY LOWEST
RESPONSIVE CIF BID QUERY. YOUR TELEX STATES CIF PRICE NOW
USDOLLARS480,904. HOW DOES THIS COMPARE WITH OTHER BIDDERS ON
BASIS CIF PRICES QUERY.

REUR MMH PLEASE DETERMINE IF ENGINE MEETS TECHNICAL REQUIREMENTS
YOUR SPECIFICATIONS AND FORWARD YOUR RECOMMENDATIONS.

REUR PPP IF BIDS MEETING SPECIFICATIONS FOR 19 X 12 FOOT LOW BED
TRAILER TOO HIGH AND 17 X 10 FOOT TRAILER NOW ACCEPTABLE SUGGEST
YOU REQUEST CABLE QUOTATIONS FROM ALL BIDDERS ON SMALLER SIZE

WITH OTHER REQUIREMENTS THE SAME. AFTER YOU RECEIVE RESULTS
FORWARD YOUR RECOMMENDATIONS. OTHER ALTERNATIVE IS TO READVERTISE.
AM PEEASED TO SEE YOUR TAKING PROMPT ACTION TO AWARD THESE CONTRACTS.
REGARDS, PRANICH

BURMA - Cr. 642-BA - Paddy I Project

TWMerrel:jca

cc: Messrs. Shibusawa/Tadros, Hunting,
Greenwood, Morse, Phung (CTR)

K. Pranich, Chief, Division A
South Asia Projects

Class of Service: LTDate: OCTOBER 12, 1978

Telex No.:

Originators Ext: 75097

12

G/PCA 10

0 START
HERE

1 TO

DIRECTOR GENERAL, IRRIGATION DEPARTMENT

CITY/COUNTRY

RANGOON, BURMA

MESSAGE
NO.:

RE TENDER IRR/IDA/(3)76-77 CENTRIFUGAL PUMPING SETS 300 GPM-100

NO (LOWER BURMA PADDYLAND DEVELOPMENT PROJECT CREDIT 642-BA).

AAA WE ARE IN FULL AGREEMENT WITH THE IRRIGATION DEPARTMENT

EVALUATION OF BIDS AND PIC RECOMMENDATIONS FOR AWARD TO NICHIMEN

CO. LTD. THUS OUR POSITION REMAINS AS STATED IN OUR TELEX

FEBRUARY 23, 1978, AND AWARD SHOULD BE MADE WITHOUT FURTHER DELAY.

BBB WE ARE CONCERNED ABOUT THE EXCESSIVE DELAYS IN MAKING CONTRACT

AWARDS. SUCH DELAYS COMPROMISE EFFECTIVE AND PROPER PROCUREMENT

AND MAY RESULT IN ADVERSE ECONOMIC IMPACT ON PROJECT.

REGARDS, PRANICH

OCT 13 REC'D

21 END
OF
TEXT

22

NOT TO BE TRANSMITTED

SUBJECT:

~~XXXXXXXXXX~~ BURMA - Cr. 642-BA - Paddy I

CLEARANCES AND COPY DISTRIBUTION:

cc: Messrs. Shibusawa/Tadros, Hunting

DRAFTED BY:

JJohnson:jca

AUTHORIZED BY (Name and Signature):

K. Pranich, Chief, Div. A

DEPARTMENT:

South Asia Projects

SECTION BELOW FOR USE OF CABLE SECTION
CHECKED FOR DISPATCH

DISPATCHED
25097

LT

Oct 12 7 14 PM 1978

COMMUNICATIONS

DIRECTOR GENERAL, IRRIGATION DEPARTMENT

RANGOON, BURMA

RE TENDER IRR/DA(3)76-77 CENTRIFUGAL PUMPING SETS 300 GPM-100
NO (LOWER BURMA PADDYLAND DEVELOPMENT PROJECT CREDIT 652-BA).
AAA WE ARE IN FULL AGREEMENT WITH THE IRRIGATION DEPARTMENT
EVALUATION OF BIDS AND PIC RECOMMENDATIONS FOR AWARD TO NICHIMEN
CO. LTD. THUS OUR POSITION REMAINS AS STATED IN OUR TELEX
FEBRUARY 23, 1978, AND AWARD SHOULD BE MADE WITHOUT FURTHER DELAY.
BBB WE ARE CONCERNED ABOUT THE EXCESSIVE DELAYS IN MAKING CONTRACT
AWARDS. SUCH DELAYS COMPROMISE EFFECTIVE AND PROPER PROCUREMENT
AND MAY RESULT IN ADVERSE ECONOMIC IMPACT ON PROJECT.

REGARDS, FRANCH

OCT 13 1978

Johnson:ca

***** BURMA - Cr. 642-BA - Paddy I

cc: Messrs. Shibusawa/Tadros, Hunting

South Asia Projects

Class of Service: LTDate: OCTOBER 12, 1978

Telex No.:

Originators Ext: 72244

12

LT/RUA 100 START
HERE
1 TO

DIRECTOR GENERAL, IRRIGATION DEPARTMENT

RANGOON, BURMA

CITY/COUNTRY

MESSAGE
NO.:

RE CREDIT 642-BA PADDY I AND URLET 7405 DATED 28 SEPTEMBER AND

URTEL DATED 7 OCTOBER 1978. WE HAVE NO OBJECTION TO AWARD

UNDER TENDER NO. 4(T)MCY/IRR/IDA/78-79 TO BOAT SHOWROOMS (UK)

FOR US DOLLARS 353,995 FOR FIVE SURVEY WORK BOATS, ONE TEAM

LEADER LAUNCH AND SIX MOBILITY LAUNCHES PLUS US DOLLARS 8,688 FOR

COMMISSIONING BRINGING TOTAL TO US DOLLARS 362,683.

REGARDS,

ALSO NO OBJECTION TO AWARD FOUR MOBILITY LAUNCHES AS WELL AS

ONE INSPECTION VEHICLE FOR AGRICULTURE CORPORATION AS PROPOSED

IN TELEX DATED OCTOBER 3 FROM U KHIN WIN.

REGARDS, PRANICH

OCT 13 RETD

21 END
OF
22 TEXT

NOT TO BE TRANSMITTED

SUBJECT:

BURMA - Cr. 642-BA - Paddy I

CLEARANCES AND COPY DISTRIBUTION:

cc: Messrs. Greenwood, Phung,
Shibusawa/Tadros

DRAFTED BY:

JJohanson/EHunting:mg

AUTHORIZED BY (Name and Signature):

K.Pranich, Chief, Div. A

DEPARTMENT:

South Asia Projects

SECTION BELOW FOR USE OF CABLE SECTION
CHECKED FOR DISPATCH

DISPATCHED
OCT 12 1978
75544

LT

OCT 12 7 14 PM 1978

COMMUNICATIONS
SECTION

DIRECTOR-GENERAL, IRRIGATION DEPARTMENT

RANGOON, BURMA

RE CREDIT 642-BA PADDY I AND URLET 7402 DATED 28 SEPTEMBER AND

URLET DATED 7 OCTOBER 1978. WE HAVE NO OBJECTION TO AWARD

UNDER TENDER NO. 4(TMCY\IRRA\DA\75-79 TO BOAT SHOWROOMS (UK)

FOR US DOLLARS 352,992 FOR FIVE SURVEY WORK BOATS, ONE TEAM

LEADER LAUNCH AND SIX MOBILITY LAUNCHES PLUS US DOLLARS 8,688 FOR

COMMISSIONING BRINGING TOTAL TO US DOLLARS 362,683. REGARDS,

PRANICH OBJECTION TO AWARDING FOUR MOBILITY LAUNCHES AS WELL AS

ONE INSPECTION VEHICLE FOR AGRICULTURE CORPORATION AS PROPOSED

IN TELEX DATED OCTOBER 3 FROM U KHIN WIN.

REGARDS, PRANICH

OCT 13 1978

LJohnson\EHunting:mg

4 K.Prantich, Chief, Div. A

South Asia Projects

BURMA - Cr. 642-BA - Paddy I

cc: Messrs. Greenwood, Phung,
Shibuzawa\Tarcos

Class of Service:

~~TELEX~~

Date:

OCTOBER 12, 1978

Telex No.:

~~AGRICO BM2033~~

Originators Ext.:

61158

12

47/ Rest

0 START
HERE

1 TO

IRRIGATION

CITY/COUNTRY

RANGOON, BURMA

MESSAGE
NO.:

4

5

6

7

8

9

10

11

12

13

14

15

16

18

19

20

21

22

END
OF
TEXT

FOR DIRECTOR GENERAL REURTELEX OCTOBER 7 CREDIT 642 BA RELATING
TO CURRENCY OF PAYMENT UNDER ELCEE FOR PROCUREMENT OF CARGO
BARGE FROM KOREAN SUPPLIER. HAVE NO OBJECTION FOR AMENDMENT
OF ELCEE TO READ QUOTE KOREAN WONS EQUIVALENT TO US DOLLARS
369,600 UNQUOTE. PLEASE SUBMIT TWO COPIES OF CONTRACT ALONG WITH
YOUR WITHDRAWAL APPLICATION. REGARDS. MAYER. INDEVAS

OCT 13 RELD

NOT TO BE TRANSMITTED

SUBJECT:

FILE: 642BA - General

CLEARANCES AND COPY DISTRIBUTION:

cc: & Cleared in substance with:
Mr. Hunting, ASP (F513); cc: Messrs.
Tadros, ASA (C506); Mayer, CTR;
Phung, CTR; Mrs. Manuel, CTR

DRAFTED BY:

HKPHUNG/wp

AUTHORIZED BY (Name and Signature):

THOMAS MITCHELL

DEPARTMENT:

CONTROLLER'S

SECTION BELOW FOR USE OF CABLE SECTION
CHECKED FOR DISPATCH

DISPATCHED

61158

OCT 12 7 14 PM 1978

COMMUNICATIONS
SECTION

IRRIGATION

RANGOON, BURMA

FOR DIRECTOR GENERAL REURTELX OCTOBER 7 CREDIT 645 BA RELATING
TO CURRENCY OF PAYMENT UNDER ELCEE FOR PROCUREMENT OF CARGO
BARGE FROM KOREAN SUPPLIER. HAVE NO OBJECTION FOR AMENDMENT
OF ELCEE TO READ QUOTE KOREAN WONS EQUIVALENT TO US DOLLARS
369,600 UNQUOTE. PLEASE SUBMIT TWO COPIES OF CONTRACT ALONG WITH
YOUR WITHDRAWAL APPLICATION. REGARDS. MAYER, INDEBAS

OCT 13 1978

FILE: 645BA - General

cc: 6 Cleared in substance with:
Mr. Huntington, ASP (F213); cc: Messrs.
Tabros, ASA (C206); Mayer, CTR;
Phung, CTR; Mrs. Manuel, CTR
CONTROLLER'S
THOMAS MITCHELL

BY AIR MAIL :

SOCIALIST REPUBLIC OF THE UNION OF BURMA
MINISTRY OF AGRICULTURE AND FORESTS
IRRIGATION DEPARTMENT (HEAD OFFICE)
NO. 9/21, STRAND ROAD, RANGOON, BURMA

No. 7788 /90 SA TA (30). Dated the 11 October 1978.

To

✓ Mr. K. Pranich
Chief, Agriculture & Rural
Development Division I
South Asia Projects
International Development Association
1818 H Street, N.W.
WASHINGTON D.C. 20433
U S A

CUMMINS SPARES UNDER 642 BA

Dear Mr. Pranich,

As you are probably aware, we procured 12 Nos. Model 110-9 Clark Elevating Scraper under Credit 483 BA during 1974-75. However, no spare parts were ordered with the machines. Some spares were procured for the Cummins Engine of the Scrapers during 1975-76 but it is found that they were not sufficient for the continued operation of the machines.

This Department therefore called for Quotation for the Cummins Engine spares and Offer No. CD/1005/78, dated 19th July 1978 amounting to US \$ 52,568.34 and copy of Offer No. CUM. 1474/78, dated the 31st July 1978 amounting to US \$ 29,448.00 received from Cummins Diesel Sales and Service Singapore are herewith attached.

DOC# 143,947

This Department would be grateful if you could accord your approval for the procurement of the spare parts amounting to US \$ 82,016.34 C.I.F. in all to be procured under Credit BA 642 - Lower Burma Paddyland Development Project, as the machines will be employed on that Project.

Thanking you,

With best regards,

Yours sincerely

Aung BA
(AUNG BA)
Director General
Irrigation Department

NN/6.10.78

INCOMING UNIT UNIT
1310 OCT 30 AM 5 54
RECEIVED

RECEIVED
1978 OCT 30 PM 2 24
INCOMING MAIL UNIT

11/10/78

ILLUSTRATION DEPARTMENT
DIRECTOR GENERAL
(VAND BV)
[Signature]

LOUISA BRUNELLE

WITH REAR LETTERS

THANKING YOU

Project, as the machines will be employed on that project.
Under Credit BV 45 - Total Value of equipment
amounting to US \$ 85,000.00. C.I.B. in all to be blocked
second loan approval for the blockage of the above items
This department would be grateful if you could

arrange the necessary approval.
US \$ 50,000.00 received from C.I.B. project and balance
no. C.I.B. 1444/78, dated the 24th July 1978 amounting to
4444 1444 1444 amounting to US \$ 25,000.00 and copy of offer
the C.I.B. project and offer no. C.I.B. 1444/78, dated
This department therefore called for quotation for

not sufficient for the continued operation of the machines.
of the projects during 1977-78 but it is found that they were
machines. Some items were blocked for the C.I.B. project
during 1977-78. However, no items were ordered with the
model 140-2 C.I.B. project under Credit 45 BV
as you are properly aware, we blocked 15 nos.

Best RL. Brunelle

C.I.B. PROJECT UNDER 45 BV

U S V
WASHINGTON D.C. 20542
1818 H Street, N.W.
International Development Association
South West Projects
Development Division I
Chief, Agricultural & Rural
Mr. K. Brunelle

Lo

no. 1444 1444 1444 (20) Dated the 11 October 1978

MO. 1444 1444 1444 1444 1444
INVESTIGATION DEPARTMENT (HEAD OFFICE)
MINISTRY OF AGRICULTURE AND FORESTRY
SOCIALIST REPUBLIC OF THE UNION OF BURMA

BY VIB UNIT :

[Handwritten notes and stamps]

Burma - Cer. 642

SIR WILLIAM HALCROW & PARTNERS

CONSULTING ENGINEERS & ARCHITECTS

PRINCES HOUSE PRINCES STREET SWINDON WILTSHIRE SN1 2HH

TELEPHONE SWINDON (0793) 32141

CABLES PROPULSION SWINDON WILTS

TELEX 44844 (A/B HALWIL G)



THE QUEEN'S AWARD
FOR EXPORT
ACHIEVEMENT



THE QUEEN'S AWARD
FOR EXPORT
ACHIEVEMENT

HEAD OFFICE: NEWCOMBE HOUSE
45 NOTTING HILL GATE
LONDON W11 3JX

OUR REF. TSW/IDS/43

YOUR REF.

11th October 1978

International Bank for Reconstruction
and Development,
1818H Street N.W.,
Washington,
D.C. 20433,
U.S.A.

For the Attention of Mr. Pranich

Dear Sirs,

Burma: Irrawaddy Delta Survey and Hydrological Investigations
Procurement of Boats, Radios and Survey Equipment

We are writing to you about the procurement of survey workboats, radios and hydrological survey equipment for the Irrawaddy Delta Survey in Burma.

We understand from ~~Sir~~ ^{NA} Kenelm Guinness that you did not receive from Irrigation Department (I.D.) the bid invitation and conditions of supply for these contracts and we now enclose copies of each of them. ID are hoping for your approval of the documents.

You will have received from us copies of the reports on bids received, which our Project Co-ordinator prepared in co-operation with ID during his recent visit to Burma. These were sent to you on 13th September at ID's request, and they will be sending you direct their request for approval of the recommendations for award of contracts. The validity of the bids expired on 3rd October but we understand that ID have cabled the recommended bidders to obtain extensions of validity of the bids to 30th November.

In view of the urgency of obtaining delivery of the equipment - our Team Leader goes out to Burma later this month to start his 2-year mission - we are telexing ID to urge them to send you as soon as possible their request for approval. We hope that when you receive the request you will be able to give your approval quickly.

Yours faithfully,

SIR WILLIAM HALCROW & PARTNERS

OCT 23 1978

PARTNERS: N. J. COCHRANE, BSC, FICE
F. A. SHARMAN, BSC, FICE
R. J. DANIELS, OBE, BE, FICE
R. G. TAYLOR, BSC, FICE

A. M. MUIR WOOD, MA, FRSE
E. J. D. MANSFIELD, FRIBA
R. S. BAXTER, BSC, FICE

C. L. CLARKE, MA, FICE
W. H. COOPER, BSC, FICE
B. K. HARTSHORNE, MA, MSC, FICE

E. LOEWY, BSC, FICE
W. R. BRIGGS, BSC, FICE
A. C. LYONS, BSC, FICE

JOINT

SECRETARIES: A. C. CADWALLADER, BA

R. W. ROTHWELL, MA, FICE

PRINCIPAL
ASSOCIATES: H. K. ARNOLD, PH D, FICE
D. E. CROOK, BSC, FICE
C. MELLOR, BSC, FICE

B. G. BEESTON, MA, FICE
R. K. HAYWARD, MA, FICE
A. I. ROBERTSON, BSC, FICE

S. BLACKFORD, MA, FICE
V. J. W. HOAD, BSC, FICE
R. W. ROTHWELL, MA, FICE

B. S. BOND, ARIBA
A. R. KOPEC, FICE
W. ROYLE, BSC, FICE

ASSOCIATES: C. J. ANTONAKIS, BSC, FICE
P. G. BURGESS, MIMUNE, FICE
F. H. RUSSELL, BSC, FICE
R. M. DARGIE, BSC, FICE
G. W. HOWELL, MM, ARIBA
L. O. R. STIGELL
N. A. TRENTER, MSC, MICEOL

R. F. CAMACHO, MBE, BSC, FICE
T. D. CASEY, MA, FICE
L. SUMMERS, BSC, FICE
J. B. DAVIDSON, BSC, FICE
H. G. JOHNSON, BSC, FICE
P. A. S. FERGUSON, MA, SM, MICE

J. B. DALMAN, PH D, FICE
R. S. GRAY, FICE
O. E. WILL, ARIBA
M. S. FLETCHER, MSC, FICE
A. S. LARGE, MICE
W. C. GALLACHER, FICE, FHE

E. M. GOSSCHALK, MA, FICE
D. G. LLOYD, BSC, FICE
J. E. CLIFFORD, BSC, FICE
A. R. HARDY, FICE
J. H. MITCHELL, ERD, BSC, FICE
R. B. SINCLAIR, FICE, FHE

CONSULTANTS: E. B. WILSON, BSC, FICE
D. S. FERGUSON, BSC, FICE

H. RIDEHALGH, CBE, FICE

PETER A. SCOTT, BSC, FICE

C. M. ROBERTS, FICE

RECEIVED

1978 OCT 17 PM 3: 04

FLYING MAIL UNIT

DC: 5-3-87.0

Burma - Cr. 642

LT

TELEGRAM

INDEVAS

WASHINGTON DC

U S A

(5/ 1694) ATTENTION MR K PRANICH CHIEF IRRIGATION
DIVISION REF CREDIT 642BA LOWER BURMA PADDY LAND
DEVELOPMENT PROJECT STOP BID EVALUATION REPORT FOR
TENDER 2(T)IDA/MECH/AGRI(78-79) POWER TILLER AND
TENDER 3(T)IDA/MECH/AGRI(78-79) WORKSHOP EQUIPMENT
DESPATCHED THROUGH DIPLOMATIC POUCH ON OCT5 STOP
HAVE RECEIVED PRICE VALIDITY UPTO END OCT FROM
KULENKAMPFF & KONITZKY FRG STOP KINDLY ACKNOWLEDGE
RECEIPT STOP REGARDS

MECHAGRI

(Not to be telegraphed)

23 OCT 1978

Director General
(Maung Maung, Assistant Director)

Ref. No. 2(T)IDA/MECH/AGRI(78-79)

Dated the 10th October, 1978

Copy to:-

- (1) Mr. K. Pranich, Chief Irrigation Division,
International Development Association,
1818 H Street, N.W. Washington DC 20433,
U.S.A.
- (2) The Director, Administration, Agricultural
Mechanization Department, Rangoon.
- (3) Telegram File

INCOMING MAIL UNIT
1818 OCT 18 PM 1:03

DJ:

RECEIVED

RECEIVED

D1:

1978 OCT-19 PM 1:03
INCOMING MAIL UNIT

(2) TELETYPE UNIT

RECEIVED TELETYPE UNIT, WASHINGTON

(5) THE DIRECTOR, VETERINARY SERVICE, WASHINGTON

U.S.A.

1818 N. Street, N.W., Washington DC 20542

INTERNATIONAL TELETYPE SERVICE, WASHINGTON

GOBA 40:-

(4) MR. K. BLANTER, CHIEF INVESTIGATION DIVISION

DATE: 19 OCT 1978

19 OCT 1978

REF: NO. 5(1)IDA/MECH/VGSI(18-11)

(NAME: NAME, VETERINARY DIRECTOR)
DIRECTOR GENERAL

1 3 3 23

(NOT TO BE REPRODUCED)

MECH/VGSI

RECEIVED 19 OCT 1978

KATANKUNYEL & KONIKKI 1818 N. STREET, WASHINGTON

HAVE RECEIVED YOUR LETTER DATED 18 OCT 1978

RECEIVED THROUGH DIPLOMATIC ROUTE ON 18 OCT 1978

MEMBER 5(1)IDA/MECH/VGSI(18-11) WORKING FOR THE

MEMBER 5(1)IDA/MECH/VGSI(18-11) WORKING FOR THE

DEPARTMENT OF AGRICULTURE, WASHINGTON

DIVISION OF THE UNITED STATES DEPARTMENT OF AGRICULTURE

(2) (1818 N. STREET, WASHINGTON) ATTENTION MR. K. BLANTER CHIEF INVESTIGATION

1 3 3

WASHINGTON DC

INDELAUS

TE

TELETYPE

19 OCT 1978

AGRICO BM 2033

(Telex NO.)

Burma - Ser. 642
RECEIVED
INCOMING TELEX From Rangoon

sd

BURV

ELEX 1

1978 OCT 10 PM 12:39
COMMUNICATIONS DIVISION

Distribution:

Mr. Pranich
Mr. Shibusawa

⊕

440098 WORLDBANK

TO : MR. K. PRANICH, INTERNATIONAL DEVELOPMENT ASSOCIATION,
1818 H STREET, N.W. TELEX NO WORLDBANK 440098 USA

FROM : DIRECTOR GENERAL, IRRIGATION DEPARTMENT,
AGRICO BM2033 RANGOON, BURMA

DATED : 10-10-78

78366 RE TENDER IRR/IDA/(3)76-77 CENTRIFUGAL PUMPING SETS
300 GPM-100 NO. (LOWER BURMA PADDYLAND DEVELOPMENT PROJECT
CREDIT 642-BA).

AS YOU ARE AWARE WE STILL HAVE ABOVEMENTIONED TENDER
PENDING WITH US FOR DISPOSAL. NOW I WOULD LIKE TO
INFORM YOU THAT THE WORK COORJINATION COMMITTEE OF THE
MINISTRY OF AGRICULTURE AND FORESTS, WHICH SCRUTINISES AND
SELECTS TENDERS COSTING K 100000 AND ABOVE PUT UP TO IT,
HAS FEEE JDECIDED THAT THE TENDER BE RECALLED. THE WCC, IN
OVERRULING THE DECISION OF THE PIC AWARDDING THE CONTRACT
TO NICHIMEN CO. LTD. JAPAN, POINTED OUT THAT THE PIC
HAD ERRED IN REJECTING THE TENDER ON ONE OF THE BIDDERS,
THE HEAVY INDUSTRIES CORPORATION OF BURMA, ON THE SOLE
GROUND THAT THE HIC HAD NOT SUBMITTED THE EARNEST MONEY
WITH THE TENDER AS REQUIRED WITHOUT FIRST ASCERTAINING
IF IT (THE HIC) HAD DONE SO ON THE PREVIOUS OCCASION
WHEN THE SAME TEND

WAS SOLICITED FOR THE FIRST TIME.

THE WCC ALSO POINTED OUT THAT THE HIC'S EXPLANATION,
THAT IT HAD PURPOSELY NOT SUBMITTED THE EARNEST MONEY
BELIEVING IN GOOD FAITH THAT THE EARNEST MONEY SUBMITTED
WITH THE FIRST TENDER WOULD STILL BE VALID FOR THE
SECOND, WAS LOGICAL AND ACCEPTABLE. THIS FACT, THE WCC
REMARKED, TOGETHER WITH THE TRIVIAL NATURE OF THE GROUND
ON WHICH THE HIC'S TENDER WAS REJECTED, SHOULD HAVE
BEEN TAKEN INTO CONSIDERATION IN ATTEMPTING TO REACH A
FAIR AND CORRECT DECISION. THE WCC THEREFORE CONSIDERED
THE TENDER NULL AND VOID, AND DECIDED TO SOLICIT FRESH
QUOTATIONS.

IN VIEW OF THE ABOVE, MAY I REQUEST YOU TO APPROVE
TO RETENDERING BY OBTAINING QUOTATIONS FROM ATLEAST THREE
SUPPLIERS FROM TWO OR MORE ELIGIBLE MEMBER COUNTRIES,
THE ESTIMATED COST OF THE CONTRACT BEING LESS THAN USDLRS
50000. AWAITING YOUR REPLY IN THE AFFIRMATIVE. REGARDS.

IRRIGATION DEPARTMENT

END TELEX

00 05 77(80294)0?-, (

OCT 11 1971

0

440098 WORLDBANK

AGRICO BM 2033

0238 EDT0

TO : MR.K.PRANICH, IDA, TELEX 440098, WASHINGTON DC

INCOMING TELEX From Rangoon 1b

FROM : DIRECTOR GENERAL, IRRIGATION DEPARTMENT

AGRICO BM2033 RANGOON

1978 OCT -8 PM 1:21

COMMUNICATIONS DIVISION

DATED : *Oct. 7/78*
7-10-78

DIT. -

MR. PRANICH
MR. SHIBUSAWA

78362 7648 REF TENDERS FOR PADDY PROJECT CREDIT 642 BA URLET

7405/94 SATA (MF) VOL IV DATED 28-9-78. REGARDING TENDER

4(T)MCY/IRR/IDA/78-89 EEE79 SURVEY WORKBOATS, PL ADD COMMISSIONING

CHARGES AMOUNTING USDLRS 8688 FOR ALL 3 ITEMS IN RECOMMENDED

OFFER MAKING GRAND TOTAL USDLRS 353995. OMISSION REGRETTED.

YOUR IMMEDIATE CONCURRENCE BY CABLE EARNESTLY REQUESTED. REGARDS.

DIRECTOR GENERAL

IRRIGATION DEPARTMENT

OCT 10 1978

TO : PRANICH, INTBAFRAD, TELEX NO.440098, WASHINGTON DC

FROM : DIRECTOR GENERAL, IRRIGATION DEPARTMENT
AGRICO BM2033 RANGOON

1978 OCT -8 PM 1:21
COMMUNICATIONS DIVISION

DATED : 7-10-78

DIST. - MR. PRANICH

MR. SHIBUSAWA

CONT. - MR. MITCHELL

78363 Y642 BA KOREAN FIRM WITH WHOM CARGO BARGE

CONTRACTED STATE KOREAN LAW CANNOT ACCEPT LETREDIT OPENED

IN KOREAN WON ONLY STOP REQUEST CREDIT BE AMENDED

TO US DOLLARS OR TO ADD EQUIVALENT TO USDOLLARS 369600

STOP MAY WE AMEND

REGARDS

DIRECTOR GENERAL

IRRIGATION DEPARTMENT

440098 WORLDBANK

AGRICO BM 2033 (Tx. No.)

OCT 10 1978

440098 WORLDBANK

AGRICO BM 2033

Class of Service:

TELEX

Date:

OCTOBER 6, 1978

Telex No.:

"MOFARN BE DNR"

Originators Ext.:

72244

12

10

Burma - Cer. 642

START
HERE

TO

DIRECTOR GENERAL, IRRIGATION DEPARTMENT

CITY/COUNTRY

RANGOON, BURMA

MESSAGE
NO.:

RE CREDIT 642-BA PADDY I AND TELEX DATED OCTOBER 3 FROM U KHIN

WIN MANAGING DIRECTOR AGRICULTURE CORPORATION.

AAA NO OBJECTION TO PROPOSED CHANGES IN PROCUREMENT AGRICULTURE
CORPORATION ITEMS FROM ONE FOUR WHEEL DRIVE VEHICLE TO ONE
INSPECTION VEHICLE AND FROM SIX MOTORIZED COUNTRY BOATS TO FOUR
MOBILITY LAUNCHES.

BBB ALSO WE AGREE TO CONCEPT OF COMBINING PROCUREMENT OF LIKE
ITEMS FOR AGRICULTURE CORPORATION WITH ITEMS FOR IRRIGATION
DEPARTMENT. IN FACT WE WOULD URGE THAT IN THE FUTURE THIS BE
DONE AT BIDDING STAGE AS IT WOULD REDUCE YOUR WORK, PROCESSING
TIME, AND PROBABLY BID PRICES AS WELL.

CCC UPON RECEIPT OF YOUR LETTER DATED 28 SEPTEMBER 1978 AND
GOVERNMENT RECOMMENDATIONS, EVALUATION AND TENDER DOCUMENTS WE
WILL ADVISE WITH RESPECT TO PROPOSED AWARDS. REGARDS, PRANICH

OCT 12 REC'D

END
OF
TEXT

NOT TO BE TRANSMITTED

SUBJECT:

BURMA: paddy I Credit 642-BA

DRAFTED BY:

Evgg
THunting:dvvg

CLEARANCES AND COPY DISTRIBUTION:

Cleared with [redacted]
and cc: Mr. Greenwood
cc: Mr. Tadros.

AUTHORIZED BY (Name and Signature):

K. Pranich, Chief, ASPAA

DEPARTMENT:

South Asia Projects.

SECTION BELOW FOR USE OF CABLE SECTION
CHECKED FOR DISPATCH

Burma - Cr. 642

Mr. K. Pranich, Chief, ASPAA

October 5, 1978

EDH
E. Hunting, ASPAA

BURMA - Credit No.642-BA - Paddy I Project
Dated Covenant DCA 3.09

In discussion today with Mr. Tadros, it was agreed that during his upcoming visit to Burma he would look into the matter of fulfillment of Section 3.09 of the Development Credit Agreement. According to Section 3.09, within two years of the date of Credit Effectiveness, i.e. by August 20, 1978, the Agriculture Corporation, through the Project Implementation Committee, shall furnish to IDA a plan to charge farmers the full cost of pesticides. As you know, we have not yet received a reply to your cabled inquiry of August 17, 1978.

Mr. Tadros suggested that this also be included in the terms of reference for the upcoming supervision mission from this Division.

cc: Mr. Shibusawa
Mr. Tadros

EHunting:mg

OCT 12 1978



CABLE "MECHAGRI"

Ref.No.3(T)IDA/MECH/AGRI(78-79)(5/ 1671)

SOUTH ASIA FILES
Burma - G. 642
SOCIALIST REPUBLIC OF THE UNION OF BURMA

MINISTRY OF AGRICULTURE AND FOREST

AGRICULTURAL MECHANIZATION DEPARTMENT

No. 459, PROME ROAD

RANGOON

To,

Dated, the 4th October 1978.

Mr. K. Pranich,
Chief, Irrigation Division,
International Development Association,
1818 H Street, N.W., Washington DC 20433,
U.S.A.

Subject: Evaluation of bids for Tender No.3(T)IDA/MECH/AGRI
(78-79)dated 1.6.78 Workshop Equipment.

Reference: (a)Credit No.642 BA Lower Burma Paddy Land Development
Project.
(b)Our Tender No.3(T)IDA/MECH/AGRI(78-79)dated 1.6.78
Workshop Equipment.

Dear Sir,

We would like to inform you that we have received (19)
bids before 12:00 hours of closing date (i.e.31.7.78) of tender.
We have announced the bid prices submitted by the bidders at 13:00
hours of that day at our office in the presence of the representa-
tives of the bidders.

Doc # 142,967 b-j
The detailed report of evaluation of bids for (a)Crankshaft
Regrinding Machine (b) Line Boring Machine (c) Connecting Rod Inter-
nal Boring and Grinding Machine (d) Up-right Boring Machine and (e)
Vertical Honing Machine are shown in the respective forms which are
attached herewith. Please note that the values of the machines shown
the respective forms (i.e. Form 4)are calculated for the machine
completed with standard accessories (excluding optional accessories
and spare parts) to obtain justified comparison. The actual values
to be purchased will be the values included with optional accessories
and spare parts. Also we have cabled you the three lowest bidders
vide our cable No.5/1489 dated 5.8.78.

We will inform you the recommended bidders and the prices
to be purchased for the respective machines by cable after selection
by Project Implementation Committee and our higher authorities.

Yours sincerely,

DEC 01 REC'D

*See incoming tel
Nov 10, 1978*

Director General
(Maung Maung, Assistant Director)

Copy to: The Project Director, Lower Burma Paddy Land Development
Project, Irrigation Department, No.334, Prome Road, Rangoon.

Enclosures:

- (1) *b* Comparative Statements for Crankshaft Regrinding Machine.
- (2) *c* " " " Line Boring Machine.
- (3) *d* " " " Connecting Rod Internal Boring
and Grinding Machine
- (4) *e* " " " Up-right Boring Machine
- (5) *f* " " " Vertical Honing Machine

- (6) ~~G~~ Bid from Elob Hansson, Sweden.
- (7) ~~H~~ " " East Asiatic Co.(Thailand)Ltd.,Thailand.
- (8) ~~J~~ " " Carlewitz & Co., F.R.G.
- (9) ~~J~~ " " Gadeliuss Pte.Ltd., Singapore.
- (10) " " Gate Machinery Co. Ltd., U.K.
- (11) " " Kirchgeorg, Werkzeugmaschinen KG, FRG.
- (12) " " International Machine Tools Corp., India.
- (13) " " Machine Tools Traders, India.
- (14) " " RCF Tools (Export) Ltd., U.K.
- (15) " " Kinshe Mataichi Corp., Japan.

not encl.

HT%



CABLE "MECHAGRI"

Ref.No.2(T)IDA/MECH/AGRI(78-79)(5/ 1672)

SOUTH ASIA FILE
SOCIALIST REPUBLIC OF THE UNION OF BURMA

MINISTRY OF AGRICULTURE AND FOREST

AGRICULTURAL MECHANIZATION DEPARTMENT

No. 459, PROME ROAD

RANGOON

To,

Dated, the 4th October 1978

Mr. K. Pranich,
Chief, Irrigation Division,
International Development Association,
1818 H Street, N.W., Washington DC 20433,
U.S.A.

*Approved to award
seven in
October 26, 1978
J.B.S.*

NOV 13 1978 Subject: Evaluation of bids for Tender No.2(T)IDA/MECH/AGRI (78-79)dated(2.5.78)Power Tillers and Cross Cut Saws.

Reference: Credit No.642 BA Lower Burma Paddy Land Development Project.

Dear Sir,

In continuation of Tender No.2(T)IDA/MECH/AGRI(78-79)dated (2.5.78) Power Tillers and Cross-cut Saws, we would like to inform you that we have received 44 bids before 12:00 hours of closing date of tender. The bid prices were announced at 13:00 hours of that day at our office in the presence of representatives of the bidders.

We have cabled you the three lowest bidders vide our cable No.5/1407 dated 22.7.78.

The detailed report of evaluation of bids for (a) Power Tiller with Trailer (b) Cross-cut Saw (c) Saw Set (d) Triangular Files are shown in the respective forms which are attached herewith.

The Project Implementation Committee has recommended:

(1) Sam Sung Co.Ltd.,Korea,for award of 500 Nos. Power Tillers with Trailers together with one lot of 2 years maintenance spares. The cost of spare parts quoted in the offer is in US Dollars only and the amount is CIF (Rangoon) US\$ 6695.37.

(2) Kulenkampff & Konitzky,F.R.G. for award of 7500 Nos. Cross-cut Saws, 500 Nos Saw Sets and 100 Gross Triangular Files. Payment in Deutsche Mark.

Kindly note that quotation from Sam Sung Co.Ltd,Korea is based on US\$ and payment to be made in US\$. However since they have mentioned also in Korean Won we have compared their price on bidder's currency basis ie we fixed their Korean Won and have converted to US\$ with exchange rate furnished by Myanma Foreign Trade Bank as on the opening date of tender. In case the award is made to Sam Sung Co.Ltd., Korea and if contract is to be signed in Korean Won the amount of Korean Won will be as mentioned in their offer. But if the contract is to be signed in US\$ we are not sure whether the quoted Korean Won are to be converted to US\$ with exchange rate furnished by Myanma Foreign Trade Bank as on the date of award or to sign with the amount of US\$ as quoted in their offer. Therefore in case of award being made to Sam Sung Co.Ltd., kindly confirm the currency and the amount so that we will be able to proceed with the contract without delay.

NOV 13 1978

2/--.

When sending cable approval to the Director General, Irrigation Department, we would be very much obliged if you could send us a copy so that we could take immediate action.

In case any further clarification is required please be free to contact us.

Yours sincerely,



Director General
(Maung Maung, Assistant Director)

Copy to: The Project Director, Lower Burma Paddy Land Development Project, Irrigation Department, No. 334, Prome Road, Rangoon.

Enclosures: DOC # 143,791 C

- N/A
- (1) Comparative Statements for Power Tiller with Trailer
 - (2) " " " Cross-cut Saws
 - (3) " " " Saw Set
 - (4) " " " Triangular Files
 - ✓ (5) Bid from Sam Sung Co. Ltd., Korea
 - ✓ (6) " " Kulenkampff & Konitzky, F.R.G.
 - ✓ (7) " " Nichimen Co. Ltd., Japan
 - ✓ (8) " " Mitsui & Co. Ltd., Japan
 - ✓ (9) " " Nakano Industrial Co. Ltd., Japan
 - ✓ (10) " " R.C.F. Tools (Export) Limited, England
 - ✓ (11) " " E.G. Kistenmacher & Co., F.R.G.
 - (12) " " Wilhelm Schwarting, F.R.G.
 - ✓ (13) " " Heavy Industries Corporation, Burma
 - ✓ (14) " " Chip Seng Co. Pte. Ltd., Singapore
 - ✓ (15) " " Sandvik Singapore Pte. Ltd., Singapore
 - ✓ (16) " " Shree Vishwakarma Industries, India.
 - ✓ (17) " " The National Engineering Co. (Madras) Private Ltd., India.

HT%

Burma - Cr. 835
cc Burma - Cr. 642
cc Burma - Cr. 483

Mr. R. E. Rowe, Assistant Director, ASP cc Burma - October 3, 1978

K. Pranich, Chief, ASPAA

BURMA - IWTC Project Completion Report (PCR)

1. Para 5.36 of the PCR refers to a rice project for which it has been "projected" that the "marginal traffic" should be handled by the Ministry (presumably by the Ministry of Trade, in this case) rather than by the IWTC. With respect to the three Burma irrigation and drainage projects in the Division, IDA has made no recommendations regarding the organization of or responsibilities for transport or handling of farm produce. However, the consultants (SANYU) who are preparing a feasibility study being financed under Credit No. 642-BA for the proposed Paddy Storage and Handling Project made a preliminary recommendation along the lines referred to in PCR para 5.36. Their report is not yet finalized and the issue presumably will be considered by the upcoming IDA appraisal mission under ASPAB.
2. The three Burma projects in this Division include only provisions for vehicles, barges and boats needed in the construction of project works or the implementation of the hydrologic investigations and the agricultural extension and credit programs. For these activities, the small amounts and the critical and varied scheduling of transportation required are not practical for IWTC to handle.

Cleared with and cc: Messrs. Parsons/Sinha
Greenwood

EDH 142-1 cc: Mr. Tadros
EHunting:sk

OCT 12 1978

BURMA

Transport Listed for Purchase Under^{a/}
Credits Nos. 483, 642 and 835-BA

	<u>Quantity</u>	<u>Total Cost</u> (US\$ '000)
<u>Credit No. 483-BA - Irrigation Project</u>		
<u>Construction Equipment</u>		
Landing craft for transporting equipment	1	400
Water spraying truck	2	20
Diesel trucks (5-ton)	4	28
Inspection Vehicles	4	18
Outboard motor (45-hp)	2	3
		<u>469</u>
<u>Spare Parts for Rehabilitation of:</u>		
Inspection vehicles	-	58
Workshop trucks	-	11
Water trucks	-	54
		<u>123</u>
Total (483-BA)		<u>592</u>

Credit No. 642-BA - Paddy I

Construction Equipment

✓ Barges	2	208
✓ Cargo barges	4	212
Tug boats	2	528
Inspection vehicles	12	96
Station wagons	6	54
Marine engines	10	220
Outboard propulsion units	30	30
		<u>1,348</u>

a/ Appraisal Report.

	<u>Quantity</u>	<u>Total Cost</u> (US\$ '000)
<u>Credit No. 642-BA - Paddy I (Cont'd.)</u>		
<u>O&M of Project Works</u>		
Inboard diesel	10	10
Motor boat hulls	10	5
Van pick-up	5	4
Motorcycles	15	1
Bicycles	100	0
		<u>20</u>
<u>Agricultural Extension</u>		
Large motor boats	1	16
Motorized country boats	6	15
Small boats and outboards	32	34
Small boats	134	14
Vehicles	1	7
		<u>86</u>
<u>Hydrological Surveys</u>		
Survey vessels	3	204
Launches	5	60
Outboard engines	6	60
Jeeps	3	21
		<u>345</u>
Total (642-BA)		<u><u>1,799</u></u>

Credit No. 835-BA - Paddy II

<u>Construction Equipment</u>		
Low-bed tractor (50-ton)	2	183
Fuel bowser	2	42
Water bowser	3	38
Heavy equipment barge	2	399
✓ <u>Cargo barge</u>	8	471
Self-propelled barge	1	315
Work boat	6	504
Outboard motors	30	41
Motorcycles	15	16
Inspection vehicles	8	67
Diesel outboard motor	5	357
		<u>2,433</u>

	<u>Quantity</u>	<u>Total Cost</u> (US\$ '000)
<u>Credit No. 835-BA - Paddy II (Cont'd.)</u>		
<u>O&M of Works</u>		
Inboard diesel engines	8	92
Motor boat hulls	8	48
Pick-ups	2	8
Motorcycles	10	11
Bicycles	100	9
		<u>168</u>
<u>Land Clearing</u>		
Diesel bowser	3	63
<u>Farm Machinery Services</u>		
Equipment barge	1	110
Marine diesel engines	1	12
Motor boat hulls	1	6
Small boats with outboard engines	3	8
Pick-up	3	13
		<u>149</u>
<u>Agricultural Extension</u>		
Large boats and engines	2	93
Inboard marine diesels and hulls	5	108
Country boats and engines	40	100
Jeeps	5	37
Motorcycles	3	3
Bicycles	100	9
		<u>350</u>
<u>Credit Program</u>		
Bicycles	20	2
Country boats and engines	5	14
		<u>16</u>
Total (835-BA)		<u>3,179</u>

AGRICO BM 2033

(Telex No)

DISTRIBUTIONMr. Pranich
Mr. Shibusawa

BURMA TELEX 2

Burma - Cr. 642

1978 OCT -3 AM 7:46

COMMUNICATIONS DIVISION

⊕

440098 WORLDBANK

TO : INTBAFRAD TELEX 440098 WASHINGTON DC

FROM : U KHIN WIN MANAGING DIRECTOR , AGRICORP AGRICO BM2033
RANGOON

DATED : 3-10-78

78358 ATTN MR K PRANICH CHIEF AGRIDIVA (.) RE CREDIT
642BA LBPLDP AGRIEXTN SERVICES PROCUREMENT OF ONE INSPECTION
VEHICLE AND FOUR MOBILITY LAUNCHES FOR AGRICORP (.)
REFERENCE INVITED DG IRRIDEPT LETTER NO7405/94 SA TA (MF)
VOLUME IV DATED 28TH SEP78 REQUESTING IDA CONCURRENCE FOR
PROCURING FOUR INSPECTION VEHICLES (PRICE UNIT CIF USDOL)

EUPPLIER HIC

RANGOON) AND SIX MOBILITY LAUNCHES

(PRICE UNIT USDOL 10684.96 SUPPLIER BOAT SHOWGOOMS LONDON

LTD UK) AGAINST TENDER NO.5(7)MCY/IRR/IDA/78-79 (ITEM 1)

AND TENDER NO .4(T)MCY/IRR/IDA/78-79 (ITEM 1(B) (.) IN THIS

CONNECTION MAY WE BE PERMITTED TO PROPOSE IDA CONCURRENCE AS
FOLLOWS (.)

AA SINCE AGRICORP HAVE TO PROCURE ONE FOURWHEEL DRIVE

VEHICLE AND SIX MOTORISED COUNTRY BOATS (REF APPRAISAL

PAGE 134) COMMA PREFER TO PROCURE IN FIRST INSTANCE ONE

INSPECTION VEHICLE (CIF USDOL 6182.51) FOUR MOBILITY LAUNCHES

(TOTAL CIF USDOL 42739.84) FROM THE SAME SOURCES WITH

SAME PRICES AND TERMS/CONDITIONS THEREOF AS REQUESTED IN

IRRIDEPT LETTER REFERENCE ABOVE COMMA INORDER THAT

FINALISATION OF PROCUREMENT OF SAME CAN BE MADE DURING

THIS FY AND SUCH STORES BEING IN URGENT NEED (.) IF

AGRICORP HAVE TO PROCESS PROCUREMENT FOR SAME COMMA IT IS

DEFINITELY DIFFICULT TO FINALISE INTIME DURING THIS FY(.)

ON OTHERHAND QUANTITY OF EACH STORE TO BE PROCURED IN

THE PROPOSAL ARE NOT MANY AND THE STORES FIT TI EEETOOUR

REQUIREMENT AND UTILITY ASWELL WITHIN THE TOTAL ALLOCATION

(.) OF COURSE FINAL PROCUREMENT WILL ONLY BE MADE SUBJECT

TO RESPECTIVE SUPPLIER AGREED TO SUPPLY RELEVANT STORES

WITH SAME PRICE AND IN ACCORDANCE WITH TERMS/CONDITIONS

SETFORTH IN THE IRRIDEPT PROCUREMENT (.)

BB RE EXPENDITURE COMMA TOTAL AMOUNT WILL BE USDOL
56122.35 (THAT IS (1) COST OF 8 NOS OUTBOARD ENGINES TO BE
PROCURED FROM TOYO TRADING JAPAN ALREADY CONCURRED BY
IDA CIF JYEN 1361944 EQUALS USDOL 7200 APPROX PLUS
(2) COST OF STORES UNDER THIS PROPOSAL COLON ONE INSPECTION
VEHICLE CIF USDOL 6182.51 AND FOUR MOBILITY LAUNCHES CIF
USDOL 42739.84 (3) TOTAL WILL BE 7200 PLUS 6182.51
PLUS 42739.84 EQUALS 56122.35 (APPROX) (.) THOUGH THE
AMOUNT USDOL 56122.35 WILL EXCEED THE ORIGINAL ALLOCATION
USDOL 46000 (REF APPRAISAL PG 134) VOMMA THE EXCEEDED
AMOUNT CAN BE MET FROM THE PORTION OF
EXPECTED PRICE INCREASE ALLOCATION AND WHICH WILL BE
ADJUSTED ACCORDINGLY (.)

CC HOPE THAT IDA WILL REALISE DIFFICULTY ENCOUNTERED BY
AGRICORP IN PROCURING SUCH STORES UNDER THIS PROPOSAL (.)

DD PLEASED TO MENTION THAT PIC AGREED ACCORDINGLY TO
REQUEST IDA CONCURRENCE AS PER AA INVIEW OF SITUATIONS
EXPLAINED ABOVE (.)

EE EARNESTLY REQUEST IDA TO CONSIDER FAVORABLY AND HOPE
OUR PROPOSAL CAN BE ACCEPTABLE (.)

FF AWAITING IDA CONCURRENCE FOR FURTHER PROCEEDING TO HAVE
TIMELY PROCUREMENT (.)

OCT 03 1964

WITH BEST REGARDS AGRICORP

Class of Service: **TELEX**Date: **OCTOBER 2, 1978**

Telex No.:

Originators Ext: **75097**

12

10

0 START
HERE
1 TO**DIRECTOR GENERAL, IRRIGATION DEPARTMENT**CITY/COUNTRY **RANGOON, BURMA**MESSAGE
NO.:**REURTELEX SEPTEMBER 8, 1978 CREDIT 642-BA AND 835-BA PROCUREMENT
OF WORK BOATS.**

AAA SPECIFICATIONS FOR ABOVE BOATS REVIEWED FURTHER WITH U MYINT
KHYNE HERE AND MODIFIED SPECIFICATIONS ACCEPTABLE TO IDA NOW BEING
CARRIED TO BURMA BY MR. HAYES WHO IS SCHEDULED TO ARRIVE THERE
OCTOBER 8.

BBB IT IS NOT NECESSARY TO INCLUDE FURTHER DETAILS ON BOAT
UTILIZATION IN TENDER DOCUMENTS BUT THOSE DOCUMENTS SHOULD CONTAIN
NOTICE OF PREBID CONFERENCE OPEN TO ALL PROSPECTIVE BIDDERS.

REGARDS, PRANICH

ULI US 217

21 END
OF
22 TEXT

NOT TO BE TRANSMITTED

SUBJECT:

BURMA - Credit 642-BA & 835-BA

DRAFTED BY:

GAGreenwood:gms

CLEARANCES AND COPY DISTRIBUTION:

cc: Messrs. Shibusawa/Tadros
Hayes, Unhanand
Hunting

AUTHORIZED BY (Name and Signature):

K. Pranich, Chief

DEPARTMENT:

South Asia Projects/Agriculture ASECTION BELOW FOR USE OF CABLE SECTION
CHECKED FOR DISPATCH

DISPATCHED

NOTES: Bureau and
cc: Messrs. [illegible]

South West District (A31) [illegible]

K. [illegible] Chief [Signature]

Oct 3 12 05 AM 1978

COMMUNICATIONS SECTION

SWELBENHOOD: [illegible]

10/3/78

RECEIVED: BUREAU

NOTICE OF BIDDING CONFERENCE OPEN TO ALL PROSPECTIVE BIDDERS

PLATINUM IN TENDER DOCUMENTS BUT THOSE DOCUMENTS SHOULD CONTAIN

BBB. IT IS NOT NECESSARY TO INCLUDE FURTHER DETAILSON BOLD PLATINUM

OCTOBER 2

CAUTION TO BUREAU BY MR. HAYES WHO IS SCHEDULED TO ARRIVE THERE

KNOW HERE AND MODIFIED SPECIFICATIONS ACCEPTABLE TO IDV NOW BEING

AND SPECIFICATIONS FOR ABOVE BIDS BELIEVED FURTHER WITH A MAINT

OF WORK BIDS

RECEIVED: SEPTEMBER 2 1978 CREDIT 945-BV AND 932-BV PROSECUTION

MANECON: BUREAU

DIVISION GENERAL INVESTIGATION DEPARTMENT

TELEX

12061
OCTOBER 5 1978

[Signature]

Burma - Cr. 642
Sept. 31/78

Country BURMA	Loan # Credit # 642 Investment #	Project
Title and Description Tender No. 2 (T)MCY/IRR/IDA/78-79 for supply of Echo Sounders and other hydrological survey equipment Report on Bids		
Form No. 114 (1-73)		
Document Date Sept 78	Prepared By Halcrow & Partners	
Transmittal Letter No. Date	From No Letter-Copy Card for File <input type="checkbox"/>	Document # 143,852

1. ~~Mr. Hunting~~
2. ~~Mr. Johnson~~
2. OF

SOCIALIST REPUBLIC OF THE UNION OF BURMA
MINISTRY OF AGRICULTURE AND FORESTS
IRRIGATION DEPARTMENT (HEAD OFFICE)
9/21, STRAND ROAD, RANGOON, BURMA.

REGISTERED
BY AIR MAIL

Burma - Cr. 642

No. 7406 /101 SA TA(1). Dated the 28th September 1978.

To,

Mr. K. Pranich,
CHIEF, Agriculture & Rural Development Division I
International Development Association,
1818 H Street N.W.
WASHINGTON D.C. 40233,
U . S . A .

Subject :- Credit 642 BA. Application for Withdrawal of
Funds. Contract No. 1(P0)MCY/IDA/IRR/78-79 .

Dear Mr. Pranich,

With reference to your cable dated 21st September 1978, two copies of specifications No. JWS/SAS/4, DOC# 143,921 dated 4 April 1978, mentioned on page 9 item I of the above Contract, are enclosed for your information to be treated as page (10) of the above Contract. Since the specifications are too detailed, they have not been enclosed to the Contract.

With best regards,

Yours faithfully,

Nyunt
20/9/78

for Director General

Irrigation Department

INCOMING MAIL UNIT
18 OCT 1978 PM 4:30
RECEIVED

Enclosure:- (WIN TIN - Deputy Director(Stores).
Specifications - 2 Sets.

Nyunt/*

14/10/78

RECEIVED 5 Sept.

1978 OCT 16 PM 4:36
INCOMING MAIL UNIT

(MIN LIM - Deputy Director (General))

Instruction Department
for Director General

[Handwritten signature]

Yours faithfully,

With best regards,

are too detailed, they have not been enclosed to the Contract
as page (40) of the above Contract. Since the specifications
Contract, are enclosed for your information to be treated
dated 1 April 1978, mentioned on page 2 item I of the above
September 1978, two copies of specifications no. 142/342/1.

With reference to your cable dated 21st
Dear Mr. P. B. B. B.

Subject :- Credit for BV. Application for withdrawal of

U. S. A.

WASHINGTON D.C. #0533

1818 H Street N.W.

International Development Association

CHIEF, Agriculture & Rural Development Division I

Mr. K. B. B. B.

To

No. 142/342/1 dated 28th September 1978.

EX-111
REGISTERED

14/10/78
INVESTIGATION DEPARTMENT (HEAD OFFICE)
MINISTRY OF AGRICULTURE AND RURAL DEVELOPMENT
SOCIALIST REPUBLIC OF THE UNION OF SOVIET

[Handwritten signature]

Burma - CR 42
S. ASIA FILE

SOCIALIST REPUBLIC OF THE UNION OF BURMA
MINISTRY OF AGRICULTURE AND FORESTS
IRRIGATION DEPARTMENT (HEAD OFFICE)
NO.9/21, STRAND ROAD, RANGOON, BURMA

No. 7405 /94 Sa Ta(MF)Vol.IV. Dated the 28th September 1978.

To

Mr. K. Pranich
Chief, Agriculture & Rural
Development Division I
International Development Association
1818 H Street, N.W.
Washington, D.C. 20433
U S A

Subject :- Tenders for Lower Burma Paddyland Development Project (Credit No. 642 - BA).

The following tenders, which had been called under I.C.B. procedures with the exception of Tender No. 1(T)MCY/IRR/IDA/78-79 and No. 2 (T)MCY/IRR/IDA/78-79, which were from bid quotations, were closed and opened publicly on respective dates shown against each :-

<u>Tender</u>	<u>Closing Date</u>	<u>Opening Date</u>	<u>Remark</u>
1(T)MCY/IRR/IDA/78-79	15.6.78	-	Quotations
2(T)MCY/IRR/IDA/78-79	3.7.78	-	-do-
3(T)MCY/IRR/IDA/78-79	3.7.78	4.7.78	I. C. B.
4(T)MCY/IRR/IDA/78-79	3.7.78	4.7.78	-do-
5(T)MCY/IRR/IDA/78-79	1.8.78	2.8.78	-do-
7(T)STY/IRR/IDA/78-79	20.7.78	21.7.78	-do-

2. The Project Implementation Committee held its 8th Meeting on 26th September 1978 and reviewed the tenders for disposal as given under Section (3) and (4) below.

3. Contracts costing less than US \$ 50,000.00, selected for award by the P.I.C.; the relevant documents to be forwarded to I.D.A. in due course after awarding of Contracts for post-award review.

Item,	Equipment or Stores	QTY:	Selected Bidder	Total CIF US \$
<u>Tender No. 1(T)MCY/IRR/IDA/78-79</u>				
1.	Suspended Sediment Pumps	5	Mengsina Pte. Ltd. Singapore	2230.15 ✓
2.	Water Pump (Hand)	4	No Award	
3.	Bed Sediment Samplers	4	Instruments Fabriek Van Essen B.V., Holland	1506.29 ✓
4.	Simple Echo Sounders	6	Mengsina Pte. Ltd. Singapore	1199.98 ✓
5.	Hand Lamps	20	Variex (Overseas) Ltd., U.K.	1571.00 ✓

RECEIVED
1970 OCT 10 3 24
INCOMING MAIL UNIT

2. HANG TAMBOR 50 1969. 11.11. 1221.00
4. STAMBO 100 1969. 11.11. 1422.28
2. BEG SEDIMENT STAMBO 4 1969. 11.11. 1202.52
5. WATER PUMP (HANG) 4 1969. 11.11. 1202.52
1. STAMBO 2 1969. 11.11. 1202.52
1. STAMBO 2 1969. 11.11. 1202.52

Sender no. 1(1)MCA\IKK\IDV\28-22

Item	of stores equipment	Qty	Bigder selected	CIF no. 2 Total
------	------------------------	-----	--------------------	--------------------

STAMBO 100
to I.D.V. in the course after amending of contracts for Post-
for STAMBO by the P.I.C. the relevant documents to be forwarded
2. Contracts costing less than US \$ 20,000.00 selected

STAMBO 100
meeting on 28th September 1968 and reviewed the tenders for
5. The Project Implementation Committee held its 8th

1(1)MCA\IKK\IDV\28-22	50.2.28	51.2.28	-go-
2(1)MCA\IKK\IDV\28-22	1.8.28	5.8.28	-go-
4(1)MCA\IKK\IDV\28-22	2.2.28	4.2.28	-go-
3(1)MCA\IKK\IDV\28-22	2.2.28	4.2.28	I. C. B.
5(1)MCA\IKK\IDV\28-22	2.2.28	-	-go-
1(1)MCA\IKK\IDV\28-22	12.2.28	-	STAMBO 100

Sender	Date Closing	Date Opening	Remark
--------	-----------------	-----------------	--------

STAMBO 100
the following tenders, which had been called under
STAMBO 100
the following tenders, which had been called under

STAMBO 100
Project (Credit no. 245 - BV)
STAMBO 100
Tenders for Power Plants Requiring Development

STAMBO 100
Washington, D.C. 20542
1818 H Street, N.W.
International Development Association
Development Division I
Office, Washington & Manila
Mr. K. P. P. P.

STAMBO 100
dated the 28th September 1968.

STAMBO 100
MINISTRY OF AGRICULTURE AND FORESTRY
SOCIALIST REPUBLIC OF THE UNION OF BURMA

Item	Equipment or Stores	QTY:	Selected Bidder	Total CIF US \$
<u>Tender No. 2(T)MCY/IRR/IDA/78-79</u>				
1.	Hydrographic Echo Sounders	6	Raytheon Marine U S A	19749.00
2.	Current Meters	12	Valeport(Development) Division of Valeport Services, U.K.	20955.60
3.	Salino Meters	12	Electronic Instru- ment Ltd., U.K.	5193.10
4.	<u>Optical Survey Instrument</u>			
	(1) Self Reducing Tacheometer	4	Wild Heerbrugg AG., Switzerland	28064.92
	(2) Survey Tapes	10	Ogawa Seiki Co.Ltd. Japan	108.66
	(3) Compass	6	Oriental Science Apparatus Workshop, India	389.00
	(4) Binoculars	6	Chip Seng Co. Pte. Ltd., Singapore	527.88
	(5) Sextents	12	Oriental Science Apparatus Workshop India	1039.20
5.	Electronic Distancer	3	Ogawa Seiki Co. Ltd., Japan	26418.72
6.	Metrological Equipment	-	No Award	
7.	<u>Sediment Laboratory Equipment</u>			
	(1) Balance-analytical	1)	Ogawa Seiki Co. Ltd., Japan	5793.45
	(2) Balance-Scales	1)		
	(3) Oven	1)		
	(4) Sieve Shaker	1)		
	(5) Conductivity Bridge	1	Electronic Instru- ment Ltd., U.K.	363.33
	(6) Vacuum Pump	1	No Award	
	(7) Miscellaneous items	1 lot	Chip Seng Co. Pte. Ltd., Singapore	4542.89
8.	Water Level Recorder	5	R.W. Munro, U.K.	8795.00
<u>Tender No. 3(T)MCY/IRR/IDA/78-79</u>				
	Supply and Investi- gation of Radio Sets	1 lot	PYE Tele-Communica- tions Ltd., U.K.	23824.47

Item	Equipment or Stores	QTY:	Selected Bidder	Total CIF US \$
------	------------------------	------	-----------------	--------------------

Tender No. 5(T)MCY/IRR/IDA/78-79

1.	Inspection Vehicles	4	Heavy Industries Corp., Burma	24730.00
2.	Station Wagon	2	Toyota Motor Sales Co. Ltd., Japan	20081.14
3.	Van Pick-Up	2	-do-	19230.98
4.	Motor Cycles	4	Yamaha Motor Co. Ltd., Japan	3297.20

Tender No. 7(T)IDA/STY/IRR/78-79 :

1.	Electro Static Copier	1	A.P.S. Electronic Pte. Ltd., Singapore	5402.01
2.	Papers & Drawing Mats.	1 lot	E.J. Motiwallab & Co., Singapore	8942.79
3.	Drawing Instruments	1 lot	Staedtler Mars GMBH, F.R.G.	552.97

4. Contracts costing US \$ 50,000.00 and above, recommended by T.I.C. for your perusal and approval.

Item	Equipment or Stores	QTY:	Recommended Bidder	Total CIF US \$
------	------------------------	------	-----------------------	--------------------

Tender No. 4(T)MCY/IRR/IDA/78-79

1.	Supply, Assembly & Commissioning of Work Boats			
(1)	Survey Work Boats	5	Boat Showrooms, U.K.	235153.18
(2)	Team Leader Launch	1	-do-	54732.40
(3)	Mobility Launches	6	-do-	64109.76

Amended \$86.88

\$353,995

The following approved tender forms, together with copies of bids for first three lowest bids, are furnished for the above items for your review.

1. Summary List of Bidders
2. Form - 1
3. Form - 2
4. Form - 3
5. Form - 4
6. Form - 5

DOCT#143,850 for Tender 4(T)MCY/IRR/IDA/78-79
2609
362595

With best regards,

Sincerely yours

for Director General
Irrigation Department

QWIN TIN, Deputy Director (Stores)

P.T.O.

for file

Copy to :-

- (1) The Project Director, Lower Burma
Paddyland Development Project,
Rangoon
- (2) The Deputy Director (Mech:), Irrigation
Mechanical Branch, Rangoon.

NN/27.9.78

Burma - Cr. 642

EXPRESS

FOREIGN TELEGRAM
(CREDIT DEPOSIT)

STATE

TO

TURNSTILE LONDON (ENGLAND).

7218/SUBJECT URGENT SURVEYING EQUIPMENT FOR
PADDY PROJECT I STOP PL SUBMIT QUOTATION IMMEDIATELY
PRICES CIF AIRFREIGHT FOR DELIVERY WITHIN ONE MONTH
FOR FOLLOWING ITEMS STOP ITEM ONE STEEL SURVEY
BAND FIVE EIGHTH INCH WIDE 100 FEET LONG MARKED
FEET INCHES TENTH ON ONE SIDE METRIC ON OPPOSITE
SIDE AND ALSO FOR MARKED FEET INCHES TENTH ON
ONE SIDE ONLY COMMA IN METAL CASE COMMA 12 NOS
STOP ITEM TWO STEEL SURVEY BAND ONE HALF TO
THREE EIGHTH INCH WIDE 300 FEET LONG MARKED FEET
INCHES TENTH ON ONE SIDE METRIC ON OPPOSITE SIDE
AND ALSO FOR MARKED FEET INCHES TENTH ON ONE
SIDE ONLY COMMA IN CLOSED METAL REEL COMMA 24 NOS
STOP ITEM THREE SURVEY CHAIN 100 FEET LONG 12 NOS
STOP ITEM FOUR PRISMATIC COMPASS 12 NOS STOP URGENT
ACTION REQUESTED STOP

FROM

IRRIGATION

Signature and Address of

Sender.

Sd/- x x x

for Director General
Irrigation Department

(WIN TIN - Deputy Director (Stores))

OCT 21 1978

No. 7219/94 SA TA(MF)Vol:III.Dated the 22nd September 1978.

Copy to :-

- (1) Mr.K.Pranich Chief, Irrigation Division, South Asia Projects, I.D.A.1818 H.Street, N.W.Washington,D.C, 20433 U.S.A. for perusal. It is necessary to procure same survey equipment not anticipated in advance, but now required urgently at short notice not to affect the field work programme. The estimated cost is about US\$ 4000. procurements referred to in part B1, of schedule 3 of credit agreement 642 BA (Item : Contingencies for quick purchases of other equipment). Please confirm.
- (2) The Project Director, Lower Burma Paddyland Development Project.
- (3) W.F. Stanley & Co. Ltd., New Eltham, London S.E.9, (England), in confirmation.

for Director General,

Irrigation Department

(WIN TIN - Deputy Director (Stores)).

TK/-23978*

Burma - Cr. 642

EXPRESS

FOREIGN TELEGRAM
(CREDIT DEPOSIT)

STATE

TO

SOCIENTOSK TOKYO
(JAPAN).

7218/SUBJECT URGENT SURVEYING EQUIPMENT FOR
PADDY PROJECT I STOP PL SUBMIT QUOTATION IMMEDIATELY
PRICES CIF AIRFREIGHT FOR DELIVERY WITHIN ONE MONTH
FOR FOLLOWING ITEMS STOP ITEM ONE STEEL SURVEY
BAND FIVE EIGHTH INCH WIDE 100 FEET LONG MARKED
FEET INCHES TENTH ON ONE SIDE METRIC ON OPPOSITE
SIDE AND ALSO FOR MARKED FEET INCHES TENTH ON
ONE SIDE ONLY COMMA IN METAL CASE COMMA 12 NOS
STOP ITEM TWO STEEL SURVEY BAND ONE HALF TO
THREE EIGHTH INCH WIDE 300 FEET LONG MARKED FEET
INCHES TENTH ON ONE SIDE METRIC ON OPPOSITE SIDE
AND ALSO FOR MARKED FEET INCHES TENTH ON ONE
SIDE ONLY COMMA IN CLOSED METAL REEL COMMA 24 NOS
STOP ITEM THREE SURVEY CHAIN 100 FEET LONG 12 NOS
STOP ITEM FOUR PRISMATIC COMPASS 12 NOS STOP URGENT
ACTION REQUESTED STOP

FROM

IRRIGATION

Signature and Address of

Sender.

Sd/- x x x

for Director General
Irrigation Department
(WIN TIN - Deputy Director (Stores))

OCT 24 1978

No. 7219/94 SA TA(MF)Vol:III.Dated the 22nd September 1978.

Copy to :-

which will be
allocated against.

- (1) Mr. K. Pranish Chief, Irrigation Division, South Asia Projects, I.D.A. 1818 H. Street, N.W. Washington, D.C., 20433 U.S.A. for perusal. It is necessary to procure same survey equipment not anticipated in advance, but now required urgently at short notice not to affect the field work programme. The estimated cost is about US\$ 4000/procurements referred to in part B1, of schedule 3 of credit agreement 642 BA (Item ; Contingencies for quick purchases of other equipment). Please confirm.
- (2) The Project Director, Lower Burma Paddyland Development Project.
- (3) Ogawa Seiki Co. Ltd., Central Tokyo P.O.Box No.1618 Tokyo, Japan, in confirmation.

12th 27/9/78

for Director General
Irrigation Department

(WIN TIN - Deputy Director (Stores)).

TK/-23978*

Registered
By Air Mail

S. ASIA file
Burma - Cr. 642

Socialist Republic of the Union of Burma
Irrigation Department
9/21, Strand Road, Rangoon, Burma

No. 7211 /104 Sa Ta. Dated the 22nd September, 1978.

To,

Mr. K. Franich
Chief, Agriculture & Rural
Development Division I
South Asia Projects
International Development Association
1818 H Street, N.W. Washington DC 20433
U. S. A.

857 1. ~~Mr. Greenwood~~

2. ~~Mr. Hastings~~

Per myo

Credit 642 BA

3. DR

Dear Mr. Franich,

With reference to your cable dated the 25th August 1978, a copy of Procurement Schedule for Equipment and Materials for Lower Burma Paddyland Development Project I and list of Equipment for Paddyland Project are again forwarded as desired.

With best regards. Doc. #143,969

OCT 13 1978

Yours faithfully,

Wint
10/9/78

for Director General,
Irrigation Department,
Q WIN TIN - Deputy Director(Stores)Q.

Wint

myo/-

WLO/-

MIN LIM - Deputy Director (200000)
Irrigation Department
for Director General

197 OCT 10 PM 2:16
INCOMING MAIL UNIT

RECEIVED

Yours faithfully,

OCT 7 1979

With best regards.

as desired.
and that of equipment for Irrigation Project are again forwarded
and materials for Lower Burma Irrigation Development Project I
22nd August 1979, a copy of Procurement Schedule for equipment
with reference to your cable dated the

Best W. Plancher

3.05

Credit 245 BV

for info

2. ~~Mr. Plancher~~

1. ~~Mr. Plancher~~

U. S. A.
1818 H Street, N.W. Washington DC 20036
International Development Association
South Asia Projects
Development Division I
Chief, Agriculture & Rural
Mr. K. Plancher

To

11-6-81 104 28 12. Dated the 20 September, 1979.

251, Station Road, Penang, Burma
Irrigation Department
Socialist Republic of the Union of Burma

25 WIL WAT
referred

EXPRESS

FOREIGN TELEGRAM
(CREDIT DEPOSIT)

STATE

TO

FAITH

SINGAPORE.

Burma - Cer. 6423. DF -

7218/SUBJECT URGENT SURVEYING EQUIPMENT FOR
 PADDY PROJECT I STOP PL SUBMIT QUOTATION IMMEDIATELY
 PRICES CIF AIRFREIGHT FOR DELIVERY WITHIN ONE MONTH
 FOR FOLLOWING ITEMS STOP ITEM ONE STEEL SURVEY
 BAND FIVE EIGHTH INCH WIDE 100 FEET LONG MARKED
 FEET INCHES TENTH ON ONE SIDE METRIC ON OPPOSITE
 SIDE AND ALSO FOR MARKED FEET INCHES TENTH ON
 ONE SIDE ONLY COMMA IN METAL CASE COMMA 12 NOS
 STOP ITEM TWO STEEL SURVEY BAND ONE HALF TO
 THREE EIGHTH INCH WIDE 300 FEET LONG MARKED FEET
 INCHES TENTH ON ONE SIDE METRIC ON OPPOSITE SIDE
 AND ALSO FOR MARKED FEET INCHES TENTH ON ONE
 SIDE ONLY COMMA IN CLOSED METAL REEL COMMA 24 NOS
 STOP ITEM THREE SURVEY CHAIN 100 FEET LONG 12 NOS
 STOP ITEM FOUR PRISMATIC COMPASS 12 NOS STOP URGENT
 ACTION REQUESTED STOP

FROM

IRRIGATION

Signature and Address of

Sender.

Sd/- x x x

for Director General
Irrigation Department

(WIN TIN - Deputy Director (Stores))

OCT 24 1978

No. 7219/94 SA TA(MF) Vol: III. Dated the 22nd September 1978.Copy to :-

- (1) Mr. K. Pranich Chief, Irrigation Division, South Asia Projects, I.D.A. 1818 H. Street, N.W. Washington, D.C, 20433 U.S.A. for perusal. It is necessary to procure same survey equipment not anticipated in advance, but now required urgently at short notice not to affect the field work programme. The estimated cost is about US\$ 4000/procurements referred to in part B1, of schedule 3 of credit agreement 642 BA (Item : Contingencies for quick purchases of other equipment). Please confirm.
- (2) The Project Director, Lower Burma Paddyland Development Project.
- (3) Chipseng Co. Pte., Ltd., 138-A, Robinson Road, Singapore 1, in confirmation.

which will be allocated against.

for Director General,

Irrigation Department,

(WIN TIN - Deputy Director (Stores)).

TK/-23978*

RECEIVED MIN - Deputy Director (General)

1978 OCT 17 AM 11:23

INCOMING MAIL UNIT

INFORMATION DEPARTMENT

FOR DIRECTOR GENERAL

101-52018

(A) [illegible]

(S) [illegible]

[illegible text block]

CONFIDENTIAL

101-52018

101-52018

[illegible]

(MIN MIN - Deputy Director (General))

INFORMATION DEPARTMENT

FOR DIRECTOR GENERAL

101-52018

[illegible]

[illegible]

[illegible]

[illegible text block]

[illegible]

[illegible]

[illegible]

[illegible]

(SECRET DECLASS)

FOREIGN TELETYPE

STATE

[illegible]

[illegible]

Burma Credit 642 SOUTH ASIA FILES

SOCIALIST REPUBLIC OF THE UNION OF BURMA
MINISTRY OF AGRICULTURE AND FORESTS
IRRIGATION DEPARTMENT (HEAD OFFICE)
NO.9/21, STRAND ROAD, RANGOON, BURMA

No. *7097* /94 SA TA(15).

Dated the *21st* September 1978.

To

Mr. K. Pranich
Chief, Agriculture & Rural Development
Division I
South Asia Project
Internal Development Association
1818 H Street, N.W.
Washington, D.C., 20433
U. S . A

*Approved
Self act 13, 1978
J.*

Subject :- Supply and Delivery of Water Control -
Gates for the Lower Burma Paddy Land
Development Project I. Credit 642 BA.

Dear Mr. Pranich,

While you were here in August last we had discussed at length, in order to serve the best interest of the Project, on how we should take supply of those Water Control-Gates required for the Paddy Project I, taking into consideration the two alternatives, namely -

Alternative A - Tendering for a fixed number of gates on staggered delivery basis within 2 years.

Alternative B - Tendering for a tentative number of gates for the first delivery with option for repeat orders in subsequent deliveries within 2 years mentioning maximum number of gates at a fixed price.

*Y.S. 1
agreed on
this Alternative A.*

We had finally considered it best under the existing technical, administrative and other constraints to procure on the staggered delivery basis (Alternative A).

Now, on the basis of the above decision, we have prepared the necessary specifications and the Tender documents including the Procurement Schedule, and I am now forwarding these documents to you for review and approval.

In view of your agreement on principle, and the urgency of the work, I am sending out Tender Advertisement now prior to receiving your formal concurrence. //

Following is the list of the documents appended with this letter :-

1. Copy of the Specifications including the background information.
2. Copy of Bid Invitation.
3. Sample Contract form.
4. Copy of Tender Notice to be inserted in the local Newspapers.

INCOMING MAIL UNIT

1978 OCT 10 PM 3:53

RECEIVED

P. T. O.

RECEIVED

1978 OCT 10 PM 3:23

INCOMING MAIL UNIT

B. L. O.

Memorandum.

1. Copy of Letter Notice to be inserted in the local

2. Sample Complaint form.

3. Copy of BLD Information.

Information.

4. Copy of the specifications instructing the respondents

with this letter :-

Following is the list of the documents submitted

from BLD to regarding local council's consent.

Reference of the work, I am sending out Letter Agreement
in form of local agreement on BLD's side, and the

these documents to you for review and approval.

Instructing the respondents regarding, and I am now forwarding
the necessary specifications and the Letter documents
now, on the basis of the whole decision, we have

to discuss on the suggested detailed plans (Alternative A).

existing facilities, administrative and other considerations

We had initially considered it best under the

of Rates at a fixed price.

within 5 years mentioning maximum number

least orders in proposed facilities

for the first detailed with option for

Alternative B - Tendering for a tentative number of Rates

suggested detailed plans within 5 years.

Alternative A - Tendering for a fixed number of Rates on

the two alternatives, namely -

referred to the BLD Project I, taking into consideration

on how we should take supply of those water control-gates

at length, in order to settle the best interest of the Project.

While you were here in August last we had discussed

best of. Please,

Development Project I. Credit 645 BV.

Gates for the power BLD's BLD's and

subject :- supply and delivery of water control -

D. B. V.

Washington, D.C. 20433

1848 N Street, N.W.

International Development Association

South Asia Project

Division I

Chief, Agriculture & Rural Development

Mr. K. B. B. B.

To

No. 1047 1st BV 1A(12).

Dated the 21st September 1978.

MO. 2/51, SIVAN ROAD, BANGKOK, BUREAU

INVESTIGATION DEPARTMENT (HEAD OFFICE)

MINISTRY OF AGRICULTURE AND FORESTRY



SOCIETAL SERVICE OF THE UNION OF BURMA

5. Copy of Invitation to be sent to selective prospective bidders, and to Foreign Embassies in Rangoon.

Hoping to meet with your kind approval.

With best regards,

Sincerely yours


(Hla KHIN MAUNG) 28/9/78
Director General
Irrigation Department


Copy to :-

- (1) The Project Director, Lower Burma Paddy Land Development Project, Rangoon.
- (2) The Deputy Director (Mech), Irrigation Mechanical Branch, Rangoon.
- (3) The Executive Engineer, Design Division (Paddy Project), Rangoon.

NN/20.9.78

Class of Service: **TELEX**Date: **SEPT. 21, 1978**

Telex No.:

Originators Ext:

72642

12

10

0 START
HERE

1 TO

DIRECTOR GENERAL, IRRIGATION DEPARTMENT

CITY/COUNTRY

RANGOON, BURMAMESSAGE
NO.:**REYRLET AUGUST 18, 1978 NO. 6159/101 SA TA(1) DISPATCH OF FIRM****ORDER CONTRACTS AND WITHDRAWAL OF FUNDS FROM CREDIT 642-BA.****WHILE WE HAVE NO OBJECTION TO CONTRACT ITEMS AND AMOUNTS WE NOTE****THAT DETAILED SPECIFICATIONS OF MOVING BOAT WATER DISCHARGE****SYSTEM REFERRED TO IN SCHEDULE (1) PAGE 9 WAS NOT GIVEN ANYWHERE****IN THE CONTRACT. PLEASE INCLUDE IN CONTRACT DETAILED SPECIFICATIONS****OF THE STORES AND FORWARD CONFIRMED COPY FOR DISBURSEMENT PURPOSES.****REGARDS, PRANICH**

SEP 26 1978

21 END
OF
TEXT

NOT TO BE TRANSMITTED

SUBJECT:

BURMA: Paddy I - Credit 642-BA

CLEARANCES AND COPY DISTRIBUTION:

**cc: Messrs. Tadros, Hunting,
Greenwood, Phung**

DRAFTED BY:

Kunhanand:dygg

AUTHORIZED BY (Name and Signature):

K. Pranich

DEPARTMENT:

**Chief, ASPAA
South Asia Proj.**SECTION BELOW FOR USE OF CABLE SECTION
CHECKED FOR DISPATCH

Class of Service: **LETTER**Date: **SEPTEMBER 19, 1978**

Telex No.:

Originators Ext.:

12

10

0 START
HERE

1

TO

DIRECTOR GENERAL, IRRIGATION DEPARTMENT

CITY/COUNTRY

RANGOON, BURMAMESSAGE
NO.:**REYRTEL SEPTEMBER 18, 1978 PADDYLAND I PROJECT CREDIT 642-BA**

4

HYDROLOGICAL INVESTIGATION IN IRRAWADDY DELTA. WE HAVE NO

5

OBJECTION TO YOUR REQUEST FOR SWH TO PROCURE OFF THE SHELF

6

ON YOUR BEHALF SIX SEXTANTS, THREE ECHO SOUNDERS AND

7

CONSUMABLES FOR COPIER AMOUNTING TO USDOLLARS 3,500. REGARDS,

8

PRANICH

10

11

12

13

14

15

16

18

19

20

21

22

END
OF
TEXT

SEP 22 REC'D

NOT TO BE TRANSMITTED

SUBJECT:

BURMA: PADDY I. Credit 642-BA

DRAFTED BY:

KUNhanand:dvvg

CLEARANCES AND COPY DISTRIBUTION:

cc: Messrs. Hunting, Tadros, Phung

AUTHORIZED BY (Name and Signature):

K. Pranich
Chief, ASPAA
South Asia Projects

DEPARTMENT:

SECTION BELOW FOR USE OF CABLE SECTION
CHECKED FOR DISPATCH

440098 WORLDBANK

440098 WORLDBANK

INCOMING TELEX

S.A. Asia Files
sd

Burma - Cr. 642

Distribution:

Mr. Pranich ✓
Mr. Shibusawa

TO : PRANICH, I.D.A., 1-18 H STREET NW , WASHINGTON D.:C.
WORLDBANK 440098

FROM : DIRECTOR GENERAL, IRRIGATION DEPARTMENT,
AGRICO BM2033, RANGOON

DATED : 18-9-78

1978 SEP 18 AM 8:10
COMMUNICATIONS DIVISION

RECEIVED

78341 RE CREDIT 642-BA HYDROLOGICAL INVESTIGATION IN THE
IRRAWADDY DELTA SIOP PROGRAMME FOR TRAINING AND FIELD WORKS BY
ID AND SIR WILLIAM HALCROW WILL BE DELAYED BY AT LEAST FOUR
MONTHS PENDING PROCUREMENT PROCEDURE OF HYDROLOGICAL EQUIPMENT
STOP ARRANGEMENTS MADE WITH SWH TO MINIMIZE DELAY AND WILLY

START WORK WITH LOCAL BOATS AND BARE MINIMUM OF EQUIPMENT STOP

ID SEEKS YOUR IMMEDIATE CONCURRENCE TO DELIGATE SWH TO PROCURE

OFF THE SHELF SIX SEXTANTS THREE ECHO SOUNDERS AND CONSUMMABLES

FOR COPIER AMOUNTING TO 3500 US DOLLARS OUTSIDE THE FUNDS STIPULATED

IN ID CONTRACT WITH SWH BUT CHARGEABLE TO OFF-THE-SHELF

CONTINGENCIES OF PROJECT STOP LETTER FOLLOWS STOP REGARDS

DIRECTOR GENERAL IRRIGATION DEPARTMENT

00 5

44009

0294)07-, (14AGRICO BM 2033

0

440098 WORLDBANK

SEP 19 1967

AGRICO BM 2033

Class of Service: _____

Date: September 15, 1978

Telex No.: _____

Originators Ext: _____

12

10

0 START
HERE

1 TO

DIRECTOR GENERAL, IRRIGATION DEPARTMENT

CITY/COUNTRY

RANGOON, BURMA

MESSAGE
NO.:

4

REURLET 6207/94(7)(EAC)(A) CREDIT 642 BA PROCUREMENT OF SPARES FOR JOHN DEERE
SCRAPERS.

5

6

WE HAVE NO OBJECTION TO PURCHASE OF SPARES AS PROPOSED. REGARDS, PRANICH.

7

8

9

10

11

12

13

14

15

16

17

18

19

20

21

22

END
OF
TEXT

NOV 07 RECD

NOT TO BE TRANSMITTED

SUBJECT:

Credit 642 BA

CLEARANCES AND COPY DISTRIBUTION:

cc: Messrs. Shibusawa
Tadros

DRAFTED BY:

GAGreenwood/lpc

AUTHORIZED BY (Name and Signature)

K. Pranich, Chief, Ag. Div. A

DEPARTMENT:

South Asia Projects

SECTION BELOW FOR USE OF CABLE SECTION
CHECKED FOR DISPATCH

SIR WILLIAM HALCROW & PARTNERS

CONSULTING ENGINEERS & ARCHITECTS


PRINCES HOUSE PRINCES STREET SWINDON WILTSHIRE SN1 2HH

TELEPHONE SWINDON (0793) 32141

CABLES PROPULSION SWINDON WILTS

TELEX 44844 (A/B HALWIL G)

HEAD OFFICE: NEWCOMBE HOUSE
45 NOTTING HILL GATE
LONDON W11 3JX



OUR REF. TSW/IDS/32

YOUR REF.

Mr K. Pranich,
International Bank for Reconstruction
and Development,
1818H Street, N.W.,
Washington D.C. 20433,
UNITED STATES OF AMERICA.

13th September 1978

Mr. Hahn

Mr. Hahn

Please review w/

*Mr. Greenwood and let me
have a cable*

Dear Mr Pranich,

Irrawaddy Delta Survey and Hydrological Investigation Burma

Our Project Co-ordinator, Mr E. P. Evans, has just returned from Burma where he discussed with I.D. the appraisal of the bids for survey equipment and the programme for the start of the survey.

reply ASAP
W

The visit proceeded on a very co-operative basis and we were able to produce with I.D. staff finalised Bid Reports and to reach agreement on the start of the survey.

At the request of Director U Hla Khin Maung we are sending you three copies of the Bid Reports. The recommendation in the Bid Report for survey workboats requires your approval before placing the contract. The other Bid Reports for radios and survey equipment are sent for your review, the proposed contracts all being under \$50,000.

DOC# 143,850

DOC# 143,851

DOC# 143,852

We understand that the Director will be sending you from Burma a formal request for approval of the recommendations. It would be helpful if you could keep us informed on the progress of your review.

see DOC# 140,517 W

We also enclose three copies of the Supplement to the Planning Report. You will see that we have agreed with I.D. that our Team Leader, J. S. Colombi, should start his mission in late October. The Supplement details arrangements for using local boats and equipment while the new equipment is being delivered. We believe that this programme will minimise the loss of time due to slippage in the equipment procurement.

Yours sincerely,

E. M. Gosschalk

E. M. Gosschalk

in 2 packets

PARTNERS: N. J. COCHRANE, B SC, FICE
V. H. GRITTON, FICE, SECRETARY
W. H. COOPER, B SC, FICE
B. K. HARTSHORNE, MA, M SC, FICE

E. B. WILSON, B SC, FICE
E. LOEWY, B SC, FICE
W. R. BRIGGS, B SC, FICE
A. C. LYONS, B SC, FICE

A. M. MUIR WOOD, MA, FICE
F. A. SHARMAN, B SC, FICE
R. J. DANIELS, OBE, BE, FICE
R. G. TAYLOR, B SC, FICE

C. L. CLARKE, MA, FICE
E. J. D. MANSFIELD, FRIBA
R. S. BAXTER, B SC, FICE
B. C. KIDD, M SC, FICE

PRINCIPAL ASSOCIATES: H. K. ARNOLD, PH D, FICE
D. E. CROOK, B SC, FICE
C. MELLOR, B SC, FICE

B. G. BEESTON, MA, FICE
R. K. HAYWARD, MA, FICE
A. I. ROBERTSON, B SC, FICE

S. BLACKFORD, MA, FICE
V. J. W. HOAD, B SC, FICE
R. W. ROTHWELL, MA, FICE

B. S. BOND, ARIBA
A. R. KOPEC, FICE
W. ROYLE, B SC, FICE

ASSOCIATES: C. J. ANTONAKIS, B SC, FICE
L. SANCHI, DFC, B SC, FICE
D. G. LLOYD, B SC, FICE
J. E. CLIFFORD, B SC, FICE
A. R. HARDY, FICE
J. H. MITCHELL, ERD, B SC, FICE

R. F. CAMACHO, MBE, B SC, FICE
P. G. BURGESS, MIMUNE, FICE
F. H. RUSSELL, B SC, FICE
R. M. DARGIE, B SC, FICE
G. W. HOWELL, MM, ARIBA
L. O. R. STIGELL

J. B. DALMAN, PH D, FICE
T. D. CASEY, MA, FICE
L. SUMMERS, B SC, FICE
J. B. DAVIDSON, B SC, MICE
H. G. JOHNSON, B SC, FICE

E. M. GOSSCHALK, MA, FICE
R. S. GRAY, FICE
O. E. WILL, ARIBA
M. S. FLETCHER, M SC, FICE
A. S. LARGE, MICE

CONSULTANTS: H. RIDEHALGH, CBE, FICE

PETER A. SCOTT, B SC, FICE

C. M. ROBERTS, FICE

D. S. FERGUSON, B SC, FICE

INCOMING MAIL UNIT

5. W. J. GOSWAMI

[illegible]

100

Class of Service:

TELEX

Date:

SEPT. 8, 1978

Telex No.:

Originators Ext.:

75097

12

713-2004 Mofar

Burma - Cr. 642

START
HERE

TO

DIRECTOR GENERAL, IRRIGATION DEPARTMENT

RANGOON, BURMA

CITY/COUNTRY

MESSAGE
NO.:

RE CREDIT 642-BA LOWER BURMA PADDYLAND DEVELOPMENT PROJECT I AND ALLEGATIONS OF THOS STOREY (ENGINEERS) LTD AS RECEIVED BY YOU AND US RELATIVE TO TENDER IRR/IDA/(6)/76-77 FOR PONTOON BARGES. ALPHA IF THE FACTS OF THIS MATTER ARE AS ALLEDGED BY STOREY, WE WOULD BE ABLE TO CONCUR IN AN AWARD ONLY IF SELECTED BIDDER CAN PROVIDE SATISFACTORY EVIDENCE THAT HE HAS MADE SATISFACTORY ARRANGEMENTS WITH STOREY FOR UTILIZATION OF STOREY'S SPECIFICATIONS AND DRAWINGS. BETA IF SUCH ARRANGEMENTS CANNOT BE AGREED UPON BETWEEN STOREY AND SELECTED BIDDER OR IF YOU SHOULD DETERMINE THAT IT WOULD BE IN THE BEST INTEREST OF THE PROJECT TO REJECT ALL BIDS COLON THE SECOND ALTERNATIVE WOULD BE TO REVISE THE SPECIFICATIONS SO AS NOT TO INFRINGE ON RIGHTS OF OTHERS AND TO READVERTISE ACCORDINGLY. GAMMA PLEASE ADVISE US SOONEST AS TO COURSE OF ACTION YOU WILL TAKE. DELTA FOR YOUR INFORMATION WE ARE ADVISING STOREY BY TELEX TODAY AS FOLLOWS COLON QUOTE IN RESPONSE TO YOUR LETTERS OF JULY 25 AND AUGUST 16 AND TELEX OF SEPTEMBER 4, WE WISH TO ADVISE THAT WE HAVE

/c

SEP 13 1978

END
OF
TEXT

NOT TO BE TRANSMITTED

SUBJECT:

Cr. 642-BA Lower Burma Paddyland

DRAFTED BY:

GAGreenwood:dj

CLEARANCES AND COPY DISTRIBUTION: Dev. Proj.

Cleared with & cc: Mr. Soussan
Cleared with in substance and cc:
Messrs. Sasson, Morse
cc: Messrs. Shibusawa/Tadros, Hunting, Unnanand

AUTHORIZED BY (Name and Signature)

K. Pranich, Chief, Div. A

DEPARTMENT:

South Asia Projects

SECTION BELOW FOR USE OF CABLE SECTION
CHECKED FOR DISPATCH

Class of Service: _____ Date: _____

Telex No.: _____ Originators Ext: _____

12 Page 2 of 2 10

0 START
HERE
1 TO

CITY/COUNTRY

MESSAGE
NO.:

4

5

6

7

8

10

11

12

13

14

15

16

18

19

20

21

22

END
OF
TEXT

COMMUNICATED WITH THE GOVERNMENT OF BURMA REGARDING YOUR ALLEGATIONS
AND BELIEVE THAT THE GOVERNMENT WILL RESOLVE THE ISSUE IN A MANNER
THAT WILL BE IN THE BEST INTEREST OF ALL CONCERNED. YOUR INTEREST
IN IDA SUPPORTED PROJECTS IS SINCERELY APPRECIATED UNQUOTE.
REGARDS, PRANICH

NOT TO BE TRANSMITTED

SUBJECT:

DRAFTED BY:

CLEARANCES AND COPY DISTRIBUTION:

AUTHORIZED BY (Name and Signature):

DEPARTMENT:

SECTION BELOW FOR USE OF CABLE SECTION
CHECKED FOR DISPATCH

Class of Service:

TELEX

Date:

SEPT. 8, 1978

Telex No.:

21868

Originators Ext.:

75097

12

21868

10

0 START
HERE

1 TO

J. S. CORDER

CITY/COUNTRY

THOS. STOREY (ENGINEERS) LTD

MESSAGE
NO.:

LONDON

RE CREDIT 642-BA LOWER BURMA DEVELOPMENT PROJECT-I TENDER

IRR/IDA/(6)/76-77 FOR PONTON BARGES.

IN RESPONSE TO YOUR LETTERS OF JULY 25 AND AUGUST 16 AND TELEX OF
SEPTEMBER 4, WE WISH TO ADVISE THAT WE HAVE COMMUNICATED WITH THE
GOVERNMENT OF BURMA REGARDING YOUR ALLEGATIONS AND BELIEVE THAT THE
GOVERNMENT WILL RESOLVE THE ISSUE IN A MANNER THAT WILL BE IN THE
BEST INTEREST OF ALL CONCERNED. YOUR INTEREST IN IDA SUPPORTED
PROJECTS IS SINCERELY APPRECIATED.

REGARDS, PRANICH

SEP 13 REC'D

21 END
OF
TEXT

NOT TO BE TRANSMITTED

SUBJECT:

Burma - Cr. 642-BA

DRAFTED BY:

GAGreenwood:dj

CLEARANCES AND COPY DISTRIBUTION:

cc: Messrs. Shibusawa/Tadros,
Morse, Soussan, Hunting,
Unhanand

AUTHORIZED BY (Name and Signature):

K. Pranich, Chief, Div. A

DEPARTMENT:

South Asia Projects

SECTION BELOW FOR USE OF CABLE SECTION
CHECKED FOR DISPATCH

URGENT
MOLSE, GONZALEZ, HUNTER
cc: Messrs. GONZALEZ, HUNTER

BULWA - CL - 943-BV

South Asia Projects
K. B. GONZALEZ, Chief, DIA - V

1978 SEP-8 9:23 PM
RECEIVED

COMMUNICATIONS

25 73 24

RECEIVEDS, BULWA

PROJECTS IS SINCEBELY APPRECIATED.

BEST INTEREST OF ALL CONCERNED. YOUR INTEREST IN IDV SUBMITTED
GOVERNMENT WILL RESOLVE THE ISSUE IN A MANNER THAT WILL BE IN THE
GOVERNMENT OF BULWA REGARDING YOUR ALLEGATIONS AND BELIEVE THAT THE
SEPTEMBER 4. WE WISH TO ADVISE THAT WE HAVE COMMUNICATED WITH THE
IN RESPONSE TO YOUR LETTERS OF JULY 22 AND AUGUST 19 AND TELETYPE OF
JULY 22 (943-22) FOR BULWA BULWA.

RE CREDIT 943-BV FORMER BULWA DEVELOPMENT PROJECT-I TENDER
BULWA

THOS. STONE (ENGINEERS) LTD

1. 2. CONDER

51898

TELEX

12081

SEP 8 1978

51898

7/1

TELEX

SEPT. 8, 1978

Class of Service:

Date:

Telex No.:

Originators Ext.:

75097

12

713-2004 Morse

START
HERE

TO

DIRECTOR GENERAL, IRRIGATION DEPARTMENT

CITY/COUNTRY

RANGOON, BURMA

MESSAGE
NO.:

REURLET 4903/94SA TA VOL IV CREDIT 642-BA AND CREDIT 835-BA PRO-
CUREMENT OF WORK BOATS.

ALPHA WE HAVE REVIEWED THE PROPOSED SPECIFICATIONS AND DRAWINGS
FORWARDED WITH YOUR LETTER AND OFFER THE FOLLOWING COMMENTS AND
SUGGESTIONS COLON

AAA QUALIFY ALL GENERAL DIMENSIONS AND OTHER NUMERICAL SPECIFICATIONS
BY THE WORDS APPROXIMATE, MAXIMUM, MINIMUM, ETC AS APPROPRIATE.

BBB INDICATE WHETHER SPECIFIED DRAFT IS FOR FULLY LOADED CONDITION
AND IF SO DEFINE FULLY LOADED.

CCC IDENTIFY APPLICABLE SHIPPING REGULATIONS BY FORMAL TITLE.

DDD IDENTIFY VOLTAGE AND ALTERNATING CURRENT REQUIREMENTS. THESE
SHOULD BE CONSISTENT WITH THOSE IN GENERAL USAGE IN BURMA.

EEE IDENTIFY PAINT AS HIGH-QUALITY RUST INHIBITING MARINE PAINT.

FFF SPECIFY A MINIMUM LENGTH FOR THE ANCHOR CHAIN OR IDENTIFY THE
MAXIMUM DEPTH OF WATER IN WHICH BOATS WILL BE ANCHORED.

GGG SPECIFY ALL SINKS AND WASH BASINS ARE TO BE OF STAINLESS STEEL.

/c

SEP 13 1978

END
OF
TEXT

NOT TO BE TRANSMITTED

SUBJECT:

Burma - Cr.642-BA & Cr. 835-BA

DRAFTED BY:

GAGreenwood:dj

CLEARANCES AND COPY DISTRIBUTION:

Cleared with and cc: Mr. Morse
cc: Messrs. Shibusawa/Tadros,
Unhanand, Hunting

AUTHORIZED BY (Name and Signature):

K. Pranich, Chief, Div. A

DEPARTMENT:

South Asia PROJECTS

SECTION BELOW FOR USE OF CABLE SECTION
CHECKED FOR DISPATCH

Class of Service: _____ Date: _____

Telex No.: _____ Originators Ext: _____

12 Page 2 of 3 10

0 START
HERE

1 TO

CITY/COUNTRY

MESSAGE
NO.:

4

5

6

7

9

10

11

12

13

14

15

16

17

18

19

20

21

22

END
OF
TEXT

HHH ISSUE ONE TENDER DOCUMENT FOR REQUIREMENTS OF BOTH PADDY I AND
PADDY II PROJECTS AND SOLICIT ADDITIONAL QUOTATIONS FOR EIGHT, AND
ELEVEN COMPLETE VESSELS.

BETA ALTHOUGH THE REVISED SPECIFICATIONS ARE AN IMPROVEMENT OVER
THE INITIAL ONES, IT IS QUITE POSSIBLE THAT SOME SUPPLIERS STILL
WILL NOT FULLY UNDERSTAND YOUR OPERATIONAL REQUIREMENTS.

ACCORDINGLY, WE RECOMMEND THAT COLON

AAA A PARAGRAPH BE INCORPORATED IN THE TENDER DOCUMENTS DESCRIBING
IN DETAIL THE VARIOUS WAYS IN WHICH THE BOATS WILL BE UTILIZED
AND INDICATING THE MAXIMUM STAFFING, MAXIMUM PASSENGER, EQUIPMENT
TRANSPORT, AND LOGISTIC REQUIREMENTS.

BBB AN ADDITIONAL PARAGRAPH BE INCORPORATED IN THE TENDER DOCUMENTS
INVITING ALL PROSPECTIVE BIDDERS TO ATTEND A PRE-BID CONFERENCE
IN RANGOON, ON A SPECIFIED DATE (NOT LESS THAN THIRTY DAYS AFTER
ISSUANCE OF TENDER DOCUMENTS NOR LESS THAN FORTY-FIVE DAYS BEFORE
BID OPENING). THE PURPOSE OF THIS CONFERENCE WOULD BE TO PERMIT
PROSPECTIVE BIDDERS TO OBTAIN CLARIFICATION OF YOUR REQUIREMENTS
IN AN OPEN FORUM AND IN TURN GIVE YOU (IF NECESSARY THE OPPORTUNITY
TO MODIFY) YOUR SPECIFICATIONS ON THE BASIS OF KNOWLEDGE GAINED
FROM THE PROSPECTIVE BIDDERS. ANY SUBSTANTIVE CLARIFICATION OR
MODIFICATION WOULD REQUIRE FORMALIZATION IN AN AMENDMENT OR ADDENDUM
/c

NOT TO BE TRANSMITTED

SUBJECT:

DRAFTED BY:

CLEARANCES AND COPY DISTRIBUTION:

AUTHORIZED BY (Name and Signature):

DEPARTMENT:

SECTION BELOW FOR USE OF CABLE SECTION
CHECKED FOR DISPATCH

Class of Service: _____ Date: _____

Telex No.: _____ Originators Ext: _____

12 Page 3 of 3 10

0 START
HERE

1 TO

CITY/COUNTRY

MESSAGE
NO.:

4

5

6

7

9

10

11

12

13

14

15

16

17

18

19

20

21

22

END
OF
TEXT

TO THE TENDER DOCUMENTS WITH PROMPT DISTRIBUTION TO ALL PURCHASERS
OF THE DOCUMENTS.

GAMMA SUBJECT TO YOUR ACCEPTANCE OF SUGGESTIONS IN ALPHA AND BETA
ABOVE, WE HAVE NO OBJECTION TO YOUR PROCEEDING WITH ISSUANCE OF THE
TENDER DOCUMENTS. HOWEVER, WE WOULD APPRECIATE RECEIVING AN
EXPLANATION OF YOUR DECISION NOT TO PROCURE THE COMBINED REQUIRE-
MENTS FOR MARINE VESSELS OF ALL SIZES UNDER A SINGLE INVITATION TO
BID AS SUGGESTED IN OUR MAY 26 TELEX.

REGARDS, PRANICH.

NOT TO BE TRANSMITTED

SUBJECT:

DRAFTED BY:

CLEARANCES AND COPY DISTRIBUTION:

AUTHORIZED BY (Name and Signature):

DEPARTMENT:

SECTION BELOW FOR USE OF CABLE SECTION
CHECKED FOR DISPATCH



Record Removal Notice

File Title Lower Burma Paddyland Development Project - Myanmar - Credit 0642 - P003343 - Correspondence - Volume 7		Barcode No. 30324185		
Document Date September 5, 1978	Document Type Telex			
Correspondents / Participants To: Managing Director, Agriculture Corp., AGRICO BM 2033 From: Norman J. Bennett (Authorized by)				
Subject / Title File: 642BA- General				
Exception(s) Financial Information iv				
Additional Comments		<p>The item(s) identified above has/have been removed in accordance with The World Bank Policy on Access to Information or other disclosure policies of the World Bank Group.</p> <table border="1"><tr><td>Withdrawn by Shiri Alon</td><td>Date December 20, 2017</td></tr></table>	Withdrawn by Shiri Alon	Date December 20, 2017
Withdrawn by Shiri Alon	Date December 20, 2017			

WORLDBANK WSH

Burma-

Burma Cr. 642
Action
sj

INCOMING TELEX

RECEIVED

21868 ACROW G (Telex NR.) From: London

Distribution

4TH SEPTEMBER 1978

1978 SEP -4 PM 12:10

MR. Shibusawa
COMMUNICATIONS DIV. Mr. Franich

TO: INTERNATIONAL BANK FOR

→ *Mr Tadros*
- Welcome Back!
R

WASHINGTON

FOR HEAD OF BURMESE SECTION.

SUBJECT : LOWER BURMA PADDY LAND DEVELOPMENT PROJECT IRR/IDA/(6)
76-77 OUR REFERENCE E 77 U 894. HAVE YOU RECEIVED OUR LETTER OF
25 JULY 1978 WITH COPY OF OUR PROTEST TO BURMESE IRRIGATION
DEPARTMENT. GRATEFUL ACKNOWLEDGEMENT AND YOUR PROPOSED COURSE OF
ACTION.

REGARDS CORDER

THOS. STOREY (ENGRS) LTD. 4-9-78

OCT 12 1978

WORLDBANK WSH

21868 ACROW G

THE WORLD BANK

INFORMATION CENTER
ROUTING SLIP

DATE:

NOV 22 1978

NAME

ROOM NO.

(1) *Mr. Shibusawa**C506*

(2)

In accordance with Administrative Manual Statement No. 5.01, will you please:

- ☐ Initial the attached to indicate that it has been released for filing.
- ☒ Indicate the loan, credit, investment or project to which the attached refers.
Paddy 1 or 2 please
- ☐ Indicate the organization, meeting, research study (RPO No.) to which the attached refers.
- ☐ Forward the attachment referred to in the attached correspondence.
- ☐ Indicate the date of the covering letter of the attached.
- ☐ Prepare a summary translation of the attached.
- ☐ If you wish the attached "confidential" material placed in a Safe, please indicate:

- who is authorized to see it

- when it can be declassified

☐ Prepare a typed version of the attached and return both☐ Other:

DEC 04 RECD

COMMENTS:

Paddy I

Thank you

FROM:
South Asia
Information Center

ROOM NO.:

EXTENSION:

E-548

Burma - CR 642
Sept 1, 78

Country BURMA	Loan # Credit # 642 Investment #	Project
------------------	--	---------

Title and Description
Tender No. 2 (T)MCY/IRR/IDA/78-79 for supply of Echo
Sounders and other hydrological survey equipment
Report on Bids

Form No. 114
(1-73)

Document Date Sept 78	Prepared By Halcrow & Partners
Transmittal Letter No. Date	From Document # 143852 No Letter-Copy Card for File <input type="checkbox"/>

Burma - CR 642
Sept 1, 78

Country
BURMA

Loan #
Credit # 642
Investment #

Project

Title and Description

Tender No. 3 (T)MCY/IRR/IDA/78-79 for supply of Radio Sets
Report on Bids

Form No. 114
(1-73)

Document Date Sept 78	Prepared By Halcrow & Partners
Transmittal Letter No.	From
Date	No Letter-Copy Card for File <input type="checkbox"/>
	Document # 143,851

Burma - CR 642
Sept 678

Country BURMA	Loan # Credit # 642 Investment #	Project
Title and Description Tender No. 4 (T)MCY/IRR/IDA/78-79 for supply assembly & commissioning of Survey Work Boats Report on Bids		
Form No. 114 (1-73)		
Document Date Sept 78	Prepared By Halcrow & Partners	
Transmittal Letter No. Date	From No Letter-Copy Card for File <input type="checkbox"/>	Document # 143,850

ZCZC 248424 RCO05 PDC1060 RMD1849 BSV5862 PTR SVC

URWT BN URSV 000

NEWYORK 00 01 0230

September 1

INTBAFRAD WASHINGTONDC

1978 SEP -1 AM 7:40
COMMUNICATIONS DIVISION

DISTRIBUTION

Mr. Pranich
Mr. Shibusawa

HWITH REPTN OUR RADIOGRAM RCA21 RMB9550 HKR648 DATED AUG 5TH

HKR648 RNH355 HDA63/5

URWA HL BMRN 223

RANGOON 223/212 5AUG 1600

LT INTBAFRAD WASHINGTONDC

(5/1489) ATTENTION MR K PRANICH CHIEF IRRIGATION DIVISION
STOP REF CREDIT 642BA LOWER BURMA PADDY
LAND DEVELOPMENT PROJECT STOP THREE LOWEST BIDDERS FOR
TENDER NO3(T)IDA/MECH/AGRI(78-79) ALPHA CRANKSHAFT
REGRINDING MACHINE ONE NUMBER UNIT PRICE AS FOLLOWS AA
KIRCHGEORG FRG SECOND HAND UNPACKED USDOLS 2195.12
BB KIRCHGEORG FRG

SECOND HAND UNPACKED USDLS 2243.90 CC
INTERNATIONAL MACHINE TOOLS CORPORATION INDIA CIF
USDOL 6609.14 BETA FOR LINE BORING MACHINE ONE NUMBER
UNIT PRICE AS FOLLOWS AA INTERNATIONAL MACHINE TOOLS
CORPORATION INDIA CIA USDOLS 685.85 BB MACHINE TOOLS
TRADERS INDIA FOB USDOLS 11784.22 CC RCF TOOLS ENGLAND
FOB USDOLS 13246.72 GAMMA

FOR CONNECTNG ROD INTERNAL BORING AND GRINDING MACHINE ONE
NUMBER UNIT PRICE AS FOLLOWS AA KIRCHGEORG FRG SECOND HAND UNPACKED
USDOLS 975.61 BB INTERNATIONAL MACHINE TOOLS CORPORATION INDIA
CIF USDOLS 1028.78 CC KIRCHGEORG FRG SECOND HANDUNPACKED
USDOLS 1365.8DELTA FOR UPRIGHT BORING MACHINE ONE NUMBER
UNIT PRICE AS FOLLOWS

AA KIRCHGEORG FRG SECOND HAND UNPACKED USDOLS 1219.51 BB KIRCHGEORG
FRG SECOND HAND UNPACKED
USDOLS 1960.98 CC INTERNATIONAL MACHINE TOOLS
CORPORATION INDIA CIF USDOLS 2045.09 THETA FOR VERTICAL
HONING MACHINE ONE NUMBER UNIT PRICE AS FOLLOWS AA RCF
TOOLS ENGLAND FOB USDOLS 804.44 BB KIRCHGEORG FRG SECOND
HAND UNPACKED USDOLS

2682.93 CC KINSHO MATAICHI CORPORATION JAPAN CIF USDOLS 5648.34
STOP REGARDS

MECHAGR I

SEP 01 1978

MM COL CKD

Note: Repetition requested by cable.

Burma - Credit 642

Sept. 1, 1978

OFFICE MEMORANDUM

TO: Mr. K. Pranich, Chief, ASPAA
DATE: September 1, 1978

FROM: *EPH*
E. Hunting and K. Unhanand, ASPAA

SUBJECT: BURMA - Lower Burma Paddyland Development I Project (Credit No.642-BA)
Full Supervision Report

1. In accordance with the terms of reference dated March 10, 1978, Messrs. Hunting and Unhanand visited Rangoon and the project area from March 23 through April 6, 1978 and reviewed progress of the captioned project. The full supervision report and the supervision summary (Form 590) is attached.

2. A copy of the telex sent on April 19, 1978 to His Excellency U Ye Goung, Minister of Agriculture and Forests is attached as Annex 1. This report incorporates the material in the Progress Report for the period ending June 30, 1978, received on August 8, which gives information on the progress of work through the end of the 1977/78 construction season after the return of the mission. The material completes the picture of actual progress through the first year of project construction.

Attachment

cc: Messrs. Hopper, Picciotto, Blobel, Rowe, Street, Bhatia, Jansen, Shibusawa (3);
van der Tak (2), Yudelman (2), A. Israel, Zaidan (P&B),
H.Phung (Controller's), Miss M. Arpels (Legal)
South Asia Files

EHunting:mg

SEP 05 1978

IBRD AND IDA - SUPERVISION SUMMARY

This summary is ☐ the initial summary
☒ part of a mission report
☐ a semi-annual update
☐ the completion summary

Regional Office: South Asia	Project Name: Lower Burma Paddyland Development Project	Project Code: 8BUAAD01	Loan <input type="checkbox"/> Credit <input checked="" type="checkbox"/> No.: 642-BA	L/C Amount (\$xx.xm): 30.0
Country: BURMA	Borrower/Beneficiary: Union of Burma	Board Date: 6/15/76	Signing Date: 6/21/76	Effective Date: 8/20/76
Projects Dept./Div. Name: ASPAA	Org. Code No.: 186/10	Projects Officer: E. Hunting	Loan Officer: M. Tadros	

SECTION 1: SUMMARY PROJECT DESCRIPTION (a) Rehabilitation and construction of minor flood embankments (about 410 mi), drainage channels (770 mi), and control structures for 11 polders; (b) paddyland reclamation (about 65,000 ac); (c) equipment procurement for construction, land clearing, extension services, farm machinery repair and hydrologic investigations; (d) procurement and sale to farmers of 1,000 low-lift pumps, 500 power tillers and 33 tractors; (e) intensification of extension services in 5 townships; (f) construction of 4 fertilizer godowns & 7 farm machinery field workshops;

SECTION 2: PERFORMANCE RATING and (g) consulting services.

STATUS: 1 - Problem-free or Minor Problems; 2 - Moderate Problems; 3 - Major Problems

TREND: 1 - Improving; 2 - Stationary; 3 - Deteriorating

TYPES OF PROBLEMS: F - Financial; M - Managerial; T - Technical; P - Political; O - Other (Explain in Section 5)

If more than one type of problem, enter most critical factor first.

Designated a "problem project" in most recent SVP review? Y - Yes; N - No ☒ N

This Summary	Last Summary
2	2
1	2
M	M

SECTION 3: PROJECT DATA

SECTION 3: PROJECT DATA			Total	of which:		Cumulative Disbursements
Estimated/Actual:	Project Completion	Loan/Credit Closing	Project Cost	Foreign Currency	Local Currency	through most recent Quarter ended (6 / 30 / 78)
	(Mo./Yr.)	(Mo./Day/Yr.)	(\$xx.xm)	(\$xx.xm)	(\$xx.xm)	(\$xx.xm)
Appraisal Est.	<u>6.82</u>	<u>6.30.83</u>	<u>54.0</u>	<u>25.0</u>	<u>29.0</u>	<u>21.6</u> (Est.)
Last Summary (6 / 23 / 77)	<u>6.82</u>	<u>6.30.83</u>	<u>54.0</u>	<u>25.0</u>	<u>29.0</u>	
Current	<u>6.82</u>	<u>6.30.83</u>	<u>54.0</u>	<u>25.0</u>	<u>29.0</u>	<u>5.1</u> (Actual)

SECTION 4: MISSION SCHEDULE

	No. of Staff on Mission	No. of Days in Country	Return to HQ (Mo./Day/Yr.)	Final Report Date (Mo./Day/Yr.)
Latest/Present Mission	<u>2</u>	<u>15</u>	<u>4.15.78</u>	<u>8.18.78 FS</u> *
Previous Mission	<u>2</u>	<u>17</u>	<u>5.18.77</u>	<u>5.31.77 FS</u> *
Next Mission Departure (Mo./Yr.) <u>10.78</u>	Recommended interval between missions (Months) <u>5</u>		End of period covered by latest progress report (Mo./Day/Yr.) <u>6.30.78</u>	

* Type of Report: FS = Full Supervision; CS = Combined Full/ID-T-O; C = Completion; A = Appraisal; O = Other (explain below)

SECTION 5: COMMENTS (Explain "other" in Section 2 and clarify, if necessary, data in Sections 3 and 4)

SECTION 6: SUMMARY OF PROJECT STATUS, TREND, AND MAJOR PROBLEMS:

Status

6.01 Overall progress is about 6 months behind schedule due to delays in cabinet-level approvals for award of procurement contracts and supply of construction equipment. Disbursements are about 24% of appraisal estimates for the period. However, in retrospect the estimate of disbursement at appraisal was overly optimistic. A revised disbursement schedule is attached (Annex 6).

6.02 In the first construction season which was short (February to May 1978) due to the procurement delay, the Irrigation Department completed a revised construction program. The Agriculture Corporation early in 1977 started, and by December had fully staffed, the intensive agriculture extension program stressing periodic and regularly scheduled training sessions for staff and contact farmers (Training and Visits program). In September 1977, consultants (Sir William Halcrow and Associates) began work on the hydrologic investigations and in December Sanyu Inc. began work on the paddy storage and handling studies.

Trend

6.03 Under a revised construction program, the ID will be able to complete construction on time, provided that remaining procurement and supply of equipment proceeds without serious delay.

(contd.)

Preparing Officer:

E. Hunting *EJH* Initials:

Date: 8/25/78

Section 6: (Continued)

Problems

6.04 IDA should monitor closely the progress and quality of construction work during the coming season to assess the need for any subsequent revisions in the construction schedule.

Section 7: Actions Taken and Recommended

7.01 The mission reached agreement with His Excellency U Ye Goung, Minister of Agriculture and Forests and with the Project Implementation Committee at wrap up meetings on April 5, 1978. The cable dated April 19, 1978 (Annex 1) summarizes the main agreements reached. At the start of negotiations for the Paddyland II Project on May 15, 1978, these agreements were confirmed with the Burmese representatives.

7.02 The next supervision mission should take place in October/November, 1978 before the start of the 1978/79 construction season.

BURMA

LOWER BURMA PADDYLAND DEVELOPMENT PROJECT (PADDY I)
(Credit No.642-BA)

Supervision Report

List of Annexes

- Annex 1 : April 19, 1978 follow-up telex to His Excellency U Ye Goung
- Annex 2 : Officials Met and Places Visited
- Annex 3 : Proposed Paragraph for Annex 1 of President's Report
- Annex 4 : Execution of the Project
- Annex 5 : Performance of the Borrower
- Annex 6 : Schedule of Estimated and Actual Disbursements
- Annex 7 : Compliance with Major Dated Covenants

COPY OF TELEX

APRIL 19, 1978

BOOK OF FOUR

1. HIS EXCELLENCY U YE GOUNG
MINISTER
MINISTRY OF AGRICULTURE AND FORESTS
RANGOON, BURMA
2. HIS EXCELLENCY U KYAW HTEIN
DEPUTY MINISTER
MINISTRY OF AGRICULTURE AND FORESTS
RANGOON, BURMA
3. HIS EXCELLENCY DR. MAUNG SHEIN
DEPUTY MINISTER
MINISTRY OF PLANNING AND FINANCE
RANGOON, BURMA
4. U THEIN MYINT
DIRECTOR GENERAL
FERD, FINANCE
RANGOON, BURMA

TELEX

APRIL 19, 1978

74948

0 START
HERE
1 TO

CITY/COUNTRY

MESSAGE
NO.:

ADDRESSED TO HIS EXCELLENCY U YE GOUNG WITH COPIES TO HIS
EXCELLENCY U KYAW HTEIN, HIS EXCELLENCY DR. MAUNG SHEIN, AND
U THEIN MYINT. ALPHA REFERENCE PADDYLAND DEVELOPMENT I
PROJECT (CREDIT 642 BA). WE HAVE NOW REVIEWED MR. HUNTING'S
MISSION FINDINGS REGARDING THE PROGRESS OF IMPLEMENTATION OF
ABOVE PROJECT. WE WERE VERY PLEASED TO LEARN THAT AAA THE
IRRIGATION DEPARTMENT HAS ALREADY COMPLETED A LARGE AMOUNT OF
THE AGREED CIVIL WORKS AND EXPECTS TO SUBSTANTIALLY COMPLETE
TARGETED WORK PRIOR TO THE END OF CURRENT CONSTRUCTION SEASON.
BBB TO DATE ABOUT US DOLLAR 4.0 MILLION HAS BEEN DISBURSED.
CCC ALL STAFF FOR PADDYLAND I HAS BEEN APPOINTED. HOWEVER, WE
WERE CONCERNED TO LEARN THAT SUBSTANTIAL REDUCTIONS IN THE
EQUIPMENT LIST ARE STILL IN EFFECT WHICH COULD HINDER PROGRESS
OF THE PROJECT. AS MR. HUNTING HAS INDICATED TO YOU, IDA WOULD
BE WILLING TO CONSIDER YOUR PROPOSAL FOR SOME CHANGES IN THE
ORIGINAL EQUIPMENT LIST, WHICH WAS AGREED DURING THE PROJECT
NEGOTIATION IN MAY 1976, PROVIDED THAT IT DOES NOT ADVERSELY
AFFECT PROJECT IMPLEMENTATION. WE WOULD APPRECIATE TO KNOW
SOONEST THE STATUS OF EQUIPMENT LIST AND ANY PROPOSED REQUEST
FOR CHANGE, IF NEEDED. BETA REFERENCE PROPOSED PADDYLAND
DEVELOPMENT II PROJECT. MANY THANKS YOUR MINISTRY'S TELEX

/c

TELEX

APRIL 19, 1978

74948

0 START
HERE

1 TO

CITY/COUNTRY

MESSAGE
NO.

APRIL 14 INDICATING THAT THE EQUIPMENT LIST PRELIMINARILY
CONCURRED WITH MR. HUNTING IS BEING SUBMITTED TO ECC AND
APPROVAL IS EXPECTED BEFORE NEGOTIATIONS, AND THAT ASSIGNMENT
OF STAFF IS AGREED IN PRINCIPLE AND STAFF REQUIRED WOULD BE
PROVIDED. AS MR. HUNTING HAS INFORMED YOU, WE ARE TENTATIVELY
PLANNING TO START NEGOTIATIONS FOR THIS PROJECT NOT LATER THAN
AND PREFERABLY BEFORE REPEAT BEFORE MAY 15. HOWEVER, BEFORE
IDA COULD EXTEND FORMAL INVITATION FOR NEGOTIATIONS, WE WOULD
HIGHLY APPRECIATE RECEIVING AAA FULL GOVERNMENT APPROVAL FOR
EQUIPMENT LIST AGREED WITH MR. HUNTING AND BBB MINISTRY OF
AGRICULTURE AND FOREST'S APPROVAL AND PLANS FOR APPOINTMENT OF
ADDITIONAL STAFF REQUIRED FOR IRRIGATION DEPARTMENT TO CARRY
OUT PROPOSED PROJECT. AS YOU KNOW WE ARE ANXIOUS TO START
NEGOTIATIONS AS EARLY AS POSSIBLE IN ORDER TO PRESENT THE
PROPOSED PROJECT DURING IDA'S CURRENT FISCAL YEAR, WHICH ENDS
IN JUNE 30, 1978. WE HOPE IT WOULD BE POSSIBLE FOR YOU TO
ENSURE THAT AAA AND BBB OF BETA ARE FULFILLED SOONEST IN ORDER
FOR BURMA TO UTILIZE SCARCE IDA RESOURCES DURING IDA'S CURRENT
FISCAL YEAR. WE LOOK FORWARD TO RECEIVING YOUR VIEWS ON THE
ABOVE. I WOULD ALSO LOOK FORWARD WITH GREAT PLEASURE TO SEEING
YOU DURING MY FORTHCOMING VISIT TO BURMA SCHEDULED FOR MAY 16

/c

TELEX

APRIL 19, 1978

74948

12

0 SECRET
1 HERE

1 TO

THROUGH 20. BEST PERSONAL REGARDS, SHIBUSAWA

CITY-COUNTRY

MESSAGE
NO.

4

5

6

7

10

11

12

13

14

15

16

18

19

BURMA -Paddyland Development I and METadros:bt
II

Cleared with and cc: Messrs. Yoon, A. H. Shibusawa, Division Chief
Hunting

cc: Messrs. Pranich (o/r), Tan, Phung, South Asia Department
Greenwood

cc: Mr. Blobel

BURMA

LOWER BURMA PADDYLAND DEVELOPMENT I PROJECT (PADDY I)
(Credit No. 642-BA)

Supervision Report

Officials Met

Ministry of Agriculture and Forests

- | | |
|--------------|---------------------------------|
| U Ye Goung | - Minister |
| U Kyaw Htain | - Deputy Minister (Agriculture) |

Planning and Statistics Department

- | | |
|-------------------|--------------------|
| U Khin Maung Latt | - Director General |
| U Hla Moe | - Director |

Irrigation Department

- | | |
|------------------|-------------------------------|
| U Aung Ba | - Director General |
| U Hla Khin Maung | - Director |
| U Yi | - Director, Planning & Design |
| U Myint Khyne | - Director, Mechanical |
| U Kyaw Tun | - Deputy Assistant Director |

Lower Burma Paddyland Construction Circle

- | | |
|----------------|---------------------------|
| U Saw Hlaing | - Superintending Engineer |
| Soe Aung Myint | - Executive Engineer |

Planning and Design

- | | |
|-------------|----------------------|
| U Ohn Myint | - Executive Engineer |
|-------------|----------------------|

Mechanical Circle

- | | |
|-------------|----------------------|
| U Tin Maung | - Executive Engineer |
|-------------|----------------------|

Agriculture Corporation

- | | |
|--------------|------------------------------|
| U Khin Maung | - General Manager |
| Khin Win | - General Manager, Extension |
| U Tin Dwee | - Deputy Manager, Extension |
| U Ba Toke | - Procurement Officer |

Agriculture Mechanization Department

- | | |
|-----------------------|-------------------------|
| Lt. Col. Hlaing Myint | - Director General |
| U San Shwe Mya | - Director, Utilization |
| U Hla Tin | - Assistant Director |

Land Settlement and Records Department

- | | |
|----------|-------------------|
| U Zaw Pe | - Deputy Director |
|----------|-------------------|

Ministry of Finance

Dr. Maung Shein - Deputy Minister

Planning Department

U Hla Maung - Director

Foreign Economic Relations Department

U Thein Myint - Director General

U Aung Pe - Assistant Director

Myanma Agriculture Bank

U Hla Than - Deputy Director

U Nyunt We - General Manager

Central Equipment and Statistics Inspection Department

Lt. Commander Maung Maung Khin - Director General

Places VisitedLower Delta

Zinbaung Island	Zinbaung sluice, Kywegu sluice, Ko Pe Gyi and Phaya Gale culverts, under construction.
Kauze Village	Farmers.
Letpanbin	Embankments under construction.
Pyapon	Construction headquarters.
Kyaiklat	Maubin and Kyaiklat Township AC managers; farmers.
Wakema	Township officials; O&M building complex under construction; farmers.
Shwelaung	Embankments under construction.

BURMALOWER BURMA PADDYLAND DEVELOPMENT I PROJECT (PADDY I)
(Credit No.642-BA)Supervision ReportProposed Paragraph for Annex I of President's Report

Cr. No.642 Paddyland Development Project; US\$30.0 Million Credit of
June 21, 1976; Effective Date: August 20, 1976; Closing Date:
June 30, 1983

Credit No. 642-BA became effective on August 20, 1976, and January 1977 bids for the supply of key construction equipment for the project were opened. However, awards of contracts for the supply of this equipment were made only in September 1977, and only a small part of the equipment was delivered in time for the first construction season (November 1977 to May 1978). In the meantime, the Irrigation Department (ID) completed construction surveys and final designs and prepared a revised project completion schedule accounting for the initial delays and changes in the equipment list. Despite the slow start, in the first construction season ID completed a reduced construction program using existing equipment which was released from other work recently completed. At this stage, it is apparent that the ID will be able to complete project construction on time, provided no major delays occur subsequently in the revised timetable for supply of equipment. All ID staff are now appointed. Early in 1977, the Agriculture Corporation (AC) launched the intensive agricultural extension program for five project townships, and by December it had fully staffed the extension program with village and township level officers assigned full time to extension activities. These officers are carrying out a program of periodic and regularly scheduled visits to the farm areas (Training and Visits program) and have been well received by farmers. Until new river transport is procured, the AC is hiring local motor boats for the officers' transportation. In September 1977, consultants (Sir William Halcrow and Associates) began work on the hydrologic investigations and in December 1977 Sanyu Inc. on the paddy storage and handling studies. At present, the GOB Cabinet Economic Sub-Committee is reviewing the Ministry of Agriculture and Forests' proposal to increase tractor hire charges to cover actual operation, maintenance, and depreciation costs. Overall disbursements, which had lagged behind the appraisal estimates, totaled about US\$5.1 million on May 31, 1978. The Ministry of Agriculture and Forests thus has made a strong effort to make up for the initial difficulties and has demonstrated its willingness and capacity to complete the project within the scheduled implementation period.

BURMA

LOWER BURMA PADDYLAND DEVELOPMENT I PROJECT (PADDY I)
(Credit No.642-BA)

Supervision Report

Execution of the Project

General

1. Overall progress is about six months behind schedule due to delays in obtaining Government approvals for awards of procurement contracts. Disbursements are about 24% of appraisal estimates for the period. A revised schedule of Credit disbursements is given in Annex 6.

Procurement

2. At present, awards made or approved for the supply of equipment total about US\$6.5 million (about 40% of the total to be procured). This includes most of the major construction equipment and transport, engineering survey instruments, some of the field workshop supplies and part of the agricultural extension transport equipment. Part of the engineering survey instruments and about 20% of the construction equipment has been delivered.

Staffing

3. By March 31, 1978, the Irrigation Department completed all engineering construction staff appointments. The Agriculture Corporation (AC) completed recruitment and positioning of over 95% of the Village Extension Managers (VEMs), thus bringing agriculture extension coverage up to one VEM per about 700 farms in the Lower Delta and one per about 435 farms in the Middle Delta. Nearly half the VEMs are university graduates and the balance are high school graduates. Township Extension Managers (TEMs) have been appointed in all five townships except Bogale. The Agriculture Corporation presently is recruiting the mid-level managers, that is the Village Tract Extension Managers (VTEMs) and Deputy Township Extension Managers (DTEMs), about half of whom have been appointed.

Construction Progress

4. In October 1977, when it became apparent that none of the new heavy equipment could be delivered by the start of the first construction season in December, a reduced program for the first season was worked out based on anticipated deliveries in February 1978 of part of the new equipment (8 tractor dozers and 10 scrapers). On January 5, the ID began work, using existing equipment as soon as it was released from other completed projects. Only a portion of the anticipated equipment, however, was delivered in time to work

a part of the first construction season:

<u>Equipment</u>	<u>Date Available at Site</u>			
	<u>5 Jan</u>	<u>10 Feb</u>	<u>1 Mar</u>	<u>8 Mar</u>
Scrapers, 9/11 cyd (existing)	3	2	2	-
Tractor Dozers, 140 HP	2 (exist.)	-	2 (new)	6 (new)
Backhoes, 1.5 cyd (existing)	1	1	-	-
Draglines (existing)	2	-	-	-

5. Although constrained by shortage of heavy equipment, the ID managed to complete, partially with manual labor, all the earthwork (embankments and channel excavation) and over 60 percent of the civil structural work (foundations and understructure for 3 sluices and 1 culvert) for Zinbaung Island, about 15 percent of the earthwork on Letpanbin Island and about three percent of the Shwelaung Island earthwork. In addition, the ID completed about 30 buildings in the area for construction of headquarters office and O&M staff housing. Overall, the work completed by the ID using the reduced equipment available amounted to about half the embankment earthwork, about 10 percent of the channel excavation and about 70 percent of the civil structural work planned before the start of the season.

6. The major part of the heavy equipment is expected to be on hand by the start of the coming construction season. Accordingly, in addition to completing work on Zinbaung and Letpanbin islands and continuing work on Shwelaung Island, the ID plan to start work on four additional islands (Myogon, Dedalu, Bantbwezu and Alegyun). A revised construction schedule is given in Table 1.

7. In an effort to catch up with the original program, in the coming year the ID plans to complete an ambitious program of about 6.2 m cyd of earthwork embankments and channel excavation, compared with about 0.6 m cyd in the past season, as well as to undertake about 18 sluices and culverts compared with 3 in the past season. Although ambitious for the first full construction season, these quantities have been estimated using actual rates or progress on previous projects and represent reasonable targets. Under this project, however, the ID has two main concerns: (i) the special logistical problems inherent in supplying and supervising a large number of widely scattered construction sites, and (ii) the initial shortage of field-experienced Assistant Engineers for site supervision. The ID is aware of these difficulties and is making special efforts in its preparations for the coming season and in training new staff. Some leeway exists in the construction program to allow for some adjustments in the schedule subsequently, if necessary. IDA will monitor construction progress closely, particularly in the coming season.

Agriculture Extension

8. The Training and Visits (T&V) program reached the full level of activity by January 1978, after the AC completed arrangements for hiring motor

boats for use by the Village Extension Managers. The alternative Government extension program (Package Program) which had been underway in parts of the area, by the start of the year had been entirely replaced by the T&V program.

Medium- and Long-Term Credit for Farmers

9. The Third Four Year Plan includes provision of about Kyat 55 million for on-lending to farmers in the Project area. Of this amount, K 19 million is for medium- and long-term credits and K 36 million is for seasonal loans. The Myanma Agricultural Bank (MAB) is planning to initiate a pilot scheme in 1979 in the Zinbaung area and to start lending on a regular basis in about 1980. The Paddyland Development II Project (Credit No.835-BA, signed July 28, 1978) includes funds for consulting services to assist MAB in developing a medium- and long-term lending program.

BURMA

LOWER BURMA PADDYLAND DEVELOPMENT I PROJECT (PADDY I)
(Credit No. 642-BA)

Supervision Report

Project Construction Schedule

<u>Schedule of Work Quantities</u>	<u>77/78</u>	<u>78/79</u>	<u>79/80</u>	<u>80/81</u>	<u>81/82</u>	<u>Total</u>
Embankment Earthwork (m cyd)	0.4	3.2	3.3	1.9	1.9	10.7
Drainage Excavation (m cyd)	0.2	3.0	3.1	2.6	2.5	11.4
Sluices (nos.)	2	4	13	13	13	45
Culverts (nos.)	1	14	23	27	27	92

Schedule of Construction Completion

Zinbaung	1979
Letpanbin	1980
Kyet-Pha Hmwe-Zaung	1982
Myogon	1980
Daw Nyein	1980
Dedalu	1980
Bantbwezu	1980
Betut	1982
Alegyun	1982
Dauntgyi	1982
Shwelaung	1982

BURMA

LOWER BURMA PADDYLAND DEVELOPMENT I PROJECT (PADDY I)
(Credit No. 642-BA)

Supervision Report

Performance of the Borrower

Management by the Project Implementation Committee and Project Unit have been good. The delay in the award of contracts for supply of construction equipment is largely outside the control of Project Management. GOB recently introduced the highest level government (**Cabinet** and State Council levels) reviews and approval of contract award which exceeded 10 million Kyats and this was the cause of delay. However, through the Bank's prodding this procedure was substantially modified and now the Minister is given power to approve the award. The Project Unit has adjusted its implementation schedule to compensate for previous delays.

BURMA

LOWER BURMA PADDYLAND DEVELOPMENT I PROJECT (PADDY I)
(Credit No. 642-BA)

Supervision ReportSchedule of Estimated and Actual Disbursements

IDA Fiscal Year and Quarter		Cumulative Disbursements		
		(US\$ Million)		
		Appraisal Estimate	Revised ^{1/} Estimate	Actual
<u>1976/77:</u>	July-Sept	0.0	0.0	0.0
	Oct-Dec	0.0	0.0	0.0
	Jan-March	0.0	0.0	0.0
	March-June	20.0	0.0	0.0
<u>1977/78:</u>	July-Sept	20.4	0.2	0.2
	Oct-Dec	20.8	0.2	0.2
	Jan-March	21.2	3.9	3.9
	March-June	21.6	5.1	5.1
<u>1978/79:</u>	July-Sept	22.0	6.0	
	Oct-Dec	22.4	7.2	
	Jan-March	22.8	10.4	
	March-June	24.8	13.0	
<u>1979/80:</u>	July-Sept		14.9	
	Oct-Dec		16.2	
	Jan-March		17.8	
	March-June		19.2	
<u>1980/81:</u>	July-Sept	25.2	22.0	
	Oct-Dec	25.6	23.3	
	Jan-March	26.0	24.6	
	March-June	26.4	25.9	
<u>1981/82:</u>	July-Sept	26.8	26.9	
	Oct-Dec	27.8	27.8	
	Jan-March	27.6	28.9	
	March-June	30.0	30.0	

^{1/} July 1978.

BURMA

LOWER BURMA PADDYLAND DEVELOPMENT PROJECT (PADDY I)
(Credit No.642-BA)

Supervision ReportCompliance with Major Dated Covenants

<u>Ref.</u>	<u>Nature</u>	<u>Action to be Taken by</u>	<u>Actual (Date)</u>
DCA 5.01	<u>Condition of Credit Effectiveness</u> The PIC and the Project Unit shall have been established.	GOB	8/20/76
DCA 3.02	GOB shall employ consultants acceptable to GOB and IDA for: (i) Hydrologic Investigations (ii) Paddy Storage and Handling Study	10/31/76 10/31/76	9/19/77 12/14/77
DCA 3.09	The Agriculture Corporation shall furnish to the Bank a plan to charge farmers the full cost of pesticides	8/20/78	IDA requested Plan on 8/17/78
DCA 3.10	The Agricultural Mechanization Department shall furnish to the Bank a report on proposed charges to farmers to cover the costs of operation and maintenance and depreciation of the tractors and work- shops	2/20/77	8/3/77

Class of Service: **TELEX**

Date: **AUGUST 31, 1978**

Telex No.:

Originators Ext: **61157**

12

10

557446

Burma Credit 642

0 **START
HERE**

1 **TO**

NATWESBAN

CITY/COUNTRY

LEEDS, UNITED KINGDOM

**MESSAGE
NO.:**

4

REYURTELEX AUGUST 29 REFERENCE LDS55490 IDACREDIT 642BA

5

MYANMA FOREIGN TRADE BANK, RANGOON, ELCEE MF2/IDA/IRR/026.

6

HAVE NOT RECEIVED BORROWER'S REQUEST TO AMEND ELCEE. WILL

7

ISSUE OUR APPROVAL OF AMENDMENT UPON RECEIPT OF BORROWER'S

8

REQUEST IN GOOD ORDER. INDEVAS

9

10

11

12

13

14

15

16

17

18

19

20

21

22

**END
OF
TEXT**

SEP 05 RECD

NOT TO BE TRANSMITTED

SUBJECT:

FILE: 642BA - General Agmt. 14

DRAFTED BY:

ASMANUEL/wp

CLEARANCES AND COPY DISTRIBUTION:

**cc: Mr. Mayer, CTR
Mr. Phung, CTR**

AUTHORIZED BY (Name and Signature):

NORMAN J. BENNETT

DEPARTMENT:

XXXXX CONTROLLER'S

**SECTION BELOW FOR USE OF CABLE SECTION
CHECKED FOR DISPATCH**

ML- LRUDB CIB
cc: ML- MUEL CIB

KAMIN CONTROLLER, S

ROBERT J. BENNETT

WIFE: 9450V - General

WIFE: 94

WIFE: 94

1978 AUG 31 PM 10: 23

COMMUNICATIONS DIVISION

SEP 02 1978

RECEIVED IN GOOD ORDER* INDELYS

THESE ARE VERBALLY OF AMENDMENT FROM RECEIPT OF BORROWER, S
HAVE NOT RECEIVED BORROWER, S REQUEST TO AMEND EGCE* WILL
MAINTAIN FORTION TRADE BANK* FORTION* EGCE WLS/IDA/IBB/OS*
REAPPLYING UNDER 50 REFERENCE FORTION* FORTION* FORTION* FORTION*

RECEIVED UNITED KINGDOM

WVAME2876

10/10

91125
WVAME2876

22-10-78

WORLD BANK / IFC
OUTGOING MESSAGE FORM
(TELEGRAM/CABLE/TELEX)

☒ IBRD
☐ IDA
☐ IFC
☐ ICSID

TO:

DATE: August 30, 1978

ORIGINATOR'S EXT.: 73906

COUNTRY:

CLASS OF
SERVICE:

TELEX

CABLE NO. & TEXT:

BOOK OF THREE

1. U KHIN MAUNG, MANAGING DIRECTOR, AGRICO
RANGOON, BURMA
2. U AUNG KYI, DEPUTY GENERAL MANAGER
AGRICULTURE AND FARM PRODUCE TRADE CORP.
RANGOON, BURMA
3. U THEIN MYING, DIRECTOR GENERAL, FERD
FINANCE
RANGOON, BURMA

TELEX BM 2033

AUG 31 1978

NOT TO BE TRANSMITTED

REFERENCE: LOWER BURMA STORAGE	AUTHORIZED BY (Name):
DRAFTED BY: TPNSinha:ck	DEPARTMENT: S/ Asia Projects
CLEARANCES AND COPY DISTRIBUTION:	SIGNATURE (Of individual authorized to approve):
	SECTION BELOW FOR USE OF CABLE SECTION
	CHECKED FOR DISPATCH:

TELEX

AUGUST 30, 1978 BOOK OF THREE
73906

FOR U KHIN MAUNG AND U AUNG KYI INFO U THEIN MYINT

REF LB PADDY STORAGE

HOPE YOU HAVE RECEIVED SANYU REPORT AND WOULD APPRECIATE
IF YOU COULD SEND YOUR PRELIMINARY VIEWS ON PORTIONS
SUBMITTED THROUGH MR. PANFIL FROM OUR TRANSPORTATION DIVISION.
HE CAN BE CONTACTED AT STRAND HOTEL. ALSO, MR. PANFIL WOULD BE
PLEASED TO DISCUSS THE PROPOSED TRANSPORTATION COMPONENT WITH
YOUR TRANSPORTATION STAFF.

REGARDS NELSON FOR PARSONS

Burma - Lower Burma Paddy Storage

cc: Messrs. von Ruemker
Tadros/Krasowski

TPNSinha:ck

Peter G. Nelson, Acting Chief

South Asia Projects

AUG 29 1978

Burma Credit 642

August 28, 1978

U Aung Ba
Director General
Irrigation Department
9/21 Strand Road
Rangoon, Burma

Dear U Aung Ba:

Re: Credit No.642-BA - Paddy I Project

This is to acknowledge receipt of your letter dated July 26, 1978
furnishing the Quarterly Progress Report ending June 30, 1978.

Sincerely yours,

Kanok Pranich
Chief, Agriculture & Rural
Development Division A
South Asia Projects Department

cc: Mr. Tadros

EHunting:mg

WORLD BANK OUTGOING MESSAGE FORM (Telegram, Cable, Telex)
IMPORTANT (PLEASE READ INSTRUCTIONS BELOW BEFORE TYPING FORM.)Class of Service: **TELEX/LT**Date: **AUGUST 25, 1978**

Telex No.:

Originators Ext:

72244*J/RA*

12

10

*Burma Credit 642*0 START
HERE
1 TO

DIRECTOR GENERAL

IRRIGATION DEPARTMENT

CITY/COUNTRY

MESSAGE
NO.:

RANGOON, BURMA

RE CREDIT 642 PADDY I AND YRLETTER OF AUGUST 3, 1978 WE DID NOT
RECEIVE PROCUREMENT SCHEDULE AND EQUIPMENT LIST MENTIONED IN
LETTER. GRATEFUL YOUR FURNISHING COPIES.
REGARDS, PRANICH

AUG 29 197821 END
OF
TEXT
22

NOT TO BE TRANSMITTED

SUBJECT:

BURMA - Paddy I (Cr.642-BA)

DRAFTED BY:

EH
EHunting:mg

CLEARANCES AND COPY DISTRIBUTION:

cc: Mr. Unhanand

AUTHORIZED BY (Name and Signature):

K. Pranich, Chief, Ag. A *K. Pranich*

DEPARTMENT:

South Asia Projects

SECTION BELOW FOR USE OF CABLE SECTION
CHECKED FOR DISPATCH*am*

AUG 25 1978

Burma Credit 642

Mr. K. Pranich, Chief, ASPAA

August 24, 1978

^{EDH}
E. Hunting, ASPAA

^I
BURMA - Paddyland II Project (Credit No. 642-BA)

The draft Supervision Report (attached) for your comments and clearance, incorporates the material in the Progress Report for the period ending June 30, 1978, received on August 8, which gives information on the progress of work through the end of the 1977/78 construction season, after the return of the last supervision mission from Burma. This Supervision Report, therefore, completes the picture of actual progress through the first year of project construction.

cc: Messrs. Tadros, Unhanand

EHunting:mg

BY AIR MAIL :

SOCIALIST REPUBLIC OF THE UNION OF BURMA
MINISTRY OF AGRICULTURE AND FORESTS
IRRIGATION DEPARTMENT (HEAD OFFICE)
9/21, STRAND ROAD, RANGOON, BURMA

No. 6207 / 94 (7)(EAC)(A)

Dated, the 21st August 1978.

Dear Mr. Pranich,

CREDIT 642 BA

For the 40 John Deere Scrapers JD 762 procured through Messrs. The East Asiatic Company Ltd., Bangkok, following spare parts are urgently needed, and we have already called for quotation by Air Freight from the Company :-

1.	Parts No. R 60808	Valve, Delivery	240	Nos.
2.	-do- R 60810	Plunger & Barrel	240	"
3.	-do- AR 73637	Nozzle	240	"
4.	-do- R 51602	O. Ring (5/8 + 3/32)	210	"
5.	-do- T 24210	O- Ring	180	"
6.	-do- T 24215	O- Ring	240	"

This Department would be very grateful if you could accord your approval to enable us to proceed with the procurement as quotation is received from the Suppliers. The Scrapers were procured for the Lower Burma Paddyland Development Project.

SEP 18 1978

Thanking you,

With best regards,

Yours faithfully

Mr. K. Pranich
Chief, Agriculture & Rural
Development Division I
South Asia Projects
International Development Association
1818 H Street N.W.
WASHINGTON D.C. 20433
U S A

Aung
(AUNG ^{12.8.18} BA)
Director General
Irrigation Department

NN/18.8.78

INCOMING MAIL UNIT
1978 SEP 13 PM 11:18
RECEIVED

RECEIVED
1978 SEP 13 AM 11:18
INCOMING MAIL UNIT

MM\18.8.78

U S V
WASHINGTON D.C. 20542
1848 H Street N.W.
International Development Association
Board of Governors
Delegation of the United States
Office, Washington & Field
Mr. K. Plonier

International Development
Director General
(Vice, BV)
18.8.78

Long International

With best regards,

Respectfully,

28.7.78

These proposals for the power plant including development projects
which are important to the country from the subject. The proposals
according to the country to ensure as to proceed with the develop-
ment of the country should be held together in the country

1.	-go-	1	54542	0- BTR	540	"
2.	-go-	1	54540	0- BTR	480	"
3.	-go-	1	24005	0- BTR (2/8 + 2/25)	540	"
4.	-go-	1	24002	0- BTR	540	"
5.	-go-	1	20840	0- BTR & BTR	540	"
6.	-go-	1	20808	0- BTR	540	"

Development of the country from the country :-
where the country is needed, and we have already called for
measures. The best way to combine the country, however, following
for the country to be developed in the country

OBEDIENT 045 BV

Best Mr. Plonier,

18.8.78 (1)(2)(3)(4) 18.8.78 18.8.78

18.8.78 18.8.78 18.8.78
INFORMATION DEPARTMENT (NEED OFFICE)

BY VIB UNIT : MINISTRY OF AGRICULTURE AND FORESTRY
SOCIALIST REPUBLIC OF THE UNION OF SOVIET



Burma - Cr. 642



Thos. Storey (Engineers) Limited

Directors: J.A.E.Hathrell OBE Managing J.Holmes W.A.Best J.R.Johnson MBE, BSc(ENG), CENG, FICE, FStructE, FFB G.A.Rayden P.W.Ball C.A.Bramwell
Technical Consultant: Sir Donald C.Bailey KT, OBE, DENG, CENG, MICE, FStructE, Hon FInst W

8 South Wharf Road London W2 1PB

Telephone: 01-262 3456 Telex: 21868 Telegrams: Microfab. Padd. London.

VERY IMPORTANT

Your ref:

Our ref: E77/U 894

16th August, 1978

The Director,
The Bermese Section,
The International Bank for Reconstruction & Development,
1818 H Street N.W.
Washington D.C.
20433,
U.S.A.

Dear Sir,

Mr. Krasowski
Please speak
ASAP

The Lower Burma Paddyland Development Project

✓ IRR/IDA/(6) 76-77

8/24

We wrote to you on the 25th July, 1978 regarding the grave breach of Commercial integrity caused by the Irrigation Department's circulation of our Uniflote drawings and specifications.

So far we have had no acknowledgment from you of receipt of this letter and its enclosures. — *NA*

We should therefore, be most grateful please to have an answer to our letter of the 25th July, 1978.

Yours faithfully,
for THOS. STOREY (ENGINEERS) LIMITED

J.S. Corder

J.S. CORDER
Regional Sales Manager

OCT 12 1978

JSC/sed

RECEIVED
OCT 12 1978
OCT 12 1978

A Division of
ACROW



INCOMING MAIL UNIT

OCT 13 1991

100



Record Removal Notice

File Title Lower Burma Paddyland Development Project - Myanmar - Credit 0642 - P003343 - Correspondence - Volume 7		Barcode No. 30324185		
Document Date August 1978	Document Type Letter (with attachment)			
Correspondents / Participants To: Mr. K. Pranich, Chief, Agriculture & Rural Development Division I, South Asia Projects, IDA From: [illegible signature] for Director General, Irrigation Department, Socialist Republic of the Union of Burma, Ministry of Agriculture and Forests				
Subject / Title Tender No. IRR/IDA/(6)76-77 - Barges				
Exception(s) Information Provided by Member Countries or Third Parties in Confidence				
Additional Comments		<p>The item(s) identified above has/have been removed in accordance with The World Bank Policy on Access to Information or other disclosure policies of the World Bank Group.</p> <table border="1"><tr><td>Withdrawn by Shiri Alon</td><td>Date December 19, 2017</td></tr></table>	Withdrawn by Shiri Alon	Date December 19, 2017
Withdrawn by Shiri Alon	Date December 19, 2017			

SAIC ←
en-642-BA

REGISTERED :
BY AIR MAIL:

SOCIALIST REPUBLIC OF THE UNION OF BURMA
MINISTRY OF AGRICULTURE AND FORESTS
IRRIGATION DEPARTMENT (HEAD OFFICE)
NO.9/21, STRAND ROAD, RANGOON, BURMA

No. 6159 /101 SA TA (1). Dated the 18th August 1978.

To

Mr. K. Pranich
Chief, Agriculture & Rural
Development Division I
South Asia Projects
International Development Association
1818 H Street, N.W.
WASHINGTON D.C. 20433,
U S A

Subject :- Dispatch of Firm Order Contracts and
Withdrawal of Funds from Credit No. 642 BA.

Dear Mr. Pranich,

DOC# 143,921B
CREDIT 642 BA

I am forwarding herewith two conformed copies of
Contract No. 1 (PO) MCY/IDA/IRR/78-79, dated the 4th July
1978, for withdrawal of funds as stipulated in Credit No.
642 BA.

With best regards.

D.A.

2 Copies of Contract.

Yours faithfully

W. W. Tin
17/8/78
for Director General
Irrigation Department

QWIN TIN, Deputy Director (Stores)Q

NN/9.8.78

INCOMING TELEX

SS

Burma - Cr. 672
DISTRIBUTION

u Burma Paddy Storage
Mr. Parsons
Mr. Shibusawa

1978 AUG 18 AM 11:30

COMMUNICATIONS DIVISION

248423 WORLDBANK

~~Mr. Sula.~~

SAIC

cc Burma - Paddy

18 AUG 78

TO: MR PARSONS, AGRIDIV-B, IDA

FROM: SANYU CONSULTANTS INC

RE LOWER BURMA PADDY STORAGE MANY THANKS FOR YOUR TELEX OF AUG
17 STOP PROJECT COST ABOUT 96 MILLION DOLLARS INCLUDES ABOUT
19.8 MILLION DOLLARS OF IMPORT DUTIES AND TAXES BUT NO ANY
TRAINING COST WHICH SHOULD BE INCLUDED IN THE PROJECT COST AND
NOW UNDER CONSIDERATION STOP SINCE WE ARE STUDYING ECONOMIC
JUSTIFICATION OF THE PROPOSALS WHETHER IMPLEMENTATION SCHEDULE
BE PROLONGED SO AS TO REDUCE YEARLY PROJECT COST WHICH WILL BE
INCORPORATED IN THE STUDY TOGETHER WITH YOUR RECOMMENDATION ON
THE CAPABILITY OF IMPLEMENTING AGENCIES CONCERNED. WE WILL
INFORM YOU OUR FINAL PLAN OF IMPLEMENTATION UPON CONCLUSION OF
THE STUDY BEST REGRDS

⊕

248423 WORLDBANK

AUG 30 1978

TELEX/LT

AUGUST 17, 1978

Class of Service:

Date:

72244

Telex No.:

Originators Ext:

12

10

ET/RCA

0 START
HERE

1 TO

DIRECTOR GENERAL

CITY/COUNTRY

IRRIGATION DEPARTMENT

MESSAGE
NO.:

RANGOON, BURMA

RE CREDIT 642 PADDY I. WE LOOK FORWARD TO RECEIVING BY AUGUST 20,
1978, PLAN FOR CHARGING FARMERS THE FULL COST OF PESTICIDES IN
ACCORDANCE WITH SECTION 3.09 OF DEVELOPMENT CREDIT AGREEMENT.
REGARDS, PRANICH

21 END
OF
TEXT

NOT TO BE TRANSMITTED

SUBJECT:

BURMA - Paddy I (Cr.642-BA)

DRAFTED BY:

EDH
EHunting:mg

CLEARANCES AND COPY DISTRIBUTION:

cc: Messrs. Shibusawa/Tadros


AUTHORIZED BY (Name and Signature):

K. Pranich, Chief, Ag. A

DEPARTMENT:

South Asia Projects

SECTION BELOW FOR USE OF CABLE SECTION
CHECKED FOR DISPATCH



3. ASIA FILE
642 BA
Burma Audit 642



Thos. Storey (Engineers) Limited

Directors: JAEHathrell OBE Managing JHolmes WABest JRJohnson MBE BS(ENG) CENG FICE FStructE FFR GARayden PWBall CABramwell
Technical Consultant: Sir Donald C Bailey KT OBE DENG CENG MICE FStructE Hon FInst W

8 South Wharf Road London W2 1PB

Telephone: 01-262 3456 Telex: 21868 Telegrams: Microfab. Padd. London.

VER-1 14004/104

Your ref:

Our ref: E77/U 894

16th August, 1978

The Director,
The Bermese Section,
The International Bank for Reconstruction & Development,
1818 H Street N.W.
Washington D.C.
20433,
U.S.A.

Mr. Krasinski

Please speak
ASAP

Dear Sir,

The Lower Burma Paddyland Development Project

IRR/IDA/(6) 76-77

We wrote to you on the 25th July, 1978 regarding the grave breach of Commercial integrity caused by the Irrigation Department's circulation of our Uniflote drawings and specifications.

So far we have had no acknowledgment from you of receipt of this letter and its enclosures.

We should therefore, be most grateful please to have an answer to our letter of the 25th July, 1978.

Yours faithfully,
for THOS. STOREY (ENGINEERS) LIMITED

SEP 08 1978

J.S. Corder

J.S. CORDER
Regional Sales Manager

AUG 16 1978

Class of Service: **TELEX/LT**Date: **AUGUST 14, 1978**

Telex No.:

Originators Ext: **72244**

12

LT/RC

0 START
HERE
1 TO

IRRIGATION DEPARTMENT

Burma - Cr. 642

CITY/COUNTRY

RANGOON, BURMA

MESSAGE
NO.:

RE CREDIT 642 PADDY I PROJECT AND WITHDRAWAL APPLICATION NO.31

WHICH OUR CONTROLLERS RETURNED TO YOU JULY 18, 1978, WITH REQUEST

TO FORWARD REVISED APPLICATION DENOMINATED IN BURMESE KYATS.

GRATEFUL IF YOU WOULD PROVIDE ADDITIONAL INFORMATION ON

QUANTITIES OF CIVIL WORKS COMPLETED AND DETAILS OF EXPENDITURES

MADE FOR EACH ITEM AND IN PARTICULAR FOR THE ITEMS LABELED

TEMPORARY CAMPS, AUXILIARY EXPENDITURES, HYDRAULIC STRUCTURES

AND O&M BUILDINGS, FOR WHICH INFORMATION WAS NOT GIVEN IN YOUR

ANNUAL REPORT DATED MAY 1978.

REGARDS, PRANICH

21 END
OF
TEXT
22

NOT TO BE TRANSMITTED

SUBJECT:

BURMA - Paddy I (Cr.642-BA)

DRAFTED BY:

SIR for EHunting:mg

CLEARANCES AND COPY DISTRIBUTION:

cc: Messrs. Shibusawa/Tadros
Phung
Greenwood
Unhanand

AUTHORIZED BY (Name and Signature)

K. Pranich, Chief, Ag. A

DEPARTMENT:

South Asia Projects

SECTION BELOW FOR USE OF CABLE SECTION
CHECKED FOR DISPATCH

Burma - Cr. 642

INCOMING CABLE

1978 AUG -6 AM 10:35

COMMUNICATIONS DIVISION

ZCZC 248424 RCO21 PDB0003 RMB9550 HKR648 RNH855 HDA63/5

URWT HL BMRN 255

RANGOON 255/212 5 1600 PAGE1/50

Aug. 5, 1978

Distribution: fca

Mr. Pranich /

Mr. Shibusawa

LT

INTBAFRAD

WASHINGTON-DC-USA

(5/1489) ATTENTION MR K PRANICH CHIEF IRRIGATION DIVISION
STOP REF CREDIT 642BA LOWER BURMA PADDY LAND DEVELOPMENT
PROJECT STOP THREE LOWEST BIDDERS FOR TENDER NO

COL LT (5/1489) 642BA

PAGE2/50

3(T)IDA/MECH/AGRI(78-79) ALPHA CRANKSHAFT

REGRINDING MACHINE ONE NUMBER UNIT PRICE AS FOLLOWS AA

KIRCHGEORG FRG SECOND HAND UNPACKED USDOLS 2195.12 BB KIRCHGEORG
FRG

AUG 8 1978

COL 3(T)IDA/MECH/AGRI(78-79) 2195.12

SECOND HAND UNPACKED USDOLS 2243.90 CC INTERNATIONAL
MACHINE TOOLS CORPORATION IDIA CIF USDOLS 6609.14
BETA FOR LINE BORING MACHINE ONE NUMBER UNIT PRICE AS FOLLOWS
AA INTERNATIONAL MACHINE TOOLS CORPORATION INDIA CIF USDOLLS
685.85 BB MACHINE TOOLS TRADERS INDIA FOB USDOLS 11784.22
CC RCF TOOLS ENGLAND FOB USDOL 13246.72 GAMMA

~~COL 2243.90 6609.14 685.85 11784.22 13246.72~~

~~PAGE4/50~~

FOR CONNECTING ROD INTERNAL BORING AND GRINDING MACHINE ONE
NUMBER UNIT PRICE AS FOLLOWS AA KIRCHGEORG FRG SECOND
HAND UNPACKED USDOLS 975.61 BB INTERNATIONAL MACHINE TOOLS
CORPORATION INDIA CIF USDOLS 1028.78 CC KIRCHGEORG FRG
SECOND HAND UNPACKED USDOLS 1365.85 DELTA FOR UPRIGHT
BORING MACHINE ONE NUMBER UNIT PRICE AS FOLLOWS

~~COL 975.61 1028.78 1365.85~~

~~PAGE5/50~~

AA KIRCHGEORG FRG SECOND HAND UNPACKED USDOLS 1219.51

BB KIRCHGEORG FRG SECOND HAND UNPO

248423 WORLDBKRCA AUG 06 0029

248423 WORLDBK

RCANY ADO POSN73

INCOMING CABLE
1978 AUG -6 AM 10:35

Burma-C. 642
BB

ZCZC 248424 RCO21 PDB0003 RM25550 HKR648-RNH355 HDA63/5

URWT HL BMRN 255

RANGOON 255/212 5 1600 PAGE1/50

Aug. 5, 1978

Distribution: fca

Mr. Pranich

Mr. Shibusawa

LT

INTBAFRAD

WASHINGTON-DC-USA

(5/1439) ATTENTION MR K PRANICH CHIEF IRRIGATION DIVISION
STOP REF CREDIT 642BA LOWER BURMA PADDY LAND DEVELOPMENT
PROJECT STOP THREE LOWEST BIDDERS FOR TENDER NO

~~COL LT (5/1439) 642BA~~

~~PAGE2/50~~

3(T)IDA/MECH/AGRI(78-79) ALPHA CRANKSHAFT

REGRINDING MACHINE ONE NUMBER UNIT PRICE AS FOLLOWS AA

KIRCHGEORG FRG SECOND HAND UNPACKED USDOLS 2195.12 BB KIRCHGEORG

FRG

~~COL 3(T)IDA/MECH/AGRI(78-79) 2195.12~~

~~PAGE 3/50~~

SECOND HAND UNPACKED USDOLS 2243.90 CC INTERNATIONAL
MACHINE TOOLS CORPORATION INDIA CIF USDOLS 6609.14
BETA FOR LINE BORING MACHINE ONE NUMBER UNIT PRICE AS FOLLOWS
AA INTERNATIONAL MACHINE TOOLS CORPORATION INDIA CIF USDOLLS
695.85 BB MACHINE TOOLS TRADERS INDIA FOB USDOLS 11734.22
CC RCF TOOLS ENGLAND FOB USDOL 13246.72 GAMMA

~~COL 2243.90 6609.14 695.85 11734.22 13246.72~~

~~PAGE 4/50~~

FOR CONNECTING ROD INTERNAL BORING AND GRINDING MACHINE ONE
NUMBER UNIT PRICE AS FOLLOWS AA KIRCHGEORG FRG SECOND
HAND UNPACKED USDOLS 975.61 BB INTERNATIONAL MACHINE TOOLS
CORPORATION INDIA CIF USDOLS 1023.73 CC KIRCHGEORG FRG
SECOND HAND UNPACKED USDOLS 1365.85 DELTA FOR UPRIGHT
BORING MACHINE ONE NUMBER UNIT PRICE AS FOLLOWS

~~COL 975.61 1023.73 1365.85~~

~~PAGE 5/50~~

AA KIRCHGEORG FRG SECOND HAND UNPACKED USDOLS 1219.51
BB KIRCHGEORG FRG SECOND HAND UNPACKED
243423 WORLDBANK AUG 06 0029P
243423 WORLDBANK
RCANY ADO POSN73

Credit 642 BA SAIC

SOCIALIST REPUBLIC OF THE UNION OF BURMA
IRRIGATION DEPARTMENT
OFFICE OF THE PROJECT DIRECTOR
THE LOWER BURMA PADDYLAND DEVELOPMENT PROJECT
334, PROME ROAD, RANGOON.

Phone No:
Auto 32735

No. 1203 / 30 PP.

Dated the 5th August 1978

To,

Mr: K. Pranich
Chief, Irrigation Division
South Asia Project Department
International Bank for Reconstruction
and Development
1818 H Street, N.W. Washington D.C.
U.S.A

~~Mr. Hanting~~ 8/25/78
~~Mr. Unhanand~~
Please review and
acknowledge.

WJ
8/25/78

Subject: Annual Report on Lower Burma Paddyland Development
Project - (Credit No 642 B.A.).

Dear Mr: Pranich

✓ in Yearly Reports

I am glad to forward a copy of annual report compiled
by Agriculture Corporation on Lower Burma Paddyland Development
Project, for the year 1977-78 ending 31st, March 1978, for your
perusal.

Yours Truly,

tcy
(Kyaw Tin)

Project Director,
Lower Burma Paddyland Development
Project,
Irrigation Department, Rangoon.

Copy to: Director General, Irrigation Department.
Managing Director, Agriculture Corporation.

OCT 25 1978

RECEIVED

RECEIVED

1978 AUG 22 PM 2:30

INCOMING MAIL UNIT

GOVA re: Director General, Immigration Department

Immigration Department, Vancouver

Project

Homeless Family Reconciliation Project

Project Director

(KAM LUN)

001 32 22

101 2/2/78

Homeless Family

Re: Homeless

Project for the year 1977-78 ending 31st March 1978, for Homeless Family Reconciliation Project on Homeless Family Reconciliation Project

I am glad to inform you that the project is completed

Best regards

Project - (Credit No 045 B.Y.)

Project: Homeless Family Reconciliation Project

P.S.

1848 N Street, N.W. Washington D.C.

and Reconciliation

International Bank for Reconstruction

Homeless Family Project Reconciliation

Office, Immigration Department

Re: Homeless Family

To:

0/22/78

Handwritten signature

Handwritten signature

Handwritten signature

Handwritten signature

Auto 32132
Phone No:

Date the 24 August 1978
No 1303 X 30 55

334 BOWEN ROAD, VANCOUVER
THE HOMELESS FAMILY RECONCILIATION PROJECT
OFFICE OF THE PROJECT DIRECTOR
IMMIGRATION DEPARTMENT
SOCIALIST REVOLUTION OF THE UNION OF VANCOUVER

Handwritten signature

Burma Credit 672 S. Asia Files

REGISTERED : SOCIALIST REPUBLIC OF THE UNION OF BURMA
BY AIR MAIL: MINISTRY OF AGRICULTURE AND FORESTS
IRRIGATION DEPARTMENT (HEAD OFFICE)
NO. 9/21, STRAND ROAD, RANGOON, BURMA

AUG 31 1978

No. 8072 /104 Sa Ta. Dated the 3rd August 1978.

Dear Mr. Pranich,

A copy of Procurement Schedule for Equipment and Materials for Lower Burma Paddyland Development Project I and List of Equipment for Paddyland Project, are forwarded for your perusal.

not attached

With best regards,

Yours faithfully

10 m lu
3/8/78

for Director General
Irrigation Department

QWIN TIN, Deputy Director (Stores)Q

✓ Mr. K. Pranich,
Chief, Agriculture & Rural
Development Division I,
South Asia Projects
International Development Association
1818 H Street, N.W.
WASHINGTON D.C. 20433
U S A

NN/1.8.78

Cheryl: Where are these materials mentioned in the letter above.

WJ

INCOMING AIR MAIL
810 NOV 31 - 11 13 22
RECEIVED

RECEIVED
1978 AUG 21 AM 10:55
INCOMING MAIL UNIT

MS

*information in this case
should be sent to Mr. [unclear]*

87.8.28

U S V
WASHINGTON D.C. 20522
1818 H Street, N.W.
International Development Association
South Asia Project
Development Division I
Chief, Agriculture & Forestry
Mr. K. Brantner

Mr. Brantner, Deputy Director (Procs) of
Information Department
for Director General

10/3/78

Yours faithfully

With best regards,

For your benefit.

and that of equipment for [unclear] Project; the following
materials for [unclear] Development Project I

A copy of Procurement schedule for equipment and
Dear Mr. Brantner,

no. 2045 Not as is. Dated the 21 August 1978.

Aug 31 1978

MO: 8/31/78, SAUND ROYD, ENINGOON, BUREAU
IRREGULARITY DEPARTMENT (HEAD OFFICE)
MINISTRY OF AGRICULTURE AND FORESTRY
REGISTERED: SOCIETY FOR THE UNION OF BUREAU

10/3/78

AUG 29 1978

Burma - C. 6 42 Mr. Greenwood
Aug. 5/78 ~~Mr. Waring~~
TELEGRAM

LT

Please handle.

W8

INTBAFRAD

WASHINGTON DC

USA

(5/ 1489) ATTENTION MR K PRANICH CHIEF IRRIGATION
DIVISION STOP REF CREDIT 642BA LOWER BURMA PADDY
LAND DEVELOPMENT PROJECT STOP THREE LOWEST BIDDERS FOR
TENDER NO 3(T)IDA/MECH/AGRI(78-79) ALPHA CRANKSHAFT
REGRINDING MACHINE ONE NUMBER UNIT PRICE AS FOLLOWS AA
KIRCHGEORG FRG SECOND HAND UNPACKED USDOLS 2195.12
BB KIRCHGEORG FRG SECOND HAND UNPACKED USDOLS 2243.90
CC INTERNATIONAL MACHINE TOOLS CORPORATION INDIA CIF
USDOLS 6609.14 BETA FOR LINE BORING MACHINE ONE NUMBER
UNIT PRICE AS FOLLOWS AA INTERNATIONAL MACHINE TOOLS
CORPORATION INDIA CIF USDOLS 685.85 BB MACHINE TOOLS
TRADERS INDIA FOB USDOLS 11784.22 CC RCF TOOLS ENGLAND
UNIT PRICE FOB USDOLS 13246.72 GAMMA FOR CONNECTING ROD
INTERNAL BORING AND GRINDING MACHINE ONE NUMBER /AS
FOLLOWS AA KIRCHGEORG FRG SECOND HAND UNPACKED USDOLS
975.61 BB INTERNATIONAL MACHINE TOOLS CORPORATION INDIA
CIF USDOLS 1028.78 CC KIRCHGEORG FRG SECOND HAND UNPACKED
USDOLS 1365.85 DELTA FOR UPRIGHT BORING MACHINE ONE NUMBER
UNIT PRICE AS FOLLOWS AA KIRCHGEORG FRG SECOND HAND
UNPACKED USDOLS 1219.51 BB KIRCHGEORG FRG SECOND HAND
UNPACKED USDOLS 1560.98 CC INTERNATIONAL MACHINE TOOLS
CORPORATION INDIA CIF USDOLS 2045.09 THETA FOR VERTICAL
HONING MACHINE ONE NUMBER UNIT PRICE AS FOLLOWS AA RCF
TOOLS ENGLAND FOB USDOLS 804.44 BB KIRCHGEORG FRG SECOND
HAND UNPACKED USDOLS 2682.93 CC KINSHO MATAICHI CORPORATION
JAPAN CIF USDOLS 5648.34 STOP REGARDS MECHAGRI

(Not to be telegraphed)

Director General
(Maung Maung, Assistant Director)

2/8/58

[illegible]

IMLEVLEVD

福

LEFEBVRE

After 2 1/2 hrs

2/18
 2/18
 2/18

Ref. No. 3(T)IDA/MECH/AGRI(78-79)

Dated the August 1978

Copy to:-

- ✓ (1) Mr. K. Pranich, Chief, Irrigation Division,
International Bank for Reconstruction and
Development, 1818 H Street, N.W. Washington
D.C. 20433, U.S.A.
- (2) The Director, Administration, Agricultural
Mechanization Department, Rangoon.
- (3) Telegram File.
- (4) Float.

DJ:



2. ASIA FILE
M. Hunter / M. Brewster In Action
SOCIALIST REPUBLIC OF THE UNION OF BURMA
MINISTRY OF AGRICULTURE AND FOREST *STH*
AGRICULTURAL MECHANIZATION DEPARTMENT *7-20-78*

No. 459, PROME ROAD

RANGOON

Burma - Cr. 642

CABLE: MECHAGRI

NO. 3(T)IDA/MECH/AGRI(78-79)(5/1330) Dated, the *31st* July 1978.

To,

Mr. K. Pranich,
Chief, Irrigation Division,
International Bank for
Reconstruction and Development,
1818 H Street,
N.W. Washington D.C. 20433,
U.S.A.

SUBJECT:- PURCHASE OF WORKSHOP EQUIPMENT

- Reference: (1) Credit No. 642BA Lower Burma Paddy Land Development Project.
(2) Our Letter No. IDA/PADDY I (5/133) dt: 3-2-78
(3) Your telex dt: 10-3-78

Dear Sir,

Doc. # 143,859
Enclosed please find two copies each of Bid Invitation and Contract Form for Workshop Equipment to be purchased under Credit No. 642 BA Lower Burma Paddy Land Development Project for your necessary action.

Yours faithfully,

SEP 27 RECD

[Signature]
3/7/78

Director General
(Maung Maung, Assistant Director)

Copy to:-

- (1) The Director General, Irrigation Department, Rangoon.

DJ:

INCOMING MAIL UNIT

1978 JUL 18 PM 5:12

RECEIVED

RECEIVED

1978 JUL 18 PM 2:15

INCOMING MAIL UNIT

DI:

Kenyon*
(1) The Director General, Information Department

Copy to:-

(Maurice Mawle, Assistant Director)
Director General

25 JUL 1978

Longs International

Long Development Project for Long necessary action.
re discussed under Credit No. 45 BV Tower Banya Banya
Investment and Contract form for workshop equipment to
enclosed please find two copies each of the
Dear Sir,

(2) Long telex ref: 40-2-28

2-5-28

(5) Our letter No. IDA/BVDDA I (2/432) ref:

Development Project.

Reference: (1) Credit No. 45BV Tower Banya Banya Long

SUBJECT:- PURCHASE OF WORKSHOP EQUIPMENT

P.S.V.
M.M. Mawle, Director D.C. 50432,
4848 H Street,
Reconstruction and Development,
International Bank for
Credit, Information Division,
Mr. K. Plancher.

Do

NO. 2(1)IDV/MECH/VSKI(28-22)(2/1370) dated the
SUBJECT: MECHVSKI

31 JUL 1978

1828

Kenyon

NO. 420, Borne Road

VEHICULAR MECHANIZATION DEPARTMENT

MINISTRY OF AGRICULTURE AND FORESTRY

SOCIETY OF MECHANICS OF THE UNION OF RUSSIA



Class of Service: **TELEX**Date: **JULY 27, 1978**

Telex No.:

Originators Ext: **72244**

12

10

0 START
HERE
1 TO**Foreign pls del**
DIRECTOR GENERAL**Burma - Cr. 642**

CITY/COUNTRY

MESSAGE
NO.:**IRRIGATION DEPARTMENT****RANGOON, BURMA****RE CREDIT 642 PADDY I, LETTER NO. HTA SA/LOWER BURMA/78-79/****9410/9414 DATED 2 JUNE 1978 FROM U KHIN MAUNG, MANAGING DIRECTOR,
AGRICULTURE CORPORATION.****AAA RE ENGINES FOR MEDIUM SIZED BOATS PLEASE REQUEST NICHIMEN
FOR EXTENSION OF PERIOD OF BID PRICE VALIDITY. IF NICHIMEN BID PRICE
NO LONGER VALID, THEN YOU SHOULD REQUEST NEW QUOTATIONS FROM AT
LEAST THREE SUPPLIERS. PLEASE ADVISE ACTION TAKEN.****BBB RE 64 NOS. OUTBOARD ENGINES APPRAISAL ESTIMATES INDICATE
TOTAL COST WILL EXCEED US DOLLARS 35,000. THESE ENGINES SHOULD BE
PROCURED UNDER ICB.****CCC HULLS AND FIXTURES NOT FOUND ON LIST WITH YOUR LETTER
NO.270/484 AHLA(4) DATED 18 JAN 1978 GIVING ITEMS TOTALING
US DOLLARS 450,000 LIMIT FOR PROCUREMENT ACCORDING TO PART B.1
SCHEDULE 3 OF CREDIT AGREEMENT. IF LIST NOT MODIFIED, HULLS
AND FIXTURES MUST BE PROCURED FOLLOWING ICB. PLEASE ADVISE.****REGARDS, YOON**21 END
OF
TEXT
22**AUG 1 1978****NOT TO BE TRANSMITTED**

SUBJECT:

BURMA - Paddy I (Cr.642-BA)

CLEARANCES AND COPY DISTRIBUTION:

Cleared with & cc: Mr. Greenwood

DRAFTED BY:

EDH
EHunting:mg

AUTHORIZED BY (Name and Signature):

T.H. Yoon, Acting Chief, Ag. A

DEPARTMENT:

South Asia ProjectsSECTION BELOW FOR USE OF CABLE SECTION
CHECKED FOR DISPATCH

JULY 27, 1978
15244

TELEX

DIRECTOR GENERAL
IRRIGATION DEPARTMENT

RANGOON, BURMA

RE CREDIT 642 PADDY I, LETTER NO. HTA SALLOR BURMA/78-7914
9410/9414 DATED 2 JUNE 1978 FROM U KHIN MANG, MANAGING DIRECTOR,
AGRICULTURE CORPORATION.

AAA RE ENGINES FOR MEDIUM SIZED BOATS PLEASE REQUEST NICHINEN
FOR EXTENSION OF PERIOD OF BID PRICE VALIDITY. IF NICHINEN BID PRICE
NO LONGER VALID, THEN YOU SHOULD REQUEST NEW QUOTATIONS FROM AT
LEAST THREE SUPPLIERS. PLEASE ADVISE ACTION TAKEN.

BBB RE 64 NOS. OUTBOARD ENGINES APPRAISAL ESTIMATES INDICATE
TOTAL COST WILL EXCEED US DOLLARS 25,000. THESE ENGINES SHOULD BE
PROCURED UNDER ICB.

CCC HULLS AND FIXTURES NOT FOUND ON LIST WITH YOUR LETTER
NO. 270/484 AHIA(4) DATED 18 JAN 1978 GIVING ITEMS TOTALING
US DOLLARS 450,000 LIMIT FOR PROCUREMENT ACCORDING TO PART 2.1
SCHEDULE 3 OF CREDIT AGREEMENT. IF LIST NOT MODIFIED, HULLS
AND FIXTURES MUST BE PROCURED FOLLOWING ICB. PLEASE ADVISE.

REGARDS, YOON

BURMA - Paddy I (Cr. 642-BA)

Cleared with & cc: Mr. Greenwood

South Asia Projects

ENHANCING

T.H. Yoon, Acting Chief

Class of Service: **TELEX**Date: **JULY 26, 1978**

Telex No.:

Originators Ext: **72244**

12

10

0 START
HERE

1 TO

CITY/COUNTRY

MESSAGE
NO.:

4

5

6

7

8

9

10

11

12

13

14

15

16

17

18

19

20

21

22

END
OF
TEXT

DIRECTOR GENERAL

IRRIGATION DEPARTMENT

RANGOON, BURMA

REURCAB JULY 26 AND CREDIT 642 PADDY I TENDER IRR/IDA(6)76-77
FOR TEN UNITS OUTBOARD MOTOR 220 HP AND PRANICH CABLES 23 FEB
AND 5 JULY 1978 IF SUCCESSFUL TENDERER ANITRA CO. SINGAPORE
UNABLE TO EXTEND VALIDITY OF CONFIRMED CIF BID PRICE, THIS
ITEM MUST BE FULLY READVERTISED FOR BIDS FROM ALL ELIGIBLE
FIRMS REGARDLESS OF WHETHER THEY PARTICIPATED IN EARLIER
BIDDING. REGARDS, YOON

NOT TO BE TRANSMITTED

SUBJECT:
BURMA - Paddy I (Cr.642-BA)DRAFTED BY:
EDH
EHunting:mg

CLEARANCES AND COPY DISTRIBUTION:

Cleared with & cc: Mr. T.W. Mermel
cc: Messrs. Phung,
Tadros

AUTHORIZED BY (Name and Signature):

T. H. Yoon, Actg. Chief, Ag. A

DEPARTMENT:

South Asia Projects

SECTION BELOW FOR USE OF CABLE SECTION
CHECKED FOR DISPATCH

Burma Credit 642

SOCIALIST REPUBLIC OF THE UNION OF BURMA
IRRIGATION DEPARTMENT
OFFICE OF THE PROJECT DIRECTOR
THE LOWER BURMA PADDYLAND DEVELOPMENT PROJECT
334, PROME ROAD, RANGOON.

Phone No:
Auto 32735

No 1173 /30 P.P.
Dated the 26th July 1978.

Paddy I

To,

Mr: K. Pranich
Chief , Irrigation Division
South Asia Project Department
International Bank for Reconstruction
and Development.
1818H Street, N.W. Washington D.C.
U.S.A.

for handling
STH
14 9, 1978

Subject : Quarterly Progress Report ending 30th June 1978.

Dear Mr: Pranich

see Quarterly Reports
I am pleased to send the Quarterly Progress Report on Lower Burma Paddyland Development Project (Irrigation Department) for the period of three months ending 30th June, 1978. All works in progress of past three months are stated in this report for your perusal.

Yours Truly,

104
26/7/78
(KYAW TIN)

Project Director,
Lower Burma Paddyland Development
Project, Irrigation Department,
Rangoon.

Copy: to:- Director General, Irrigation Department with (3) copies of the report.
Deputy Director (Store).

Mr. Hamting:

1. I think we should acknowledge receipt of the report.
2. Should compare with previous reports including the annual report and check the consistency.
3. Procurement as shown is slow.

Ku
8/11/78

RECEIVED

1978 AUG -8 PM 2:43

INCOMING MAIL UNIT

Deputy Director (State) *
of the Labor *

GOV:ro:- Director General, Immigration Department with (2) copies
Kuncheon.

Project, Immigration Department
Gomez Villa Baddagand Delegation
Project Director

(KIVA LIA)

101-501518
Date: 10/1/78
Loma Lina

in this report for Loma Lina.

1978: All works in progress of last three months are stated
Department) for the period of three months ending 30th June
on Gomez Villa Baddagand Delegation Project (Immigration
I am pleased to send the quarterly progress report

Best W: Platon

Project : Quarterly progress report ending 30th June 1978.

U.S.A.

1978: Project, U.S.A. Immigration P.O.
and Delegation.

International Bank for Reconstruction
Gomez Villa Project Department
Office, Immigration Department
W: K. Platon

To,

Auto 33332
Phone No:

Date: 10/1/78
No: 1113/30 P.B.

334' BOME ROAD, KUNCHON
THE GOMEZ VILLA BADDAGAND DELEGATION PROJECT
OFFICE OF THE PROJECT DIRECTOR
IMMIGRATION DEPARTMENT
SOCIALIST REPUBLIC OF THE UNION OF BURMA

Credit 642 BA SAIC

SOCIALIST REPUBLIC OF THE UNION OF BURMA
IRRIGATION DEPARTMENT
OFFICE OF THE PROJECT DIRECTOR
THE LOWER BURMA PADDYLAND DEVELOPMENT PROJECT
334, PROME ROAD, RANGOON.

Phone No:
Auto 32735

No 1173 / 30 P.P.

Dated the 26th July 1978.

To,

Mr: K. Pranich
Chief , Irrigation Division
South Asia Project Department
International Bank for Reconstruction
and Development.
1818H Street, N.W. Washington D.C.
U.S.A.

Subject : Quarterly Progress Report ending 30th June 1978.

Dear Mr: Pranich

see QR
I am pleased to send the Quarterly Progress Report on Lower Burma Paddyland Development Project (Irrigation Department) for the period of three months ending 30th June, 1978. All works in progress of past three months are stated in this report for your perusal.

Yours Truly,

u.
26/7/78
(KYAW TIN)

Project Director,
Lower Burma Paddyland Development
Project, Irrigation Department,
Rangoon.

Copy to:- Director General, Irrigation Department with (3) copies
of the report.
Deputy Director (Store).

bin
26/7/78

25 59

Burma- Cr. 642

INCOMING CABLE

RECEIVED

S. Asia
Files
E 548

ZCZC 248424 RCO09 PDC0703 RML0901 HKR474 RNH88 HDA17/26TH^{1b}

URWT CY BMRN 058

1978 JUL 26 AM 9:27

RANGOON 58/53 26 1330

COMMUNICATIONS DIVISION

July 26, 1978

Cr. 642-BA

Burma

Paddy I

ETAT

MR PRANICH

DIST. - MR. PRANICH
MR. SHIBUSAWA

INDEVAS WASHINGTONDC

5331 REF LOWER BURMA PADDYLAND DEVELOPMENT PROJECT
PROCUREMENT TENDER IRR/IDA(6)76-77 OUTBOARD MOTOR
220HP 10 UNITS STOP SUCCESSFUL TENDERER ANITRA CO
SINGAPORE UNABLE EXTEND VALIDITY STOP FRESH
QUOTATIONS BEING CALLED FROM ORIGINAL BIDDERS TO
SPEED UP ALREADY DELAYED PROCUREMENT STOP KINDLY CONCUR
IN ABOVE ACTION STOP REGARDS

IRRIGATION

1 JUL 27 1978

COL ETAT MR PRANICH INDEVAS WASHINGTONDC 5331 REF IRR/IDA(6)=
76-77 220HP 10 CO

M. Unkhamau

*Can you examine
this and discuss?
Tai Hef*

8-3-78



*S. ASIA FILE
642 BA
Burma - Credit 642*



Thos. Storey (Engineers) Limited

Directors: J.A.E. Hathrell *one Managing* J. Holmes W.A. Best J.R. Johnson *M.B.E., B.Sc.(ENG), C.ENG, F.I.C.E., F.I.Struct.E., F.F.B.* G.A. Rayden P.W. Ball C.A. Bramwell
Technical Consultant: Sir Donald C. Bailey *K.T., O.B.E., D.ENG., C.ENG., M.I.C.E., F.I.Struct.E., Hon. F.Inst.W.*

8 South Wharf Road London W2 1PB

Telephone: 01-262 3456 Telex: 21868 Telegrams: Microfab. Padd. London.

Your ref:

Our ref: E77/U 894

25th July, 1978

The Director,
The Burmese Section,
The International Bank for Reconstruction & Development,
1818 H Street N.W.,
Washington D.C.,
20433,
U.S.A.

Dear Sir,

The Lower Burma Paddyland Development Project

IRR/IDA/(6) 76-77

We enclose, herewith a copy of our letter of today's date to the Director-General of the Irrigation Department, Burma.

not attached
Also enclosed, in support of the statement in our letter are copies of our Uniflote brochure and Handbook.

RE: IN AS PA
You will notice that the Irrigation Department, in their eagerness to obtain equipment that has been tried and proved by them over the past 10 years, have overstepped the mark of Commercial integrity by offending our Copyright.

We would be most grateful for your help to redress the wrongs done to us by this over-enthusiasm.

Yours faithfully,
for THOS. STOREY (ENGINEERS) LIMITED

J.S. Corder

J. S. CORDER
Regional Sales Manager

JSC/mh



120/57 RECEIVED
1978 JUL 31 PM 12: 16
INCOMING MAIL UNIT

RECEIVED
1. 2. 3. 4. 5. 6. 7. 8. 9. 10. 11. 12. 13. 14. 15. 16. 17. 18. 19. 20. 21. 22. 23. 24. 25. 26. 27. 28. 29. 30. 31. 32. 33. 34. 35. 36. 37. 38. 39. 40. 41. 42. 43. 44. 45. 46. 47. 48. 49. 50. 51. 52. 53. 54. 55. 56. 57. 58. 59. 60. 61. 62. 63. 64. 65. 66. 67. 68. 69. 70. 71. 72. 73. 74. 75. 76. 77. 78. 79. 80. 81. 82. 83. 84. 85. 86. 87. 88. 89. 90. 91. 92. 93. 94. 95. 96. 97. 98. 99. 100. 101. 102. 103. 104. 105. 106. 107. 108. 109. 110. 111. 112. 113. 114. 115. 116. 117. 118. 119. 120. 121. 122. 123. 124. 125. 126. 127. 128. 129. 130. 131. 132. 133. 134. 135. 136. 137. 138. 139. 140. 141. 142. 143. 144. 145. 146. 147. 148. 149. 150. 151. 152. 153. 154. 155. 156. 157. 158. 159. 160. 161. 162. 163. 164. 165. 166. 167. 168. 169. 170. 171. 172. 173. 174. 175. 176. 177. 178. 179. 180. 181. 182. 183. 184. 185. 186. 187. 188. 189. 190. 191. 192. 193. 194. 195. 196. 197. 198. 199. 200. 201. 202. 203. 204. 205. 206. 207. 208. 209. 210. 211. 212. 213. 214. 215. 216. 217. 218. 219. 220. 221. 222. 223. 224. 225. 226. 227. 228. 229. 230. 231. 232. 233. 234. 235. 236. 237. 238. 239. 240. 241. 242. 243. 244. 245. 246. 247. 248. 249. 250. 251. 252. 253. 254. 255. 256. 257. 258. 259. 260. 261. 262. 263. 264. 265. 266. 267. 268. 269. 270. 271. 272. 273. 274. 275. 276. 277. 278. 279. 280. 281. 282. 283. 284. 285. 286. 287. 288. 289. 290. 291. 292. 293. 294. 295. 296. 297. 298. 299. 300. 301. 302. 303. 304. 305. 306. 307. 308. 309. 310. 311. 312. 313. 314. 315. 316. 317. 318. 319. 320. 321. 322. 323. 324. 325. 326. 327. 328. 329. 330. 331. 332. 333. 334. 335. 336. 337. 338. 339. 340. 341. 342. 343. 344. 345. 346. 347. 348. 349. 350. 351. 352. 353. 354. 355. 356. 357. 358. 359. 360. 361. 362. 363. 364. 365. 366. 367. 368. 369. 370. 371. 372. 373. 374. 375. 376. 377. 378. 379. 380. 381. 382. 383. 384. 385. 386. 387. 388. 389. 390. 391. 392. 393. 394. 395. 396. 397. 398. 399. 400. 401. 402. 403. 404. 405. 406. 407. 408. 409. 410. 411. 412. 413. 414. 415. 416. 417. 418. 419. 420. 421. 422. 423. 424. 425. 426. 427. 428. 429. 430. 431. 432. 433. 434. 435. 436. 437. 438. 439. 440. 441. 442. 443. 444. 445. 446. 447. 448. 449. 450. 451. 452. 453. 454. 455. 456. 457. 458. 459. 460. 461. 462. 463. 464. 465. 466. 467. 468. 469. 470. 471. 472. 473. 474. 475. 476. 477. 478. 479. 480. 481. 482. 483. 484. 485. 486. 487. 488. 489. 490. 491. 492. 493. 494. 495. 496. 497. 498. 499. 500. 501. 502. 503. 504. 505. 506. 507. 508. 509. 510. 511. 512. 513. 514. 515. 516. 517. 518. 519. 520. 521. 522. 523. 524. 525. 526. 527. 528. 529. 530. 531. 532. 533. 534. 535. 536. 537. 538. 539. 540. 541. 542. 543. 544. 545. 546. 547. 548. 549. 550. 551. 552. 553. 554. 555. 556. 557. 558. 559. 560. 561. 562. 563. 564. 565. 566. 567. 568. 569. 570. 571. 572. 573. 574. 575. 576. 577. 578. 579. 580. 581. 582. 583. 584. 585. 586. 587. 588. 589. 590. 591. 592. 593. 594. 595. 596. 597. 598. 599. 600. 601. 602. 603. 604. 605. 606. 607. 608. 609. 610. 611. 612. 613. 614. 615. 616. 617. 618. 619. 620. 621. 622. 623. 624. 625. 626. 627. 628. 629. 630. 631. 632. 633. 634. 635. 636. 637. 638. 639. 640. 641. 642. 643. 644. 645. 646. 647. 648. 649. 650. 651. 652. 653. 654. 655. 656. 657. 658. 659. 660. 661. 662. 663. 664. 665. 666. 667. 668. 669. 670. 671. 672. 673. 674. 675. 676. 677. 678. 679. 680. 681. 682. 683. 684. 685. 686. 687. 688. 689. 690. 691. 692. 693. 694. 695. 696. 697. 698. 699. 700. 701. 702. 703. 704. 705. 706. 707. 708. 709. 710. 711. 712. 713. 714. 715. 716. 717. 718. 719. 720. 721. 722. 723. 724. 725. 726. 727. 728. 729. 730. 731. 732. 733. 734. 735. 736. 737. 738. 739. 740. 741. 742. 743. 744. 745. 746. 747. 748. 749. 750. 751. 752. 753. 754. 755. 756. 757. 758. 759. 760. 761. 762. 763. 764. 765. 766. 767. 768. 769. 770. 771. 772. 773. 774. 775. 776. 777. 778. 779. 780. 781. 782. 783. 784. 785. 786. 787. 788. 789. 790. 791. 792. 793. 794. 795. 796. 797. 798. 799. 800. 801. 802. 803. 804. 805. 806. 807. 808. 809. 810. 811. 812. 813. 814. 815. 816. 817. 818. 819. 820. 821. 822. 823. 824. 825. 826. 827. 828. 829. 830. 831. 832. 833. 834. 835. 836. 837. 838. 839. 840. 841. 842. 843. 844. 845. 846. 847. 848. 849. 850. 851. 852. 853. 854. 855. 856. 857. 858. 859. 860. 861. 862. 863. 864. 865. 866. 867. 868. 869. 870. 871. 872. 873. 874. 875. 876. 877. 878. 879. 880. 881. 882. 883. 884. 885. 886. 887. 888. 889. 890. 891. 892. 893. 894. 895. 896. 897. 898. 899. 900. 901. 902. 903. 904. 905. 906. 907. 908. 909. 910. 911. 912. 913. 914. 915. 916. 917. 918. 919. 920. 921. 922. 923. 924. 925. 926. 927. 928. 929. 930. 931. 932. 933. 934. 935. 936. 937. 938. 939. 940. 941. 942. 943. 944. 945. 946. 947. 948. 949. 950. 951. 952. 953. 954. 955. 956. 957. 958. 959. 960. 961. 962. 963. 964. 965. 966. 967. 968. 969. 970. 971. 972. 973. 974. 975. 976. 977. 978. 979. 980. 981. 982. 983. 984. 985. 986. 987. 988. 989. 990. 991. 992. 993. 994. 995. 996. 997. 998. 999. 1000. 1001. 1002. 1003. 1004. 1005. 1006. 1007. 1008. 1009. 1010. 1011. 1012. 1013. 1014. 1015. 1016. 1017. 1018. 1019. 1020. 1021. 1022. 1023. 1024. 1025. 1026. 1027. 1028. 1029. 1030. 1031. 1032. 1033. 1034. 1035. 1036. 1037. 1038. 1039. 1040. 1041. 1042. 1043. 1044. 1045. 1046. 1047. 1048. 1049. 1050. 1051. 1052. 1053. 1054. 1055. 1056. 1057. 1058. 1059. 1060. 1061. 1062. 1063. 1064. 1065. 1066. 1067. 1068. 1069. 1070. 1071. 1072. 1073. 1074. 1075. 1076. 1077. 1078. 1079. 1080. 1081. 1082. 1083. 1084. 1085. 1086. 1087. 1088. 1089. 1090. 1091. 1092. 1093. 1094. 1095. 1096. 1097. 1098. 1099. 1100. 1101. 1102. 1103. 1104. 1105. 1106. 1107. 1108. 1109. 1110. 1111. 1112. 1113. 1114. 1115. 1116. 1117. 1118. 1119. 1120. 1121. 1122. 1123. 1124. 1125. 1126. 1127. 1128. 1129. 1130. 1131. 1132. 1133. 1134. 1135. 1136. 1137. 1138. 1139. 1140. 1141. 1142. 1143. 1144. 1145. 1146. 1147. 1148. 1149. 1150. 1151. 1152. 1153. 1154. 1155. 1156. 1157. 1158. 1159. 1160. 1161. 1162. 1163. 1164. 1165. 1166. 1167. 1168. 1169. 1170. 1171. 1172. 1173. 1174. 1175. 1176. 1177. 1178. 1179. 1180. 1181. 1182. 1183. 1184. 1185. 1186. 1187. 1188. 1189. 1190. 1191. 1192. 1193. 1194. 1195. 1196. 1197. 1198. 1199. 1200. 1201. 1202. 1203. 1204. 1205. 1206. 1207. 1208. 1209. 1210. 1211. 1212. 1213. 1214. 1215. 1216. 1217. 1218. 1219. 1220. 1221. 1222. 1223. 1224. 1225. 1226. 1227. 1228. 1229. 1230. 1231. 1232. 1233. 1234. 1235. 1236. 1237. 1238. 1239. 1240. 1241. 1242. 1243. 1244. 1245. 1246. 1247. 1248. 1249. 1250. 1251. 1252. 1253. 1254. 1255. 1256. 1257. 1258. 1259. 1260. 1261. 1262. 1263. 1264. 1265. 1266. 1267. 1268. 1269. 1270. 1271. 1272. 1273. 1274. 1275. 1276. 1277. 1278. 1279. 1280. 1281. 1282. 1283. 1284. 1285. 1286. 1287. 1288. 1289. 1290. 1291. 1292. 1293. 1294. 1295. 1296. 1297. 1298. 1299. 1300. 1301. 1302. 1303. 1304. 1305. 1306. 1307. 1308. 1309. 1310. 1311. 1312. 1313. 1314. 1315. 1316. 1317. 1318. 1319. 1320. 1321. 1322. 1323. 1324. 1325. 1326. 1327. 1328. 1329. 1330. 1331. 1332. 1333. 1334. 1335. 1336. 1337. 1338. 1339. 1340. 1341. 1342. 1343. 1344. 1345. 1346. 1347. 1348. 1349. 1350. 1351. 1352. 1353. 1354. 1355. 1356. 1357. 1358. 1359. 1360. 1361. 1362. 1363. 1364. 1365. 1366. 1367. 1368. 1369. 1370. 1371. 1372. 1373. 1374. 1375. 1376. 1377. 1378. 1379. 1380. 1381. 1382. 1383. 1384. 1385. 1386. 1387. 1388. 1389. 1390. 1391. 1392. 1393. 1394. 1395. 1396. 1397. 1398. 1399. 1400. 1401. 1402. 1403. 1404. 1405. 1406. 1407. 1408. 1409. 1410. 1411. 1412. 1413. 1414. 1415. 1416. 1417. 1418. 1419. 1420. 1421. 1422. 1423. 1424. 1425. 1426. 1427. 1428. 1429. 1430. 1431. 1432. 1433. 1434. 1435. 1436. 1437. 1438. 1439. 1440. 1441. 1442. 1443. 1444. 1445. 1446. 1447. 1448. 1449. 1450. 1451. 1452. 1453. 1454. 1455. 1456. 1457. 1458. 1459. 1460. 1461. 1462. 1463. 1464. 1465. 1466. 1467. 1468. 1469. 1470. 1471. 1472. 1473. 1474. 1475. 1476. 1477. 1478. 1479. 1480. 1481. 1482. 1483. 1484. 1485. 1486. 1487. 1488. 1489. 1490. 1491. 1492. 1493. 1494. 1495. 1496. 1497. 1498. 1499. 1500. 1501. 1502. 1503. 1504. 1505. 1506. 1507. 1508. 1509. 1510. 1511. 1512. 1513. 1514. 1515. 1516. 1517. 1518. 1519. 1520. 1521. 1522. 1523. 1524. 1525. 1526. 1527. 1528. 1529. 1530. 1531. 1532. 1533. 1534. 1535. 1536. 1537. 1538. 1539. 1540. 1541. 1542. 1543. 1544. 1545. 1546. 1547. 1548. 1549. 1550. 1551. 1552. 1553. 1554. 1555. 1556. 1557. 1558. 1559. 1560. 1561. 1562. 1563. 1564. 1565. 1566. 1567. 1568. 1569. 1570. 1571. 1572. 1573. 1574. 1575. 1576. 1577. 1578. 1579. 1580. 1581. 1582. 1583. 1584. 1585. 1586. 1587. 1588. 1589. 1590. 1591. 1592. 1593. 1594. 1595. 1596. 1597. 1598. 1599. 1600. 1601. 1602. 1603. 1604. 1605. 1606. 1607. 1608. 1609. 1610. 1611. 1612. 1613. 1614. 1615. 1616. 1617. 1618. 1619. 1620. 1621. 1622. 1623. 1624. 1625. 1626. 1627. 1628. 1629. 1630. 1631. 1632. 1633. 1634. 1635. 1636. 1637. 1638. 1639. 1640. 1641. 1642. 1643. 1644. 1645. 1646. 1647. 1648. 1649. 1650. 1651. 1652. 1653. 1654. 1655. 1656. 1657. 1658. 1659. 1660. 1661. 1662. 1663. 1664. 1665. 1666. 1667. 1668. 1669. 1670. 1671. 1672. 1673. 1674. 1675. 1676. 1677. 1678. 1679. 1680. 1681. 1682. 1683. 1684. 1685. 1686. 1687. 1688. 1689. 1690. 1691. 1692. 1693. 1694. 1695. 1696. 1697. 1698. 1699. 1700. 1701. 1702. 1703. 1704. 1705. 1706. 1707. 1708. 1709. 1710. 1711. 1712. 1713. 1714. 1715. 1716. 1717. 1718. 1719. 1720. 1721. 1722. 1723. 1724. 1725. 1726. 1727. 1728. 1729. 1730. 1731. 1732. 1733. 1734. 1735. 1736. 1737. 1738. 1739. 1740. 1741. 1742. 1743. 1744. 1745. 1746. 1747. 1748. 1749. 1750. 1751. 1752. 1753. 1754. 1755. 1756. 1757. 1758. 1759. 1760. 1761. 1762. 1763. 1764. 1765. 1766. 1767. 1768. 1769. 1770. 1771. 1772. 1773. 1774. 1775. 1776. 1777. 1778. 1779. 1780. 1781. 1782. 1783. 1784. 1785. 1786. 1787. 1788. 1789. 1790. 1791. 1792. 1793. 1794. 1795. 1796. 1797. 1798. 1799. 1800. 1801. 1802. 1803. 1804. 1805. 1806. 1807. 1808. 1809. 1810. 1811. 1812. 1813. 1814. 1815. 1816. 1817. 1818. 1819. 1820. 1821. 1822. 1823. 1824. 1825. 1826. 1827. 1828. 1829. 1830. 1831. 1832. 1833. 1834. 1835. 1836. 1837. 1838. 1839. 1840. 1841. 1842. 1843. 1844. 1845. 1846. 1847. 1848. 1849. 1850. 1851. 1852. 1853. 1854. 1855. 1856. 1857. 1858. 1859. 1860. 1861. 1862. 1863. 1864. 1865. 1866. 1867. 1868. 1869. 1870. 1871. 1872. 1873. 1874. 1875. 1876. 1877. 1878. 1879. 1880. 1881. 1882. 1883. 1884. 1885. 1886. 1887. 1888. 1889. 1890. 1891. 1892. 1893. 1894. 1895. 1896. 1897. 1898. 1899. 1900. 1901. 1902. 1903. 1904. 1905. 1906. 1907. 1908. 1909. 1910. 1911. 1912. 1913. 1914. 1915. 1916. 1917. 1918. 1919. 1920. 1921. 1922. 1923. 1924. 1925. 1926. 1927. 1928. 1929. 1930. 1931. 1932. 1933. 1934. 1935. 1936. 1937. 1938. 1939. 1940. 1941. 1942. 1943. 1944. 1945. 1946. 1947. 1948. 1949. 1950. 1951. 1952. 1953. 1954. 1955. 1956. 1957. 1958. 1959. 1960. 1961. 1962. 1963. 1964. 1965. 1966. 1967. 1968. 1969. 1970. 1971. 1972. 1973. 1974. 1975. 1976. 1977. 1978. 1979. 1980. 1981. 1982. 1983. 1984. 1985. 1986. 1987. 1988. 1989. 1990. 1991. 1992. 1993. 1994. 1995. 1996. 1997. 1998. 1999. 2000. 2001. 2002. 2003. 2004. 2005. 2006. 2007. 2008. 2009. 2010. 2011. 2012. 2013. 2014. 2015. 2016. 2017. 2018. 2019. 2020. 2021. 2022. 2023. 2024. 2025. 2026. 2027. 2028. 2029. 2030. 2031. 2032. 2033. 2034. 2035. 2036. 2037. 2038. 2039. 2040. 2041. 2042. 2043. 2044. 2045. 2046. 2047. 2048. 2049. 2050. 2051. 2052. 2053. 2054. 2055. 2056. 2057. 2058. 2059. 2060. 2061. 2062. 2063. 2064. 2065. 2066. 2067. 2068. 2069. 2070. 2071. 2072. 2073. 2074. 2075. 2076. 2077. 2078. 2079. 2080. 2081. 2082. 2083. 2084. 2085. 2086. 2087. 2088. 2089. 2090. 2091. 2092. 2093. 2094. 2095. 2096. 2097. 2098. 2099. 2100. 2101. 2102. 2103. 2104. 2105. 2106. 2107. 2108. 2109. 2110. 2111. 2112. 2113. 2114. 2115. 2116. 2117. 2118. 2119. 2120. 2121. 2122. 2123. 2124. 2125. 2126. 2127. 2128. 2129. 2130. 2131. 2132. 2133. 2134. 2135. 2136. 2137. 2138. 2139. 2140. 2141. 2142. 2143. 2144. 2145. 2146. 2147. 2148. 2149. 2150. 2151. 2152. 2153. 2154. 2155. 2156. 2157. 2158. 2159. 2160. 2161. 2162. 2163. 2164. 2165. 2166. 2167. 2168. 2169. 2170. 2171. 2172. 2173. 2174. 2175. 2176. 2177. 2178. 2179. 2180. 2181. 2182. 2183. 2184. 2185. 2186. 2187. 2188. 2189. 2190. 2191. 2192. 2193. 2194. 2195. 2196. 2197. 2198. 2199. 2200. 2201. 2202. 2203. 2204. 2205. 2206. 2207. 2208. 2209. 2210. 2211. 2212. 2213. 2214. 2215. 2216. 2217. 2218. 2219. 2220. 2221. 2222. 2223. 2224. 2225. 2226. 2227. 2228. 2229. 2230. 2231. 2232. 22



Thos. Storey (Engineers) Limited



Directors: J.A.E. Hathrell OBE Managing J. Holmes W.A. Best J.R. Johnson MBE, BS(ENG), CENG, FICE, FIStructE, FFB G.A. Rayden P.W. Ball C.A. Bramwell
Technical Consultant: Sir Donald C. Bailey KT, OBE, DENG, CENG, MICE, FIStructE, Hon FInst W

8 South Wharf Road London W2 1PB

Telephone: 01-262 3456 Telex: 21868 Telegrams: Microfab. Padd. London.

Your ref:

Our ref: E77/U 894

25th July, 1978

U Aung Ba Esq.,
The Director General,
The Irrigation Department,
9/21 Strand Road,
Rangoon,
Burma.

Dear Sir,

TENDER IRR/IDA/(6)/76-77 - Lower Burma

Paddyland Development Project

We wish to thank you for the time that you afforded our Regional Sales Manager J. S. Corder, in Rangoon on 5th July.

You will recall that Mr. Corder expressed this Company's concern with important aspects of the specifications for the pontoon barges included in the Marine Transport Section of the Lower Burma Paddyland Development Project reference, IRR/IDA/(6)/76-77.

This Company holds the view that your specification for this equipment will work against the interests of both your Department and this Company.

The written specification, as issued on a world-wide basis by your Department, is a direct copy from the "Bailey/Uniflote Handbook" edited by Major J. A. E. Hathrell O.B.E. (now Managing Director of this Company), and published by Acrow Press, 8 South Wharf Road, London, W2, Pages 203 et seq.

The illustrations circulated with the Tender documents are also direct copies from the Bailey/Uniflote Handbook thus:-

- a. "Basic Pontoon Unit" - see Handbook, Page 206
- b. "Stern Unit" - see Page 208
- c. "Bow Unit" - see Page 207
- d. "Ramp Unit" - see Page 214

As you explained to Mr. Corder on the 5th July, your Department issued the specifications and drawings based entirely upon Thos. Storey (Engineers) Ltd., Uniflote system of unit-construction of flotation because you wanted the Uniflote system for this scheme as your Department had used it since 1968.

Mr. Corder's understanding is that you still wish to purchase Uniflote equipment

A Division of
ACROW



Registered in England at Tiviot Works, Stockport, Cheshire. Registered No. 502183

...../Contd...

but the I.B.R.D. is not prepared to expend the necessary funds and wish your Department to accept a lower Tender.

This Company would be pleased to supply the Uniflote equipment that you have specified, and which you require.

However, our principal concern is that your Department's action has circularised on a world-wide basis, Uniflote specifications with an invitation to manufacture and supply equipment based entirely upon this Company's designs constituting a breach of copyright which could be extremely damaging to this Company's interest.

We do, therefore, formally protest against your action and ask that your Tenderers for this equipment be notified of the withdrawal of the specifications and sketches issued with the Tender Documents.

We also advise that any cheap copy of the Uniflote system will be non-effective and troublesome to your engineers and damaging to the reputation of this Company.

The basic requirement in the manufacture of Uniflote equipment is the exact positioning of the coupling system. From your Department's practical experience, it will be appreciated that the whole concept of the system is that Uniflote parts are interchangeable and that they can be coupled end-to-end, side-to-side or end-to-side. Indeed, you ask for this in Para (ix) on Page 2 of your specification. To achieve this, the most accurate placing and fixing of the couplers is required by the manufacturer. Such accuracy is only to be obtained by the use of expensive and sophisticated jig systems. The manufacture of the 40 basic units that you require is far too small a job to permit the purchase of these essential jigs with the result that conformation will not be achieved for these 40 units and they certainly will not match up with the Uniflote equipment that you already hold. Similarly, problems will arise with the 12 stern end Units and with the 9 ramp units that you require.

You have not specified the material, dimensions fixing details or load capacity required for the couplers, nor is the internal framework anywhere specified.

Similarly, there is no engineering detail given for the making of the ramp connector nor for the restrictor bars. Above all, there is no provision for the inspection, testing and approval for any of the equipment before acceptance.

In consequence, we feel that your Department would be very badly served if this matter were allowed to continue.

Yours faithfully,
for THOS. STOREY (ENGINEERS) LIMITED

J. S. Corder

J. S. CORDER
Regional Sales Manager

EXPRESS

TO

MR. PRANICH

INDEVAS

WASHINGTON DC

FOREIGN TELEGRAM

(CREDIT DEPOSIT)

S. Asia Files

Gr. 6423A
Burma - Cr. 642

STATE

~~Mr. Greenwood~~
~~Mr. Harting~~ o/r

DF

S331 REF LOWER BURMA PADDYLAND DEVELOPMENT
PROJECT PROCUREMENT TENDER IRR/IDA(6)76-77 OUTBOARD
MOTOR 220HP 10 UNITS STOP SUCCESSFUL TENDERER
ANITRA CO SINGAPORE UNABLE EXTEND VALIDITY STOP
FRESH QUOTATIONS BEING CALLED FROM ORIGINAL
BIDDERS TO SPEED UP ALREADY DELAYED PROCUREMENT STOP
KINDLY CONCUR IN ABOVE ACTION STOP REGARDS
FROM IRRIGATION

Signature and
Address of Sender { for Director General
Irrigation Department
WIN TIN, Deputy Director (Stores)

SEP 27 1978

* * *

No. S332 /94 Sa Ta Vol. IV. Dated the 24th July 1978.

✓ Copy is forwarded in confirmation to Mr. K. Pranich,
Chief, Agricultural & Rural Development Division II, South Asia
Projects, I.D.A., 1818 H Street, N.W., Washington D.C., 20433,
U.S.A.

NN/24.7.78

for Director General
Irrigation Department
WIN TIN, Deputy Director (Stores)

INCOMING MAIL UNIT
1230 VME SA VM 10: 18
RECEIVED

RECEIVED
1978 AUG 29 AM 10:48
INCOMING MAIL UNIT

MM\54.2.28

MAIN LIN' Deputy Director (Stores)
Irrigation Department
for Director General

Handwritten signature/initials

U.S.A.

Projects, I.D.A., 1818 H Street, N.W., Washington D.C., 20433,
Chief, Agricultural & Rural Development Division in South Asia

Copy is forwarded in confirmation to Mr. K. Pradhan,

No. 2339 \dt 28 18 101. 11. Dated the 29th July 1978.

* * *

28 5 1 1978

Address of sender { MAIN LIN' Deputy Director (Stores)
signature and { Irrigation Department
for Director General

FROM IRRIGATION
KINDLY CONSIDER IN ABOVE ACTION STOP RECEIVED
BIDDERS TO SPEED UP VITREVA DELIVERED PROGRESSIVE STOP
BRIEF OBSERVATIONS BEING CITED FROM ORIGINAL
VOLUME CO SINGAPORE NABE EXHIBIT AVIATION STOP
NOTICE SHOWS TO THIS STOP SUCCESSFUL LEADERS
PROJECT PROGRESSIVE LEADERS IRRIGATION(e)2e-22 OBSERVED
2331 REF TOOK BANK BYDDAVIND DEPARTMENT

WASHINGTON DC

INDEAVE

MR. PRADHAN

TO

EXPRESS

(CREDIT DEPOSIT)

BOHEIGH DETECTION

↑
DE

Handwritten signature/initials

Handwritten signature/initials

STATE

Handwritten signature/initials
C. C. S. S.

20 July 1978

Burma - Credit 642

S

For record.

40

21.1.78

U Aung Ba
Director-General
Irrigation Department
9/21 Strand Road
Rangoon

Dear U Aung Ba,

TENDER IRR/IDA/(6)76-77: BARGES

I refer to my letter of 4 July, a copy of which is enclosed for convenient reference.

2. You kindly agreed to see Mr J S Corder of Thos Storey (Engineers) Ltd on the following day and, I understand, it was explained to him that the Irrigation Department could not take the initiative in delaying the award of the contract because the specification for the barges and purchasing policy were dictated by the World Bank.

3. I should be very grateful if you would confirm this explanation to me in writing, the World Bank having asked the legal advisers of Thos Storey (Engineers) Ltd to produce a letter setting out the Irrigation Department understanding of the position before the action requested by the British company is given further consideration.

4. It is clearly in the interest of all parties that the question of responsibility for holding the contract award in abeyance should be quickly resolved, as this would enable the British company to pursue their misgivings about the tender specifications without recourse to legal proceedings.

5. I am, of course, at your disposal if you should wish to discuss this with me personally.

Yours sincerely,

G. H. Pecover

To meet with Mr Pecover
and to discuss.

40

21.1.78

G H PECOVER
First Secretary
(Commercial)

This ensued with Mr. Pecover, explained him that I.D. prepare specification and bank approved the specification. I.D. evaluated the bids and Bank comments the bid and has been approved by the Ministry, that

Mr. Pecover promised to
bring it out and show
why -
21/7
What why I.D. could not initiate in delaying of the
contract. Bank does not dictate the buying policy
but follows the general lines of the Bank's plan
I.D. could not give in to what they thought as
diplomatic necessity due to protocol.

BRITISH EMBASSY
RANGOON

4 July 1978

U Aung Ba
Director-General
Irrigation Department
9/21 Strand Road
Rangoon

TENDER IRR/IDA/(6)76-77: BARGES

I have been asked by Mr J S Corder of Thos. Storey (Engineers) Ltd, London, to draw your attention to the fact that drawings issued in connection with the above tender have been directly copied from the Bailey Uniflote Handbook.

2. There are two matters of particular concern to Mr Corder. First, that inadvertently there may have been a breach of commercial integrity; and second, that because the drawings do not show the internal construction of the pontoon sections or give any data relating to size and strength of structural and interlocking members, the safety of the design may be seriously compromised.

3. Mr Corder would be grateful for the opportunity of explaining these points to you personally in support of an earnest request that no further action be taken on this tender award until he has had an opportunity to consult his company's legal department and the IDA in Washington.

4. I regret the short notice of this request for an appointment for Mr Corder but these matters only came to his notice today and he is postponing his departure from Rangoon in the hope that you will be able to give him a few minutes of your time tomorrow morning.

G H PECOVER
First Secretary
(Commercial)

Proposed Projects in Dry Zone of Burma.

West Bank of Irrawaddy.

- | | | |
|-----------|---|----------------------------------|
| 1. MON. | } | MINBU TOWNSHIP
MAGWE DIVISION |
| 2. MANN. | | |
| 3. Salin. | | |

East Bank.

- | | | |
|------------------|---|---------------|
| 1. Ngamin | } | TAUNG DWINGYI |
| 2. Bangon. | | |
| 3. Yin. (MYOTHT) | } | MAGWE DIV |
| 4. Yinmale. | | |
| 5. Tinmundaung. | | |

July 18, 1978

Mr. Aung Ba
Director General
Irrigation Department
9/21 Strand Road
Rangoon, Burma

Re: Credit 642 BA (Lower Burma Paddyland Development Project)

Dear Mr. Aung Ba,

We are returning your Withdrawal Application No. 31 without action on our part, since it is denominated in US dollars for civil works carried out under force account.

Our Disbursement Procedures require that Withdrawal Applications be submitted in a currency or currencies of actual expenditures. Therefore, please, forward to us a revised withdrawal application denominated in Burmese Kyats.

Should you have any questions concerning this matter please do not hesitate to write to us.

Sincerely yours,

Thomas Mitchell
Chief
Disbursements Division

JUL 19 1978

cc: Mr. E. Hunting, ASP F 513
cc: Mr. Mayer/Mr. Phung
File: 642 BA-General
Asia Files: E548 ✓

HKPHUNG/wp

Class of Service: **TELEX**

Date: **JULY 14, 1978**

Telex No.:

Originators Ext: **72244**

12

LT/RA 10

0 START
HERE
1 TO

DIRECTOR GENERAL

IRRIGATION DEPARTMENT

CITY/COUNTRY

MESSAGE
NO.:

RANGOON, BURMA

RE CREDIT 642 PADDY I. URCAB 7 JULY 1978 RE TWO NOS. LOW BED
TRAILERS 50 TONS (TENDER NO.5, 76-77), NO OBJECTION TO AWARD TO
HARGILL ENGINEERING SDN MALAYSIA FOR CIF MALAYSIAN DOLLARS
451,920 (305 HP).

REGARDS, YOON

21 END
OF
22 TEXT

JUL 20 1978

NOT TO BE TRANSMITTED

SUBJECT:

BURMA - Cr.642-BA Paddy I

DRAFTED BY:

EDH
EHunting:mg

CLEARANCES AND COPY DISTRIBUTION:

Cleared & cc: Mr. Greenwood
cc: Messrs. Tadros, Phung

AUTHORIZED BY (Name and Signature):

T.H. Yoon
T.H. Yoon, Acting Chief, Ag. A

DEPARTMENT:

South Asia Projects

SECTION BELOW FOR USE OF CABLE SECTION
CHECKED FOR DISPATCH

Class of Service: **TELEX**Date: **JULY 13, 1978**

Telex No.:

Originators Ext: **72244**

12

LT/RA

0 START
HERE
1 TO**DIRECTOR GENERAL****IRRIGATION DEPARTMENT**

CITY/COUNTRY

MESSAGE
NO.:**RANGOON, BURMA**

RE CREDIT 642 PADDY I TELEXES JULY 4 AND JULY 5 FROM MANAGING
DIRECTOR, AGRICULTURE CORPORATION RE EIGHT NOS. OUTBOARD MOTOR
18 HP (TENDER ITEM 6) AND SPARES. NO OBJECTION TO AWARD TO
TOYO TRADING CO. LTD. JAPAN FOR CIF YEN 1,179,000 FOR OUTBOARD
MOTORS AND YEN 182,944 FOR SPARES.

REGARDS, PRANICH21 END
OF
22 TEXT

NOT TO BE TRANSMITTED

SUBJECT:
BURMA - Paddy I (Cr.642-BA)DRAFTED BY: **EDH**
EHunting:mg

CLEARANCES AND COPY DISTRIBUTION:

Cleared & cc: Mr. Greenwood
cc: Messrs. Tadros, Phung

AUTHORIZED BY (Name and Signature):
K. Pranich, Chief, Ag. Div. ADEPARTMENT:
South Asia ProjectsSECTION BELOW FOR USE OF CABLE SECTION
CHECKED FOR DISPATCH

Burma - CR 642

Class of Service: **TELEX**Date: **JULY 12, 1978**

Telex No.:

Originators Ext: **72244**

12

LT/10

0 START
HERE
1 TO**DIRECTOR GENERAL**

CITY/COUNTRY

IRRIGATION DEPARTMENTMESSAGE
NO.:**RANGOON, BURMA****RE CREDIT 642 PADDY I, URLET NO.4076/94 SATA(22) OF 3 JUNE 1978.****AAA NO OBJECTION TO CALLING FOR INTERNATIONAL BIDS FOR RADIO
TELEPHONE NETWORK IN LIEU OF TELEPHONE SYSTEM.****BBB AS REQUIRED BY CREDIT AGREEMENT PLEASE SEND COMPLETE TENDER
DOCUMENT AND INVITATION TO TENDER SOONEST.****REGARDS, PRANICH**21 END
OF
22 TEXT

JUL 17 1978

NOT TO BE TRANSMITTED

SUBJECT:

BURMA - Paddy I (Cr.642-BA)

DRAFTED BY:

EHunting/KPranich:mg

CLEARANCES AND COPY DISTRIBUTION:

Cleared with & cc: Mr. Greenwood

AUTHORIZED BY (Name and Signature):

K. Pranich, Chief, Ag. A

DEPARTMENT:

South Asia ProjectsSECTION BELOW FOR USE OF CABLE SECTION
CHECKED FOR DISPATCH

Mr. Hunter for action S.H.H.
7-26-78

S. Asia File
642-BA
835-BA

SOCIALIST REPUBLIC OF THE UNION OF BURMA
MINISTRY OF AGRICULTURE AND FORESTS
IRRIGATION DEPARTMENT (HEAD OFFICE)
NO.9/21, STRAND ROAD, RANGOON, BURMA

NO. 4903 /94 SA TA Vol. IV. Dated the 5 July 1978.

To

OCT 16 1978

Mr. K. Pranich
Chief, Agricultural & Rural
Development Division I
South Asia Projects
International Development Association
1818 H Street, N.W. Washington
D.C., 20433, U. S. A.

Burma - Cer. 642
cc Burma - Cer. 835

Subject :- Marine Vessels

Reference :- Your Telex of June 25.

Dear Mr. Pranich,

Not found in DF. Incoming BB. Mr. Greenwood is MAY REFER TO MAT 26 CABLE
Doc. #143,948(B)

As suggested by you I am pleased to forward the revised specifications and drawings for Marine Vessels to be procured for Paddy Project I as well as for Paddy Project II, for your perusal and approval. The specifications have been prepared to be as functional as possible to meet operational requirements of the projects.

No. of Vessels
Paddy I 5
Paddy II 6

2. The total number of vessels required for Paddy I as requested by the Project Director is 5, 1 being earmarked for Lower Delta Works, 2 for Middle Delta Works and 2 for Headquarters at Rangoon. The estimated cost of one marine vessel is about US \$ 100,000. The total cost for 5 numbers is US \$ 500,000 as against US \$ 320,000 for 10 numbers marine engines, 10 Nos. Inboard Diesel engines and 10 Nos. of Motor Boat Hulls originally provided in the Appraisal Report. It is proposed to meet the excess over the project estimate from considerable Savings anticipated from item 2. Equipment of the cost estimate due to lower bid prices than the estimated.

3. The total number required for Paddy II is 6 as provided in Table 2, under Civil Works Constructions, III Transport 3, Work Boat, of the Appraisal Report. Kindly also refer to my letter No. 1542/102 SaTa, dated 3rd March 1978 in this connection.

4. The procurement schedule for the eleven marine vessels, or Work Boats (five for Paddy I and Six for Paddy II) will be as follows :-

| <u>Actions</u> | <u>Paddy I</u> | <u>Paddy II</u> |
|--|----------------|-----------------|
| I.D.A. clearance of Specifications | 7/78 | 7/78 |
| Tender issued | 8/78 | 8/78 |
| Tender opened | 10/78 | 10/78 |
| Transmit Evaluation Report, awards to I.D.A. | 11/78 | 11/78 |
| Clearance of Awards etc. | 1/79 | 1/79 |
| Award Contract | 2/79 | 4/79 |
| Final Delivery at Site | 8/79 | 10/79 |

RECEIVED

RECEIVED

1978 JUL 25 AM 11:21

INCOMING MAIL UNIT

| | | |
|------------------------------------|--------|---------|
| First Detachment of 800 | 8/38 | 10/38 |
| Amalgamated | 5/38 | 11/38 |
| Clearance of vessels etc. | 1/38 | 1/38 |
| Amalgamated to I.D.V. | | |
| International Maritime Workers | 11/38 | 11/38 |
| London opened | 10/38 | 10/38 |
| London closed | 8/38 | 8/38 |
| I.D.V. clearance of specifications | 1/38 | 1/38 |
| Actions | Page I | Page II |

Notes :-

on work books (page for Page I and page for Page II) will be as
+ the assessment schedule for the given marine vessels.

this connection.

Refer to my letter no. 1245/105 dated 2nd March 1978 in
London 2nd work book of the above-mentioned report. Kindly also
provide to me 5th work book of the above-mentioned report. III
2. The total number required for Page II is 6.

Lower price prices from the estimated.

estimated from item 5. Payment of the cost estimate due to
excess over the proposed estimate from considerable savings
provided in the above-mentioned report. It is proposed to meet the
proposed present estimate and 10 nos. of motor boat units originally
as estimated at \$ 350,000 for 10 marine units estimated 10 nos.
at \$ 400,000. The total cost for 2 marine units is \$ 200,000
at present. The estimated cost of one marine vessel is about
lower price works, 5 for middle price works and 5 for high-price
redness by the proposed project is 2. A being estimated for
5. The total number of vessels required for Page I is

proposed.

International as proposed to meet observation requirements of the
and above. The above-mentioned page been provided to be as
Page project I as well as for Page project II, for long-term
specifications and drawings for marine vessels to be provided for
as indicated by London 1 as proposed to forward the related

Dear Mr. Blanton,

Reference :- Long letter of June 52.

Subject :- Marine Vessels

D.O. 50433, N.S. V.
1848 H Street, N.W. Washington
International Development Association
Country Code Project
Development Division I
Chief, Administration & Policy
Mr. K. Blanton

To

No. 1003 1st 2nd 1st 1st 1st dated the 2 1st 1st 1st

NO. 50433, STEVEN BOYD, VANCOUVER, BRITISH
COLUMBIA DEVELOPMENT (N.S. OFFICE)
MINISTRY OF AGRICULTURE AND FORESTRY
SOCIALIST REPUBLIC OF THE UNION OF SOVIET

Hoping to meet with your approval,

With best regards,

Sincerely yours

Aung Ba
5.7.78

(AUNG BA)
Director General
Irrigation Department

Copy to :-

- (1) The Project Director, Lower Burma Paddyland Development Project
- (2) The Deputy Director (Mech:), Irrigation Mechanical Branch
- (3) The Deputy Director (Planning), Irrigation Planning Branch (for Paddy II).

NN/4.7.78

Class of Service:

TELEX

Date: JULY 5, 1978

Telex No.:

JUL 7 1978

Originators Ext: 72244

12

10

0 START
HERE

1 TO

DIRECTOR GENERAL

CITY/COUNTRY

IRRIGATION DEPARTMENT

MESSAGE
NO.:

RANGOON, BURMA

RE CREDIT 642-BA PADDY I. URCAB 23 JUNE 1978 RE SCHEDULE THREE
SECTION E TWO OF AGREEMENT.

AAA ANY TENDER CALL WHICH WILL NOT REPEAT WILL NOT RESULT IN
AWARD OF ANY CONTRACT FOR US DOLLARS 50,000 OR MORE MAY BE HANDLED
ON POST AWARD REVIEW BASIS.

BBB ANY TENDER CALL WHICH COULD REPEAT COULD RESULT IN AWARD OF
ONE OR MORE CONTRACTS FOR US DOLLARS 50,000 (EACH) OR MORE MUST
FOLLOW PRIOR REVIEW PROCEDURE SET OUT IN SECTION E. ONE.

CCC RETENDERING UNDER ICB SHOULD NORMALLY INCLUDE FULL
READVERTISEMENT AND BE OPEN TO ALL ELIGIBLE FIRMS REGARDLESS OF
WHETHER THEY BID ON ORIGINAL ADVERTISEMENT.

ONLY IN SPECIAL CASES WOULD WE AGREE TO REQUESTING NEW
QUOTATIONS JUST FROM THE ORIGINAL BIDDERS.

REGARDS, PRANICH

21 END
OF
TEXT

NOT TO BE TRANSMITTED

SUBJECT:

BURMA - Paddy I (Cr.642-BA)

DRAFTED BY:

EHunting:mg

CLEARANCES AND COPY DISTRIBUTION:

Cleared with & cc: Messrs. Greenwood,
Tan

AUTHORIZED BY (Name and Signature)

K. Pranich, Chief, Ag. Div. A

DEPARTMENT:

South Asia Projects

SECTION BELOW FOR USE OF CABLE SECTION
CHECKED FOR DISPATCH

INCOMING TELEX

Z

Burma - CR 442
Burma - CR 483

DISTRIBUTION

Mr. Pranich
Mr. Shibusawa

1978 JUL -4 PM 1:19

COMMUNICATIONS DIVISION

TO : INTBAFRAD TELEX 440098 WASHINGTON DC

FROM : MANAGING DIRECTOR, AGRICO BM2033, RANGOON

DATED : 4-7-78

78254 FRM KHINMAUNG MD AGRICORP FOR K PRANICH CHIEF
AGRIDIV A STP TKS VERYMUCH KIND ADVICES SUGGESTIONS GIVEN
UBATOKE WHILST IN WB RESPECT IMPLEMENTATION COMPONENTS IDA
FINANCED PROJECTS CONCERNED AC STP PRIMO RE LBPLD ONE
PROJECT EXTENSION SERVICES CREDIT 642 BA FOR PROCUREMENT
OUTBOARD ENGINES (REF APPRAISAL ANNEX 9 TABLE 6G) COMMA
IDAS CONCURRENCE REQUESTED VIDE DG IRRIGATIONDEPT LETTER
2982/94 SATA (MG) VOL IV 2MAY78 WITH NRELEVANT EVALUATION
RECOMMENDATION
STATEMENTS STP PARTICULARS ITEM 6 OUTBOARDMOTOR 18HP
QUANTITY 8 VALUE TOTAL CIF JYEN 1179000 SUPPLIER TOYO
TRADING CO LTD JAPAN STP SUPPLIER CONFIRMED PRICEVALIDITY
UPTO 31JULY78 STP GRATEFUL TELEX IDAS CONCURRENCE REQUESTED
ENABLE PROCEED TIMELY PROCUREMENT STP

SECONDO RE IRRIGATION ONE PROJECT CREDIT 483BA ESTB 4 JUTE
BALING PLANTS COMMA FINAL ALLOCATION FOR SAME APPROVED
BY PIC USDOL 600000 (SAME AS REVISED ALLOTMENT IN SCHEDULE)
AND OUT OF WHICH IDA DISBURSED 562964.86 AND BALANCE
37035.14 STP AS ADVISED WE INTEND TO PROCURE TIMELY
REQUIRED STORES FOR PROJECT AA GALVANIZED CORRUGATED IRON
SHEET (GCIS) 6000 SHEETS APPROX 30 METTONS FOR ROOFING AS
REQUESTED BY CONSTRUCTION CORP AND BB ESSENTIAL SPARES
FOR DENYOS DIESEL ENGINES GENERATORS WITH BALANCED AMOUNT
PRIORITY GIVEN TO GCIS STP PROCUREMENT FOR SAME ALSO
APPROVED BY PIC STP SINCE SAME HAVE BEEN PROCURED
PREVIOUSLY VIDE CONTRACT 6PO/ARCP/IDA/75-76(16JULY75)
FOR GCIS AND 3PO/ARCP/IDA/75-76(1APR75) FOR DENYOS RESPVTLY
AND TIMELY EXECUTION FOR PROCUREMENT SAME REQUIRED AS
SUGGESTED COMMA FIRM QUOTATIONS INVITED TO KINSHOMATAICHI
FOR GCIS AND NICHIMEN FOR DENYOS TO SEND INTIME STP
ON RECEIPT OF RESPONSIVE BIDS WILL REQUEST FINAL
CONCURRENCE FOR PROCUREMENT STP MEANTIME PLEASED TO
INFRM OUR TIMELY ACTION STATED ABOVE FOR WHICH
GRATEFUL AGREE TO SAME REGARDS

JUL 6 1978

MANAGING DIRECTOR

AGRICULTURE CORPORATION

EXPRESS.

FOREIGN TELEGRAM
(CREDIT DEPOSIT)

SA, FILES
642BA

STATE.

TO

K. PRANICH

INDEVAS WASHINGTON D.C.

Burma - Cr. 642

4964/ REF URLET 3499/94 SA TA (MF) VOL IV
DATED 22-5-78 ITEM 3 TENDER IRR/IDA(5)76-77 LOWBED
TRAILERS 50 TONS STOP YOUR EARLY CONCURRENCE BY
CABLE REQUESTED STOP REGARDS.

FROM

IRRIGATION

Signature and Address of

Sender.

Sd/- for Director General
Irrigation Department,
(WIN TIN- Deputy Director(Stores)).

No. 4965/94 SA TA(MF)VOL: IV. Dated the 7 July 1978.

✓ Copy in confirmation to Mr.K.Pranich, Chief
Agriculture & Rural Development Division I, South Asia Projects
I.D.A. 1818 H. Street, N.W. Washington D,C. 20433, U.S.A.

for Director General
Irrigation Department
(WIN TIN - Deputy Director(Stores)).

AUG 8 1978

TK/-6778*

Class of Service: **TELEX**Date: **JUNE 30, 1978**

Telex No.:

Originators Ext: **72244**

12

10

J/RA

0 START
HERE
1 TOJUL 6 1978
DIRECTOR GENERAL

CITY/COUNTRY

IRRIGATION DEPARTMENT

MESSAGE
NO.:

RANGOON, BURMA

RE CREDIT 642-BA PADDY I. URCAB 23 JUNE 1978 RE BIDS FOR
POWERED BARGES, BATTERY TESTERS AND MASTER MACHINE TOOLS,
NO OBJECTION TO REQUESTING FRESH BIDS FROM ORIGINAL BIDDERS.
REGARDS, PRANICH

21 END
OF
TEXT
22

NOT TO BE TRANSMITTED

SUBJECT:

BURMA - Paddy I (Cr.642-BA)

DRAFTED BY:

EJH
EHunting:mg

CLEARANCES AND COPY DISTRIBUTION:

Cleared with & cc: Mr. Greenwood
cc: Mr. Phung
Mr. Unhanand

AUTHORIZED BY (Name and Signature):

K. Pranich, Chief, Ag. Div. A

DEPARTMENT:

South Asia Projects

SECTION BELOW FOR USE OF CABLE SECTION
CHECKED FOR DISPATCH

JUN 30 1978

FORM NO. 27-OCR
(5-77)

WORLD BANK OUTGOING MESSAGE FORM (Telegram, Cable, Telex)
IMPORTANT (PLEASE READ INSTRUCTIONS BELOW BEFORE TYPING FORM.)

Burma - CR 642

Class of Service: **TELEX**

Date: **JUNE 28, 1978**

Telex No.:

Originators Ext: **72244**

12

10

0 START
HERE
1 TO

DIRECTOR GENERAL

CITY/COUNTRY

IRRIGATION DEPARTMENT

MESSAGE
NO.:

RANGOON, BURMA

RE CREDIT 642-BA PADDY I URCAB 27 JUNE 1978. NO OBJECTION
TO YOUR PURCHASE OF THREE MOVING BOAT DISCHARGE METERS AND
SPARES FROM VALEPORT FOR POUNDS 12,550.
REGARDS, PRANICH

21 END
OF
22 TEXT

NOT TO BE TRANSMITTED

SUBJECT:
BURMA - Paddy I (Cr.642-BA)

DRAFTED BY: **ED78**
EHunting:mg

CLEARANCES AND COPY DISTRIBUTION:

Cleared with & cc: Mr. Greenwood
cc: Mr. Phung

AUTHORIZED BY (Name and Signature): **K.Pranich, Chief, Ag. Div. A**

DEPARTMENT:
South Asia Projects

SECTION BELOW FOR USE OF CABLE SECTION
CHECKED FOR DISPATCH

Burma - CR 642

JUN 30 1978

Class of Service: TELEXDate: JUNE 28, 1978

Telex No.:

Originators Ext: 61158

12

10

0 START
HERE

1 TO

IRRIGATION

CITY/COUNTRY

RANGOON, BURMA

MESSAGE
NO.:

4

REURCABLE JUNE 27 CREDIT642BA APPLICATION 24 NOT RECEIVED

5

PLEASE AIRMAIL SIGNED DUPLICATE SOONEST SUPPORTED BY COPY OF

6

PURCHASE ORDER. WE WOULD APPRECIATE YOUR INDICATING IDACREDIT

7

NUMBER IN YOUR FUTURE CORRESPONDENCE. INDEVAS

8

9

10

11

12

13

14

15

16

18

19

20

21

END
OF
TEXT

22

NOT TO BE TRANSMITTED

SUBJECT:

File: 642 BA-General

DRAFTED BY:

HKPhung/aw

CLEARANCES AND COPY DISTRIBUTION:

cc: Mr. G. Greenwood, ASP(F518)

Mr. Mayer, CTR

Mr. Phung, CTR

AUTHORIZED BY (Name and Signature)

Thomas Mitchell

DEPARTMENT:

Controller's

SECTION BELOW FOR USE OF CABLE SECTION
CHECKED FOR DISPATCH

WL: BRUNO: CIB
WL: HAYEL: CIB
cc: WL: E: CLEARMOOD: VSB (1218)

CONCLOFFEL, S
DISPATCHED
JAMES WITCHELL

File: 045 BV-0000147

JUN 28 6 12 PM 1978

COMMUNICATIONS
SECTION

RECEIVED BY THE COMMUNICATIONS SECTION
ON 6/28/78 AT 6:12 PM. THE MESSAGE
WAS RECEIVED FROM THE BUREAU OF
INVESTIGATION AND WAS NOT RECEIVED
BY THE COMMUNICATIONS SECTION.

RECEIVED BY THE
COMMUNICATIONS SECTION

TELEX

61128
JUNE 28 1978

DF - Burma - Extension
Research

OFFICE MEMORANDUM

Burma - Cr. 642
DATE: June 27, 1978

TO: Mr. K. Pranich, Chief, ASPAA
FROM: H.T. Chang, ASPAA
SUBJECT: BURMA - Proposed Relevant Research Items for Lower Burma

Following our conversation on the above subject, the following list is prepared:

Items Already Undertaken

1. Hydrological data collection and analysis for future Irrawaddy Delta development (on-going under Cr. 642-BA).
2. Farmers' paddy post-harvest technology and storage improvement (on-going as a part of a consultant study for preparation of a Grain Storage Project). The study is financed under Cr. 642-BA and completed. It is, however, believed that much more comprehensive research needs to be done by national institutions on a sustained basis.

Items Needing to be Researched as Consequence of Cr. 642-BA

3. Water management within the rehabilitated polders for best land utilization.
4. Movement of fishery species to and fro between sea, rivers/canals and polders, the impact of rehabilitation of embankment and control gates on fishery life within the polders, and methods of compensating any adverse impact.
5. Possibility of growing short-duration sorghum and millet on residual moisture after rice harvest in rehabilitated lower delta polders (nothing is grown in dry season at present, only pulse is planned under Cr. 642-BA).
6. Most efficient and economical way of removing mangrove trees or tall grasses from abandoned paddyland in process of reclamation and of planting crops by farmers in first one or two years of reclamation. There are about a million ac of such land in the Delta.

Items Needing to be Researched for Lower Burma in General

7. Breeding of improved rice varieties for areas where farmers are and using foot-long seedlings for transplanting, even for IRRI varieties.
8. Improvement of feed supply for draft animals during the dry season.

AUG 21 1978

9. Groundnut and pulse improvement including varieties, cultural practices and handling/storage of grains and seeds. At present, farmers in Lower Burma cannot keep their groundnut seed viability. Germination may be as low as 30%. Government has to bring groundnut seeds in from Shan State each planting season.

cc: Mr. F.Lowenstein
Ms. J.Nelson
Mr. Hunting

HTChang:gms

RCA TELEGRAM 17

Burma - CR 642

IHZCZC PTZ7956 RMM5158 RMB9760 HKR143 HFF723 ~~RECEIVED~~ HDA12/27TH JUNE 78

URPW CO BMRN 037

INCOMING CABLE

RANGOON 37/34 27 1400

1b
1978 JUN 27 AM 10:55
COMMUNICATIONS DIVISION

248424

June 27, 1978

DIST. - MR. PRANICH
MR. SHIBUSAWA

KPRINCH

INDEVAS

WASHINGTONDC

4591 REF IRRAWADDY DELTA SURVEY AND INVESTIGATIONS
MOVING BOAT EQUIPMENT URLET 3216/101SATA DATED 9.5.78
STOP ELCEE BEING OPENED IN FAVOUR OF VALEPORT STOP
YOUR EARLY CONCURRENCE KINDLY SOLICITED STOP REGARDS
IIRRIGATION

COL 4591 3216/101SATA 9-5-78 SOLICITED REGARDS

JUN 28 1978

S. ASIA FILE
~~Mr. Greenwood~~
~~for action~~ ST 10
STATE 7-13-78

EXPRESS FOREIGN TELEGRAM
(CREDIT DEPOSIT)
To

KPRNICH
INDEVAS
WASHINGTONDC

Burma - Cr. 642

4591 REF IRRAWADDY DELTA SURVEY AND INVESTIGATIONS
MOVING BOAT EQUIPMENT URLET 3216/101SATA DATED 9.5.78
STOP ELCEE BEING OPENED IN FAVOUR OF VALEPORT
STOP YOUR EARLY CONCURRENCE KINDLY SOLICITED STOP
REGARDS
FROM IRRIGATION

Signature and
Address of Sender } for Director General
Irrigation Department
WIN TIN, Deputy Director (Stores)

* * *

No. 4592/101 SA TA. Dated the 23 June 1978.

✓ Copy in confirmation to Mr. K. Pranich, Chief,
Agriculture & Rural Development Division I, South Asia
Projects, I.D.A., 1818 H Street, N.W. Washington D.C.,
20433, U.S.A.

NN/23.6.78

for Director General
Irrigation Department
WIN TIN, Deputy Director (Stores)

Now li
23/6/78

INCOMING UNIT MAIL
1818 H ST NW 20433
RECEIVED

JUL 17 1978

Handwritten
6-28-78

RECEIVED
1978 JUL 13 AM 9:51
INCOMING MAIL UNIT

MM\53.e.28

MIN LIM, Deputy Director (Proces) of
Immigration Department
for Director General

10/2/78

50422, P.S.V.

Proces, I.D.V., 1848 N Street, N.W., Washington D.C.

Attention: Bureau Development Division I, South Asia

Copy in consultation to Mr. K. Blanton, Chief

No. 122-1401 SA LV. Dated the 13 June 1978.

...

Address of sender { MIN LIM, Deputy Director (Proces) of
Immigration Department
for Director General

FROM

INVESTIGATION

REMARKS

DATE TIME EVENT CONCURRENCE KINDLY NOTICED BY

DATE TIME EVENT IN LAOS OR AMERICA

DATE TIME EVENT DATE 25-10-1978 DATED 2-2-78

1221 HSA INVESTIGATION BUREAU BUREAU AND INVESTIGATION

WASHINGTON

INVESTIGATION

INVESTIGATION

20

(OFFICE DIRECTOR)

EXHIBIT

EXHIBIT

EXHIBIT

1-13
for review
for review

JUL 17 1978

Express

Foreign Telegram
(Credit Deport)

State

To

K. PRANICH

INDEVAS WASHINGTON, D.C

Burma - Cr. 642

4571 REF TENDER IRR/IDA (6) 76-77 POWERED BARGES SEMI COLON
TENDER IRR/IDA (7) 76-77 BATTERY TESTERS COMMA SHEP MASTER MACHINE
TOOLS ORLET 2982/94 SATA DATED 2-5-78 AND 3499/94 SATA DATED
22-5-78 STOP VALIDITIES NOT EXTENDED BY SELECTED BIDDERS STOP
TO AVOID FURTHER DELAY ORIGINAL BIDDERS BEING ASKED SUBMIT FRESH
OFFERS BY AUGUST 5 STOP KINDLY CONFIRM STOP REGARDS STOP.

FROM

SIG & ADDRESS }
OF SENDERS }

IRRIGATION

Sd/ - For Director General
Irrigation Department
(WIN TIN - Deputy Director (Stores)

No. *4572* /94 SATA (MF) Vol IV. Dated the 23rd June 1978.

Copy in confirmation to Mr. K. Pranich, Chief, Agriculture &
Rural Development Division I, South
Asia Project, I.D.A. 1818 H Street,
N.W. Washington, D.C. 20433, U.S.A.

*See telex
reply of 6-30-78*

M. W. 23/6/78
for Director General
Irrigation Department
(WIN TIN - Deputy Director (Stores)

EXPRESS

FOREIGN TELEGRAM

(CREDIT DEPOSIT)

TO

KPRANICH

INDEVAS

WASHINGTONDC

Mr. Huntley
State *STW*
action *7-13-78*
SEE PRANICH CABLE
DATED JULY 5/1978

Burma - Cor. 642

4562/ REF PADDYLAND DEVELOPMENT PROJECT CREDIT
AGREEMENT 642 BA SCHEDULE 3 SECTION E(2) STOP GENERAL
PRACTICE IS TO CALL TENDER FOR ALL ITEMS UNDER SAME
SECTION OF SPECIFICATIONS THUS ALMOST ALWAYS EXCEEDING
US DOLLARS 50000 LIMIT STOP HOWEVER FOR INDIVIDUAL
SELECTED ITEMS IT IS IN MANY CASES BELOW LIMIT STOP
IN SUCH CIRCUMSTANCES I AM OF OPINION ABOVE SECTION
OF CREDIT AGREEMENT MAY WELL APPLY ALLOWING AWARDING
OF CONTRACTS WITH POST AWARD BANK REVIEW OF BID
DOCUMENTS AND AWARDS AND IN CASE OF RETENDER SENDING
OUT QUOTATIONS TO ORIGINAL BIDDERS INSTEAD OF CALLING
FRESH TENDER STOP KINDLY CONFIRM OR OTHERWISE STOP
REGARDS

FROM

IRRIGATION

Signature and
Address of Sender

sd.
for Director General
Irrigation Department
WIN TIN, Deputy Director (Stores)

* * *

No. 4563 /94 Sa Ta/Vol. IV. Dated the 23 June 1978.

✓ Copy in confirmation is forwarded to Mr. K. Pranich,
Chief, Agriculture and Rural Development Division I, South
Asia Projects, International Development Association, 1818
H Street, N.W. Washington, D.C., 20433, U.S.A.

JUL 20 1978

NN/21.6.78

N2w
23/6/78
for Director General
Irrigation Department
WIN TIN, Deputy Director (Stores)

Burma - Cr. 642
INCOMING CABLE

DISTRIBUTION

Mr. Pranich
Mr. Shibusawa

RECEIVED

1978 JUN 23 AM 9:01
COMMUNICATIONS DIVISION

ZCZC 248424 RC022 PDB1458 RMX3732 HKR506 HFH016 RNH174 HDA43

URWT CY BMRN 109

RANGOON 109/105 23 1600 VIA HGK

June 23

ETAT

KPRANICH

INDEVAS

WASHINGTONDC

4562/REF PADDYLAND DEVELOPMENT PROJECT CREDIT AGREEMENT 642
BA SCHEDULE 3 SECTION E(2) STOP GENERAL PRACTICE IS
TO CALL TENDER FOR ALL ITEMS UNDER SAME SECTION OF SPECIFICATIONS
THUS ALMOST ALWAYS EXCEEDING US DOLLARS 50000 LIMIT STOP HOWEVER
FOR INDIVIDUAL SELECTED ITEMS IT IS IN MANY CASES BELOW
LIMIT STOP IN SUCH CIRCUMSTANCES I AM OF OPINION ABOVE AWARDED
OF CONTRACTS WITH POST AWARD BANK REVIEW OF BID DOCUMENTS AND
AWARDS AND IN CASE OF RETENDER SENDING OUT QUOTATIONS TO ORIGINAL
BIDDERS INSTEAD OF CALLING FRESH TENDER STOP KINDLY CONFIRM
OR OTHERWISE STOP REGARDS

IRRIGATION

COL ETAT 4562/REF 642 3 E(2) 50000

JUN 23 1978

RECEIVED

1978 JUN 23 AM 9 01
COMMUNICATIONS DIVISION

INCOMING CABLE

DISTRIBUTION

Mr. French
Mr. Shipman

302C SABASA PC022 PDB1A58 BNX3732 HXR506 HPH016 RNH17A HDA43

URWT CY BNRN 109

RANBOM 105/105 23 1600 VIA HGR

June 23

ETAT

KPRANICH

INDEAS

WASHINGTONC

4522/REF PADDYLAND DEVELOPMENT PROJECT CREDIT AGREEMENT 642

BA SCHEDULE 3 SECTION E(2) STOP GENERAL PRACTICE IS

TO CALL TENDER FOR ALL ITEMS UNDER SAME SECTION OF SPECIFICATIONS

THUS ALMOST ALWAYS EXCEEDING US DOLLARS 50000 LIMIT STOP HOWEVER

FOR INDIVIDUAL SELECTED ITEMS IT IS IN MANY CASES BELOW

LIMIT STOP IN SUCH CIRCUMSTANCES I AM OF OPINION ABOVE AWARDED

OF CONTRACTS WITH POST AWARD BANK REVIEW OF BID DOCUMENTS AND

AWARDS AND IN CASE OF RETENDER SENDING OUT QUOTATIONS TO ORIGINAL

BIDDERS INSTEAD OF CALLING FRESH TENDER STOP KINDLY CONFIRM

OR OTHERWISE STOP REGARDS

IRRIGATION

COL ETAT 4522/REF 642 3 E(2) 20000

JUN 23 1978

5. Burma CR 642

SOCIALIST REPUBLIC OF THE UNION OF BURMA
MINISTRY OF AGRICULTURE AND FORESTS
IRRIGATION DEPARTMENT (HEAD OFFICE)
9/21, STRAND ROAD, RANGOON, BURMA

No. 3904 / 94 SA TA.

Dated, the 21st JUNE 1977.

To

✓ Mr. K. Pranich,
Chief, Irrigation Division,
International Bank for Reconstruction and Development,
1818 H. Street, N.W. Washington D.C. 20433,
U.S.A.

Lower Burma Paddyland Development Project.
Procurement of Construction and Earthmoving
Equipment, Bid invitation No. IRR/IDA/1-7(T)76-77.

Dear Mr. Pranich,

In continuation of our Telex No. 121, dated the 7th June 1977, and according to Schedule I Category (2) of 642 BA Development Credit Agreement (Irrigation Project) and after evaluation of the bids, we are pleased to inform you that the name of the bidders to whom we intend to award a contract for the procurement of equipment are as per list attached. DOC # 141, 6520

Detailed reports on the evaluation and comparison of the bids received screened and recommended by the Implementation Committee, together with reasons for the intended awards are herewith enclosed. *see below*

With Best Regards,

Yours faithfully

IRR/IDA(2) - DOC # 143, 520
IRR/IDA(3) - DOC # 143, 505 b
IRR/IDA(4) - DOC # 143, 506 b
IRR/IDA(5) - DOC # 143, 507 b
IRR/IDA(6) - DOC # 143, 508 b
IRR/IDA(7) - DOC # 143, 509 b
bids in paper enclosure

UNDP, Rangoon office

Aung
(AUNG BA)

Director General
Irrigation Department
RANGOON.

TK/-20677*

P. T. O.

INCOMING MAIL UNIT
JUN 15 1977
RECEIVED

RECEIVED
1977 JUL 12 AM 9:41
INCOMING MAIL UNIT

UK-50833*

610

BRIGGS
ILLIATION DEPARTMENT
DIRECTOR GENERAL
(VLMC, BV)

UK/50833-50833
UK/50833-50833
UK/50833-50833
UK/50833-50833
UK/50833-50833

LONGS TERTIARY

With best regards,

renewal enclosed*
committee, together with reasons for the intended award are
of the bids received screened and recommended by the implementation
detailed reports on the evaluation and comparison
procurement of equipment are as per that attached.
of the bidder to whom we intend to award a contract for the
evaluation of the bids, we are pleased to inform you that the same
development credit agreement (ILLIATION Project) and after
the year 1988, and according to schedule I category (5) of EAS BV
in continuation of our letter no. 451, dated the
Dear Mr. Plancher,

Equipment, BTA transaction no. UK/IDV/J-2(1)2e-22.
Procurement of construction and equipment
Lower Value Budgeting Development Project.

P.S.V.

1848 H. Street, N.W. Washington D.C. 20042
International Bank for Reconstruction and Development
Office, ILLIATION DEPARTMENT
Mr. K. Plancher,

to

1000 1000 1000 1000 1000

1000 1000 1000 1000 1000

1000 1000 1000 1000 1000
ILLIATION DEPARTMENT (HEAD OFFICE)
MINISTRY OF AGRICULTURE AND FORESTS
SOCIALIST REPUBLIC OF THE UNION OF BURMA

The following particulars will be furnished for each item of every Tender called for :-

- (1) Form -A- Tender Opening memo
- (2) Form -A-1-Opening memo for eligible bidders.
- (3) Form -B- List of Bids Rejected
- (4) Form C. Technical Comparative Statement.
- (5) Form D. Price Comparative Statement.
- (6) Form E. Price Statement in Serial Order.
- (7) Technical Assessment of Tenders.



Record Removal Notice

| | | | | |
|---|----------------------------------|--|-----------------------------------|----------------------------------|
| File Title
Lower Burma Paddyland Development Project - Myanmar - Credit 0642 - P003343 - Correspondence - Volume 7 | | Barcode No.

30324185 | | |
| Document Date
June 16, 1978 | Document Type
Letter | | | |
| Correspondents / Participants
To: Disbursements Division, International Development Association
From: Aung Ba, Director General, Irrigation Department, The Socialist Republic of the Union of Burma | | | | |
| Subject / Title
Application for Reimbursement | | | | |
| Exception(s)
Financial Information iv | | | | |
| Additional Comments | | <p>The item(s) identified above has/have been removed in accordance with The World Bank Policy on Access to Information or other disclosure policies of the World Bank Group.</p> <table border="1"><tr><td>Withdrawn by
Shiri Alon</td><td>Date
December 19, 2017</td></tr></table> | Withdrawn by
Shiri Alon | Date
December 19, 2017 |
| Withdrawn by
Shiri Alon | Date
December 19, 2017 | | | |

JUN 23 1978

Burma- Co. 642

June 14, 1978

His Excellency
Dr. Maung Shein
Deputy Minister
Ministry of Planning and Finance
Secretariat
Rangoon, Burma


Dear Dr. Maung Shein:

Re: Lower Burma Paddyland Development Project
(Credit No. 642-BA)

Reference your letter of March 31, 1978, requesting IDA to raise the limit of \$20,000 and \$200,000 pertaining to Part B.1 of Schedule 3 of the Development Credit Agreement of the above project, dated June 21, 1976. During negotiations of the proposed Paddyland Development II project we have reviewed this matter with your negotiating delegation, and I am pleased to inform you that, in accordance with Section 2.03 of said Agreement, the Association agrees to your Government's request to raise the limits referred to in Part B.1 of Schedule 3 from \$20,000 to \$35,000 and from \$200,000 to \$450,000, respectively. This letter, therefore, supersedes my letter of March 6 pertaining to the same subject.

Please confirm your agreement with this by signing the form of confirmation below and returning this letter to us.

Sincerely yours,


A. H. Shibusawa
Acting Director
South Asia Department

CONFIRMED BY: _____

(Authorized Signature)

Cleared with and cc: Messrs. Tan, Hunting, Phung
cc: Messrs. Pranich (o/r), Greenwood

MET
METadros:bt

OFFICIAL FILE COPY

JUN 08 1978

INCOMING CABLE

RECEIVED

sj

Burma-Cr. 642

Distribution:

1978 JUN -8 AM 9:49

Mr. Pranich

COMMUNICATIONS DIVISION

Mr. Shibusawa

ZCZC 248424 RC018 PDC0917 RMD1524 HKR904 HFF037 RNH779 HDA22/8TH

URWT CY BMRN 038

RANGOON 38/30 8 1730

June 8, 1978

ETAT

MR PRANICH

INTBAFRAD

WASHINGTONDC.USA

247/ REF URLET 2982/94 SA TA (MF) VOL IV DATED

2.5.78 AND 3499/94 SATA(MF) VOLIV DATED 22.5.78 YOUR

VERY EARLY APPROVAL APPRECIATED FOR SPEEDY PROCUREMENT

OF EQUIPMENTS CONCERNED STOP

IRRIGATION

AUG 11 1978

COL ETAT 247/ 2982/94 2.5.78 3499/94 22.5.78

BY AIR MAIL :

SOCIALIST REPUBLIC OF THE UNION OF BURMA
MINISTRY OF AGRICULTURE AND FORESTS
IRRIGATION DEPARTMENT (HEAD OFFICE)

South Asia Files

Burma C. 642

No. 4076 /94 SA TA (22). Dated the 3rd June 1978.

To

✓ Mr. K. Pranich
Chief, Agriculture & Rural
Development Division I
South Asia Projects
International Development Association
1818 H Street, N.W.
WASHINGTON D.C. 20433
U S A

Telephone System - CREDIT 642 BA

Dear Mr. Pranich,

Under Category II, 2. Civil Works Operation and Maintenance (b) Telephone System for the Lower Burma Paddy-land Development Project the following were provided :-

- (1) Main System (25 Nos.)
- (2) Extension 10 Phones
- (3) Telephone Cable.

The area for which the telephones network is to be covered is vast, involving river and stream crossings for the telephone cable. A lot of telephones poles would be required and in some areas reclamation of land would be required to set up the poles involving manpower, money and machines. In some areas due to the nature of the terrains, detours would be necessary and security of the cables could not be assured.

In view of the above reasons, and after protracted discussions with the Project Director and others, it was decided to have radio telephone network instead of the telephone system and in anticipation of your approval, international tenders have been called for as per specifications enclosed.

Doc # 143, 792

This Department would be grateful if you would kindly accord your ex-post-facto approval to the specifications and for calling for international tenders.

Thanking you,

Yours faithfully

[Signature]

for Director General
Irrigation Department
(HIA KHIN MAUNG, DIRECTOR)

Copy to :-

- (1) The Project Director, Lower Burma Paddy-land Development Project, Rangoon.
- (2) The Deputy Director, Irrigation Mechanical Branch, Rangoon.

JUL 13 1978

RECEIVED
JUL 13 1978

NN/2.6.78

RECEIVED
JUN 6

RECEIVED
1978 JUN 23 PM 3:12
COMING M

INCOMING MAIL UNIT

BLANCH, KENNETH
(5) THE DEFENDANT'S INCOME TAX RETURN FOR THE YEAR 1964

1944
 1945
 1946
 1947
 1948
 1949
 1950
 1951
 1952
 1953
 1954
 1955
 1956
 1957
 1958
 1959
 1960
 1961
 1962
 1963
 1964
 1965
 1966
 1967
 1968
 1969
 1970
 1971
 1972
 1973
 1974
 1975
 1976
 1977
 1978
 1979
 1980
 1981
 1982
 1983
 1984
 1985
 1986
 1987
 1988
 1989
 1990
 1991
 1992
 1993
 1994
 1995
 1996
 1997
 1998
 1999
 2000
 2001
 2002
 2003
 2004
 2005
 2006
 2007
 2008
 2009
 2010
 2011
 2012
 2013
 2014
 2015
 2016
 2017
 2018
 2019
 2020
 2021
 2022
 2023
 2024
 2025
 2026
 2027
 2028
 2029
 2030
 2031
 2032
 2033
 2034
 2035
 2036
 2037
 2038
 2039
 2040
 2041
 2042
 2043
 2044
 2045
 2046
 2047
 2048
 2049
 2050
 2051
 2052
 2053
 2054
 2055
 2056
 2057
 2058
 2059
 2060
 2061
 2062
 2063
 2064
 2065
 2066
 2067
 2068
 2069
 2070
 2071
 2072
 2073
 2074
 2075
 2076
 2077
 2078
 2079
 2080
 2081
 2082
 2083
 2084
 2085
 2086
 2087
 2088
 2089
 2090
 2091
 2092
 2093
 2094
 2095
 2096
 2097
 2098
 2099
 2100
 2101
 2102
 2103
 2104
 2105
 2106
 2107
 2108
 2109
 2110
 2111
 2112
 2113
 2114
 2115
 2116
 2117
 2118
 2119
 2120
 2121
 2122
 2123
 2124
 2125
 2126
 2127
 2128
 2129
 2130
 2131
 2132
 2133
 2134
 2135
 2136
 2137
 2138
 2139
 2140
 2141
 2142
 2143
 2144
 2145
 2146
 2147
 2148
 2149
 2150
 2151
 2152
 2153
 2154
 2155
 2156
 2157
 2158
 2159
 2160
 2161
 2162
 2163
 2164
 2165
 2166
 2167
 2168
 2169
 2170
 2171
 2172
 2173
 2174
 2175
 2176
 2177
 2178
 2179
 2180
 2181
 2182
 2183
 2184
 2185
 2186
 2187
 2188
 2189
 2190
 2191
 2192
 2193
 2194
 2195
 2196
 2197
 2198
 2199
 2200
 2201
 2202
 2203
 2204
 2205
 2206
 2207
 2208
 2209
 2210
 2211
 2212
 2213
 2214
 2215
 2216
 2217
 2218
 2219
 2220
 2221
 2222
 2223
 2224
 2225
 2226
 2227
 2228
 2229
 2230
 2231
 2232
 2233
 2234
 2235
 2236
 2237
 2238
 2239
 2240
 2241
 2242
 2243
 2244
 2245
 2246
 2247
 2248
 2249
 2250
 2251
 2252
 2253
 2254
 2255
 2256
 2257
 2258
 2259
 2260
 2261
 2262
 2263
 2264
 2265
 2266
 2267
 2268
 2269
 2270
 2271
 2272
 2273
 2274
 2275
 2276
 2277
 2278
 2279
 2280
 2281
 2282
 2283
 2284
 2285
 2286
 2287
 2288
 2289
 2290
 2291
 2292
 2293
 2294
 2295
 2296
 2297
 2298
 2299
 2300
 2301
 2302
 2303
 2304
 2305
 2306
 2307
 2308
 2309
 2310
 2311
 2312
 2313
 2314
 2315
 2316
 2317
 2318
 2319
 2320
 2321
 2322
 2323
 2324
 2325
 2326
 2327
 2328
 2329
 2330
 2331
 2332
 2333
 2334
 2335
 2336
 2337
 2338
 2339
 2340
 2341
 2342
 2343
 2344
 2345
 2346
 2347
 2348
 2349
 2350
 2351
 2352
 2353
 2354
 2355
 2356
 2357
 2358
 2359
 2360
 2361
 2362
 2363
 2364
 2365
 2366
 2367
 2368
 2369
 2370
 2371
 2372
 2373
 2374
 2375
 2376
 2377
 2378
 2379
 2380
 2381
 2382
 2383
 2384
 2385
 2386
 2387
 2388
 2389
 2390
 2391
 2392
 2393
 2394
 2395
 2396
 2397
 2398

செய்யுள் :-

(HIV KHAM NUNG' DIRECTOR)
ILLUSTRATION DEPARTMENT
FOR DIRECTOR GENERAL

1943 13 12

LONG ISLAND

புதுக்கோட்டை ஜில்லா

alone and for getting for international travelers.
king's account and ex-boat-into subject to the specific-
this replacement would be clearing in and would

from enclosed.
International Centers have been called for as per attached
telephone sheet and in anticipation of long approval,
designed to make radio telephone network instead of the
transmission with the Project Director and others. It was
in view of the above reasons, and after discussion

re necessary and security of the system could not be gained.
Some stress was to the nature of the delivery, delivery must
not be the forceful introduction of money and supplies. In
and in some cases restriction of land must be reduced to
prevent some. A lot of preventive forces must be reduced
collected to land, introduction of land and other elements for the
the stress for making the preventive measures to be

(2) Дејевроне Серге
(3) Ехретагон 40 Броне
(4) Исти Глазет (52 Иов.)

1949 Delegation Report the following were observed :-
 1. Telephone glass for the room was broken
 2. 5' 5" chair marks observed and

DESL. WL. BLANCHE

ТЕЛЕФОНЕ 81468 - ОКРЕДІЛ. С+5 BV

U S A
WASHINGTON D.C. 20542
1818 H Street, N.W.
International Development Association
Senior Vice President
Development Division I
Chief, Voluntary & Private
ML. K. Plenton

10

№. 1008 \det BV LV (55). Defect free 3. June 1958.

TRINITY DEPARTMENT (HEAD OFFICE)

MINISITKA OF VEHICULAR AND BOVINE

RI VIS MVIT :

SOCIETIES KELEATIC OF THE UNION OF BAKNA



THE SOCIALIST REPUBLIC OF THE UNION OF BURMA

~~MINISTRY OF AGRICULTURE AND FOREST~~

MINISTRY OF AGRICULTURE AND FOREST

AGRICULTURE CORPORATION

(Administration)

Rangoon

June 3, 78

D.O. No. Hfa SA/Consultants/78-79-9422-27

Dated, the 3rd June 1978

To,

Mr. D.J. Parsons,
Chief,
Agriculture Division B,
The World Bank,
Washington D.C., U.S.A.

Mr. Sankar

This explains

it admirably - we agreed
to go ahead.

Telex sent 7/6

Subject: Additional Cost Requirement for Paddy/Rice Storage, Handling
and Milling Project.

Reference: Mr. S.Ito's Letter dt: 12-5-78.

SA-File

Dear Mr. Parsons,

Sanyu Consultants Inc., put up to the Second Tripartite Meeting held in Rangoon on 10th through 11th May 1978, to allow them for the utilisation of computer facilities in order to integrate the data collected from various aspects concerning storage, handling, transportation and milling. In view of the time limitation to complete the final project formulation on a sound scientific basis, by the end of July 1978, the meeting discussed the matter and suggested to utilise the unallocated money (US\$ 21021) for the expense estimated to be US\$ 5000. For your easy reference a copy of Sanyu Consultants Inc. letter is attached herewith.

DOC# 141,829 h

The discussion at the Second Tripartite Meeting also felt the necessity of one consultant to make a final visit to Rangoon for clarification and detailed discussion on some important points. As this was not included in the original agreement, Sanyu Consultants Inc. will not claim per diem and lodging allowances but air fare Tokyo-Rangoon-Tokyo may be charged amounting to US\$ 2200 from the unallocated money.

The Second Tripartite Meeting also discussed the requirement of developer and sensitive papers for copying machine as these stores bought along with the machine under the contract were used up by the consultants.

These three cases had already been put up to PIC and I would like to request you to kindly concur the following expenditure with the unallocated money.

JUL 7 1978

1210 700 - 8 11 15 12

RECEIVED

RECEIVED

1978 JUL -6 PM 12: 15
INCOMING MAIL UNIT

παρακαλώ πολύ.

INCOMING MAIL UNIT

DEPT. DE. GILMORE,

REFERENCE: WL 8-140, 8 Refers to: JS-2-38-

UNIVERSITY OF CALIFORNIA LIBRARY

QUT9L


PL. D. 2. 57407A

102

| | |
|--|---------------------------|
| (1) Computer utilization | 5000 US\$ |
| (2) One Consultant Tokyo-Rangoon-Tokyo | 2200 US\$ |
| (3) (a)Developer (HS 405) (50 packs) | 34 US\$ |
| (b)Developer (KIC 103B)(20 packs) | 152 US\$ |
| (c)Sensitive Paper A4 (70 packs) | 565 US\$ |
| Total:- | <u>7951 US\$</u>
===== |

Thanking you for your kind cooperation.

Yours sincerely,


(KHIN MAUNG)
MANAGING DIRECTOR.

C.C.

1. Director - General, Irrigation Dept., Rangoon.
2. Project Director, Irrigation Dept., Rangoon.
3. Director - General, Foreign Economic Relation Dept; Rangoon.
- ✓ 4. General Manager (Extension) A.C., Rangoon.
5. Sanyu Consultant Inc., Nagoya, Japan.

Kywe*



THE SOCIALIST REPUBLIC OF THE UNION OF THE BURMA
~~GOVERNMENT OF THE UNION OF BURMA~~

MINISTRY OF AGRICULTURE AND FOREST

AGRICULTURE CORPORATION

(Administration)

Rangoon

D.O. No. Hta Sa/Lower Burma/78-79 9410/9414

Dated, the 2nd June 1978

Burma - C. 642-BA

✓ To,

Mr. K. Pranich,
Chief Irrigation Division,
South Asia Project Department,
International Bank for Reconstruction and Development,
1818 H Street,
N.W. Washington D.C., U.S.A.

Subject: List of equipment proposed to be procured for
Agriculture Corporation in the fiscal year
1978-79.

Dear Mr. Pranich,

We wish to inform you that the following items are set to be
procured by Agriculture Corporation in the fiscal year 1978-79.

1. Engines for Medium Motorized Boat 4 Nos.
2. Hull and fixtures for above 4 Nos.
3. Outboard Engines (Kubota 5 H.P. Engine) for small
country boat 64 Nos.
4. Hull and fixtures for above 64 Nos.

We would like to procure 4 Nos. Engines for Medium Motorized
boat from abroad, and all the other items will be procured locally.

JUL 31 1978
We had invited tenders in the last year (1977-78) in respect
of Engines for Medium Motorized boat with the same specification vide Ten-
der No.1(T)ARCP/IDA/EXTN/77-78. Nichimen Co. Ltd., and Yamaha Motor Co.
Ltd., had turned up as bidders and tender evaluation committee (TEC), Agri-
culture Corporation, recommended Nichimen Co. Ltd., as winner. TEC recommen-
ded also that procurement was to be done in next year (1978-79) as there
was not enough time to carry out whole process of procurement.

So as to save time, we would like to negotiate with Nichimen
Co. Ltd., for the procurement of the same. Comparative statement of techni-
cal specification and general condition for firms also is herewith attached
for your reference.

✓ DOC# 142,329C

THE SOCIALIST REPUBLIC OF THE UNION OF THE BURMA
MINISTRY OF AGRICULTURE AND FOREST
AGRICULTURE CORPORATION
(Administration)
Rangoon

Date, the 2nd June 1978

Ref: HSA Lower Burma/78-79 440/444

Mr. K. Francis,
Chief Irrigation Division,
South Asia Project Department,
International Bank for Reconstruction and Development,
1818 H Street,
N.W. Washington D.C., U.S.A.

Subject: List of equipment proposed to be procured for
Agriculture Corporation in the fiscal year
1978-79.

Dear Mr. Francis,

We wish to inform you that the following items are set to be
procured by Agriculture Corporation in the fiscal year 1978-79.

1. Engines for Medium Motorized Boat 4 Nos.
2. Hull and fixtures for above 4 Nos.
3. Outboard Engines (Kubota 5 H.P. Engine) for small
country boat 6 Nos.
4. Hull and fixtures for above 6 Nos.

We would like to procure 4 Nos. Engines for Medium Motorized
boat from abroad, and all the other items will be procured locally.
We had invited tenders in the last year (1977-78) for the
of engines for Medium Motorized boat with the same specification as the
No. 1 (T) ARCP/IDA/SGW/77-78. Michman Co. Ltd., and Yama Motor Co.
Ltd., had turned up as bidders and tender evaluation committee (TEC), Agri-
culture Corporation, recommended Michman Co. Ltd., as winner. TEC recom-
mended also that procurement was to be done in next year (1978-79) as there
was not enough time to carry out whole process of procurement.

So as to save time, we would like to negotiate with Michman
Co. Ltd., for the procurement of the same. Comparative statement of technic-
cal specification and general condition for items also is herewith attached
for your reference.

RECEIVED

1978 JUL -6 PM 12:15

INCOMING MAIL UNIT

JUL 3 1978


Necessary arrangement for approval by Project Implementation committee had been already made on 17-5-78.

We therefore request you to allow us to negotiate with Nichimen Co. Ltd., the winner of the Last Tender, No.1(T)ARCP/IDA/EXTN/77-78. (i.e. repeat-tender)

It will be highly appreciated if you please take up this matter for your kind consideration and early reply is earnestly solicited.

Thanking you in anticipation.

Sincerely, yours



(KHIN MAUNG)
MANAGING DIRECTOR.

c.c.

1. Director-General, Irrigation Dept., Rangoon.
2. Project Director, Irrigation Dept., Rangoon.
3. Director-General, Foreign Economic Relation Dept., Rangoon.
4. General Manager (Extension), A.C. Rangoon.

Kywe*



mdam

Class of Service:

LT

Date:

MAY 26, 1978

Originators Ext:

75097

713-2004

HK ITT

JUN 01 1978

Index No.:

12

0 START
HERE

1 TO

CITY/COUNTRY

MESSAGE
NO.:

4

5

6

7

8

9

10

11

12

13

14

15

16

17

18

19

20

21

22

END
OF
TEXT

Foreign Als dlu

DIRECTOR GENERAL, IRRIGATION DEPARTMENT

RANGOON, BURMA

REURCAB MAY 20 CREDIT 642-BA LOWER BURMA PADDYLAND DEVELOPMENT
PROJECT - PROCUREMENT OF MARINE VESSELS.

ALPHA WE CONCUR IN YOUR DECISION TO PROCURE VESSELS ON A TURN
KEY BASIS RATHER THAN SEPERATE PROCUREMENT OF HULLS, ENGINES,
AND INDIVIDUAL ACCESSORIES. THIS PROCEDURE SHOULD ENSURE GREATER
COMPATIBILITY OF THE VARIOUS COMPONENTS SEMICOLON ENHANCE
EFFICIENCY AND UTILIZATION SEMICOLON AND REDUCE ADMINISTRATIVE
BURDEN OF PROCUREMENT.

BETA IN ORDER TO OBTAIN BETTER PRICES AND DELIVERY TIME,
PLEASE REVIEW THE TOTAL COMBINED REQUIREMENTS FOR MARINE VESSELS
UNDER BOTH THE PADDY I AND PADDY II PROJECTS AND EVALUATE THE
FURTHER MERITS OF PROCUREMENT UNDER A SINGLE INVITATION TO BID
WITH PROVISION FOR SEPERATE AWARD OF INDIVIDUAL SCHEDULES FOR
EACH SIZE OF VESSEL.

GAMMA WE HAVE REVIEWED THE DESCRIPTIVE SPECIFICATIONS AND DRAWING
OF THE VESSEL WHICH WERE ENCLOSED WITH YOUR APRIL 8 LETTER AND
FIND SUBSTANTIAL TECHNICAL REVISIONS WOULD BE NEEDED TO ENSURE
ACQUISITION OF A VESSEL WHICH FULFILLS PROJECT OPERATIONAL

/c

NOT TO BE TRANSMITTED

SUBJECT:
BURMA - Cr. 642-BA - Paddy I Project

CLEARANCES AND COPY DISTRIBUTION:
Cleared with & cc: Messrs. Shibusawa/
Tadros

cc: Messrs. Morse, Unhanand, Hunting

DRAFTED BY: *gab*
GAGreenwood:jca

AUTHORIZED BY (Name and Signature): *K. Pranic*
K. Pranic, Chief, Div. A

DEPARTMENT:
South Asia Projects

SECTION BELOW FOR USE OF CABLE SECTION
CHECKED FOR DISPATCH

Class of Service: _____ Date: _____

Telex No.: _____ Originators Ext: _____

12

10

0 START
HERE
1 TO

CITY/COUNTRY

MESSAGE
NO.:

4

5

6

7

8

9

10

11

12

13

14

15

16

17

18

19

20

21

22

END
OF
TEXT

REQUIREMENTS. PROCUREMENT BASED ON CUSTOMIZED TECHNICAL SPECIFICATIONS IS EXPENSIVE. WE THEREFORE RECOMMEND YOU CONSIDER AS AN ALTERNATIVE THE USE OF USAGE PERFORMANCE AND FUNCTIONAL SPECIFICATIONS WHICH WOULD MEET OPERATIONAL REQUIREMENTS. FOR EXAMPLE COLON WEATHER AND NAVIGATIONAL CONDITIONS SEMICOLON SPEEDS SEMICOLON MAXIMUM DRAFT WHEN FULLY LOADED SEMICOLON TYPE AND CAPACITY OF SLEEPING, COOKING AND EATING FACILITIES FOR OFFICIALS, WORK PARTY AND CREW SEMICOLON SIZE OF WORK AREA, ETC. THIS WOULD ALLOW POTENTIAL SUPPLIERS TO OFFER OFF-THE-SHELF VESSELS FROM THEIR EXISTING MODELS WHICH WITH MINIMUM MODIFICATIONS BY SUPPLIER WOULD MEET PROJECT REQUIREMENTS AND RESULT IN MORE ECONOMICAL AND TIMELY PROCUREMENT.

DELTA PLEASE LET US HAVE YOUR VIEWS ON THIS MATTER AND FORWARD THE NUMBER AND TYPES AND SIZES OF MARINE VESSELS REQUIRED FOR EACH PROJECT (PADDY I AND II) ALONG WITH THE ESTIMATED COST OF EACH SEMICOLON THE FUNDING SOURCES AND CREDIT AGREEMENT CATEGORIES AND THE REQUIRED DELIVERY DATES.

REGARDS, PRANICH

NOT TO BE TRANSMITTED

SUBJECT:

DRAFTED BY:

CLEARANCES AND COPY DISTRIBUTION:

AUTHORIZED BY (Name and Signature):

DEPARTMENT:

SECTION BELOW FOR USE OF CABLE SECTION
CHECKED FOR DISPATCH

Burma Credit 642



THE QUEEN'S AWARD
FOR EXPORT
ACHIEVEMENT

THE QUEEN'S AWARD
FOR EXPORT
ACHIEVEMENT

SIR WILLIAM HALCROW & PARTNERS

CONSULTING ENGINEERS & ARCHITECTS

PRINCES HOUSE PRINCES STREET SWINDON WILTSHIRE SN1 2HH

TELEPHONE SWINDON (0793) 32141 CABLES PROPULSION SWINDON WILTS TELEX 44844 (A/B HALWIL G)

HEAD OFFICE: NEWCOMBE HOUSE
45 NOTTING HILL GATE
LONDON W11 3JX

OUR REF. CLC/J.5

YOUR REF.

25th May 1978

AUG 25 1978

Mr. Kanok Pranich,
Chief, Agriculture & Rural Development Division A,
South Asia Projects Department,
The World Bank,
1818 H Street N.W.,
Washington,
D.C. 20433,
U.S.A.

Dear Mr. Pranich,

Burma - Irrawaddy Delta Hydrologic Investigations
(IDA Credit No. 642-BA)

Thank you for your letter of 15th May from which I noted that you had not yet received the tender documents from the Burmese for the procurement of equipment for the Delta Investigations.

Since I received your letter, we have got from our Embassy copies of the tender documents which the Burmese have apparently issued to foreign Embassies. I imagine that you have now received copies but, in case not, we are asking Tim Guinness if he will call upon you with a copy and discuss what should be done.

The documents are not very satisfactory, but I believe it would be a pity to delay the project by several months by calling them all in. I think we shall be able to sort out the tenders when they are received and hope that, after discussion with Tim Guinness, you will agree that this could be done.

Yours sincerely,

C. L. CLARKE

| | | | | |
|-----------------------|--|--|--|---|
| PARTNERS: | N. J. COCHRANE, B SC, FICE
V. H. GRITTON, FICE, SECRETARY
W. H. COOPER, B SC, FICE
B. K. HARTSHORNE, MA, M SC, FICE | E. B. WILSON, B SC, FICE
E. LOEWY, B SC, FICE
W. R. BRIGGS, B SC, FICE
A. C. LYONS, B SC, FICE | A. M. MUIR WOOD, MA, FICE
F. A. SHARMAN, B SC, FICE
R. J. DANIELS, OBE, BE, FICE
R. G. TAYLOR, B SC, FICE | C. L. CLARKE, MA, FICE
E. J. D. MANSFIELD, FRIBA
R. S. BAXTER, B SC, FICE
B. C. KIDD, M SC, FICE |
| PRINCIPAL ASSOCIATES: | H. K. ARNOLD, PH D, FICE
D. E. CROOK, B SC, FICE
C. MELLOR, B SC, FICE | B. G. BEESTON, MA, FICE
R. K. HAYWARD, MA, FICE
A. I. ROBERTSON, B SC, FICE | S. BLACKFORD, MA, FICE
V. J. W. HOAD, B SC, FICE
R. W. ROTHWELL, MA, FICE | B. S. BOND, ARIBA
A. R. KOPEC, FICE
W. ROYLE, B SC, FICE |
| ASSOCIATES: | C. J. ANTONAKIS, B SC, FICE
L. SANCHI, DFC, B SC, FICE
D. G. LLOYD, B SC, FICE
J. E. CLIFFORD, B SC, FICE
A. R. HARDY, FICE
J. H. MITCHELL, ERD, B SC, FICE | R. F. CAMACHO, MBE, B SC, FICE
P. G. BURGESS, MMUN E, FICE
F. H. RUSSELL, B SC, FICE
R. M. DARGIE, B SC, FICE
G. W. HOWELL, MM, ARIBA
L-O. R. STIGELL | J. B. DALMAN, PH D, FICE
T. D. CASEY, MA, FICE
L. SUMMERS, B SC, FICE
J. B. DAVIDSON, B SC, MICE
H. G. JOHNSON, B SC, FICE | E. M. GOSSCHALK, MA, FICE
R. S. GRAY, FICE
O. E. WILL, ARIBA
M. S. FLETCHER, M SC, FICE
A. S. LARGE, MICE |
| CONSULTANTS: | H. RIDEHALGH, CBE, FICE | PETER A. SCOTT, B SC, FICE | C. M. ROBERTS, FICE | D. S. FERGUSON, B SC, FICE |

1978 JUN -1 PM 3: 40

INCOMING MAIL UNIT

Burma - Cr. 642

BY AIR MAIL :
REGISTERED :

SOCIALIST REPUBLIC OF THE UNION OF BURMA
MINISTRY OF AGRICULTURE AND FORESTS
IRRIGATION DEPARTMENT (HEAD OFFICE)
NO. 9/21 STRAND ROAD, RANGOON, BURMA

Aug 25 1978
No. 3499 /94 SA TA (MF) Vol: IV. Dated the 22. May 1978.
To

Mr. K. Pranich
Chief, Agriculture & Rural
Development Division I
South Asia Projects
International Development Association
1818 H. Street, N.W.
WASHINGTON, D.C. 20433
U S A

Subject :- Tenders for Lower Burma Paddyland Development
Project - Credit 642 BA

Dear Mr. Pranich,

In continuation to my letter No. 2982/94 SA TA (MF), VOL: IV dated the 2nd May 1978 I herewith forward the remaining tenders for the following equipment. Recommended bidders by the tender selection Sub-Committee of the Project Implementation Committee are shown against the equipment concerned. (APPENDIX A).

| Item | Type of Equipment | QTY: | Recommended Bidder |
|-------------------------------------|--------------------------|------|---|
| <u>Tender No. IRR/IDA (3) 76-77</u> | | | |
| 2 | Sludge Pump | 20 | Wilcox & Co. (PTE) Ltd.,
Singapore |
| <u>Tender No. IRR/IDA (7) 76-77</u> | | | |
| 1 | Lathe 22" | 2 | T. Chatani & Co. Ltd., Japan
(OFFER A) |
| 2 | Lathe 16" | 2 | Marketing Advisory Service
U. K. |
| 23 | Shop Master M/C Tool Box | 6 | William Jacks & Co. Ltd., U.K. |
| 6 | Wet Valve Refacer | 2 | Hansischer Maschinen Handel |

2. I enclose herewith also for your perusal a copy of cable from MacLaine Watson (Sea) Ltd., Singapore, informing their offer of 90-day validity in respect of Tender No. IRR/IDA (6) 76-77 for Outboard Motor 40/45 H.P. Kindly refer to Item 2 of the letter quoted above. (APPENDIX B).

3. Reference our Telex of March 30 (PPP) regarding calling of fresh quotations from original bidders for Low Bed Trailers, with 17 x 10 foot Loading Deck - 2 Nos. Six quotations were received and evaluated by the Tender Selection Sub-Committee. Recommended tender is shown against the equipment concerned. (APPENDIX C).

| Item No. | Type of Equipment | QTY: | Recommended Bidder |
|-------------------------------------|------------------------|------|--|
| <u>Tender No. IRR/IDA (5) 76-77</u> | | | |
| 6 | Low Bed Trailer 50 Ton | 2 | Hargill Malaysia SDN. Berhad
Malaysia (Offer B) |

RECEIVED

RECEIVED

10th Dec 1978 JUN 12 PM 3 31 5

Letter No. IEB\IDNCOMINGMAIL\UNT

Item No. Type of Equipment Qty: Recommended Budget

Recommended budget is shown against the equipment concerned. Received and evaluated by the Budget Selection sub-committee. Item 11 x 10 foot portable desk - 3 nos. Six quotations were of these quotations from ordinary budgets for four desks, 2. Reference only letter of March 20 (BB) regarding setting

budgets. (U66EM118) Opposite motor 40/42 H.P. which refers to item 5 of the letter of 20-22 April in respect of budget no. IEB\IDN (e) 2e-22 for from Macjane Watson (2e) Ltd. Singapore, informing their offer 5. I enclose reference also for Joint Bureau & copy of copy

| | | | |
|----|-------------------|---|-------------------------------|
| 2 | Ref. 143' 912 (B) | 5 | Handwritten Macjane Watson |
| 32 | Ref. 143' 933 (B) | 5 | William Jacks & Co. Ltd. N.K. |
| 3 | Ref. 143' 933 (B) | 5 | Marketing Advertisements Ltd. |
| 4 | Ref. 143' 933 (B) | 5 | L. Christie & Co. Ltd. N.K. |

Letter No. IEB\IDN (2) 2e-22

5 Single Burner 50 Miscox & Co. (BB) Ltd.

Letter No. IEB\IDN (2) 2e-22

Item Type of Equipment Qty: Recommended Budget

are shown against the equipment concerned. (U66EM118) selection sub-committee of the Project Implementation Committee for the following equipment. Recommended budgets by the budget dated the 2nd May 1978. I refer to the remaining budgets in continuation to my letter no. 5285\24 2V LV (MB) 10/11

Dear Mr. Fletcher:

Project - Credit 245 BV
Subject :- Budgets for Power Burns Reducing Development

U S A
WASHINGTON, D.C. 20542
1818 H. Street, N.W.
International Development Association
Country Area Projects
Development Program I
Office, Agriculture & Rural
Mr. K. Fletcher

To
No. 245 \24 2V LV (MB) 10/11 Dated the 24 May 1978.

NO. 245 24512 ROAD, BANGKOK, THAILAND
INTERNATIONAL DEVELOPMENT (HEAD OFFICE)
MINISTRY OF AGRICULTURE AND FORESTRY
SOCIALIST REPUBLIC OF THE UNION OF VIETNAM

REGISTERED
BY THE UNIT

Handwritten signature and date 24. 5. 78

4. The above mentioned all recommended tenders and quotations under 1, 2 and 3 and tenders vide Letter No. 2982/94 SA TA (MF) Vol. IV, dated the 2nd May 1978 have been selected by the Project Implementation Committee in its 7th Meeting held on the 17th May 1978.


5. The following approved forms are herewith furnished for each item of every tender together with relevant bids for your perusal and approval..

1. Summary List of Bidders
2. Form 1
3. Form 2
4. Form 3
5. Form 4
6. Form 5

Hoping to meet with your approval.

With best regards,

Sincerely yours



(HLA KHIN MAUNG)
Director General
Irrigation Department

Copy to :-

- (1) The Project Director, Lower Burma Paddyland Development Project.
- (2) The Deputy Director (Mech:), Irrigation Department.

NN/20.5.78

AGRICO BM 2033

RECEIVED

S. Asia File

INCOMING TELEX From Rangoon

sd

BURMA INDEX 2

MAY 23 1978

1978 MAY 22 AM 7:30
COMMUNICATIONS DIVISIONDistribution:

Mr. Pranich

Mr. Shibusawa

440098 WORLDBANK

Burma - Cr. 642 (2)

TO : PRANICH, IDA TELEX NO. 440098, WASHINGTON D.C.

FROM : DIRECTOR GENERAL, IRRIGATION DEPARTMENT

AGRICO BM2033 RANGOON

DATED 20-5-78

MARINE ENGINES FOR LOWER BURMA PADDYLAND DEVELOPMENT PROJECT.

78189 YOUR ATTENTION IS KINDLY INVITED TO ANNEX 9/ TABLE 6B,
ITEM 5 MARINE ENGINES 10 NOS UNDER TRANSPORT, OF THE APPRAISAL
REPORT, UPON WHICH WE HAD DISCUSSED AT LENGTH WITH MR. HUNTING
OF YOUR BANK DURING HIS LAST VISIT TO BURMA. DURING THE
DISCUSSION WE HAD DECIDED TO DROP PROCURING ENGINES AND TO BUY
MARINE VESSELS COMPLETE WITH ENGINES AS THE ENGINES ONLY PROVED

INCONVENIENT REGARDING ACQUIREMENT LOCALLY OF THE HULLS FOR THEM.

THE TECHNICAL SPECIFICATIONS HAVE NOW BEEN SENT TO YOU PER KIND

FAVOUR OF MR. HUNTING FOR YOUR PERUSAL.

I HOPE YOU HAVE ALREADY GONE THROUGH IT AND I EARNESTLY REQUEST

YOU TO KINDLY GIVE CONCURRENCE IN THIS TO ENABLE US TO TAKE STEPS

TOWARDS PROCURING THE PROPOSED VESSELS

REGARDS

IRRIGATION DEPARTMENT

MAY 18 1978

Burma - Cr. 642

May 15, 1978

Mr. C.L. Clarke
Sir William Halcrow & Partners
Newcombe House
45 Notting Hill Gate
London W11 3JX
England

Dear Mr. Clarke:

Burma - Irrawaddy Delta Hydrologic Investigations
(IDA Credit No. 642-BA)

Thank you for sending to us the copy of the notes by Mr. E.P. Evans, Project Coordinator for the hydrologic investigations, on his visit to Burma in February 1978. The survey progress noted by Mr. Evans is encouraging. Regarding the delays in progress of equipment procurement, as you know from our recent communications, we share your concern and are prepared to expedite the processing of the tender documents as soon as we receive them.

Thank you very much,

Sincerely yours,

Kanok Pranich
Chief, Agriculture & Rural
Development Division A
South Asia Projects Department

cc: Messrs. Greenwood, Tadros

EDH
EHunting:mg

S. Asia Files Burma Credit 642
SOCIALIST REPUBLIC OF THE UNION OF BURMA
MINISTRY OF AGRICULTURE AND FORESTS
IRRIGATION DEPARTMENT (HEAD OFFICE)
9/21, STRAND ROAD, RANGOON, BURMA

BURMA
G. 642 BA

No. 3216 / 101 Sa Ta

Dated, the 8 May 1978

To

Mr. K. Pranich,
Chief, Agriculture and Rural Development Division I,
South Asia Projects,
International Development Association,
1818 H Street, N. W.,
Washington D.C., 20433, U. S. A.

Subject:- Irrawaddy Delta Hydrological Investigations and Delta
Survey Moving Boat Equipment.

Dear Mr. Pranich,

Doc #140,517 (L)

Discharge Notes
I am pleased to forward to you a detailed technical and financial proposal for supply and delivery of Moving Boat Equipment received from Sir William Halcrow & Partners, Consultants for the Irrawaddy Delta Hydrological Investigations and Delta Survey, for your review and approval.

Your attention is invited to Contract 14, Category 3, Appendix of the planning report of the said project, wherein the Consulting firm recommended that the equipment be purchased under non-I-C-B procedure despite the fact that the amount of the contract is over US\$ 20000, which may be in contravention of the I.D.A. guide lines. I feel that the reasons given by Sir William Halcrow & Partners are quite reasonable and strong enough to override the limit in the guide line.

JUL 5 1978
In view of the shortage of time prior to the planned start of the survey work I propose to place an order to deliver the equipment immediately with the Valeport Ltd., believing that their proposal is technically and financially sound and that their terms of the guarantee reasonable.

Your early approval is appreciated.

With best regards,

Yours sincerely,

RECEIVED
1318 MAY 33 VN 2 30

(AUNG BA)

Director General
Irrigation Department.

RECEIVED

1978 MAY 23 AM 9:30

INCOMING MAIL UNIT

Ministry of Agriculture and Forestry

Director General

(Vice-President)

Dear Sir,

With regard to

your letter of 15 May 1978.

200 2 1000
I am pleased to advise you of the successful completion of the first phase of the project. The results of the first phase are very encouraging and it is hoped that the second phase will be equally successful. The project is being carried out in accordance with the terms of the contract and it is hoped that the results will be of great value to the Ministry of Agriculture and Forestry.

It is also hoped that the results of the project will be of great value to the Ministry of Agriculture and Forestry. The project is being carried out in accordance with the terms of the contract and it is hoped that the results will be of great value to the Ministry of Agriculture and Forestry. The project is being carried out in accordance with the terms of the contract and it is hoped that the results will be of great value to the Ministry of Agriculture and Forestry.

Discussed with
I am pleased to advise you of the successful completion of the first phase of the project. The results of the first phase are very encouraging and it is hoped that the second phase will be equally successful. The project is being carried out in accordance with the terms of the contract and it is hoped that the results will be of great value to the Ministry of Agriculture and Forestry.

Dear Sir,

Yours faithfully,

Subject:- The results of the first phase of the project.

Washington D.C., 20002, U.S.A.

1318 H Street, N.W.

International Development Association

South West Project

Office, Agriculture and Forestry Development Division I

Mr. H. Pearson

10

100 2 1000

100 2 1000

100 2 1000

100 2 1000

100 2 1000

100 2 1000

100 2 1000

100 2 1000

100 2 1000

Copy to:-

The Project Director, Lower Burma Paddy Land
Development Project, Rangoon together with
a set of the above-mentioned proposal.

myoe/**

Burma - Cr. 642
SOCIALIST REPUBLIC OF THE UNION OF BURMA
IRRIGATION DEPARTMENT
OFFICE OF THE PROJECT DIRECTOR
THE LOWER BURMA PADDYLAND DEVELOPMENT PROJECT
334, PROME ROAD, RANGOON.

Phone No:
Auto 32735

No *657* /30 PP.....

Dated the *8th* May..... 1978.....

AUG 15 1978

To,

Mr: K. Pranich
Chief , Irrigation Division
South Asia Project Department
International Bank for Reconstruction
and Development.
1818H Street , N.W. Washington D.C.
U. S. A.

See Yearly Progress Reports

Subject : Annual Report on Lower Burma Paddyland Development
Project - (Credit No 642 B.A).

Dear Mr: Pranich

I am pleased to send the Annual Report on Lower Burma Paddy-
land Development Project (Irrigation Department) for the year
1977-78 ending 31st March 1978.

The status of equipment procurement chart is also attached for
your perusal.

Yours Truly

Saw Hlaing
(SAW HLAING) *8/5/78*

Project Director,
Lower Burma Paddyland Development
Project, Irrigation Department ,
Rangoon.

Copy to - (1) Director General with (3) Copies of the report.
(2) Deputy Director (Store) with (1) copy of the report.
(3) Deputy Director (Mech)



Burma Credit 642
SOCIALIST REPUBLIC OF THE UNION OF BURMA
MINISTRY OF AGRICULTURE AND FOREST
AGRICULTURAL MECHANIZATION DEPARTMENT
No. 459, PROME ROAD
RANGOON

CABLE: MECHAGRI

No. 2(T) IDA/MECH/AGRI(78-79)(5/644) Dated, the 5th May 1978.

To,

AUG 25 1978

Mr. K. Pranich,
Chief, Irrigation Division,
International Bank for
Reconstruction & Development,
1818 H Street, N.W., Washington DC 20433,
U.S.A.

Subject:- Purchase of Power Tillers with Trailers and
Crosscut Saws

Reference: (1) Credit No. 642BA Lower Burma Paddy Land
Development Project
(2) Our letter No. IDA/PADDY I(5/133) dated
3-2-78
(3) Your Telex dated 10-3-78

Dear Sir,

Doc #143,791

Enclosed please find two copies each of Bid
Invitation and Contract Form for Power Tillers with Trailers
and Crosscut Saws to be purchased under Credit No. 642 BA
Lower Burma Paddy Land Development Project for your neces-
sary action.

Yours faithfully,

for Htun Aung Hpyo
5/5/78
Director General
(Htun Aung Hpyo, Assistant Director)

Copy to:-

(1) The Director General, Irrigation Department,
Rangoon.

BY REGISTERED AIRMAIL.

Burma Credit 642

SOCIALIST REPUBLIC OF THE UNION OF BURMA
IRRIGATION DEPARTMENT
9/21, STRAND ROAD RANGOON.

No. 2982 194 SATA(MF) Dated the 2nd May 1978.

To.

Vol IV

Mr. K. Pranich
Chief, Agriculture & Rural Development Division II
South Asia Projects,
International Development Association,
1818 H^q Street, N.W.
Washington D.C. 20433,
U.S.A.

AUG 25 1978

Subject:- Tenders for Lower Burma Paddyland Development
Project Credit 642 BA.

Dear Mr. Pranich,

In continuation of our letter No. 2782/94 SA TA(13)
(SNAP) dated 14.11.77 and as agreed by you vide your cable of 9th
December fresh quotations were invited from seven specified firms
and only two bidders appeared, the closing and opening dates being
25.2.78 and 26.2.78 respectively. Recommended bidders by the Tender
Selection Sub-Committee of the Project Implementation Committee
are shown against respective equipment.

| <u>Item</u> | <u>Type of Equipment</u> | <u>Qty</u> | <u>Recommended Bidder</u> |
|-------------|--------------------------|------------|---------------------------------------|
| 12 | Battery Tester | 8 | Kinsho Mataichi Corporation, Japan. ✓ |

2. As stated in our letter No. 581/94 SA TA dated 2.2.78
tender were recalled for the following equipment, the closing
and opening dates being 15.3.78 and 16.3.78 respectively. The
recommended bidders shown against respective equipment are as
follows-

| <u>Item</u> | <u>Type of Equipment</u> | <u>Qty</u> | <u>Recommended bidder</u> |
|-----------------------------------|--------------------------|------------|---------------------------|
| <u>Tender No. IRR/IDA(6)76-77</u> | | | |

| | | | |
|---|-------------------------|---|----------------------------|
| 5 | Outboard Motor 40/45H.P | 8 | Maclaine Watson (Sea)Ltd., |
|---|-------------------------|---|----------------------------|

Singapore. The firm quite
ambiguously offered validity
up to 7-4-78. A cable has
been sent to the firm to the
effect that if they could
quote 90-day validity their
offer would be accepted. If
their reply is to the
contrary the offer by

NON RESPONSIVE
UNLESS 7-4-78
MEANS JULY 4, 78.

| <u>Item</u> | <u>Type of Equipment</u> | <u>Qty</u> | <u>Recommended bidder</u> |
|-----------------------------------|--------------------------|------------|--|
| <u>Tender No. IRR/IDA(6)76-77</u> | | | |
| | | | the second lowest tenderer. |
| | | | • Tecsia Trading PTE, LTD,
Singapore, will be accepted. |
| 6. | Outboard Motor 18 H.P | 8 | • Toyo Trading Co.,Ltd.,
Japan. |

Tender No. IRR/IDA(7)76-77

| | | | | |
|-------------|-----|---|-----|--|
| 60 ~ 4950 ~ | 5. | Bench Grinding Machine | 4 | Tecsia Trading PTE Ltd.,
Singapore. |
| | 7. | Valve Seat Grinder | • 2 | Fritz Werner Export GMBH,
FRG. |
| | 9. | Gas Welding Set | • 4 | Tecsia Trading PTE Ltd.,
Singapore. |
| | 15. | Vice 8" | X 6 | Trueperch, U.K |
| | 16. | Vice 4" | X 4 | Trueperch, U.K. |
| | 19. | Track Pin Press 100 tons | 2 | Tecsia Trading PTE Ltd.,
Singapore. |
| | 21. | Taps & Dies Set | 12 | Tecsia Trading PTE.Ltd,
Singapore. |
| | 22. | Heavy Duty Industrial Box
Socket set | X 2 | Trueperch, U.K. |
| | 24. | Mechanic G.P Tool Set | X 6 | Mengsina PTE, Ltd.,
Singapore. |
| | 25. | Tractor Tool Set | 2 | Tecsia Trading PTE,Ltd.,
Singapore |

The following approved forms are herewith furnished for each item of every tender called for together with relevent bids for your perusal and earuly approval .

1. Summery List of bidders
2. Form - 1
3. Form - 2
4. Form - 3
5. Form - 4
6. Form - 5

Doc # 143, 508/509
Doc # 143, 610/615/617/619
Doc # 143, 625/627/631/632/
634/635/637/638/639

3. Tenders for the remaining items will be forwarded in due course after processing.

Hoping to meet with your kind approval.

With best regards,

Yours Sincerely,

(AUNG BA)

Director General,
Irrigation Department.

Confidential

Copy to:-

- (1) The Deputy Director (Mech:), Rangoon.
- (2) The Project Director, P Lower Burma Paddyland
Development Project, Rangoon.

Nyunt/*

Burma - Credit 642

SOCIALIST REPUBLIC OF THE UNION OF BURMA
MINISTRY OF AGRICULTURE AND FORESTS
IRRIGATION DEPARTMENT (HEAD OFFICE)
9/21, STRAND ROAD, RANGOON, BURMA

AUG 25 1978

To. Jee 194 SA TA.

Dated the 2 May 1978.

To,

Mr. K. Pranich,
Chief, Agriculture & Rural Development Division I,
South Asia Projects
International Development Association,
1818 H Street N.W.
Washington D.C. 20433 USA.

Dear Mr. Pranich,

642 BA

Doc # 143,790

4-29-78

This is to acknowledge receipt of your TELEX of 14 April 1978. As advised, we enclosed herewith a copy of Foreign Quotation No. 2961/1 (T) MCY/IRR/IDA/78-79, dated the 2nd May 1978 for the equipment for Hydrological Network Studies to be purchased under non ICB, and a tender notice dated 3rd May 1978 for the equipment to be purchased under I.C.B procedure. It is proposed to insert the tender notice in two English language local newspapers on 3rd to 8th May 1978.

Hope above meet with your requirements

With best regards.

Yours faithfully,

(AUNG BA)
Director General,
Irrigation Department.

Nyunt/*

RECEIVED

УДНУФ*

INCOMING MAIL UNIT

INSTRUCTION Department
Director General
(VINE B.)

DOMUS PATRUM

ATCP 0024 1023192

probe vrede heeft met u noch verdragen

in two English language local newspapers on 31st to 3rd May 1948.
I.C.B. procedure. It is proposed to insert the tender notice
dated 31st May 1948 for the equipment to be purchased under
contracts to be purchased under non ICB and a tender notice
the 31st May 1948 for the equipment for hydrological network
of Botswana Contract No. 5041/1 (L) MCA/118/104/48-48 dated
of 1st April 1948. As advised, we enclosed herewith a copy
this is to acknowledge receipt of your letter

DESL WL' BLSTCP'

915 BV

Washington D.C. 20543
 1848 N. Gleason St.
 International Delegation Association
 2000 14th St. N.E.
 Capitol Hill
 Washington, D.C. 20543

104

ms. 92. 10. 96661 dt. 27. 17.

MSA 1018. 1018

 8/51' GLENN BOVD' BVMCOON' BARNV
 IRRIGATION DEPARTMENT (HEVD OFFICE)
 MINISTERS OF AGRICULTURE VND ROBERTS
 SOCIETIES REPUBLIC OF THE UNION OF BARNV

THE WORLD BANK

ROUTING SLIP

DATE:

9 AUG 78

NAME

ROOM NO.

MR. MERMEL

APPROPRIATE DISPOSITION

NOTE AND RETURN

APPROVAL

NOTE AND SEND ON

CLEARANCE

PER OUR CONVERSATION

COMMENT

PER YOUR REQUEST

FOR ACTION

PREPARE REPLY

INFORMATION

RECOMMENDATION

INITIAL

SIGNATURE

NOTE AND FILE

URGENT

REMARKS:

BURMA- 642 BA

PLEASE LET ME KNOW FROM
 PROCUREMENT STANDPOINT WHETHER
 OR NOT THESE RECOMMENDATIONS
 ARE OK. IF YOU CAN GET THEM
 FOR TODAY, I WILL DRAFT
 REPLY TONIGHT. OTHERWISE, PLEASE
 LEAVE THE PACKAGE ON YOUR DESK
 FOR TO LOOK AT TONIGHT.

FROM:

ROOM NO.:

EXTENSION:

E. HUNTING

Thanks

tel

Burma-Credit 642

SOCIALIST REPUBLIC OF THE UNION OF BURMA
MINISTRY OF AGRICULTURE AND FORESTS
IRRIGATION DEPARTMENT
(HEAD OFFICE)
9/21, STRAND ROAD, RANGOON, BURMA.

No. 2963 /94 Sa Ta (MWM)

29th
Dated, the April 1978.

To

Mr. K. Pranich
Chief Irrigation Division
South Asia Project Department
International Development Association
1818 H Street, N.W.
Washington D.C., 20433, U.S.A.

Subject:- Dispatch of Firm Orders and withdrawal of funds from
the Credit No. 642 BA

Dear Mr. Pranich,

I am enclosing herewith two conformed copies
of each of the following Firm Orders for withdrawal of funds as
stipulated in the Credit No. 642 BA.

| Sr. No. | Particulars | Name and Address of Firm | Firm Order No. and Date |
|---------|--|--|--|
| 1. | Canon F, 61 Electornic calculator and Adaptor. | On Kee Timber Co., Ltd., 3-13, Kwong Wan Street, 505 Kow Loon, Hongkong. | 444/10 (PO)MCY/IDA/IRR/77-78
Dated 13.3.78
<i>Doc # 143,787</i> |
| 2. | Bench Drills Nozzle Tester and Spares | Trueperch Ltd., Bargate House, High Street, Oakham Leics, U.K. | 447/13 (PO)MCY/IDA/IRR/77-78
Dated 13.3.78
<i>Doc # 143,788</i> |
| 3. | Electric Calculators and Char-Geable Battery | Diamon-Makicho 8-13, Yaesu 1-13, Yaesu 1 Chome, Chuo-ku, Tokyo, Japan. | 449/15 (PO) MCY/IDA/IRR/77-78
Dated 13.3.78
<i>Doc # 143,789</i> |

With best regards.,

Yours Sincerely,

Win Tin
for Director General,
Irrigation Department
(WIN TIN - Deputy Director(Stores).)

MAY 10 1978

Burma - Cr. 642

S. Asia Files

SIR WILLIAM HALCROW & PARTNERS

CONSULTING ENGINEERS & ARCHITECTS



PRINCES HOUSE PRINCES STREET SWINDON WILTSHIRE SN1 2HH

TELEPHONE SWINDON (0793) 32141

CABLES PROPULSION SWINDON WILTS

TELEX 44844 (A/B HALWIL G)

HEAD OFFICE: NEWCOMBE HOUSE
45 NOTTING HILL GATE
LONDON W11 3JX

OUR REF. CLC/J.5

YOUR REF.

28th April 1978

Mr. K. Pranich,
International Bank for Reconstruction & Development,
Suite G,
1818H Street N.W.,
Washington,
D.C. 20433,
U.S.A.

1. Mr. Hunting
2. DF - Burma -
Paddy E
W

Dear Mr. Pranich,

Irrawaddy Delta Survey

We understand that the Burmese Irrigation Department is taking their time in the procurement of equipment for the Irrawaddy Delta Survey. I understand that the Bank are being very co-operative and are also keen to get the survey started in September.

I have thus written to the Director General of the ID to see if we can help speed things up and I enclose, for your information, a copy of my letter.

With best wishes,

Yours sincerely,

C. L. CLARKE

Enc.

PARTNERS:

N. J. COCHRANE, B SC, FICE
V. H. GRITTON, FICE, SECRETARY
W. H. COOPER, B SC, FICE
B. K. HARTSHORNE, MA, M SC, FICE

E. B. WILSON, B SC, FICE
E. LOEWY, B SC, FICE
W. R. BRIGGS, B SC, FICE
A. C. LYONS, B SC, FICE

A. M. MUIR WOOD, MA, FICE
F. A. SHARMAN, B SC, FICE
R. J. DANIELS, OBE, BE, FICE
R. G. TAYLOR, B SC, FICE

C. L. CLARKE, MA, FICE
E. J. D. MANSFIELD, FRIBA
R. S. BAXTER, B SC, FICE
~~J. C. HADDOCK~~

PRINCIPAL ASSOCIATES:

H. K. ARNOLD, PH D, FICE
D. E. CROOK, B SC, FICE
C. MELLOR, B SC, FICE

B. G. BEESTON, MA, FICE
R. K. HAYWARD, MA, FICE
A. I. ROBERTSON, B SC, FICE

S. BLACKFORD, MA, FICE
V. J. W. HOAD, B SC, FICE
R. W. ROTHWELL, MA, FICE

B. S. BOND, ARIBA
A. R. KOPEC, FICE
W. ROYLE, B SC, FICE

ASSOCIATES:

C. J. ANTONAKIS, B SC, FICE
L. SANCHIA, DFC, B SC, FICE
D. G. LLOYD, B SC, FICE
J. E. CLIFFORD, B SC, FICE
A. R. HARDY, FICE
J. H. MITCHELL, ERD, B SC, FICE

R. F. CAMACHO, MBE, B SC, FICE
P. G. BURGESS, MI MUNE, FIHE
F. H. RUSSELL, B SC, FICE
R. M. DARGIE, B SC, FICE
G. W. HOWELL, MM, ARIBA
L. O. R. STIGELL

J. B. DALMAN, PH D, FICE
T. D. CASEY, MA, FICE
L. SUMMERS, B SC, FICE
J. B. DAVIDSON, B SC, MICE
H. G. JOHNSON, B SC, FICE

E. M. GOSSCHALK, MA, FICE
R. S. GRAY, FICE
O. E. WILL, ARIBA
M. S. FLETCHER, M SC, FICE
A. S. LARGE, MICE

CONSULTANTS: H. RIDEHALGH, CBE, FICE

PETER A. SCOTT, B SC, FICE

C. M. ROBERTS, FICE

D. S. FERGUSON, B SC, FICE



SIR WILLIAM HAICROW & PARTNERS

100, 101, 102, 103, 104, 105, 106, 107, 108, 109, 110, 111, 112, 113, 114, 115, 116, 117, 118, 119, 120, 121, 122, 123, 124, 125, 126, 127, 128, 129, 130, 131, 132, 133, 134, 135, 136, 137, 138, 139, 140, 141, 142, 143, 144, 145, 146, 147, 148, 149, 150, 151, 152, 153, 154, 155, 156, 157, 158, 159, 160, 161, 162, 163, 164, 165, 166, 167, 168, 169, 170, 171, 172, 173, 174, 175, 176, 177, 178, 179, 180, 181, 182, 183, 184, 185, 186, 187, 188, 189, 190, 191, 192, 193, 194, 195, 196, 197, 198, 199, 200, 201, 202, 203, 204, 205, 206, 207, 208, 209, 210, 211, 212, 213, 214, 215, 216, 217, 218, 219, 220, 221, 222, 223, 224, 225, 226, 227, 228, 229, 230, 231, 232, 233, 234, 235, 236, 237, 238, 239, 240, 241, 242, 243, 244, 245, 246, 247, 248, 249, 250, 251, 252, 253, 254, 255, 256, 257, 258, 259, 260, 261, 262, 263, 264, 265, 266, 267, 268, 269, 270, 271, 272, 273, 274, 275, 276, 277, 278, 279, 280, 281, 282, 283, 284, 285, 286, 287, 288, 289, 290, 291, 292, 293, 294, 295, 296, 297, 298, 299, 300, 301, 302, 303, 304, 305, 306, 307, 308, 309, 310, 311, 312, 313, 314, 315, 316, 317, 318, 319, 320, 321, 322, 323, 324, 325, 326, 327, 328, 329, 330, 331, 332, 333, 334, 335, 336, 337, 338, 339, 340, 341, 342, 343, 344, 345, 346, 347, 348, 349, 350, 351, 352, 353, 354, 355, 356, 357, 358, 359, 360, 361, 362, 363, 364, 365, 366, 367, 368, 369, 370, 371, 372, 373, 374, 375, 376, 377, 378, 379, 380, 381, 382, 383, 384, 385, 386, 387, 388, 389, 390, 391, 392, 393, 394, 395, 396, 397, 398, 399, 400, 401, 402, 403, 404, 405, 406, 407, 408, 409, 410, 411, 412, 413, 414, 415, 416, 417, 418, 419, 420, 421, 422, 423, 424, 425, 426, 427, 428, 429, 430, 431, 432, 433, 434, 435, 436, 437, 438, 439, 440, 441, 442, 443, 444, 445, 446, 447, 448, 449, 450, 451, 452, 453, 454, 455, 456, 457, 458, 459, 460, 461, 462, 463, 464, 465, 466, 467, 468, 469, 470, 471, 472, 473, 474, 475, 476, 477, 478, 479, 480, 481, 482, 483, 484, 485, 486, 487, 488, 489, 490, 491, 492, 493, 494, 495, 496, 497, 498, 499, 500, 501, 502, 503, 504, 505, 506, 507, 508, 509, 510, 511, 512, 513, 514, 515, 516, 517, 518, 519, 520, 521, 522, 523, 524, 525, 526, 527, 528, 529, 530, 531, 532, 533, 534, 535, 536, 537, 538, 539, 540, 541, 542, 543, 544, 545, 546, 547, 548, 549, 550, 551, 552, 553, 554, 555, 556, 557, 558, 559, 560, 561, 562, 563, 564, 565, 566, 567, 568, 569, 570, 571, 572, 573, 574, 575, 576, 577, 578, 579, 580, 581, 582, 583, 584, 585, 586, 587, 588, 589, 590, 591, 592, 593, 594, 595, 596, 597, 598, 599, 600, 601, 602, 603, 604, 605, 606, 607, 608, 609, 610, 611, 612, 613, 614, 615, 616, 617, 618, 619, 620, 621, 622, 623, 624, 625, 626, 627, 628, 629, 630, 631, 632, 633, 634, 635, 636, 637, 638, 639, 640, 641, 642, 643, 644, 645, 646, 647, 648, 649, 650, 651, 652, 653, 654, 655, 656, 657, 658, 659, 660, 661, 662, 663, 664, 665, 666, 667, 668, 669, 670, 671, 672, 673, 674, 675, 676, 677, 678, 679, 680, 681, 682, 683, 684, 685, 686, 687, 688, 689, 690, 691, 692, 693, 694, 695, 696, 697, 698, 699, 700, 701, 702, 703, 704, 705, 706, 707, 708, 709, 710, 711, 712, 713, 714, 715, 716, 717, 718, 719, 720, 721, 722, 723, 724, 725, 726, 727, 728, 729, 730, 731, 732, 733, 734, 735, 736, 737, 738, 739, 740, 741, 742, 743, 744, 745, 746, 747, 748, 749, 750, 751, 752, 753, 754, 755, 756, 757, 758, 759, 760, 761, 762, 763, 764, 765, 766, 767, 768, 769, 770, 771, 772, 773, 774, 775, 776, 777, 778, 779, 780, 781, 782, 783, 784, 785, 786, 787, 788, 789, 790, 791, 792, 793, 794, 795, 796, 797, 798, 799, 800, 801, 802, 803, 804, 805, 806, 807, 808, 809, 810, 811, 812, 813, 814, 815, 816, 817, 818, 819, 820, 821, 822, 823, 824, 825, 826, 827, 828, 829, 830, 831, 832, 833, 834, 835, 836, 837, 838, 839, 840, 841, 842, 843, 844, 845, 846, 847, 848, 849, 850, 851, 852, 853, 854, 855, 856, 857, 858, 859, 860, 861, 862, 863, 864, 865, 866, 867, 868, 869, 870, 871, 872, 873, 874, 875, 876, 877, 878, 879, 880, 881, 882, 883, 884, 885, 886, 887, 888, 889, 890, 891, 892, 893, 894, 895, 896, 897, 898, 899, 900, 901, 902, 903, 904, 905, 906, 907, 908, 909, 910, 911, 912, 913, 914, 915, 916, 917, 918, 919, 920, 921, 922, 923, 924, 925, 926, 927, 928, 929, 930, 931, 932, 933, 934, 935, 936, 937, 938, 939, 940, 941, 942, 943, 944, 945, 946, 947, 948, 949, 950, 951, 952, 953, 954, 955, 956, 957, 958, 959, 960, 961, 962, 963, 964, 965, 966, 967, 968, 969, 970, 971, 972, 973, 974, 975, 976, 977, 978, 979, 980, 981, 982, 983, 984, 985, 986, 987, 988, 989, 990, 991, 992, 993, 994, 995, 996, 997, 998, 999, 1000

1978

Mr. K. Brown,
International Bank for Reconstruction
and Development,
Washington, D.C.,
U.S.A.

Dear Sir,

I am pleased to hear that you have a copy of the report on the
work of the International Bank for Reconstruction and Development
for the year 1977. I am sure that it will be of great interest
to you.

I have been very busy with the work of the International Bank
for Reconstruction and Development for the past few months.

RECEIVED
1978 MAY -2 PM 2:55
INCOMING MAIL UNIT

Yours faithfully,
[Signature]
[Name]

TSW/IDS/43/38

28th April 1978

Director General,
Irrigation Department,
Ministry of Agriculture & Forests,
9/21 Strand Road,
Rangoon, BURMA.

Dear Director General,

Irrawaddy Delta Survey

I am writing to you about the Irrawaddy Delta Survey for which you engaged our assistance last September. I am anxious that the procurement of equipment for this survey has put a heavy load on your Department and I am wondering whether we can be of any further help.

As you know, we are due to send out our Team Leader to Rangoon in September and I am keen that he should be able to help your Department make an early start collecting data. If this were delayed it would, of course, have effects on the HRS model and, later, on our reconnaissance team.

We understand from our representative in Washington that the World Bank are keen to get the survey started in September and are now only insisting on the full tendering procedures for contracts over \$20,000. Most of the equipment can be purchased in lots less than this though complete bid documents would be needed for the boats and radios.

You may remember that we obtained quotations for most of the equipment last year and, if it is of any help to you, we could obtain new quotations from those suppliers - or any others you may wish to include. Perhaps you could let me know if this would be of assistance to you.

It seems unlikely that the boats and radios can be delivered by September but, nevertheless, I am eager that our Team Leader should come out and help your Department start collecting whatever data they can with the limited equipment. Thus unless I hear to the contrary, I shall go ahead with arrangements for transferring our Team Leader from his present commitment on a UNDP project.

If we can help you in any way please let me know.

Yours sincerely,

C. L. CLARKE

cc: KLG



Burma Credit 672

SOCIALIST REPUBLIC OF THE UNION OF BURMA
MINISTRY OF AGRICULTURE AND FOREST
AGRICULTURAL MECHANIZATION DEPARTMENT
No. 459, PROME ROAD
RANGOON

CABLE: MECHAGRI

REF. NO. IDA/PADDY I(5/ 618) Dated, the 25th April 1978.

AUG 25 1978

To,

Mr. K. Pranich,
Chief, Irrigation Division,
International Bank for
Reconstruction and Development,
1818 H Street, N.W., Washington DC 20433,
U.S.A.

Subject:- Purchase of Workshop Equipment & Tools

Reference: (1) Credit No. 642 BA Lower Burma Paddy Land
Development Project.
(2) Our letter No. IDA/PADDY 1(5/133) dt: 3-2-78
(3) Your telex dated 10-3-78

Dear Sir,

Doc #143,670-676

In continuation of the above reference regarding
purchase of Workshop Equipment and Tools for Lower Burma
Paddy Land Development Project, we enclosed herewith quota-
tions for supply of Workshop Equipment and Tools for your
necessary action.

Yours faithfully,

for Htun Aung Hpyo
25/4/78
Director General
(Htun Aung Hpyo, Assistant Director)

Copy to:-

(1) The Director General, Irrigation Department,
Rangoon.

Enclosures:

| | | | | | |
|---------------|------|----------------------|-----|---|--------|
| Quotation No. | 1(Q) | IDA/MECH/AGRI(78-79) | ... | 2 | Copies |
| | 2(Q) | " | " | 2 | " |
| | 3(Q) | " | " | 2 | " |
| | 4(Q) | " | " | 2 | " |
| | 5(Q) | " | " | 2 | " |
| | 6(Q) | " | " | 2 | " |
| | 7(Q) | " | " | 2 | " |

DJ:

INCOMING MAIL UNIT
1978 MAY 10 PM 3 11
RECEIVED

RECEIVED
1978 MAY 10 PM 3:11
INCOMING MAIL UNIT

Службоним № 3(0) IDV\MECH\VGNI(88-88) ... 5 доброс

FACTO2162:

(Name and title of the person to whom the letter is addressed)
Dilescu General

ALWAYS ESTABLISHED

DESL 21L

(5) ОНН ТЕРРЕЛ НО*, IND\BVDIA J(2\J32) ГГ: 2-8-80
ПРЕДСТОЯЩАЯ РАБОТА.

Директор:- Билоразе от Молкаров Ролубшенд в Доге

1.2.7.
JESSE H. GREENE, M.D., Assistant DG. SO+22,
Reconstruction and Development,
International Bank for
Africa, Information Division,
P.O. Box 12000,

КУИСОИ

140 428 L'HOME ROYD

MINISTER OF AGRICULTURE AND FOREST

34
SOCIALIST BELIEFS OF THE SAID OF INDIV

Class of Service: **TELEX**Date: **APRIL 21, 1978**

Telex No.:

Originators Ext: **74948**

12

10

0 START
HERE

1 TO

BOOK OF TWO

CITY/COUNTRY

MESSAGE
NO.:

4

1. HIS EXCELLENCY DR. MAUNG SHEIN
DEPUTY MINISTER
MINISTRY OF PLANNING AND FINANCE
RANGOON, BURMA

5

6

7

2. U THEIN MYINT
DIRECTOR GENERAL
FERD, FINANCE
RANGOON, BURMA

8

9

10

11

12

13

14

15

16

17

18

19

20

21

22

END
OF
TEXT*Burma - Cr. 642*

NOT TO BE TRANSMITTED

SUBJECT:

DRAFTED BY:

CLEARANCES AND COPY DISTRIBUTION:

AUTHORIZED BY (Name and Signature):

DEPARTMENT:

SECTION BELOW FOR USE OF CABLE SECTION
CHECKED FOR DISPATCH

Class of Service: **TELEX** Date: **APRIL 21, 1978**
Telex No.: _____ Originators Ext: **74948**

12

10

0 START
HERE

1 TO

CITY/COUNTRY

MESSAGE
NO.:

4

5

6

7

8

9

10

11

12

13

14

15

16

18

19

20

21

22

END
OF
TEXT

FOR HIS EXCELLENCY DR. MAUNG SHEIN, DEPUTY MINISTER, COPY
TO U THEIN MYINT. REFERENCE LOWER BURMA PADDYLAND DEVELOPMENT
PROJECT (CREDIT 642-BA) AND YOUR LETTER MARCH 31, 1978, TO
MR. BLOBEL. DEEPLY REGRET TO INFORM YOU THAT YOUR LETTER WAS
RECEIVED WITHOUT CONFIRMATION COPY. MOST GRATEFUL YOUR
AIRMAILING CONFIRMATION COPY (MY LETTER OF MARCH 6 TO YOUR
EXCELLENCY) DULY SIGNED. WARM REGARDS, SHIBUSAWA.

NOT TO BE TRANSMITTED

SUBJECT:

BURMA - Paddyland (Cr. 642-BA)

DRAFTED BY:

BTravis/AHShibusawa:bt/gw

CLEARANCES AND COPY DISTRIBUTION:

cc: Messrs. Blobel, Pranich

AUTHORIZED BY (Name and Signature):

A. H. Shibusawa

DEPARTMENT:

South Asia Programs

CHECKED FOR DISPATCH

APR 21 11 03 PM 1978
DISPATCHED

TELEX

APR 21 11 03 PM 1978

COMMUNICATIONS
SECTION

FOR HIS EXCELLENCY DR. MOHAMMAD YOUSSEF ZIN ROY
TO U THEIR MYINT. REPLY TO U
PROJECT (PROJECT 642-64) IN
ALL BLOOM. OF THE REPLY TO U
RECEIVED WITHOUT REPLY TO U
RECEIVED WITHOUT REPLY TO U
RECEIVED WITHOUT REPLY TO U

APR 20 1978

Southern Area Files

WITH COMPLIMENTS
OF
SIR WILLIAM HALCROW & PARTNERS

PRINCES HOUSE PRINCES STREET SWINDON WILTSHIRE SN1 2HH

TELEPHONE SWINDON (0793) 32141

CABLES PROPULSION SWINDON WILTS

TELEX 44844(A/B HALWIL G)



THE QUEEN'S AWARD
FOR EXPORT
ACHIEVEMENT



THE QUEEN'S AWARD
FOR EXPORT
ACHIEVEMENT

HALCROW MESSAGE FORM

| | | | |
|---------------------------|---|---------------------|--------------------|
| ZC ZC | (MSN) | | |
| (PRIORITY)
RR | (ADDRESS)
WORLD BANK, 1818 H STREET,
NW, WASHINGTON DC 20433, USA | | |
| (PLACE OF ORIGIN)
TSPH | (DATE/TIME/MONTH OF ORIGIN)
06 1115 APR GMT | (TELEX NO)
44098 | (ANSWER-BACK CODE) |
| (REF)
TSW/IDS/43 | (SUBJECT)
CREDIT 642-BA
BURMA IRRAWADDY DELTA SURVEY | | |

OR :

MR. KANOK PRANICH

(TEXT)

REFERRING TO YOUR LETTER OF 28 FEBRUARY GRATEFUL IF YOU INFORM US IF YOU
HAVE YET RECEIVED BID DOCUMENTS FROM IRRIGATION DEPT, AS WE ARE BECOMING
CONCERNED ABOUT SLIPPAGE IN EQUIPMENT PROCUREMENT PROGRAMME.

REGARDS CLARKE

Cheryl
pls get me Feb 28 letter?
SLR

(SENDER)

HALWIL G

| | | |
|----------------------------------|------------------------------|--------------------------------|
| JOB NO/COST CENTRE
BPDIRR 01H | PAGE
OF PAGES | AUTHORISED BY
<i>Cheryl</i> |
|----------------------------------|------------------------------|--------------------------------|

FOR POLICE: GEMINE

RECEIVED

1978 APR 11 AM 10:44
INCOMING MAIL UNIT

RECEIVED

RECEIVED

RECEIVED

RECEIVED

RECEIVED

RECEIVED

RECEIVED

RECEIVED

RECEIVED

RECEIVED

RECEIVED

RECEIVED

RECEIVED

RECEIVED

TELEX

APRIL 19, 1978

74948

Mofarn

713-2004

Burma-Lower Paddy (2)
cc Burma - 642

~~BOOK OF FOUR~~

Foreign PLS div:

1. HIS EXCELLENCY U YE GOUNG
MINISTER
MINISTRY OF AGRICULTURE AND FORESTS
RANGOON, BURMA ✓
2. HIS EXCELLENCY U KYAW HTEIN
DEPUTY MINISTER
MINISTRY OF AGRICULTURE AND FORESTS
RANGOON, BURMA ✓
3. HIS EXCELLENCY DR. MAUNG SHEIN
DEPUTY MINISTER
MINISTRY OF PLANNING AND FINANCE
RANGOON, BURMA ✓
4. U THEIN MYINT
DIRECTOR GENERAL
FERD, FINANCE
RANGOON, BURMA ✓

1c

TELEX

APRIL 19, 1978

74948

ADDRESSED TO HIS EXCELLENCY U YE GOUNG WITH COPIES TO HIS
EXCELLENCY U KYAW HTEIN, HIS EXCELLENCY DR. MAUNG SHEIN, AND
U THEIN MYINT. ALPHA REFERENCE PADDYLAND DEVELOPMENT I
PROJECT (CREDIT 642 BA). WE HAVE NOW REVIEWED MR. HUNTING'S
MISSION FINDINGS REGARDING THE PROGRESS OF IMPLEMENTATION OF
ABOVE PROJECT. WE WERE VERY PLEASED TO LEARN THAT AAA THE
IRRIGATION DEPARTMENT HAS ALREADY COMPLETED A LARGE AMOUNT OF
THE AGREED CIVIL WORKS AND EXPECTS TO SUBSTANTIALLY COMPLETE
TARGETED WORK PRIOR TO THE END OF CURRENT CONSTRUCTION SEASON.
BBB TO DATE ABOUT US DOLLAR 4.0 MILLION HAS BEEN DISBURSED.
CCC ALL STAFF FOR PADDYLAND I HAS BEEN APPOINTED. HOWEVER, WE
WERE CONCERNED TO LEARN THAT SUBSTANTIAL REDUCTIONS IN THE
EQUIPMENT LIST ARE STILL IN EFFECT WHICH COULD HINDER PROGRESS
OF THE PROJECT. AS MR. HUNTING HAS INDICATED TO YOU, IDA WOULD
BE WILLING TO CONSIDER YOUR PROPOSAL FOR SOME CHANGES IN THE
ORIGINAL EQUIPMENT LIST, WHICH WAS AGREED DURING THE PROJECT
NEGOTIATION IN MAY 1976, PROVIDED THAT IT DOES NOT ADVERSELY
AFFECT PROJECT IMPLEMENTATION. WE WOULD APPRECIATE TO KNOW
SOONEST THE STATUS OF EQUIPMENT LIST AND ANY PROPOSED REQUEST
FOR CHANGE, IF NEEDED. BETA REFERENCE PROPOSED PADDYLAND
DEVELOPMENT II PROJECT. MANY THANKS YOUR MINISTRY'S TELEX

/c

TELEX

APRIL 19, 1978
74948

APRIL 14 INDICATING THAT THE EQUIPMENT LIST PRELIMINARILY
CONCURRED WITH MR. HUNTING IS BEING SUBMITTED TO ECC AND
APPROVAL IS EXPECTED BEFORE NEGOTIATIONS, AND THAT ASSIGNMENT
OF STAFF IS AGREED IN PRINCIPLE AND STAFF REQUIRED WOULD BE
PROVIDED. AS MR. HUNTING HAS INFORMED YOU, WE ARE TENTATIVELY
PLANNING TO START NEGOTIATIONS FOR THIS PROJECT NOT LATER THAN
AND PREFERABLY BEFORE REPEAT BEFORE MAY 15. HOWEVER, BEFORE
IDA COULD EXTEND FORMAL INVITATION FOR NEGOTIATIONS, WE WOULD
HIGHLY APPRECIATE RECEIVING AAA FULL GOVERNMENT APPROVAL FOR
EQUIPMENT LIST AGREED WITH MR. HUNTING AND BBB MINISTRY OF
AGRICULTURE AND FOREST'S APPROVAL AND PLANS FOR APPOINTMENT OF
ADDITIONAL STAFF REQUIRED FOR IRRIGATION DEPARTMENT TO CARRY
OUT PROPOSED PROJECT. AS YOU KNOW WE ARE ANXIOUS TO START
NEGOTIATIONS AS EARLY AS POSSIBLE IN ORDER TO PRESENT THE
PROPOSED PROJECT DURING IDA'S CURRENT FISCAL YEAR, WHICH ENDS
IN JUNE 30, 1978. WE HOPE IT WOULD BE POSSIBLE FOR YOU TO
ENSURE THAT AAA AND BBB OF BETA ARE FULFILLED SOONEST IN ORDER
FOR BURMA TO UTILIZE SCARCE IDA RESOURCES DURING IDA'S CURRENT
FISCAL YEAR. WE LOOK FORWARD TO RECEIVING YOUR VIEWS ON THE
ABOVE. I WOULD ALSO LOOK FORWARD WITH GREAT PLEASURE TO SEEING
YOU DURING MY FORTHCOMING VISIT TO BURMA SCHEDULED FOR MAY 16

/c

TELEX

Date: APRIL 19, 1978

74948

0 START
HERE

1 TO THROUGH 20. BEST PERSONAL REGARDS, SHIBUSAWA

CITY/COUNTRY

MESSAGE
NO.:

4

5

6

7

8

9

10

11

12

13

14

15

16

17

18

19

BURMA -Paddyland Development I and METadros:bt
IICleared with and cc: Messrs. Yoon, A. H. Shibusawa, Division Chief
Huntingcc: Messrs. Pranich (o/r), Tan, Phung, South Asia Department
Greenwood

cc: Mr. Blobel

APR 21 1978

Class of Service: **TELEX**Date: **APRIL 19, 1978**Telex No.: **44844 (A/B HALWIL G)**Originators Ext: **72244**

12

10

0 START
HERE
1 TO**HALCROW***Burma - Cr. 642*

CITY/COUNTRY

LONDON, ENGLANDMESSAGE
NO.:

FOR CLARKE. REYR TELEX RECEIVED APRIL 18. ACCORDING TO OUR
RECORDS WE HAVE NOT YET RECEIVED BID DOCUMENTS FOR ANY ITEM
LISTED IN YOUR PLANNING REPORT. QUERIES REGARDING IRRIGATION
DEPARTMENT ACTIONS SHOULD BE DIRECTED TO IT.
REGARDS, YOON

21 END
OF
TEXT
22

NOT TO BE TRANSMITTED

SUBJECT:

BURMA - Paddy I (Cr.642-BA)

DRAFTED BY:

EHunting:mg

CLEARANCES AND COPY DISTRIBUTION:

Cleared with & cc: Mr. Greenwood
cc: Mr. Shibusawa/Mr. Tadros

AUTHORIZED BY (Name and Signature):

T.H. Yoon, Actg. Chief, Ag. A

DEPARTMENT:

South Asia Projects

SECTION BELOW FOR USE OF CABLE SECTION

CHECKED FOR DISPATCH

DISPATCHED

APR 19 10 06 PM 1978
COMMUNICATIONS

8591 40' 1018

44844 HALWIL G (tlx.no.)

GO 1838

From: London

RECEIVED

Distribution

18.4.78

APR 19 1978

Action: Mr. Pranich

S.A.D.C.

Info: Mr. Shibusawa

1978 APR 18 AM 10: 49

TSW/IDS/43

COMMUNICATIONS DIVISION

CREDIT 642-BA: BURMA IRRAWADDY DELTA SURVEY AND HYDROLOGICAL
INVESTIGATIONS

FOR: MR PRANICH OR MR YOON

RE YRTELEX DATED 14 APRIL.

YOUR LETTER OF 28 FEBRUARY REFERRED TO IBRD REVIEW OF BID DOCUMENTS
FOR EQUIPMENT PROCUREMENT FOR THE IRRAWADDY DELTA SURVEY. SINCE
THESE ARE BEING SENT STRAIGHT FROM BURMA IRRIGATION DEPARTMENT TO
IBRD WE ARE NOT DIRECTLY AWARE OF STATUS OF BID DOCUMENT
PREPARATION, REVIEW AND PROCUREMENT. THEREFORE GRATEFUL IF YOU
INFORM US :-

A) IF BID DOCUMENTS HAVE BEEN RECEIVED

B) IF SO WHEN REVIEW IS EXPECTED TO BE COMPLETED

REGARDS CLARKE

44844 HALWIL G

②

440098 WORLDBANK