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1 Update
on Country Participation

50 countries Target remains as initially reported

South Sudan = Statistical capacity building countries.

Somaliland The objective is to raise their
infrastructure to a particular level

consistent with the requirements of the
ICP.




@) Outstanding Survey Activities
Underway/Planned

@ Although some countries that started the
main survey data collection in September
2017 and progressed continuously
thereafter finished data collection in May
2018

s Planned completion date for the main survey

November 2018 Thus giving room to other countries to
complete price collection

All surveys are
underway

Special surveys: . are atvarious stages, with the completion

Private education [22] date set for the 4th quarter. Some countries

Compensation of empl. [20]
Housing rentals [12]

| Housing volume [ 14] dates for data submission:
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Centrally conducted
surveys

So far submitted to
AfDB

So far submitted to
GIU for validation

Reviewed by GIU

Construction

50 countries

50 countries

30 countries

30 countries

Machinery

50 countries
34 countries

29 countries




€ Status of regional quality
assessment

Continuous
quality
assessment

Intra data validation and editing as and
when individual countries submit their data
over time.

Inter country validation run on Comesa
Group countries [20]

Provision of country specific comments and
recommendations in response to data
submitted at a particular point in time.




@) Workshops & Technical Assistance
Missions Undertaken and Planned

@ is set for the 1st or 2nd quarter of 2019
once most of the data on National
The Africa region ICP Accounts expenditures and Price levels
workshop has been submitted.

@ However if 2nd quarter = likely
slippage in preliminary results

Technical assistance @ should set to take place within the 4th
missions to selected quarter of 2018.

countries that are

lagging behind




& Expected timetable for the
finalization of regional data and
release of results

@ It is planned that the preliminary results

Preliminary will be computed by July 2019

@ The final results are tentatively set for
December 2019.
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ICP advocacy
concept note

Laying the
foundation for
effective
advocacy work

National advocacy

Outreach Activities

‘ Development and presentation of the Bank’s draft ICP
advocacy concept note during the 13th African Symposium
on Statistical Development in Addis Ababa, 1- 4, October
2018

@ Will be used as a guide in subsequent or relevant sessions
like when engaging RECs during their statutory meetings.

. Consistently include a component on ICP objectives,
methods and main uses as well as training as and when
undertaking statistical capacity building
sessions/missions across countries, RECs, and Statistical
Training Centres. This should lay the foundation for
effective advocacy work.

@ Encourage countries to advocate for ICP processes at

&h releasing their
process.
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Delays in the
completion of:

Data inconsistencies

Challenges of
common products

Outstanding risks

Main survey data = possible slippages

Special surveys (Private Education, Compensation of
Government Employees, Housing Rent and Volumes)

GDP splitting for latest year
Submission of estimated aggregates for 2017 GDP

Inconsistent data by country =» prolonging
finalization of multilateral data validation and
editing.

‘ Limited capacity in identification of common







